

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8855	Infrastructure	Story	New	Normal	Put the system metadata part ahead of the object part when d1_client_r constructs the multipart	Matthew Jones	2019-11-22 18:29	d1_client_r
8614	Member Nodes	Task	New	Normal	BCO-DMO: testing the member node	Matthew Jones	2018-06-13 15:48	
8594	Member Nodes	Task	New	Normal	GOA: replicate to Research Workspace	Matthew Jones	2018-05-15 17:40	
7749	Member Nodes	Task	New	Normal	Evaluate disposition of the ESA MN's current content	Matthew Jones	2016-04-26 19:52	
3208	Member Nodes	Task	New	Normal	Collate node application metadata for the BIOTA - FAPESP MN	Matthew Jones	2015-12-03 19:36	
4038	Infrastructure	Feature	New	Normal	change default replication implementation	Matthew Jones	2014-10-01 21:26	d1_replication
2664	Infrastructure	Task	New	Normal	Create documentation for how transitivity is enacted for authorization	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
1474	Infrastructure	Task	New	Normal	Design verification process for new accounts	Matthew Jones	2014-10-01 20:47	
1484	Infrastructure	Task	New	Normal	Decide on format for Principals	Matthew Jones	2014-10-01 20:47	
1485	Infrastructure	Task	New	Normal	Clean up authn requirements listing	Matthew Jones	2014-10-01 20:47	
1494	Infrastructure	Task	New	Normal	Create sequence diagrams for Authentication services.	Matthew Jones	2014-10-01 20:47	
1502	Infrastructure	Task	New	Normal	Fix hierarchy of permission levels.	Matthew Jones	2014-10-01 20:47	Documentation
1527	Infrastructure	Task	New	Normal	Allow AccessPolicy to be set for groups	Matthew Jones	2014-10-01 20:47	
1473	Infrastructure	Task	New	Normal	Make default access policy explicit in Authz docs.	Matthew Jones	2014-10-01 20:47	
1073	Infrastructure	Task	New	Normal	Design client application authentication redirection approach	Matthew Jones	2014-10-01 20:47	d1_identity_manager
1481	Infrastructure	Task	New	Normal	Clarify spec that groups can own objects	Matthew Jones	2014-10-01 20:47	
1482	Infrastructure	Task	New	Normal	Design mechanism to collapse two accounts into one	Matthew Jones	2014-10-01 20:47	
1471	Infrastructure	Task	New	Normal	Define implicit curator role at Member Nodes.	Matthew Jones	2014-10-01 20:47	
1472	Infrastructure	Task	New	Normal	Explain revocation policies via MN curator.	Matthew Jones	2014-10-01 20:47	
3212	Member Nodes	Task	New	Normal	Collect metadata for the Taiwan TERN member node	Matthew Jones	2014-02-20 21:58	
3535	Member Nodes	Task	New	Normal	Contact LITS prospect MN to scope out prospects	Matthew Jones	2013-01-30 21:15	
3181	Member Nodes	Task	New	Normal	Contact PFRP as potential MN	Matthew Jones	2013-01-30 21:00	
3216	Member Nodes	Task	New	Normal	Contact GEO BON for possible MN	Matthew Jones	2012-09-05 03:29	
3177	Member Nodes	Task	New	Normal	Contact operators	Matthew Jones	2012-09-05 01:46	
2018	Infrastructure	Task	New	Normal	document DataONE CA operations procedures	Matthew Jones	2012-04-23 17:53	Support Operations
2549	Infrastructure	Task	New	Normal	document the decision	Matthew Jones	2012-03-27 22:03	Authentication, Authorization
1890	Infrastructure	Task	New	Normal	Comply with Maven Central requirements for publishing artifacts	Matthew Jones	2011-10-27 21:39	
1671	Infrastructure	Task	New	Normal	Need folder for DUG, accessible by DUG members	Matthew Jones	2011-07-12 12:09	Support Operations

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3176	Member Nodes	MNDeployment	New	Low	QUT member node	Matthew Jones	2018-04-17 17:30	
2281	Infrastructure	Task	New	Low	Possibly update the Identity Management and Authenticated Session Management doc	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
8498	Member Nodes	Task	In Progress	Normal	SANParks metacat not responding to harvest requests	Matthew Jones	2019-04-15 18:09	
1047	Infrastructure	Task	In Progress	Normal	Write Authentication system specification	Matthew Jones	2014-10-01 20:47	
1048	Infrastructure	Task	In Progress	Normal	Write authorization system specification	Matthew Jones	2014-10-01 20:47	
1467	Infrastructure	Task	In Progress	Normal	Complete d1_schema changes for Authz and Authn.	Matthew Jones	2014-10-01 20:47	Documentation
1159	Infrastructure	Task	In Progress	Normal	Add description of Group creation and management to design specs.	Matthew Jones	2014-10-01 20:47	
1061	Infrastructure	Task	In Progress	Normal	Identify approach to IdentityMapping	Matthew Jones	2014-10-01 20:47	
5531	Infrastructure	Task	Testing	Normal	Provide overview of replication process for MN implementors	Matthew Jones	2014-10-02 17:21	Documentation
8186	Member Nodes	MNDeployment	Operational	Normal	ESS-DIVE, including CDIAC	Matthew Jones	2018-12-04 14:57	
7629	Member Nodes	MNDeployment	Operational	Normal	Arctic Data Center - Data and Software about the Arctic	Matthew Jones	2018-01-10 17:53	
3215	Member Nodes	MNDeployment	Deferred	Normal	GEO BON member node	Matthew Jones	2016-06-20 14:26	
3203	Member Nodes	MNDeployment	Deferred	Normal	PELD member node	Matthew Jones	2016-06-17 19:32	
3207	Member Nodes	MNDeployment	Deferred	Normal	BIOTA - FAPESP MN	Matthew Jones	2016-06-17 19:32	
3217	Member Nodes	MNDeployment	Deferred	Normal	EMBRAPA member node	Matthew Jones	2016-06-17 19:31	
3180	Member Nodes	MNDeployment	Deferred	Normal	PFRP - Pelagic Fisheries Research Program	Matthew Jones	2014-05-29 19:25	