

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|--------------|-------------|----------|-----------------------------------------------------------------------------------------------|----------------|------------------|---------------|
| 7279 | Infrastructure | Task | New | Normal | MN implementation documentation - need document management solution | Dave Vieglaiss | 2015-07-28 22:24 | Documentation |
| 7177 | Infrastructure | Task | New | Normal | Develop video documentation for certificate management | Dave Vieglaiss | 2015-06-10 01:33 | Documentation |
| 7176 | Infrastructure | Task | New | Normal | Develop textual documentation for certificate management | Dave Vieglaiss | 2015-06-10 01:33 | Documentation |
| 7743 | Infrastructure | Task | Closed | Normal | Add data format for TSV | Jing Tao | 2016-04-21 21:27 | Format ID |
| 7249 | Infrastructure | Task | Rejected | Normal | Support for MODS (Metadata Object Description Schema) | Dave Vieglaiss | 2016-12-01 23:22 | Format ID |
| 6877 | Infrastructure | Task | New | Normal | Support for ISO 19115 metadata standard | | 2015-03-10 18:08 | Format ID |
| 6876 | Infrastructure | Task | New | Normal | Support for ISO 19139 metadata standard | | 2015-03-10 17:27 | Format ID |
| 7972 | Search UI | Task | Closed | High | Make the display of MNs in search filter case insensitive | Lauren Walker | 2017-09-19 16:54 | MetacatUI |
| 7829 | Search UI | Task | Closed | Normal | Map rendering of spatial coordinates is wonky | Lauren Walker | 2016-07-11 20:48 | MetacatUI |
| 7766 | Search UI | Task | Rejected | Normal | DataONE search - on filter, show only MNs in drop down where data matching filter exists | Lauren Walker | 2016-05-04 18:20 | MetacatUI |
| 8163 | Member Nodes | Task | Closed | Normal | Prepare for UIC announcement 30 August 2017 | Dave Vieglaiss | 2017-08-30 19:58 | |
| 8153 | Member Nodes | Task | Closed | Normal | RW property keys in production node registration | Dave Vieglaiss | 2017-07-25 23:06 | |
| 8124 | Member Nodes | Task | Closed | Normal | NPN MN deprecation activities | Mark Servilla | 2018-08-17 14:12 | |
| 8050 | Member Nodes | Task | Closed | Normal | UIC: Show MN as "upcoming" on the dashboard | Laura Moyers | 2017-08-26 13:57 | |
| 8047 | Member Nodes | Task | Closed | Normal | Investigate how to maintain identity/"branding" of a sub-repository's content on a DataONE MN | Laura Moyers | 2018-02-19 16:20 | |
| 8035 | Member Nodes | MNDeployment | Operational | Normal | IEDA_EarthChem Library (Interdisciplinary Earth Data Alliance) | Dave Vieglaiss | 2019-05-06 14:25 | |
| 8030 | Member Nodes | MNDeployment | New | Normal | UCAR Research Data Archive | Laura Moyers | 2018-04-16 17:39 | |
| 8029 | Member Nodes | Task | Closed | High | GRIIDC - delete PIDs added in error | Dave Vieglaiss | 2017-03-02 15:43 | |
| 8009 | Member Nodes | MNDeployment | New | Low | Geometabolome | Laura Moyers | 2018-04-17 17:22 | |
| 8007 | Member Nodes | Task | Closed | Normal | EDI: Document and Announce | Laura Moyers | 2017-04-11 17:12 | |
| 8006 | Member Nodes | Task | Closed | Normal | EDI: Ensure MN appears on Current MNs webpage (dashboard) | Laura Moyers | 2017-04-11 17:12 | |
| 8005 | Member Nodes | Task | Closed | Normal | EDI: Mutual acceptance | Laura Moyers | 2017-04-11 17:11 | |
| 8004 | Member Nodes | Task | Closed | Normal | EDI: Verify CN Content and Services in Production | Laura Moyers | 2017-04-06 15:23 | |
| 8003 | Member Nodes | Task | Closed | Normal | EDI: Register MN in Production | Mark Servilla | 2017-04-06 15:22 | |
| 8002 | Member Nodes | Task | Closed | Normal | EDI: Verify MN Content and Services in Production | Mark Servilla | 2017-04-06 15:22 | |
| 8001 | Member Nodes | Task | Closed | Normal | EDI: Configure SSL Certificates for Production | Mark Servilla | 2017-04-06 15:20 | |
| 8000 | Member Nodes | Task | Closed | Normal | EDI: Show MN as "upcoming" on the dashboard | Laura Moyers | 2017-04-06 15:19 | |
| 7999 | Member Nodes | Task | Closed | Normal | EDI: Verify CN Content and Services in Testing Environment | Laura Moyers | 2017-04-06 15:16 | |
| 7998 | Member Nodes | Task | Closed | Normal | EDI: Register MN in Testing Environment | Mark Servilla | 2017-04-06 15:15 | |
| 7997 | Member Nodes | Task | Closed | Normal | EDI: Verify MN Content and Services in Testing Environment | Mark Servilla | 2017-04-06 15:15 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|---------------------------------------------------------------------------------------------------|----------------|------------------|----------|
| 7996 | Member Nodes | Task | Closed | Normal | EDI: Configure SSL Certificates for Testing Environment | Mark Servilla | 2017-04-06 15:14 | |
| 7995 | Member Nodes | Task | Closed | Normal | EDI: Join DataONE | Laura Moyers | 2017-01-31 14:41 | |
| 7992 | Member Nodes | Task | New | Normal | GINA: Document and Announce | Laura Moyers | 2017-01-27 22:19 | |
| 7991 | Member Nodes | Task | New | Normal | GINA: Ensure MN appears on Current MNs webpage (dashboard) | Laura Moyers | 2017-01-27 22:19 | |
| 7990 | Member Nodes | Task | New | Normal | GINA: Mutual acceptance | Laura Moyers | 2017-01-27 22:18 | |
| 7989 | Member Nodes | Task | New | Normal | GINA: Verify CN Content and Services in Production | Laura Moyers | 2017-01-27 22:18 | |
| 7988 | Member Nodes | Task | New | Normal | GINA: Register MN in Production | Laura Moyers | 2017-01-27 22:16 | |
| 7987 | Member Nodes | Task | New | Normal | GINA: Verify MN Content and Services in Production | Laura Moyers | 2017-01-27 22:16 | |
| 7986 | Member Nodes | Task | New | Normal | GINA: Configure SSL Certificates for Production | Amy Forrester | 2018-08-31 15:22 | |
| 7985 | Member Nodes | Task | New | Normal | GINA: Establish DataONE user identity in Production | Laura Moyers | 2017-01-27 22:15 | |
| 7984 | Member Nodes | Task | New | Normal | GINA: Show MN as "upcoming" on the dashboard | Laura Moyers | 2017-01-27 22:13 | |
| 7982 | Member Nodes | Task | New | Normal | GINA: Verify CN Content and Services in Testing Environment | Laura Moyers | 2017-01-27 18:59 | |
| 7981 | Member Nodes | Task | New | Normal | GINA: Register MN in Testing Environment | Laura Moyers | 2017-01-27 18:47 | |
| 7980 | Member Nodes | Task | New | Normal | GINA: Verify MN Content and Services in Testing Environment | Laura Moyers | 2017-01-27 18:46 | |
| 7979 | Member Nodes | Task | New | Normal | GINA: Configure SSL Certificates for Testing Environment | Amy Forrester | 2018-08-31 15:23 | |
| 7978 | Member Nodes | Task | New | Normal | GINA: Establish DataONE user identity in Testing Environment | Laura Moyers | 2017-01-27 18:44 | |
| 7977 | Member Nodes | Task | New | Normal | GINA: Local Testing | Roger Dahl | 2017-01-27 18:46 | |
| 7976 | Member Nodes | Task | New | Normal | GINA: Register any new object formats in all environments | Laura Moyers | 2017-01-27 18:45 | |
| 7975 | Member Nodes | Task | New | Normal | GINA: Implement search index and display support for any new metadata formats required by the MN. | Roger Dahl | 2017-01-27 18:34 | |
| 7974 | Member Nodes | Task | Closed | Normal | GINA: Join DataONE | Laura Moyers | 2017-08-23 09:14 | |
| 7973 | Member Nodes | MNDeployment | New | Low | Alaska Energy Data Gateway | Amy Forrester | 2018-04-17 17:21 | |
| 7969 | Member Nodes | MNDeployment | Operational | Normal | FEMC (Forest Ecosystem Monitoring Cooperative) - was VMC Vermont Monitoring Cooperative | Monica Ihli | 2019-08-27 17:22 | |
| 7956 | Member Nodes | MNDeployment | Operational | Normal | Environmental Data Initiative (EDI) | Laura Moyers | 2018-11-13 19:14 | |
| 7924 | Member Nodes | MNDeployment | New | Normal | LTER-Spain network | Laura Moyers | 2016-11-21 14:49 | |
| 7900 | Member Nodes | Task | New | Normal | R2R: modify searchUI to accommodate cruise path display for single data package | Lauren Walker | 2016-10-04 23:43 | |
| 7899 | Member Nodes | Task | New | Normal | R2R: modify searchUI to accommodate composite data density with cruise paths | Lauren Walker | 2016-10-05 03:51 | |
| 7865 | Member Nodes | MNDeployment | Planning | Normal | Hydroshare (CUAHSI) | John Evans | 2019-09-17 14:33 | |
| 7851 | Member Nodes | MNDeployment | New | Low | CESAB - Center for Synthesis and Analysis for Biodiversity | Laura Moyers | 2018-04-17 17:19 | |
| 7848 | Member Nodes | Task | Closed | Normal | SEAD in Stage - slow indexing | Dave Vieglaiss | 2016-10-21 11:20 | |
| 7842 | Member Nodes | MNDeployment | Operational | Normal | Research Workspace | Roger Dahl | 2018-08-14 17:05 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|--------------|--------|----------|--------------------------------------------------------------------------------------------------------------------------------|----------------|------------------|----------|
| 7841 | Member Nodes | Task | Closed | High | Investigate various possible DCX rendering issues | Lauren Walker | 2016-09-27 15:56 | |
| 7838 | DataONE API | Task | New | Normal | Modify the obsolescence chain process to accommodate the use case where both old and new PIDs are present on the CN for v1 MNs | Dave Vieglaiss | 2016-06-29 02:20 | |
| 7812 | Member Nodes | Task | Closed | Normal | Investigate title tag rendering for BCO-DMO, support as needed | Jing Tao | 2016-09-27 15:55 | |
| 7808 | Member Nodes | Task | Closed | Normal | Please fix ecogrid in PPBio's metadata view in search results | Lauren Walker | 2016-06-21 00:47 | |
| 7797 | Member Nodes | Task | Closed | Normal | GRIIDC: Document and Announce | Amber Budden | 2017-01-20 18:17 | |
| 7796 | Member Nodes | Task | Closed | Normal | GRIIDC: Ensure MN appears on Current MNs webpage (dashboard) | Laura Moyers | 2017-01-20 18:17 | |
| 7795 | Member Nodes | Task | Closed | Normal | GRIIDC: Mutual acceptance | Laura Moyers | 2017-01-20 18:06 | |
| 7794 | Member Nodes | Task | Closed | Normal | GRIIDC: Check Authentication and Authorization in Production | | 2017-01-20 13:01 | |
| 7793 | Member Nodes | Task | Closed | Normal | GRIIDC: Verify CN Content and Services in Production | | 2017-01-20 13:01 | |
| 7792 | Member Nodes | Task | Closed | Normal | GRIIDC: Register MN in Production | | 2017-01-20 13:01 | |
| 7791 | Member Nodes | Task | Closed | Normal | GRIIDC: Verify MN Content and Services in Production | | 2017-01-20 13:00 | |
| 7790 | Member Nodes | Task | Closed | Normal | GRIIDC: Configure SSL Certificates for Production | Mark Servilla | 2017-01-20 12:56 | |
| 7789 | Member Nodes | Task | Closed | Normal | GRIIDC: Establish DataONE user identity in Production | | 2017-01-20 12:55 | |
| 7788 | Member Nodes | Task | Closed | Normal | GRIIDC: Show MN as "upcoming" on the dashboard | Amber Budden | 2016-09-27 15:55 | |
| 7787 | Member Nodes | Task | Closed | Normal | GRIIDC: Check Authentication and Authorization in Testing Environment | | 2017-01-20 12:55 | |
| 7786 | Member Nodes | Task | Closed | Normal | GRIIDC: Verify CN Content and Services in Testing Environment | | 2017-01-20 12:55 | |
| 7785 | Member Nodes | Task | Closed | Normal | GRIIDC: Register MN in Testing Environment | Mark Servilla | 2016-09-27 15:55 | |
| 7784 | Member Nodes | Task | Closed | Normal | GRIIDC: Verify MN Content and Services in Testing Environment | | 2017-01-20 12:54 | |
| 7783 | Member Nodes | Task | Closed | Normal | GRIIDC: Configure SSL Certificates for Testing Environment | Mark Servilla | 2016-09-27 15:55 | |
| 7782 | Member Nodes | Task | Closed | Normal | GRIIDC: Establish DataONE user identity in Testing Environment | Mark Servilla | 2016-09-27 15:55 | |
| 7781 | Member Nodes | Task | Closed | Normal | GRIIDC: Local Testing | | 2017-01-13 16:40 | |
| 7780 | Member Nodes | Task | Closed | Normal | GRIIDC: Register any new object formats in all environments | Jing Tao | 2018-03-06 15:26 | |
| 7779 | Member Nodes | Task | Closed | Normal | GRIIDC: Implement search index and display support for any new metadata formats required by the MN. | Laura Moyers | 2016-09-27 15:55 | |
| 7778 | Member Nodes | Task | Closed | Normal | GRIIDC: Design, code and component test a new MN implementation | Laura Moyers | 2016-09-27 15:55 | |
| 7777 | Member Nodes | Task | Closed | Normal | GRIIDC: Plan the implementation | Laura Moyers | 2016-09-27 15:55 | |
| 7776 | Member Nodes | Task | Closed | Normal | GRIIDC: Scope the implementation | Laura Moyers | 2016-09-27 15:55 | |
| 7775 | Member Nodes | Task | Closed | Normal | GRIIDC: Join DataONE | Laura Moyers | 2017-01-20 13:02 | |
| 7773 | Member Nodes | Task | Closed | Normal | Test content in PPBio in production | Mark Servilla | 2016-05-17 16:23 | |
| 7767 | Infrastructure | Task | New | Normal | In DataONE search results, move map display to map extent | Dave Vieglaiss | 2016-05-04 18:31 | |
| 7758 | Member Nodes | MNDeployment | New | Low | Polar Rock Repository (PRR) at Ohio State | | 2018-04-17 17:28 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|--------------|----------|----------|--------------------------------------------------------------------------------------------------|----------------|------------------|----------|
| 7757 | Member Nodes | MNDeployment | Deferred | Normal | GINA - Geographic Information Network of Alaska | Roger Dahl | 2018-08-31 15:22 | |
| 7749 | Member Nodes | Task | New | Normal | Evaluate disposition of the ESA MN's current content | Matthew Jones | 2016-04-26 19:52 | |
| 7747 | Infrastructure | Task | Closed | Normal | Add data link hyperlink to FGDC rendered view in search UI | Ben Leinfelder | 2016-05-19 19:54 | |
| 7737 | Member Nodes | Task | Closed | Normal | ADC: Document and Announce | Laura Moyers | 2016-12-05 16:43 | |
| 7736 | Member Nodes | Task | Closed | Normal | ADC: Ensure MN appears on Current MNs webpage (dashboard) | Laura Moyers | 2016-12-05 18:06 | |
| 7735 | Member Nodes | Task | Closed | Normal | ADC: Mutual acceptance | | 2016-12-05 18:46 | |
| 7734 | Member Nodes | Task | Closed | Normal | ADC: Check Authentication and Authorization in Production | | 2016-12-05 18:46 | |
| 7733 | Member Nodes | Task | Closed | Normal | ADC: Verify CN Content and Services in Production | | 2016-12-05 18:47 | |
| 7732 | Member Nodes | Task | Closed | Normal | ADC: Register MN in Production | Chris Jones | 2016-12-05 18:47 | |
| 7731 | Member Nodes | Task | Closed | Normal | ADC: Verify MN Content and Services in Production | | 2016-12-05 18:47 | |
| 7730 | Member Nodes | Task | Closed | Normal | ADC: Configure SSL Certificates for Production | Chris Jones | 2016-12-05 18:48 | |
| 7729 | Member Nodes | Task | Closed | Normal | ADC: Establish DataONE user identity in Production | Chris Jones | 2016-12-05 18:48 | |
| 7727 | Member Nodes | Task | Closed | Normal | ADC: Check Authentication and Authorization in Testing Environment | | 2016-12-05 18:48 | |
| 7726 | Member Nodes | Task | Closed | Normal | ADC: Verify CN Content and Services in Testing Environment | | 2016-12-05 18:49 | |
| 7725 | Member Nodes | Task | Closed | Normal | ADC: Register MN in Testing Environment | | 2016-12-05 18:49 | |
| 7724 | Member Nodes | Task | Closed | Normal | ADC: Verify MN Content and Services in Testing Environment | | 2016-12-05 18:49 | |
| 7723 | Member Nodes | Task | Closed | Normal | ADC: Configure SSL Certificates for Testing Environment | Chris Jones | 2016-12-05 18:50 | |
| 7722 | Member Nodes | Task | Closed | Normal | ADC: Establish DataONE user identity in Testing Environment | Chris Jones | 2016-12-05 18:50 | |
| 7721 | Member Nodes | Task | Closed | Normal | ADC: Local Testing | | 2016-12-05 18:50 | |
| 7720 | Member Nodes | Task | Closed | Normal | ADC: Register any new object formats in all environments | Chris Jones | 2016-12-05 18:50 | |
| 7719 | Member Nodes | Task | Closed | Normal | ADC: Implement search index and display support for any new metadata formats required by the MN. | Laura Moyers | 2016-09-12 17:16 | |
| 7718 | Member Nodes | Task | Closed | Normal | ADC: Plan the implementation | Laura Moyers | 2016-12-05 18:51 | |
| 7717 | Member Nodes | Task | Closed | Normal | ADC: Join DataONE | Laura Moyers | 2016-09-12 17:16 | |
| 7705 | Member Nodes | Task | Closed | Normal | SEAD MN profile shows 0 downloads - investigate/facilitate correction | Laura Moyers | 2016-10-21 11:22 | |
| 7704 | Member Nodes | Task | Closed | Normal | DFC: refresh sandbox and retest | Mark Servilla | 2017-06-25 19:38 | |
| 7691 | Member Nodes | Task | Closed | Normal | Show BCO-DMO as "upcoming" on the MN dashboard | Amber Budden | 2016-09-27 15:55 | |
| 7690 | Member Nodes | Task | Closed | Normal | Show ARCTICA as "upcoming" on the MN dashboard | Amber Budden | 2016-09-12 17:16 | |
| 7689 | Member Nodes | Task | Closed | Normal | Show tDAR as "upcoming" on the MN dashboard | Amber Budden | 2016-09-27 15:56 | |
| 7686 | Member Nodes | Task | Testing | High | tDAR - Enable URL links out to data from search results | Ben Leinfelder | 2016-09-27 15:56 | |
| 7683 | Member Nodes | Task | Closed | Normal | Show DFC as "upcoming" on the MN dashboard | Amber Budden | 2016-09-20 19:30 | |
| 7673 | Member Nodes | Task | Closed | Normal | Remove the CSAS MN from the MN dashboard | Amber Budden | 2016-03-16 20:20 | |
| 7672 | Member Nodes | Task | Closed | Normal | Un-approve the CSAS MN in production | Dave Vieglaiss | 2016-03-16 20:09 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|-----------------------------------------------------------------------------|----------------|------------------|----------|
| 7629 | Member Nodes | MNDeployment | Operational | Normal | Arctic Data Center - Data and Software about the Arctic | Matthew Jones | 2018-01-10 17:53 | |
| 7553 | Member Nodes | MNDeployment | New | Normal | OOI - Ocean Observatories Initiative | Laura Moyers | 2018-01-25 17:51 | |
| 7552 | Member Nodes | MNDeployment | New | Normal | iDigBio - Integrated Digitized Biocollections | Laura Moyers | 2016-01-05 23:45 | |
| 7551 | Member Nodes | MNDeployment | New | Normal | FAO - Food and Agriculture Organization of the UN | Laura Moyers | 2015-12-15 15:08 | |
| 7549 | Member Nodes | MNDeployment | New | Low | COS - the Center for Open Science | Laura Moyers | 2018-04-17 17:20 | |
| 7512 | Member Nodes | MNDeployment | New | Normal | ECOSCOPE - Network of Research Observatories on Biodiversity | Laura Moyers | 2016-07-22 12:40 | |
| 7467 | Member Nodes | Task | Closed | Normal | USGS SDC - Transition to production | Amber Budden | 2015-11-12 20:45 | |
| 7296 | Member Nodes | MNDeployment | Planning | Normal | GCOOS | Monica Ihli | 2018-04-16 15:53 | |
| 7266 | Member Nodes | Task | Closed | Normal | CDL/Merritt's node registration document says it is tiers 1 and 3 | Mark Servilla | 2015-08-26 20:02 | |
| 7265 | Member Nodes | Task | Closed | Normal | ONEShare's node registration document says it is tiers 1 and 3 | Mark Servilla | 2016-06-02 16:15 | |
| 7163 | Member Nodes | MNDeployment | New | Low | UN Environmental Programme World Conservation Monitoring Centre (UNEP WCMC) | Bruce Wilson | 2016-04-04 17:17 | |
| 7145 | Member Nodes | MNDeployment | New | Low | PlutoF | | 2018-04-17 17:26 | |
| 7143 | Member Nodes | Task | Closed | Normal | Attach MNDD to Dryad on the MN Dashboard | Amber Budden | 2015-06-03 19:53 | |
| 7083 | Member Nodes | Task | Closed | Normal | USGS SDC metadata issues with CSDGM | Dave Vieglaiss | 2018-08-22 16:21 | |
| 7082 | Member Nodes | MNDeployment | Operational | Normal | USGS Science Data Catalog (SDC) | Laura Moyers | 2018-10-09 16:27 | |
| 7081 | Member Nodes | Task | Closed | Normal | Archive CSAS content (metadata) | Mark Servilla | 2016-03-21 15:17 | |
| 7052 | Member Nodes | MNDeployment | New | Low | BaMBa - Brazilian Marine Biodiversity Database | Laura Moyers | 2015-11-19 17:03 | |
| 7051 | Member Nodes | MNDeployment | Operational | Normal | GRIIDC - Gulf of Mexico Research Initiative | Laura Moyers | 2018-09-25 17:14 | |
| 7032 | MN Dashboard | Feature | New | Normal | Add anchor to the MN dashboard for "upcoming MNs" | Skye Roseboom | 2015-04-09 17:52 | |
| 7024 | Member Nodes | Task | Closed | Normal | OTS: Document and Announce | Amy Forrester | 2018-04-03 17:22 | |
| 7023 | Member Nodes | Task | Closed | Normal | OTS: Ensure MN appears on Current MNs webpage (dashboard) | Amy Forrester | 2018-02-26 22:28 | |
| 7022 | Member Nodes | Task | Closed | Normal | OTS: Mutual acceptance | Amy Forrester | 2018-02-26 21:37 | |
| 7021 | Member Nodes | Task | Closed | Normal | OTS: Check Authentication and Authorization in Production | Mark Servilla | 2018-02-19 17:01 | |
| 7020 | Member Nodes | Task | Closed | Normal | OTS: Verify CN Content and Services in Production | Mark Servilla | 2018-02-19 17:00 | |
| 7019 | Member Nodes | Task | Closed | Normal | OTS: Register MN in Production | Mark Servilla | 2018-02-09 18:01 | |
| 7018 | Member Nodes | Task | Closed | Normal | OTS: Verify MN Content and Services in Production | Mark Servilla | 2018-02-09 18:00 | |
| 7017 | Member Nodes | Task | Closed | Normal | OTS: Configure SSL Certificates for Production | Mark Servilla | 2018-02-09 17:57 | |
| 7016 | Member Nodes | Task | Closed | Normal | OTS: Establish DataONE user identity in Production | Mark Servilla | 2018-02-09 17:54 | |
| 7015 | Member Nodes | Task | Closed | Normal | OTS: Show MN as "upcoming" on the dashboard | Amy Forrester | 2018-02-02 18:06 | |
| 7014 | Member Nodes | Task | Closed | Normal | OTS: Check Authentication and Authorization in Testing Environment | Mark Servilla | 2018-02-05 18:01 | |
| 7013 | Member Nodes | Task | Closed | Normal | OTS: Verify CN Content and Services in Testing Environment | Mark Servilla | 2018-02-05 17:59 | |
| 7012 | Member Nodes | Task | Closed | Normal | OTS: Register MN in Testing Environment | Amy Forrester | 2018-02-02 18:02 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|--------|----------|---------------------------------------------------------------------------------------------------------------|---------------|------------------|----------|
| 7011 | Member Nodes | Task | Closed | Normal | OTS: Verify MN Content and Services in Testing Environment | Mark Servilla | 2018-01-29 22:49 | |
| 7010 | Member Nodes | Task | Closed | Normal | OTS: Configure SSL Certificates for Testing Environment | Chris Jones | 2018-01-29 20:30 | |
| 7009 | Member Nodes | Task | Closed | Normal | OTS: Establish DataONE user identity in Testing Environment | Mark Servilla | 2018-01-29 22:48 | |
| 7008 | Member Nodes | Task | Closed | Normal | OTS: Local Testing | Mark Servilla | 2018-02-08 17:25 | |
| 7007 | Member Nodes | Task | Closed | Normal | OTS: Register any new object formats in all environments | Mark Servilla | 2018-01-29 22:40 | |
| 7006 | Member Nodes | Task | Closed | Normal | OTS: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN. | Mark Servilla | 2018-01-29 22:39 | |
| 7005 | Member Nodes | Task | Closed | Normal | OTS: Design, code and component test a new MN implementation | Mark Servilla | 2018-01-29 22:36 | |
| 7004 | Member Nodes | Task | Closed | Normal | OTS: Plan the implementation | Mark Servilla | 2018-01-29 22:35 | |
| 7003 | Member Nodes | Task | Closed | Normal | OTS: Scope the implementation | Amy Forrester | 2018-01-25 15:54 | |
| 7002 | Member Nodes | Task | Closed | Normal | OTS: MN Communications | Amy Forrester | 2018-01-30 22:12 | |
| 7000 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Document and Announce | Laura Moyers | 2015-05-28 12:35 | |
| 6999 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Ensure MN appears on Current MNs webpage (dashboard) | | 2015-05-27 19:20 | |
| 6998 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Mutual acceptance | | 2015-05-28 12:35 | |
| 6997 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Check Authentication and Authorization in Production | | 2015-05-27 19:20 | |
| 6996 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Verify CN Content and Services in Production | | 2015-05-27 19:20 | |
| 6995 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Register MN in Production | | 2015-05-27 19:20 | |
| 6994 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Verify MN Content and Services in Production | | 2015-05-27 19:20 | |
| 6993 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Configure SSL Certificates for Production | Mark Servilla | 2015-05-27 19:20 | |
| 6992 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Establish DataONE user identity in Production | Mark Servilla | 2015-05-27 19:20 | |
| 6991 | Member Nodes | Task | Closed | Normal | NMEPSCoR: Show MN as "upcoming" on the dashboard | Laura Moyers | 2015-05-27 19:20 | |
| 6980 | Member Nodes | Task | Closed | Normal | NCCP: Document and Announce | Amber Budden | 2016-01-05 23:07 | |
| 6979 | Member Nodes | Task | Closed | Normal | NCCP: Ensure MN appears on Current MNs webpage (dashboard) | Amber Budden | 2016-01-05 23:06 | |
| 6978 | Member Nodes | Task | Closed | Normal | NCCP: Mutual acceptance | Laura Moyers | 2015-12-28 14:55 | |
| 6977 | Member Nodes | Task | Closed | Normal | NCCP: Check Authentication and Authorization in Production | Laura Moyers | 2015-12-28 14:55 | |
| 6976 | Member Nodes | Task | Closed | Normal | NCCP: Verify CN Content and Services in Production | Laura Moyers | 2015-12-28 14:55 | |
| 6975 | Member Nodes | Task | Closed | Normal | NCCP: Register MN in Production | Mark Servilla | 2015-12-28 14:55 | |
| 6974 | Member Nodes | Task | Closed | Normal | NCCP: Verify MN Content and Services in Production | Laura Moyers | 2015-12-28 14:55 | |
| 6973 | Member Nodes | Task | Closed | Normal | NCCP: Configure SSL Certificates for Production | Mark Servilla | 2015-12-28 14:55 | |
| 6972 | Member Nodes | Task | Closed | Normal | NCCP: Establish DataONE user identity in Production | | 2015-12-28 14:55 | |
| 6971 | Member Nodes | Task | Closed | Normal | NCCP: Show MN as "upcoming" on the dashboard | | 2015-12-28 14:55 | |
| 6970 | Member Nodes | Task | Closed | Normal | NCCP: Check Authentication and Authorization in Testing Environment | Mark Servilla | 2015-12-28 14:55 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|--------------------------------------------------------------------|---------------|------------------|----------|
| 6969 | Member Nodes | Task | Closed | Normal | NCCP: Verify CN Content and Services in Testing Environment | Mark Servilla | 2015-12-28 14:55 | |
| 6968 | Member Nodes | Task | Closed | Normal | NCCP: Register MN in Testing Environment | Mark Servilla | 2015-12-28 14:55 | |
| 6967 | Member Nodes | Task | Closed | Normal | NCCP: Verify MN Content and Services in Testing Environment | Mark Servilla | 2015-12-28 14:55 | |
| 6966 | Member Nodes | Task | Closed | Normal | NCCP: Configure SSL Certificates for Testing Environment | Mark Servilla | 2015-12-28 14:55 | |
| 6965 | Member Nodes | Task | Closed | Normal | NCCP: Establish DataONE user identity in Testing Environment | | 2015-12-28 14:55 | |
| 6964 | Member Nodes | Task | Closed | Normal | NCCP: Local Testing | | 2015-12-28 14:55 | |
| 6961 | Member Nodes | Task | Closed | Normal | NCCP: Design, code and component test a new MN implementation | Laura Moyers | 2015-12-28 14:55 | |
| 6960 | Member Nodes | Task | Closed | Normal | NCCP: Plan the implementation | Mark Servilla | 2016-01-06 13:53 | |
| 6959 | Member Nodes | Task | Closed | Normal | NCCP: Scope the implementation | Laura Moyers | 2015-12-28 14:55 | |
| 6958 | Member Nodes | Task | Closed | Normal | NCCP: Join DataONE | Laura Moyers | 2015-12-28 14:55 | |
| 6957 | Member Nodes | MNDeployment | Operational | Normal | NRDC - Nevada Research Data Center | Amy Forrester | 2019-10-08 18:39 | |
| 6944 | Member Nodes | Task | Closed | Normal | R2R: Document and Announce | Amber Budden | 2017-01-19 01:40 | |
| 6943 | Member Nodes | Task | Closed | Normal | R2R: Ensure MN appears on Current MNs webpage (dashboard) | Amber Budden | 2017-01-27 00:24 | |
| 6942 | Member Nodes | Task | Closed | Normal | R2R: Mutual acceptance | Laura Moyers | 2017-01-19 01:37 | |
| 6941 | Member Nodes | Task | Closed | Normal | R2R: Check Authentication and Authorization in Production | Roger Dahl | 2017-01-19 01:36 | |
| 6940 | Member Nodes | Task | Closed | Normal | R2R: Verify CN Content and Services in Production | Roger Dahl | 2017-01-19 01:36 | |
| 6939 | Member Nodes | Task | Closed | Normal | R2R: Register MN in Production | Roger Dahl | 2017-01-19 01:35 | |
| 6938 | Member Nodes | Task | Closed | Normal | R2R: Verify MN Content and Services in Production | Roger Dahl | 2017-01-19 01:34 | |
| 6937 | Member Nodes | Task | Closed | Normal | R2R: Configure SSL Certificates for Production | Mark Servilla | 2017-01-19 01:34 | |
| 6936 | Member Nodes | Task | Closed | Normal | R2R: Establish DataONE user identity in Production | Roger Dahl | 2017-01-19 01:34 | |
| 6935 | Member Nodes | Task | Closed | Normal | R2R: Show MN as "upcoming" on the dashboard | | 2016-09-12 17:15 | |
| 6934 | Member Nodes | Task | Closed | Normal | R2R: Check Authentication and Authorization in Testing Environment | Roger Dahl | 2017-01-19 01:33 | |
| 6933 | Member Nodes | Task | Closed | Normal | R2R: Verify CN Content and Services in Testing Environment | Roger Dahl | 2017-01-19 01:32 | |
| 6932 | Member Nodes | Task | Closed | Normal | R2R: Register MN in Testing Environment | Roger Dahl | 2017-01-19 01:32 | |
| 6931 | Member Nodes | Task | Closed | Normal | R2R: Verify MN Content and Services in Testing Environment | Roger Dahl | 2017-01-19 01:31 | |
| 6930 | Member Nodes | Task | Closed | Normal | R2R: Configure SSL Certificates for Testing Environment | Mark Servilla | 2016-09-12 17:15 | |
| 6929 | Member Nodes | Task | Closed | Normal | R2R: Establish DataONE user identity in Testing Environment | Mark Servilla | 2016-09-12 17:15 | |
| 6928 | Member Nodes | Task | Closed | Normal | R2R: Local Testing | | 2017-01-19 01:17 | |
| 6927 | Member Nodes | Task | In Progress | Normal | R2R: Register any new object formats in all environments | Roger Dahl | 2017-01-19 01:16 | |
| 6925 | Member Nodes | Task | Closed | High | R2R: Design, code and component test a new MN implementation | Roger Dahl | 2017-01-19 01:11 | |
| 6924 | Member Nodes | Task | Closed | High | R2R: Plan the implementation | Mark Servilla | 2017-01-18 19:19 | |
| 6923 | Member Nodes | Task | Closed | High | R2R: Scope the implementation | Laura Moyers | 2016-09-12 17:15 | |
| 6922 | Member Nodes | Task | Closed | Normal | R2R: Join DataONE | Laura Moyers | 2017-01-19 01:41 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|--------------|----------|----------|----------------------------------------------------------------------------------------------------------------|---------------|------------------|----------|
| 6921 | Member Nodes | Task | Closed | Normal | TERN: Document and Announce | Amber Budden | 2016-03-28 17:24 | |
| 6920 | Member Nodes | Task | Closed | High | TERN: Ensure MN appears on Current MNs webpage (dashboard) | Amber Budden | 2016-02-11 16:12 | |
| 6919 | Member Nodes | Task | Closed | Normal | TERN: Mutual acceptance | Laura Moyers | 2015-06-23 16:35 | |
| 6918 | Member Nodes | Task | Closed | Normal | TERN: Check Authentication and Authorization in Production | Mark Servilla | 2015-06-23 16:35 | |
| 6917 | Member Nodes | Task | Closed | Normal | TERN: Verify CN Content and Services in Production | Mark Servilla | 2015-06-23 16:35 | |
| 6916 | Member Nodes | Task | Closed | Normal | TERN: Register MN in Production | | 2015-06-23 16:35 | |
| 6915 | Member Nodes | Task | Closed | Normal | TERN: Verify MN Content and Services in Production | | 2015-06-23 16:35 | |
| 6914 | Member Nodes | Task | Closed | Normal | TERN: Configure SSL Certificates for Production | Mark Servilla | 2015-06-23 16:35 | |
| 6913 | Member Nodes | Task | Closed | Normal | TERN: Establish DataONE user identity in Production | | 2015-06-23 16:35 | |
| 6912 | Member Nodes | Task | Closed | Normal | TERN: Show MN as "upcoming" on the dashboard | | 2015-06-23 16:35 | |
| 6911 | Member Nodes | Task | Closed | Normal | TERN: Check Authentication and Authorization in Testing Environment | Mark Servilla | 2015-06-23 16:35 | |
| 6910 | Member Nodes | Task | Closed | Normal | TERN: Verify CN Content and Services in Testing Environment | | 2015-06-23 16:35 | |
| 6909 | Member Nodes | Task | Closed | Normal | TERN: Register MN in Testing Environment | | 2015-06-23 16:35 | |
| 6908 | Member Nodes | Task | Closed | Normal | TERN: Verify MN Content and Services in Testing Environment | | 2015-06-23 16:35 | |
| 6907 | Member Nodes | Task | Closed | Normal | TERN: Configure SSL Certificates for Testing Environment | | 2015-06-23 16:35 | |
| 6906 | Member Nodes | Task | Closed | Normal | TERN: Establish DataONE user identity in Testing Environment | | 2015-06-23 16:35 | |
| 6905 | Member Nodes | Task | Closed | Normal | TERN: Local Testing | Mark Servilla | 2015-06-23 16:35 | |
| 6903 | Member Nodes | Task | Closed | Normal | TERN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN. | | 2015-06-23 16:35 | |
| 6901 | Member Nodes | Task | Closed | Normal | TERN: Plan the implementation | Laura Moyers | 2015-06-23 16:35 | |
| 6899 | Member Nodes | Task | Closed | Normal | TERN: Join DataONE | Laura Moyers | 2015-06-23 16:35 | |
| 6892 | Member Nodes | Task | Closed | Normal | NKN: Document and Announce | Laura Moyers | 2018-02-14 19:15 | |
| 6891 | Member Nodes | Task | Closed | Normal | NKN: Mutual acceptance | Laura Moyers | 2018-02-14 19:08 | |
| 6890 | Member Nodes | Task | Closed | Normal | NKN: Check Authentication and Authorization in Production | Mark Servilla | 2016-03-29 13:32 | |
| 6889 | Member Nodes | Task | Closed | Normal | NKN: Verify CN Content and Services in Production | Mark Servilla | 2016-03-29 13:32 | |
| 6888 | Member Nodes | Task | Closed | High | NKN: Register MN in Production | Mark Servilla | 2016-03-29 13:32 | |
| 6887 | Member Nodes | Task | Closed | Normal | NKN: Verify MN Content and Services in Production | Laura Moyers | 2018-08-21 17:23 | |
| 6886 | Member Nodes | Task | Closed | Normal | NKN: Configure SSL Certificates for Production | Mark Servilla | 2016-03-29 13:32 | |
| 6885 | Member Nodes | Task | Closed | Normal | NKN: Establish DataONE user identity in Production | Mark Servilla | 2016-03-29 13:32 | |
| 6884 | Member Nodes | Task | Closed | Normal | NKN: Show MN as "upcoming" on the dashboard | Amber Budden | 2016-03-29 13:32 | |
| 6873 | Infrastructure | Task | Rejected | Normal | Change the "Direct access data available" checkbox default to [unchecked] | Mark Servilla | 2015-03-13 16:40 | |
| 6853 | Member Nodes | MNDeployment | New | High | OBIS (Ocean Biogeographic Information System) | Laura Moyers | 2015-11-19 17:46 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|---------------------------------------------------------------------------------------------------|----------------|------------------|----------|
| 6828 | Member Nodes | Task | Closed | Normal | NODC: Document and Announce | Laura Moyers | 2018-04-05 16:57 | |
| 6827 | Member Nodes | Task | Closed | Normal | NODC: Ensure MN appears on Current MNs webpage (dashboard) | Amber Budden | 2016-04-06 15:36 | |
| 6826 | Member Nodes | Task | Closed | Normal | NODC: Mutual acceptance | Laura Moyers | 2018-04-05 16:43 | |
| 6825 | Member Nodes | Task | Closed | Normal | NODC: Check Authentication and Authorization in Production | Laura Moyers | 2018-04-05 16:54 | |
| 6824 | Member Nodes | Task | Closed | Normal | NODC: Verify CN Content and Services in Production | Mark Servilla | 2018-04-05 16:54 | |
| 6823 | Member Nodes | Task | Closed | Normal | NODC: Register MN in Production | Laura Moyers | 2016-04-06 15:10 | |
| 6822 | Member Nodes | Task | Closed | Normal | NODC: Verify MN Content and Services in Production | Mark Servilla | 2018-04-05 16:54 | |
| 6821 | Member Nodes | Task | Closed | Normal | NODC: Configure SSL Certificates for Production | Mark Servilla | 2016-03-29 13:30 | |
| 6820 | Member Nodes | Task | Closed | Normal | NODC: Establish DataONE user identity in Production | | 2016-03-29 13:30 | |
| 6819 | Member Nodes | Task | Closed | Normal | NODC: Show MN as "upcoming" on the dashboard | Laura Moyers | 2016-04-06 15:08 | |
| 6818 | Member Nodes | Task | Closed | Normal | NODC: Check Authentication and Authorization in Testing Environment | Laura Moyers | 2018-04-05 16:55 | |
| 6817 | Member Nodes | Task | Closed | Normal | NODC: Verify CN Content and Services in Testing Environment | Mark Servilla | 2016-03-29 13:30 | |
| 6816 | Member Nodes | Task | Closed | Normal | NODC: Register MN in Testing Environment | Mark Servilla | 2016-03-29 13:30 | |
| 6815 | Member Nodes | Task | Closed | Normal | NODC: Verify MN Content and Services in Testing Environment | Mark Servilla | 2018-04-05 16:53 | |
| 6814 | Member Nodes | Task | Closed | Normal | NODC: Configure SSL Certificates for Testing Environment | Mark Servilla | 2016-03-29 13:30 | |
| 6813 | Member Nodes | Task | Closed | Normal | NODC: Establish DataONE user identity in Testing Environment | Mark Servilla | 2018-04-05 16:52 | |
| 6812 | Member Nodes | Task | Closed | Normal | NODC: Local Testing | Mark Servilla | 2018-04-05 16:52 | |
| 6811 | Member Nodes | Task | Closed | Normal | NODC: Register any new object formats in all environments | Dave Vieglaiss | 2018-04-05 16:52 | |
| 6810 | Member Nodes | Task | Closed | Normal | NODC: Implement search index and display support for any new metadata formats required by the MN. | Dave Vieglaiss | 2018-04-05 16:51 | |
| 6809 | Member Nodes | Story | Closed | Normal | NODC: Design, code and component test a new MN implementation | Mark Servilla | 2018-04-05 16:45 | |
| 6808 | Member Nodes | Task | Closed | Normal | NODC: Plan the implementation | | 2016-03-29 13:30 | |
| 6807 | Member Nodes | Task | Closed | Normal | NODC: Scope the implementation | | 2016-03-29 13:30 | |
| 6806 | Member Nodes | Task | Closed | Normal | NODC: Join DataONE | Laura Moyers | 2016-03-31 20:07 | |
| 6772 | Member Nodes | Task | Closed | Normal | Look at sample files from Lisa | Chris Jones | 2016-09-20 19:30 | |
| 6708 | Member Nodes | MNDeployment | Operational | Normal | NEON - National Ecological Observatory Network | Bruce Wilson | 2019-06-06 19:52 | |
| 6701 | Member Nodes | Task | New | Normal | FTGEN: Document and Announce | | 2014-12-04 20:07 | |
| 6700 | Member Nodes | Task | New | Normal | FTGEN: Ensure MN appears on Current MNs webpage (dashboard) | | 2014-12-04 20:07 | |
| 6699 | Member Nodes | Task | New | Normal | FTGEN: Mutual acceptance | | 2014-12-04 20:07 | |
| 6698 | Member Nodes | Task | New | Normal | FTGEN: Check Authentication and Authorization in Production | | 2014-12-04 20:07 | |
| 6697 | Member Nodes | Task | New | Normal | FTGEN: Verify CN Content and Services in Production | | 2014-12-04 20:07 | |
| 6696 | Member Nodes | Task | New | Normal | FTGEN: Register MN in Production | | 2014-12-04 20:07 | |
| 6695 | Member Nodes | Task | New | Normal | FTGEN: Verify MN Content and Services in Production | | 2014-12-04 20:07 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|-----------------------------------------------------------------------------------------------------------------|--------------|------------------|----------|
| 6694 | Member Nodes | Task | New | Normal | FTGEN: Configure SSL Certificates for Production | | 2014-12-04 20:07 | |
| 6693 | Member Nodes | Task | New | Normal | FTGEN: Establish DataONE user identity in Production | | 2014-12-04 20:07 | |
| 6692 | Member Nodes | Task | New | Normal | FTGEN: Show MN as "upcoming" on the dashboard | | 2014-12-04 20:07 | |
| 6691 | Member Nodes | Task | New | Normal | FTGEN: Check Authentication and Authorization in Testing Environment | | 2014-12-04 20:07 | |
| 6690 | Member Nodes | Task | New | Normal | FTGEN: Verify CN Content and Services in Testing Environment | | 2014-12-04 20:07 | |
| 6689 | Member Nodes | Task | New | Normal | FTGEN: Register MN in Testing Environment | | 2014-12-04 20:07 | |
| 6688 | Member Nodes | Task | New | Normal | FTGEN: Verify MN Content and Services in Testing Environment | | 2014-12-04 20:07 | |
| 6687 | Member Nodes | Task | New | Normal | FTGEN: Configure SSL Certificates for Testing Environment | | 2014-12-04 20:07 | |
| 6686 | Member Nodes | Task | New | Normal | FTGEN: Establish DataONE user identity in Testing Environment | | 2014-12-04 20:07 | |
| 6685 | Member Nodes | Task | New | Normal | FTGEN: Local Testing | | 2014-12-04 20:07 | |
| 6684 | Member Nodes | Task | New | Normal | FTGEN: Register any new object formats in all environments | | 2014-12-04 20:07 | |
| 6683 | Member Nodes | Task | New | Normal | FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN. | | 2014-12-04 20:07 | |
| 6682 | Member Nodes | Task | New | Normal | FTGEN: Design, code and component test a new MN implementation | | 2014-12-04 20:07 | |
| 6681 | Member Nodes | Task | New | Normal | FTGEN: Plan the implementation | | 2014-12-04 20:07 | |
| 6680 | Member Nodes | Task | New | Normal | FTGEN: Scope the implementation | | 2014-12-04 20:07 | |
| 6679 | Member Nodes | Task | New | Normal | FTGEN: Join DataONE | | 2014-12-04 20:07 | |
| 6674 | Member Nodes | MNDeployment | Operational | Normal | OTS - Neotropical Data Center | Jing Tao | 2019-06-10 13:03 | |
| 6572 | Member Nodes | MNDeployment | Closed | Normal | Ticket generator testing | | 2015-04-17 14:44 | |
| 6544 | Member Nodes | MNDeployment | Operational | High | TERN Australia (powered by AEKOS) | Bruce Wilson | 2019-05-22 14:21 | |
| 6485 | Member Nodes | MNDeployment | Operational | High | The Digital Archaeology Record (tDAR) | Laura Moyers | 2019-10-09 02:24 | |
| 6475 | Member Nodes | Task | Closed | Normal | SAEON: Formal announcement | | 2017-03-15 18:19 | |
| 6474 | Member Nodes | Task | Closed | Normal | SAEON: Create news item | Laura Moyers | 2017-03-15 18:19 | |
| 6473 | Member Nodes | Task | Closed | Normal | SAEON: Create legal documents | | 2017-03-15 18:19 | |
| 6472 | Member Nodes | Task | Closed | Normal | SAEON: Verify content available for Current MNs web page | | 2017-03-15 18:18 | |
| 6471 | Member Nodes | Task | Closed | Normal | SAEON: Mutual acceptance | | 2017-03-15 18:18 | |
| 6470 | Member Nodes | Task | Closed | Normal | SAEON: Transition to production | | 2017-03-15 18:18 | |
| 6469 | Member Nodes | Task | Closed | Normal | SAEON: Replication testing (if Tier 4) | | 2017-03-15 18:18 | |
| 6468 | Member Nodes | Task | Closed | Normal | SAEON: Log record access | | 2017-03-15 18:17 | |
| 6467 | Member Nodes | Task | Closed | Normal | SAEON: Science Metadata access | | 2017-03-15 18:17 | |
| 6466 | Member Nodes | Task | Closed | Normal | SAEON: Science Data access | | 2017-03-15 18:17 | |
| 6465 | Member Nodes | Task | Closed | Normal | SAEON: Authentication and Authorization | | 2017-03-15 18:17 | |
| 6464 | Member Nodes | Task | Closed | Normal | SAEON: Verify that Resource Maps are correctly processed by CNs. | | 2017-03-15 18:16 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|------------------------------------------------------------------------------------|---------------|------------------|----------|
| 6463 | Member Nodes | Task | Closed | Normal | SAEON: Verify Resource Map is returned with the correct HTTP Content-Type | | 2017-03-15 18:16 | |
| 6462 | Member Nodes | Task | Closed | Normal | SAEON: Verify Resource Map content | | 2017-03-15 18:15 | |
| 6461 | Member Nodes | Task | Closed | Normal | SAEON: Verify Resource Maps | | 2017-03-15 18:15 | |
| 6460 | Member Nodes | Task | Closed | Normal | SAEON: Verify that the Science Metadata is correctly processed by CNs | | 2017-03-15 18:15 | |
| 6459 | Member Nodes | Task | Closed | Normal | SAEON: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2017-03-15 18:15 | |
| 6458 | Member Nodes | Task | Closed | Normal | SAEON: Verify Science Metadata content | | 2017-03-15 18:14 | |
| 6457 | Member Nodes | Task | Closed | Normal | SAEON: Verify Science Metadata | | 2017-03-15 18:14 | |
| 6456 | Member Nodes | Task | Closed | Normal | SAEON: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2017-03-15 18:14 | |
| 6455 | Member Nodes | Task | Closed | Normal | SAEON: Verify Science Data content | | 2017-03-15 18:14 | |
| 6454 | Member Nodes | Task | Closed | Normal | SAEON: Verify Science Data | | 2017-03-15 18:16 | |
| 6453 | Member Nodes | Task | Closed | Normal | SAEON: Content Review | | 2017-03-15 18:13 | |
| 6452 | Member Nodes | Task | Closed | Normal | SAEON: Set up synchronization of the MN | | 2017-03-15 18:13 | |
| 6451 | Member Nodes | Task | Closed | Normal | SAEON: Synchronization | | 2017-03-15 18:13 | |
| 6450 | Member Nodes | Task | Closed | Normal | SAEON: Set the node status to approved (start synchronization) | | 2017-03-15 18:12 | |
| 6449 | Member Nodes | Task | Closed | Normal | SAEON: Set up Node document | | 2017-03-15 18:12 | |
| 6448 | Member Nodes | Task | Closed | Normal | SAEON: Register MN | | 2017-03-15 18:12 | |
| 6447 | Member Nodes | Task | Closed | Normal | SAEON: Verify successful installation of server side certificate | | 2017-03-15 18:11 | |
| 6446 | Member Nodes | Task | Closed | Normal | SAEON: Verify successful installation of client side certificate | | 2017-03-15 18:11 | |
| 6445 | Member Nodes | Task | Closed | Normal | SAEON: Generate client certificate. | | 2017-03-15 18:11 | |
| 6444 | Member Nodes | Task | Closed | Normal | SAEON: SSL Certificates | | 2017-03-15 18:11 | |
| 6443 | Member Nodes | Task | Closed | Normal | SAEON: Register new Science Metadata formats | | 2017-03-15 18:11 | |
| 6442 | Member Nodes | Task | Closed | Normal | SAEON: Registration in environment | | 2017-03-15 18:10 | |
| 6413 | Member Nodes | Task | Closed | Normal | SAEON: Testing | | 2017-03-15 18:10 | |
| 6401 | Member Nodes | MNDeployment | Operational | Normal | NM EPSCoR | Roger Dahl | 2019-03-05 18:13 | |
| 6382 | Member Nodes | Task | In Progress | Normal | ICMBIO: Determine feasibility | Laura Moyers | 2015-11-19 17:21 | |
| 6381 | Member Nodes | Task | Closed | Normal | ICMBIO: Establish contact with potential MN organization | Laura Moyers | 2015-11-19 17:21 | |
| 6380 | Member Nodes | Task | New | Normal | ICMBIO: Initial Preparation | | 2015-11-19 17:21 | |
| 6379 | Member Nodes | MNDeployment | New | Normal | ICMBio | Bruce Wilson | 2015-11-19 17:21 | |
| 6336 | MN Dashboard | Feature | New | Normal | Display MN POCs on the detail MN pages of the dashboard | Skye Roseboom | 2015-04-29 22:49 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|----------|----------|-------------------------------------------------------------------------------------|---------------|------------------|----------|
| 6335 | MN Dashboard | Feature | New | Normal | Add total number of MNs to the summary page of the dashboard | Skye Roseboom | 2015-04-29 22:48 | |
| 6334 | MN Dashboard | Story | Closed | Normal | Suggested mods to the "dashboard" - the current MNs webpage | Skye Roseboom | 2015-02-03 18:22 | |
| 6330 | Member Nodes | Task | Rejected | Normal | MsTMIP: Formal announcement | | 2015-02-26 19:57 | |
| 6329 | Member Nodes | Task | Rejected | Normal | MsTMIP: Create news item | | 2015-02-26 19:57 | |
| 6328 | Member Nodes | Task | Rejected | Normal | MsTMIP: Create legal documents | | 2015-02-26 19:57 | |
| 6327 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify content available for Current MNs web page | | 2015-02-26 19:57 | |
| 6326 | Member Nodes | Task | Rejected | Normal | MsTMIP: Mutual acceptance | | 2015-02-26 19:57 | |
| 6325 | Member Nodes | Task | Rejected | Normal | MsTMIP: Transition to production | | 2015-02-26 19:57 | |
| 6324 | Member Nodes | Task | Rejected | Normal | MsTMIP: Replication testing (if Tier 4) | | 2015-02-26 19:57 | |
| 6323 | Member Nodes | Task | Rejected | Normal | MsTMIP: Log record access | | 2015-02-26 19:57 | |
| 6322 | Member Nodes | Task | Rejected | Normal | MsTMIP: Science Metadata access | | 2015-02-26 19:57 | |
| 6321 | Member Nodes | Task | Rejected | Normal | MsTMIP: Science Data access | | 2015-02-26 19:57 | |
| 6320 | Member Nodes | Task | Rejected | Normal | MsTMIP: Authentication and Authorization | | 2015-02-26 19:57 | |
| 6319 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify that Resource Maps are correctly processed by CNs. | | 2015-02-26 19:57 | |
| 6318 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Resource Map is returned with the correct HTTP Content-Type | | 2015-02-26 19:57 | |
| 6317 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Resource Map content | | 2015-02-26 19:57 | |
| 6316 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Resource Maps | | 2015-02-26 19:57 | |
| 6315 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify that the Science Metadata is correctly processed by CNs | | 2015-02-26 19:57 | |
| 6314 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2015-02-26 19:57 | |
| 6313 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Science Metadata content | | 2015-02-26 19:57 | |
| 6312 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Science Metadata | | 2015-02-26 19:57 | |
| 6311 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2015-02-26 19:57 | |
| 6310 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Science Data content | | 2015-02-26 19:57 | |
| 6309 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify Science Data | | 2015-02-26 19:57 | |
| 6308 | Member Nodes | Task | Rejected | Normal | MsTMIP: Content Review | | 2015-02-26 19:57 | |
| 6307 | Member Nodes | Task | Rejected | Normal | MsTMIP: Set up synchronization of the MN | | 2015-02-26 19:57 | |
| 6306 | Member Nodes | Task | Rejected | Normal | MsTMIP: Synchronization | | 2015-02-26 19:57 | |
| 6305 | Member Nodes | Task | Rejected | Normal | MsTMIP: Set the node status to approved (start synchronization) | | 2015-02-26 19:57 | |
| 6304 | Member Nodes | Task | Rejected | Normal | MsTMIP: Set up Node document | | 2015-02-26 19:57 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|------------|----------|-------------------------------------------------------------------|---------------|------------------|----------|
| 6303 | Member Nodes | Task | Rejected | Normal | MsTMIP: Register MN | | 2015-02-26 19:57 | |
| 6302 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify successful installation of server side certificate | | 2015-02-26 19:57 | |
| 6301 | Member Nodes | Task | Rejected | Normal | MsTMIP: Verify successful installation of client side certificate | | 2015-02-26 19:57 | |
| 6300 | Member Nodes | Task | Closed | Normal | MsTMIP: Generate client certificate. | Mark Servilla | 2015-02-26 19:57 | |
| 6299 | Member Nodes | Task | Closed | Normal | MsTMIP: SSL Certificates | | 2015-02-26 19:57 | |
| 6298 | Member Nodes | Task | Rejected | Normal | MsTMIP: Register new Science Metadata formats | | 2015-02-26 19:57 | |
| 6297 | Member Nodes | Task | Rejected | Normal | MsTMIP: Registration in production environment | | 2015-02-26 19:57 | |
| 6296 | Member Nodes | Task | Rejected | Normal | MsTMIP: Replication testing (if Tier 4) | | 2015-02-26 19:57 | |
| 6272 | Member Nodes | Task | Closed | Normal | MsTMIP: Generate client certificate. | Mark Servilla | 2015-02-26 19:57 | |
| 6271 | Member Nodes | Task | Closed | Normal | MsTMIP: SSL Certificates | | 2015-02-26 19:57 | |
| 6270 | Member Nodes | Task | Closed | Normal | MsTMIP: Register new Science Metadata formats | | 2015-02-26 19:57 | |
| 6269 | Member Nodes | Task | Closed | Normal | MsTMIP: Registration in environment | | 2015-02-26 19:57 | |
| 6268 | Member Nodes | Task | Closed | Normal | MsTMIP: Testing | | 2015-02-26 19:57 | |
| 6262 | Member Nodes | Task | Closed | Normal | MsTMIP: Plan the implementation | | 2015-02-26 19:57 | |
| 6261 | Member Nodes | Task | Closed | Normal | MsTMIP: Scope the implementation | | 2015-02-26 19:57 | |
| 6260 | Member Nodes | Task | Rejected | Normal | MsTMIP: Create MN description document | | 2015-02-26 19:57 | |
| 6259 | Member Nodes | Task | Closed | Normal | MsTMIP: Create DataONE identities | | 2015-02-26 19:57 | |
| 6258 | Member Nodes | Task | Closed | Normal | MsTMIP: Integrate MN representatives with community | | 2015-02-26 19:57 | |
| 6257 | Member Nodes | Task | Closed | Normal | MsTMIP: Join DataONE | | 2015-02-26 19:57 | |
| 6256 | Member Nodes | Task | Closed | Normal | MsTMIP: Planning | | 2015-02-26 19:57 | |
| 6255 | Member Nodes | Task | Closed | Normal | MsTMIP: Determine feasibility | | 2015-02-26 19:57 | |
| 6254 | Member Nodes | Task | Closed | Normal | MsTMIP: Establish contact with potential MN organization | | 2015-02-26 19:57 | |
| 6253 | Member Nodes | Task | Closed | Normal | MsTMIP: Initial Preparation | | 2015-02-26 19:57 | |
| 6252 | Member Nodes | MNDeployment | Dup-Closed | Normal | MsTMIP at ORNL | Laura Moyers | 2014-09-03 11:54 | |
| 6249 | Member Nodes | Task | Closed | Normal | PPBIO: Formal announcement | Amber Budden | 2016-06-02 13:52 | |
| 6248 | Member Nodes | Task | Closed | Normal | PPBIO: Create news item | Laura Moyers | 2016-05-17 16:23 | |
| 6247 | Member Nodes | Task | Closed | Normal | PPBIO: Create legal documents | | 2016-05-17 16:23 | |
| 6246 | Member Nodes | Task | Closed | Normal | PPBIO: Verify content available for Current MNs web page | Laura Moyers | 2016-05-17 16:23 | |
| 6245 | Member Nodes | Task | Closed | Normal | PPBIO: Mutual acceptance | Laura Moyers | 2016-05-17 16:23 | |
| 6244 | Member Nodes | Task | Closed | Normal | PPBIO: Transition to production | Laura Moyers | 2016-06-02 13:54 | |
| 6243 | Member Nodes | Task | Closed | Normal | PPBIO: Replication testing (if Tier 4) | | 2016-05-17 16:23 | |
| 6242 | Member Nodes | Task | Closed | Normal | PPBIO: Log record access | | 2016-05-17 16:23 | |
| 6241 | Member Nodes | Task | Closed | Normal | PPBIO: Science Metadata access | | 2016-05-17 16:23 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|----------|----------|------------------------------------------------------------------------------------|---------------|------------------|----------|
| 6240 | Member Nodes | Task | Closed | Normal | PPBIO: Science Data access | | 2016-05-17 16:23 | |
| 6239 | Member Nodes | Task | Closed | Normal | PPBIO: Authentication and Authorization | | 2016-05-17 16:23 | |
| 6238 | Member Nodes | Task | Closed | Normal | PPBIO: Verify that Resource Maps are correctly processed by CNs. | | 2016-05-17 16:23 | |
| 6237 | Member Nodes | Task | Closed | Normal | PPBIO: Verify Resource Map is returned with the correct HTTP Content-Type | | 2016-05-17 16:23 | |
| 6236 | Member Nodes | Task | Closed | Normal | PPBIO: Verify Resource Map content | | 2016-05-17 16:23 | |
| 6235 | Member Nodes | Task | Closed | Normal | PPBIO: Verify Resource Maps | | 2016-05-17 16:23 | |
| 6231 | Member Nodes | Task | Closed | Normal | PPBIO: Verify Science Metadata | Mark Servilla | 2016-05-17 16:23 | |
| 6230 | Member Nodes | Task | Closed | Normal | PPBIO: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2016-05-17 16:23 | |
| 6229 | Member Nodes | Task | Closed | Normal | PPBIO: Verify Science Data content | | 2016-05-17 16:23 | |
| 6228 | Member Nodes | Task | Closed | Normal | PPBIO: Verify Science Data | | 2016-05-17 16:23 | |
| 6227 | Member Nodes | Task | Closed | Normal | PPBIO: Content Review | | 2016-05-17 16:23 | |
| 6226 | Member Nodes | Task | Closed | Normal | PPBIO: Set up synchronization of the MN | | 2016-05-17 16:23 | |
| 6225 | Member Nodes | Task | Closed | Normal | PPBIO: Synchronization | | 2016-05-17 16:23 | |
| 6224 | Member Nodes | Task | Closed | Normal | PPBIO: Set the node status to approved (start synchronization) | | 2016-05-17 16:23 | |
| 6223 | Member Nodes | Task | Closed | Normal | PPBIO: Set up Node document | | 2016-05-17 16:23 | |
| 6222 | Member Nodes | Task | Closed | Normal | PPBIO: Register MN | | 2016-05-17 16:23 | |
| 6221 | Member Nodes | Task | Closed | Normal | PPBIO: Verify successful installation of server side certificate | | 2016-05-17 16:23 | |
| 6220 | Member Nodes | Task | Closed | Normal | PPBIO: Verify successful installation of client side certificate | | 2016-05-17 16:23 | |
| 6219 | Member Nodes | Task | Closed | Normal | PPBIO: Generate client certificate. | | 2016-05-17 16:23 | |
| 6218 | Member Nodes | Task | Closed | Normal | PPBIO: SSL Certificates | Mark Servilla | 2016-05-17 16:23 | |
| 6217 | Member Nodes | Task | Closed | Normal | PPBIO: Register new Science Metadata formats | Laura Moyers | 2016-05-17 16:23 | |
| 6216 | Member Nodes | Task | Closed | Normal | PPBIO: Registration in PRODUCTION environment | Laura Moyers | 2016-05-17 16:23 | |
| 6215 | Member Nodes | Task | Closed | Normal | PPBIO: Replication testing (if Tier 4) | | 2016-05-17 16:23 | |
| 6199 | Member Nodes | Task | Closed | Normal | PPBIO: Content Review | | 2016-05-17 16:23 | |
| 6198 | Member Nodes | Task | Closed | Normal | PPBIO: Set up synchronization of the MN | | 2016-05-17 16:23 | |
| 6197 | Member Nodes | Task | Closed | Normal | PPBIO: Synchronization | | 2016-05-17 16:23 | |
| 6196 | Member Nodes | Task | Closed | Normal | PPBIO: Set the node status to approved (start synchronization) | | 2016-05-17 16:23 | |
| 6195 | Member Nodes | Task | Rejected | Normal | PPBIO: Set up Node document | | 2016-05-17 16:23 | |
| 6194 | Member Nodes | Task | Closed | Normal | PPBIO: Register MN | | 2016-05-17 16:23 | |
| 6193 | Member Nodes | Task | Closed | Normal | PPBIO: Verify successful installation of server side certificate | | 2016-05-17 16:23 | |
| 6192 | Member Nodes | Task | Closed | Normal | PPBIO: Verify successful installation of client side certificate | | 2016-05-17 16:23 | |
| 6191 | Member Nodes | Task | Closed | Normal | PPBIO: Generate client certificate. | Chris Jones | 2016-05-17 16:23 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|----------|----------|--------------------------------------------------------------------|---------------|------------------|----------|
| 6190 | Member Nodes | Task | Closed | Normal | PPBIO: SSL Certificates | | 2016-05-17 16:23 | |
| 6189 | Member Nodes | Task | Closed | Normal | PPBIO: Register new Science Metadata formats | | 2016-05-17 16:23 | |
| 6188 | Member Nodes | Task | Closed | Normal | PPBIO: Registration in environment | | 2016-05-17 16:23 | |
| 6187 | Member Nodes | Task | Closed | Normal | PPBIO: Testing | | 2016-06-02 13:54 | |
| 6186 | Member Nodes | Task | Rejected | Normal | PPBIO: Verify that MN passes the Replication Tester | | 2016-05-17 16:23 | |
| 6185 | Member Nodes | Task | Rejected | Normal | PPBIO: Verify that MN passes the Web Tester | | 2016-05-17 16:23 | |
| 6184 | Member Nodes | Task | Closed | Normal | PPBIO: Local Testing | | 2016-05-17 16:23 | |
| 6183 | Member Nodes | Task | Closed | Normal | PPBIO: Design, code and component test a new MN implementation | | 2016-05-17 16:23 | |
| 6182 | Member Nodes | Task | Closed | Normal | PPBIO: Developing | | 2016-05-17 16:23 | |
| 6179 | Member Nodes | Task | Closed | Normal | PPBIO: Create MN description document | Laura Moyers | 2016-05-17 16:23 | |
| 6176 | Member Nodes | Task | Closed | Normal | PPBIO: Join DataONE | | 2016-05-17 16:23 | |
| 6175 | Member Nodes | Task | Closed | Normal | PPBIO: Planning | | 2016-05-17 16:23 | |
| 6156 | Member Nodes | Task | Rejected | Normal | DFC: Formal announcement | | 2017-06-25 19:38 | |
| 6155 | Member Nodes | Task | Closed | Normal | DFC: Create news item | Laura Moyers | 2017-06-25 19:39 | |
| 6154 | Member Nodes | Task | Closed | Normal | DFC: Create legal documents | | 2016-09-20 19:30 | |
| 6153 | Member Nodes | Task | Closed | Normal | DFC: Verify content available for Current MNs web page | Laura Moyers | 2017-06-25 19:39 | |
| 6152 | Member Nodes | Task | Rejected | Normal | DFC: Mutual acceptance | | 2017-06-25 19:38 | |
| 6151 | Member Nodes | Task | Closed | Normal | DFC: Transition to production | | 2017-06-25 19:39 | |
| 6134 | Member Nodes | Task | Closed | Normal | DFC: Content Review | Laura Moyers | 2017-06-25 19:41 | |
| 6133 | Member Nodes | Task | Closed | Normal | DFC: Set up synchronization of the MN | Mark Servilla | 2017-06-25 19:46 | |
| 6132 | Member Nodes | Task | Closed | Normal | DFC: Synchronization | | 2017-06-25 19:46 | |
| 6131 | Member Nodes | Task | Closed | Normal | DFC: Set the node status to approved (start synchronization) | Mark Servilla | 2017-06-25 19:48 | |
| 6130 | Member Nodes | Task | Closed | Normal | DFC: Set up Node document | Mark Servilla | 2017-06-25 19:47 | |
| 6129 | Member Nodes | Task | Closed | Normal | DFC: Register MN | | 2017-06-25 19:47 | |
| 6127 | Member Nodes | Task | Closed | Normal | DFC: Verify successful installation of client side certificate | Mark Servilla | 2017-06-25 19:48 | |
| 6126 | Member Nodes | Task | Closed | Normal | DFC: Generate client certificate. | Mark Servilla | 2017-06-25 19:48 | |
| 6125 | Member Nodes | Task | Closed | Normal | DFC: SSL Certificates | | 2017-06-25 19:48 | |
| 6124 | Member Nodes | Task | Closed | Normal | DFC: Register new Science Metadata formats | Laura Moyers | 2016-09-20 19:30 | |
| 6123 | Member Nodes | Task | Closed | Normal | DFC: Registration in PRODUCTION environment | | 2017-06-25 19:40 | |
| 6121 | Member Nodes | Task | Closed | Normal | DFC: Log record access | Mark Servilla | 2016-09-20 19:30 | |
| 6120 | Member Nodes | Task | Closed | Normal | DFC: Science Metadata access | Mark Servilla | 2016-09-20 19:30 | |
| 6119 | Member Nodes | Task | Closed | Normal | DFC: Science Data access | Mark Servilla | 2016-09-20 19:30 | |
| 6118 | Member Nodes | Task | Closed | Normal | DFC: Check Authentication and Authorization in Testing Environment | Mark Servilla | 2016-09-20 19:30 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|--------|----------|------------------------------------------------------------------------|----------------|------------------|----------|
| 6106 | Member Nodes | Task | Closed | Normal | DFC: Verify MN Content and Services in Testing Environment | Mark Servilla | 2016-09-20 19:30 | |
| 6105 | Member Nodes | Task | Closed | Normal | DFC: Set up synchronization of the MN | Mark Servilla | 2016-09-20 19:30 | |
| 6104 | Member Nodes | Task | Closed | Normal | DFC: Synchronization | | 2016-09-20 19:30 | |
| 6100 | Member Nodes | Task | Closed | Normal | DFC: Verify successful installation of server side certificate | Mark Servilla | 2016-09-20 19:30 | |
| 6099 | Member Nodes | Task | Closed | Normal | DFC: Verify successful installation of client side certificate | Mark Servilla | 2016-09-20 19:30 | |
| 6098 | Member Nodes | Task | Closed | Normal | DFC: Generate client certificate. | Chris Jones | 2016-09-20 19:30 | |
| 6097 | Member Nodes | Task | Closed | Normal | DFC: SSL Certificates | | 2016-09-20 19:30 | |
| 6096 | Member Nodes | Task | Closed | Normal | DFC: Register new Science Metadata formats | Mark Servilla | 2016-09-20 19:30 | |
| 6095 | Member Nodes | Task | Closed | Normal | DFC: Registration in environment | | 2016-09-20 19:30 | |
| 6094 | Member Nodes | Task | Closed | Normal | DFC: Testing | Laura Moyers | 2017-06-25 19:34 | |
| 6092 | Member Nodes | Task | Closed | Normal | DFC: Verify that MN passes the Web Tester | Mark Servilla | 2016-09-20 19:30 | |
| 6091 | Member Nodes | Task | Closed | Normal | DFC: Local Testing | | 2016-09-20 19:30 | |
| 6090 | Member Nodes | Task | Closed | Normal | DFC: (monitor) Design, code and component test a new MN implementation | Bruce Wilson | 2016-09-20 19:30 | |
| 6089 | Member Nodes | Task | Closed | Normal | DFC: Developing | Laura Moyers | 2016-09-20 19:30 | |
| 6088 | Member Nodes | Task | Closed | Normal | DFC: Plan the implementation | | 2016-09-20 19:30 | |
| 6087 | Member Nodes | Task | Closed | Normal | DFC: Scope the implementation | | 2016-09-20 19:30 | |
| 6086 | Member Nodes | Task | Closed | Normal | DFC: Create MN description document | Laura Moyers | 2016-09-20 19:30 | |
| 6085 | Member Nodes | Task | Closed | Normal | DFC: Create DataONE identities | | 2016-09-20 19:30 | |
| 6084 | Member Nodes | Task | Closed | Normal | DFC: Integrate MN representatives with community | | 2016-09-20 19:30 | |
| 6083 | Member Nodes | Task | Closed | Normal | DFC: Join DataONE | Laura Moyers | 2016-09-20 19:30 | |
| 6082 | Member Nodes | Task | Closed | Normal | DFC: Planning | | 2016-09-20 19:30 | |
| 6081 | Member Nodes | Task | Closed | Normal | DFC: Determine feasibility | | 2016-09-20 19:30 | |
| 6080 | Member Nodes | Task | Closed | Normal | DFC: Establish contact with potential MN organization | | 2016-09-20 19:30 | |
| 6079 | Member Nodes | Task | Closed | Normal | DFC: Initial Preparation | | 2016-09-20 19:30 | |
| 6006 | Member Nodes | Task | Closed | Normal | IOE: Formal announcement | Amber Budden | 2014-08-19 20:01 | |
| 6005 | Member Nodes | Task | Closed | Normal | IOE: Create news item | Laura Moyers | 2014-08-19 20:01 | |
| 6004 | Member Nodes | Task | Closed | Normal | IOE: Create legal documents | Laura Moyers | 2014-08-19 20:01 | |
| 6003 | Member Nodes | Task | Closed | Normal | IOE: Verify content available for Current MNs web page | Amber Budden | 2014-08-19 20:01 | |
| 6002 | Member Nodes | Task | Closed | Normal | IOE: Mutual acceptance | Ben Leinfelder | 2014-08-19 20:01 | |
| 6001 | Member Nodes | Task | Closed | Normal | IOE: Transition to production | | 2014-08-19 20:01 | |
| 5983 | Member Nodes | Task | Closed | Normal | MPC: Formal announcement | | 2015-01-02 16:42 | |

...