

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|-------------------------------------------------------------------------------|---------------|------------------|----------|
| 8847 | Member Nodes | MNDeployment | In Review | Normal | Freshwater Research and Environmental Database (IGBFRED) | Dave Vieglais | 2019-10-17 19:23 | |
| 8772 | Member Nodes | MNDeployment | Operational | Normal | metaGRIL | Jing Tao | 2019-10-08 17:16 | |
| 8839 | Member Nodes | MNDeployment | Planning | Normal | CMU KiltHub via Figshare | Roger Dahl | 2019-09-24 17:48 | |
| 8254 | Member Nodes | MNDeployment | Planning | Normal | ABDS - Arctic Biodiversity Data Service (CAFF) | Amy Forrester | 2019-09-17 14:31 | |
| 8829 | Member Nodes | Task | New | High | get DKAN connected to GMN | John Evans | 2019-09-03 13:24 | |
| 8830 | Member Nodes | Task | New | Normal | Requirements Analysis | John Evans | 2019-08-06 14:44 | |
| 8670 | Member Nodes | Task | New | Normal | FEMC - upgrade GMN 2.3.7 to 3.0.4 | Roger Dahl | 2019-08-02 18:22 | |
| 8828 | Member Nodes | MNDeployment | In Review | Normal | SESAR | | 2019-08-01 16:09 | |
| 8816 | Member Nodes | Task | Closed | High | x509 certs have expired | Amy Forrester | 2019-06-06 19:52 | |
| 8691 | Member Nodes | Task | Closed | Normal | Formal announcement (Cary Inst) | Amy Forrester | 2019-05-16 14:07 | |
| 8683 | Member Nodes | Story | New | Normal | USGS SDC: redeploy as a v2 Slender Node with GMN | John Evans | 2019-05-15 14:03 | |
| 8704 | Member Nodes | MNDeployment | Operational | Normal | IEDA_Marine-Geo Digital Library (Interdisciplinary Earth Data Alliance) | Dave Vieglais | 2019-05-14 13:47 | |
| 8721 | Member Nodes | MNDeployment | Operational | Normal | IEDA_US Antarctic Program Data Center (Interdisciplinary Earth Data Alliance) | Dave Vieglais | 2019-05-14 13:46 | |
| 8664 | Member Nodes | Task | Closed | Normal | (IEDA) Formal announcement | Amy Forrester | 2019-05-06 14:25 | |
| 8660 | Member Nodes | Story | Closed | Normal | (IEDA) Move to production | Roger Dahl | 2019-04-29 18:36 | |
| 8663 | Member Nodes | Task | Closed | Normal | (IEDA) Mutual acceptance | Amy Forrester | 2019-04-29 18:03 | |
| 8787 | Member Nodes | Task | Closed | Normal | Cary Inst - display "distribution" or "Alternate Data Access" section | Roger Dahl | 2019-04-17 21:39 | |
| 8566 | Member Nodes | Task | In Progress | Normal | Test Registration | Rob Nahf | 2019-04-16 17:17 | |
| 8498 | Member Nodes | Task | In Progress | Normal | SANParks metacat not responding to harvest requests | Matthew Jones | 2019-04-15 18:09 | |
| 8591 | Member Nodes | Task | Closed | Normal | EDORA - deprecate | Dave Vieglais | 2019-03-06 04:31 | |
| 8592 | Member Nodes | Task | Closed | Normal | RGD: Deprecate | Dave Vieglais | 2019-03-06 04:30 | |
| 8676 | Member Nodes | Task | New | Normal | NRDC -GMN upgrade 2.4.2 to 3.0.4 | Roger Dahl | 2019-03-05 20:43 | |
| 8668 | Member Nodes | Task | New | Normal | MPC- upgrade GMN version 1.2.10 to 3.0.4 | Roger Dahl | 2019-03-05 20:35 | |
| 8681 | Member Nodes | Task | New | Normal | NCEI - install new GMN | Roger Dahl | 2019-03-05 18:20 | |
| 8257 | Member Nodes | Task | Closed | Normal | update urn:node:NMEPSCOR from GMN v1.2.10 to v2.4.1 | Roger Dahl | 2019-03-05 18:13 | |
| 8619 | Member Nodes | Task | Closed | Normal | KUBI - move to contributing node | Dave Vieglais | 2019-03-05 18:09 | |
| 8687 | Member Nodes | Story | Closed | Normal | Move to Production (Cary/figshare) | Roger Dahl | 2019-03-05 16:24 | |
| 8662 | Member Nodes | Task | Closed | Normal | (IEDA) Register in Production | Amy Forrester | 2019-03-05 16:20 | |
| 8661 | Member Nodes | Task | Closed | Normal | (IEDA) Implement in Production Environment | Amy Forrester | 2019-03-05 16:20 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|----------------------------------------------------------|---------------|------------------|----------|
| 8690 | Member Nodes | Task | Closed | Normal | Mutual acceptance (Cary Inst) | Amy Forrester | 2019-03-01 20:53 | |
| 8488 | Member Nodes | Story | Closed | Normal | IEDA: Testing & Development | | 2019-02-27 15:22 | |
| 8689 | Member Nodes | Task | Closed | Normal | Register in Production (Cary inst) | Amy Forrester | 2019-02-22 19:02 | |
| 8688 | Member Nodes | Task | Closed | Normal | Implement in Production Environment (Cary Institute) | Amy Forrester | 2019-02-22 15:59 | |
| 8509 | Member Nodes | Story | Closed | Normal | Figshare: Development & Testing | Roger Dahl | 2019-01-30 15:49 | |
| 8512 | Member Nodes | Task | Closed | Normal | Figshare: Test Registration | Roger Dahl | 2019-01-30 15:49 | |
| 8727 | Member Nodes | Story | In Progress | Normal | NCAR Discovery & Assessment | | 2019-01-22 18:34 | |
| 8489 | Member Nodes | Task | Closed | Normal | IEDA: Metadata Validation | Monica Ihli | 2018-12-13 17:47 | |
| 8544 | Member Nodes | MNDeployment | Operational | Normal | Chinese Ecosystem Research Network | Amy Forrester | 2018-12-04 14:56 | |
| 8750 | Member Nodes | Task | In Progress | Normal | reconnect eLTER MN to DataONE | Roger Dahl | 2018-11-28 16:59 | |
| 8742 | Member Nodes | Task | New | Normal | GMN upgrade from 2.4.1 to 3.2.0 | Roger Dahl | 2018-11-13 19:14 | |
| 8649 | Member Nodes | Story | Closed | Normal | (CERN) Move to production | Jing Tao | 2018-10-30 17:15 | |
| 8653 | Member Nodes | Task | Closed | Normal | (CERN) Formal announcement | Amy Forrester | 2018-10-30 17:15 | |
| 8651 | Member Nodes | Task | Closed | Normal | (CERN) Register in Production | Jing Tao | 2018-10-30 17:14 | |
| 8652 | Member Nodes | Task | Closed | Normal | (CERN) Mutual acceptance | Amy Forrester | 2018-10-26 20:32 | |
| 8650 | Member Nodes | Task | Closed | Normal | (CERN) Implement in Production Environment | Jing Tao | 2018-10-17 20:26 | |
| 8580 | Member Nodes | Task | Closed | Normal | Test Registration (Chinese Ecosystem Research Network) | Jing Tao | 2018-10-15 13:43 | |
| 8729 | Member Nodes | Task | New | Normal | Requirements Analysis | | 2018-10-11 17:24 | |
| 8730 | Member Nodes | Task | New | Normal | Plan the Implementation (NCAR) | | 2018-10-11 17:21 | |
| 8577 | Member Nodes | Story | Closed | Normal | Testing & Development (Chinese Ecosystem Research Net) | Jing Tao | 2018-10-10 14:04 | |
| 8725 | Member Nodes | MNDeployment | In Review | Normal | NCAR (National Center for Atmospheric Research) | | 2018-10-08 13:33 | |
| 8728 | Member Nodes | Task | In Progress | Normal | Initial Communications (NCAR) | Amy Forrester | 2018-10-04 17:24 | |
| 8581 | Member Nodes | Task | Closed | Normal | Display as Upcoming (Chinese Ecosystem Research Network) | Dave Vieglais | 2018-10-03 14:54 | |
| 8250 | Member Nodes | Story | Closed | Normal | Planning (IEDA) | | 2018-09-28 18:05 | |
| 8532 | Member Nodes | Task | Closed | Normal | (Figshare) Technical Requirements & Design Planning | Monica Ihli | 2018-09-28 16:26 | |
| 8513 | Member Nodes | Task | Closed | Normal | Figshare: Display as Upcoming | Dave Vieglais | 2018-09-28 16:19 | |
| 8253 | Member Nodes | Task | Closed | Normal | MN Communications | Amy Forrester | 2018-09-27 18:35 | |
| 8675 | Member Nodes | Task | Closed | Normal | LTER- GMN upgrade from 2.4.2 to 3.0.4 | Roger Dahl | 2018-09-25 17:17 | |
| 8679 | Member Nodes | Task | Closed | Normal | GRIIDC- GMN upgrade from 2.4.2 to 3.0.4 | Roger Dahl | 2018-09-25 17:14 | |
| 8511 | Member Nodes | Task | Closed | Normal | Figshare: Develop or Implement MN Software | Monica Ihli | 2018-09-25 14:20 | |
| 8608 | Member Nodes | Task | Closed | Normal | ESSDIVE: Mutual acceptance | Amy Forrester | 2018-09-18 16:14 | |
| 8588 | Member Nodes | Story | Closed | Normal | ESSDIVE: Move to production | Chris Jones | 2018-09-18 16:13 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|-------------|----------|-----------------------------------------------------------------------|---------------|------------------|----------|
| 8609 | Member Nodes | Task | Closed | Normal | ESSDIVE: Formal announcement | Amy Forrester | 2018-09-18 16:13 | |
| 8697 | Member Nodes | Task | New | Normal | ESSDIVE: anonymous download issue | Chris Jones | 2018-09-13 19:40 | |
| 8607 | Member Nodes | Task | Closed | Normal | ESSDIVE: Register in Production | Chris Jones | 2018-09-13 14:22 | |
| 8692 | Member Nodes | Support | Closed | Normal | UIC problem with replica node status | Chris Jones | 2018-09-13 13:37 | |
| 8673 | Member Nodes | Task | New | Normal | Pangaea- GMN upgrade from 2.4.0 to 3.0.4 | Roger Dahl | 2018-09-04 18:48 | |
| 8678 | Member Nodes | Task | Closed | Normal | (NKN) GMN upgrade from 2.4.2 to 3.0.4 | Roger Dahl | 2018-09-04 17:28 | |
| 8680 | Member Nodes | Task | Closed | Normal | TERN - GMN upgrade from 2.4.2 to 3.0.4 | Roger Dahl | 2018-09-01 19:59 | |
| 8685 | Member Nodes | Task | New | Normal | ONEShare - GMN upgrade 2.4.2 to 3.0.4 | Roger Dahl | 2018-08-23 17:18 | |
| 8672 | Member Nodes | Task | New | Normal | CDL - upgrade GMN 2.4.0 to 3.0.4 | Roger Dahl | 2018-08-23 17:13 | |
| 8684 | Member Nodes | Bug | Closed | Normal | CDL - not harvesting | Roger Dahl | 2018-08-23 17:05 | |
| 8579 | Member Nodes | Task | Closed | Normal | Develop or Implement MN Software (Chinese Ecosystem Research Network) | Jing Tao | 2018-08-21 17:25 | |
| 8674 | Member Nodes | Task | Closed | Normal | IARC GMN upgrade from 2.4.1 to 3.0.4 | Roger Dahl | 2018-08-21 17:08 | |
| 8669 | Member Nodes | Task | Closed | Normal | RW - upgrade GMN 2.3.4 to 3.0.4 | Roger Dahl | 2018-08-14 17:05 | |
| 8479 | Member Nodes | Story | Closed | Normal | ESSDIVE: Testing & Development | Chris Jones | 2018-08-07 17:27 | |
| 8483 | Member Nodes | Task | Closed | Normal | ESSDIVE: Display as Upcoming | Chris Jones | 2018-08-07 17:24 | |
| 8606 | Member Nodes | Task | Closed | Normal | ESSDIVE: Implement in Production Environment | Chris Jones | 2018-08-06 22:58 | |
| 8482 | Member Nodes | Task | Closed | Normal | ESSDIVE: Test Registration | Chris Jones | 2018-08-06 22:52 | |
| 8481 | Member Nodes | Task | Closed | Normal | ESSDIVE: Develop or Implement MN Software | Chris Jones | 2018-08-06 22:50 | |
| 8252 | Member Nodes | Task | Closed | Normal | Technical Requirements & Design Planning (IEDA) | Monica Ihli | 2018-08-03 13:33 | |
| 8378 | Member Nodes | Task | In Progress | Normal | (OTS) replicate data | Amy Forrester | 2018-07-31 18:49 | |
| 8480 | Member Nodes | Task | Closed | Normal | ESSDIVE: MN Communications | Amy Forrester | 2018-07-24 15:55 | |
| 8578 | Member Nodes | Task | Closed | Normal | MN Communications (Chinese Ecosystem Research Network) | Amy Forrester | 2018-07-23 17:44 | |
| 8646 | Member Nodes | Task | New | Normal | (cyverse) Formal Announcement | | 2018-07-19 18:31 | |
| 8491 | Member Nodes | Task | Closed | Normal | IEDA: Test Registration | Dave Vieglais | 2018-07-11 22:21 | |
| 8490 | Member Nodes | Task | Closed | Normal | IEDA: Develop or Implement MN Software | Monica Ihli | 2018-07-11 22:20 | |
| 8492 | Member Nodes | Task | Closed | Normal | IEDA: Display as Upcoming | Amy Forrester | 2018-07-11 22:18 | |
| 8538 | Member Nodes | Task | Closed | Normal | PBIO Certificate expiring | Mark Servilla | 2018-07-10 16:24 | |
| 8494 | Member Nodes | Task | Closed | Normal | Figshare: MN Communications | Amy Forrester | 2018-07-09 16:51 | |
| 8567 | Member Nodes | Task | Closed | Normal | Display as Upcoming | Dave Vieglais | 2018-07-05 23:39 | |
| 8645 | Member Nodes | Task | New | Normal | (Cyverse) Mutual acceptance | Amy Forrester | 2018-07-05 14:26 | |
| 8644 | Member Nodes | Task | New | Normal | (Cyverse) Register in Production | | 2018-07-05 14:25 | |
| 8643 | Member Nodes | Task | New | Normal | (Cyverse) Implement in Production Environment | | 2018-07-05 14:25 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|---------------------------------------------------------|---------------|------------------|----------|
| 8572 | Member Nodes | Task | Closed | Normal | Cyverse - MN Communications | Amy Forrester | 2018-07-05 13:55 | |
| 8569 | Member Nodes | Task | Closed | Normal | (TERN) update both MNs to that latest version, 2.4.2, | Roger Dahl | 2018-07-02 20:34 | |
| 8564 | Member Nodes | Story | New | Normal | (CyVerse) Testing & Development | Rob Nahf | 2018-07-02 19:56 | |
| 8635 | Member Nodes | Task | New | Normal | DAAC: Develop or Implement MN Software | | 2018-07-02 15:00 | |
| 8636 | Member Nodes | Task | New | Normal | DAAC: Test Registration | | 2018-07-02 14:58 | |
| 8634 | Member Nodes | Story | New | Normal | DAAC: Testing & Development | Dave Vieglais | 2018-07-02 14:55 | |
| 8633 | Member Nodes | Task | In Progress | Normal | DAAC: Re-Training & Re-Deployment Planning | Amy Forrester | 2018-07-02 14:53 | |
| 8597 | Member Nodes | Task | Closed | Normal | DAAC: not updating | Rob Nahf | 2018-07-02 14:53 | |
| 8565 | Member Nodes | Task | Closed | Normal | Develop or Implement MN Software | Amy Forrester | 2018-06-21 19:50 | |
| 8620 | Member Nodes | Task | Closed | Normal | NPN: move to contributing repository | Dave Vieglais | 2018-06-18 19:37 | |
| 8523 | Member Nodes | Task | In Progress | Normal | CAFF: Technical Requirements & Design Planning | Amy Forrester | 2018-06-14 14:21 | |
| 8614 | Member Nodes | Task | New | Normal | BCO-DMO: testing the member node | Matthew Jones | 2018-06-13 15:48 | |
| 8475 | Member Nodes | Story | Closed | Normal | ESSDIVE: Planning | | 2018-06-12 15:31 | |
| 8477 | Member Nodes | Task | Closed | Normal | ESSDIVE: Technical Requirements | Amy Forrester | 2018-06-12 15:31 | |
| 8545 | Member Nodes | Story | Closed | Normal | Discovery & Planning | Amy Forrester | 2018-05-25 18:20 | |
| 8547 | Member Nodes | Task | Closed | Normal | Requirements Analysis | Dave Vieglais | 2018-05-25 18:19 | |
| 8260 | Member Nodes | Story | Closed | Normal | (Pangaea) Move to Production | | 2018-05-24 15:37 | |
| 8263 | Member Nodes | Task | Closed | Normal | Formal announcement | Amy Forrester | 2018-05-24 15:36 | |
| 8261 | Member Nodes | Task | Closed | Normal | Mutual acceptance | Amy Forrester | 2018-05-17 15:52 | |
| 8594 | Member Nodes | Task | New | Normal | GOA: replicate to Research Workspace | Matthew Jones | 2018-05-15 17:40 | |
| 8589 | Member Nodes | Story | New | Normal | ARM: Re-Discovery & Planning | | 2018-05-10 21:44 | |
| 8590 | Member Nodes | Task | New | Normal | ARM: Requirements Analysis | | 2018-05-10 20:50 | |
| 8476 | Member Nodes | Task | Closed | Normal | ESSDIVE: MN Communications | Amy Forrester | 2018-05-10 20:13 | |
| 8587 | Member Nodes | Task | New | Normal | Add DataONE Logo to SanParks website | Jing Tao | 2018-05-09 21:19 | |
| 8546 | Member Nodes | Task | Closed | Normal | Initial Communications | Amy Forrester | 2018-04-30 21:03 | |
| 8568 | Member Nodes | Story | New | Normal | (CyVerse) Move to production | | 2018-04-23 21:18 | |
| 8563 | Member Nodes | MNDeployment | New | Normal | Scripps Institute of Oceanography Explorer | | 2018-04-18 16:40 | |
| 8562 | Member Nodes | MNDeployment | New | Normal | PSD Climate and Weather Data | | 2018-04-18 16:39 | |
| 8561 | Member Nodes | MNDeployment | New | Normal | PRISM Climate Data | | 2018-04-18 16:37 | |
| 8560 | Member Nodes | MNDeployment | New | Normal | PPS - Precipitation Processing System | | 2018-04-18 16:36 | |
| 8559 | Member Nodes | MNDeployment | New | Normal | PMM - Precipitation Measurement Missions | | 2018-04-18 16:35 | |
| 8558 | Member Nodes | MNDeployment | New | Normal | PDC - Polar Data Catalogue | | 2018-04-18 16:33 | |
| 8557 | Member Nodes | MNDeployment | New | Normal | Physical Oceanography Distributed Active Archive Center | | 2018-04-18 16:32 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|-----------------------|--------------|-------------|----------|---------------------------------------------------------------------------------------|---------------|------------------|----------|
| 8556 | Member Nodes | MNDeployment | New | Normal | OAFIux (WHOI) | | 2018-04-18 16:30 | |
| 8555 | Member Nodes | MNDeployment | New | Normal | NGEE Arctic | | 2018-04-18 16:27 | |
| 8554 | Member Nodes | MNDeployment | New | Normal | SEDAC - NASA Socioeconomic Data and Applications Center | | 2018-04-17 20:05 | |
| 8553 | Member Nodes | MNDeployment | New | Normal | MVCO - Martha's Vineyard Coastal Observatory | | 2018-04-17 20:03 | |
| 8552 | Member Nodes | MNDeployment | New | Normal | GLCF - Global Land Cover Facility | | 2018-04-17 20:01 | |
| 8551 | Member Nodes | MNDeployment | New | Normal | Forest Service Research Data Archive | | 2018-04-17 20:00 | |
| 8550 | Member Nodes | MNDeployment | New | Normal | ESGF - Earth System Grid Federation | | 2018-04-17 19:58 | |
| 8549 | Member Nodes | MNDeployment | New | Normal | Earth Resources Observation and Science Center | | 2018-04-17 19:55 | |
| 8548 | Member Nodes | MNDeployment | New | Normal | Earthdata powered by EOSDIS | | 2018-04-17 19:51 | |
| 8522 | Member Nodes | Task | In Progress | Normal | CAFF: MN Communications | Amy Forrester | 2018-04-11 14:48 | |
| 8360 | Member Nodes | Task | Closed | Normal | Feasibility Assessment | Dave Vieglais | 2018-04-11 14:38 | |
| 8539 | Member Nodes | MNDeployment | New | Normal | NASA Distributed Active Archive Center at National Snow & Ice Data Center (NASA DAAC) | | 2018-04-10 19:19 | |
| 8259 | Member Nodes | MNDeployment | New | Normal | Neotoma Paleocology Database | Amy Forrester | 2018-04-09 21:14 | |
| 8535 | Member Nodes | Story | In Progress | Normal | Neotoma: Story: Discovery & Planning | Amy Forrester | 2018-04-09 21:14 | |
| 8534 | Member Nodes | Task | New | Normal | GCOOS: Technical Requirements & Design Planning | | 2018-04-09 20:18 | |
| 8521 | Member Nodes | Story | New | Normal | CAFF: Testing & Development | | 2018-04-06 15:17 | |
| 8531 | Member Nodes | Task | New | Normal | Training & education | | 2018-04-06 15:11 | |
| 8358 | Member Nodes | Story | In Progress | Normal | Discovery & Planning (CAFF) | Amy Forrester | 2018-04-06 14:56 | |
| 8256 | Member Nodes | Story | Closed | Normal | (NTDC) OTS Move to Production | | 2018-04-03 17:23 | |
| 8493 | Member Nodes | Task | Closed | Normal | PBIO: Support search against deprecated identifiers | Dave Vieglais | 2018-04-02 19:41 | |
| 8510 | Member Nodes | Task | Closed | Normal | Figshare: Metadata Validation | Monica Ihli | 2018-03-26 13:47 | |
| 8519 | Testing MN Management | Task | New | Normal | meow: Formal Announcement | | 2018-03-22 20:45 | |
| 8518 | Testing MN Management | Task | New | Normal | meow: Mutual Acceptance | | 2018-03-22 20:45 | |
| 8517 | Testing MN Management | Task | New | Normal | meow: Register in Production | | 2018-03-22 20:45 | |
| 8516 | Testing MN Management | Task | New | Normal | meow: Implement in Production | | 2018-03-22 20:45 | |
| 8515 | Testing MN Management | Story | New | Normal | meow: Move to Production | | 2018-03-22 20:45 | |
| 8508 | Member Nodes | Task | Closed | Normal | Implement in Production Environment | Dave Vieglais | 2018-03-20 18:05 | |
| 8262 | Member Nodes | Task | Closed | Normal | Register in Production | Dave Vieglais | 2018-03-20 18:05 | |
| 8267 | Member Nodes | Task | Closed | Normal | Provide documentation | Amy Forrester | 2018-03-20 18:04 | |
| 8266 | Member Nodes | Story | Closed | Normal | Initial MN Discovery (Figshare) | Amy Forrester | 2018-03-20 17:55 | |
| 8268 | Member Nodes | Task | Closed | Normal | Assess and determine feasibility of becoming a DataONE Member Node | Amy Forrester | 2018-03-20 17:54 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|-----------------------|--------------|--------|----------|----------------------------------------|---------------|------------------|----------|
| 8359 | Member Nodes | Task | Closed | Normal | Initial Communications | Amy Forrester | 2018-03-09 17:38 | |
| 8472 | Member Nodes | Story | Closed | Normal | ESSDIVE: Discovery | | 2018-03-05 15:20 | |
| 8251 | Member Nodes | Task | Closed | Normal | Training & education | Amy Forrester | 2018-03-02 04:01 | |
| 8467 | Testing MN Management | Task | New | Normal | test: Display as Upcoming | | 2018-03-01 21:04 | |
| 8466 | Testing MN Management | Task | New | Normal | test: Test Registration | | 2018-03-01 21:04 | |
| 8465 | Testing MN Management | Task | New | Normal | test: Develop or Implement MN Software | | 2018-03-01 21:04 | |
| 8464 | Testing MN Management | Task | New | Normal | test: Metadata Validation | | 2018-03-01 21:04 | |
| 8463 | Testing MN Management | Story | New | Normal | test: Testing & Development | | 2018-03-01 21:04 | |
| 8462 | Testing MN Management | MNDeployment | New | Normal | Test MN ticket | | 2018-03-01 20:57 | |
| 8374 | Member Nodes | Task | Closed | Normal | TERN-update name & logo | Amy Forrester | 2018-02-22 18:38 | |
| 8255 | Member Nodes | Story | Closed | Normal | (NTDC) OTS Development & Testing | | 2018-02-08 17:26 | |
| 8258 | Member Nodes | Task | Closed | Normal | (MPC) unable to connect to MN | Amy Forrester | 2018-01-30 17:48 | |