

Infrastructure - Task #154

Risk mitigation strategies for top 10 - 20 risks

2009-12-23 16:09 - Dave Vieglais

|  |                     |                        |           |
|--|---------------------|------------------------|-----------|
| <b>Status:</b>   | Closed              | <b>Start date:</b>     |           |
| <b>Priority:</b>   | High                | <b>Due date:</b>       |           |
| <b>Assignee:</b>   | William Michener    | <b>% Done:</b>         | 100%      |
| <b>Category:</b>   | Management          | <b>Estimated time:</b> | 0.00 hour |
| <b>Target version:</b>   | Y1Q2 PMP and Report | <b>Story Points:</b>   |           |
| <b>Milestone:</b>  | None                |                        |           |
| <b>Product Version:</b>  | *                   |                        |           |
| <b>Description</b>   |                     |                        |           |
| Our sponsor has requested mitigation strategies for the highest risk items in the risk register. Suggestion was that for the top 10-20 risks there should be mitigation strategies identified. |                     |                        |           |
| Some of this information was collected at the KO meeting but needs to be transcribed.  |                     |                        |           |

History

#1 - 2010-01-29 19:56 - Dave Vieglais

- Status changed from New to Closed