

Infrastructure - Task #154

Risk mitigation strategies for top 10 - 20 risks

2009-12-23 16:09 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	William Michener	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	Y1Q2 PMP and Report	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Our sponsor has requested mitigation strategies for the highest risk items in the risk register. Suggestion was that for the top 10-20 risks there should be mitigation strategies identified.			
Some of this information was collected at the KO meeting but needs to be transcribed.			

History

#1 - 2010-01-29 19:56 - Dave Vieglais

- Status changed from New to Closed