

## Infrastructure - Task #1659

### create plan for UCSB hardware setup and move

2011-06-28 21:35 - Nick Outin

<b>Status:</b>	Closed	<b>Start date:</b>	2011-06-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Nick Outin	<b>% Done:</b>	100%
<b>Category:</b>	Hardware	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

#### Description

Per Matt's email, we need to figure out and schedule the hardware setup and move.

- temporary housing
- temporary network connection
- temporary rack config
- North Hall move-in date
- physical datacenter access
- lockable racks options

#### History

##### #1 - 2011-06-28 21:36 - Nick Outin

- Status changed from New to In Progress

Arlene told me the move in date would be in November. And the rack models are lockable, we have the same model at NCEAS, but I don't know what their key policy will be.

##### #2 - 2012-12-17 18:16 - Nick Outin

- Milestone set to None

The move is scheduled for Jan 7th at 8:30am. I'm going to backup the servers the week before the move, and am currently configuring the switches for the new DC.

##### #3 - 2012-12-17 18:45 - Nick Outin

Todo:

- contact furniture services about insurance
- email Kevin our switch/transceiver info
- change air flow direction on all four switches
- figure out how much data needs to be backed up
- create backups of important data

##### #4 - 2012-12-20 19:45 - Nick Outin

Verified that our equipment move is covered by UC property insurance.

##### #5 - 2013-01-03 01:30 - Nick Outin

Enabled LACP port aggregation for the two fiber uplinks.

**#6 - 2013-01-04 01:12 - Nick Outin**

Took a 2TB USB drive to campus, shut down cn-ucsb-1 and started backing it up to the drive.

**#7 - 2013-02-05 18:31 - Nick Outin**

- *Status changed from In Progress to Closed*
- *translation missing: en.field\_remaining\_hours set to 0.0*
- *% Done changed from 0 to 100*

Everything was moved to the North Hall Data Center