

Infrastructure - Story #2588

Preparations for USGS workshop 04/2012

2012-04-09 22:12 - Chris Jones

Status:	Closed	Start date:	2012-04-09
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2012.15-Block.2.4		
Story Points:			
Description The following subtasks need to be done prior to the USGS workshop. Many hinge on the VMs being created and accessible. For the agenda, see: http://epad.dataone.org/20120327-USGS-Workshop			
Subtasks:			
Task # 2589: Install USGS Member Node VMs for the workshop			Closed
Task # 2590: Prepare a Metacat MN distribution for the workshop			Closed
Task # 2591: Prepare d1_client_r for distribution for the workshop			Closed
Task # 2592: Prepare d1_client_cli for distribution for the workshop			Closed
Task # 2593: Prepare science data and metadata content for the workshop			New
Task # 2594: Prepare a Mercury MN overview for the workshop			New
Task # 2595: Create DNS entries for the USGS demo VMs			Closed

History

- #1 - 2012-04-09 22:13 - Chris Jones
- Assignee set to Chris Jones
 - Target version set to Sprint-2012.15-Block.2.4
- #2 - 2012-04-23 17:52 - Chris Jones
- Status changed from In Progress to Closed

Evrything here has been completed. Subtasks can be closed.