

Infrastructure - Task #2591

Story # 2588 (Closed): Preparations for USGS workshop 04/2012

Prepare d1_client_r for distribution for the workshop

2012-04-09 22:36 - Chris Jones

Status:	Closed	Start date:	2012-04-09
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:	d1_client_r	Estimated time:	0.00 hour
Target version:	Sprint-2012.15-Block.2.4	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
The R client needs to be ready to be installed. This may only need to be done on Matt's presentation laptop if the demo is going to be a walk-through rather than hands on.			

History

#1 - 2012-05-17 17:09 - Matthew Jones

- Status changed from New to Closed

Completed R demo prep, but never showed the demo.

#2 - 2012-05-17 17:09 - Matthew Jones

- % Done changed from 0 to 100