

Infrastructure - Task #2592

Story # 2588 (Closed): Preparations for USGS workshop 04/2012

Prepare d1_client_cli for distribution for the workshop

2012-04-09 22:44 - Chris Jones

Status:	Closed	Start date:	2012-04-09
Priority:	Normal	Due date:	
Assignee:	Andrew Pippin	% Done:	100%
Category:	d1_client_cli	Estimated time:	0.00 hour
Target version:	Sprint-2012.15-Block.2.4	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
The CLI needs to be installed on the Member Node VMs at a minimum for the workshop. The installation process via easy_install, along with the prerequisite software should be done beforehand, and the installation documentation should be complete for the participants in case they are interested in using it. The CLI should be configured to point to the Sandbox environment.			

History

#1 - 2012-04-13 00:50 - Andrew Pippin

- Status changed from New to Closed
- % Done changed from 0 to 100

Version 1.0.0c5 (RC5) has been tagged and installed on the demo VM.