

## Infrastructure - Task #2629

### Finalize nodeApproval command line tool

2012-04-23 17:36 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2012-04-23
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_synchronization	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.19-Block.3.2	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		

#### Description

The commandline approval tool hangs upon the put to the hzNodes structure. Sometimes, all cn's receive the signal, but sometimes only a couple do.

#### History

##### #1 - 2012-04-23 17:39 - Robert Waltz

- Target version changed from Sprint-2012.17-Block.3.1 to Sprint-2012.19-Block.3.2

##### #2 - 2012-05-30 18:36 - Robert Waltz

- Status changed from In Progress to Closed