

Infrastructure - Story #2948

Rollout 1.0.1 to Production

2012-06-15 16:55 - Robert Waltz

Status:	Closed	Start date:	2012-06-15
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	Sprint-2012.23-Block.3.4		
Story Points:			
Description			
There are several tasks to perform to rollout 1.0.1 to Production			
Subtasks:			
Task # 2949: Merge all changes from development into 1.0 Branches			Closed
Task # 2951: Modify cn-dataone-solr.prerm and solr's web.xml			Closed
Task # 2952: Turn off daemons			Closed
Task # 2953: Run the upgrades in parrallel			Closed
Task # 2954: Confirm files and port changes			Closed
Task # 2955: Turn the daemons on			Closed

History

#1 - 2012-06-18 18:51 - Robert Waltz

- Status changed from New to In Progress

#2 - 2012-06-19 05:36 - Robert Waltz

- Status changed from In Progress to Closed