

Infrastructure - Story #3297

make libclient useable for developers

2012-10-05 15:38 - Rob Nahf

Status:	Closed	Start date:	2012-09-23
Priority:	Normal	Due date:	2013-08-24
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	2013.33-Block.4.4		
Story Points:			
Description provide sufficient javadocs, install and deployment instructions, and clearly mark stable vs. new code (@since annotation?) differentiate between v1 and v1.1 and make sure any jars are available on a release channel.			
Subtasks:			
Task # 3286: review default production environment in lib client			Rejected
Task # 3280: put d1_libclient_java jar on releases.dataone.org			Closed
Task # 3285: develop libclient developers usage document			Closed
Task # 3930: create release process document in Development docs			Closed

History

#1 - 2012-10-24 18:07 - Rob Nahf

- Status changed from New to In Progress

#2 - 2012-10-25 20:31 - Rob Nahf

- Start date deleted (2012-09-23)
- Due date deleted (2012-10-27)
- Target version deleted (Sprint-2012.41-Block.6.1)

don't have a priority for this so putting in the backlog

#3 - 2013-05-31 16:46 - Rob Nahf

- Start date set to 2013-05-26
- Due date set to 2013-06-08
- Target version set to 2013.22-Block.3.3

#4 - 2013-06-05 22:20 - Rob Nahf

- Target version changed from 2013.22-Block.3.3 to 2013.24-Block.3.4
- Due date changed from 2013-06-08 to 2013-06-22

pushing to next block since no unfinished tasks

#5 - 2013-08-07 19:26 - Rob Nahf

- Due date changed from 2013-06-22 to 2013-08-10
- Target version changed from 2013.24-Block.3.4 to 2013.30-Block.4.3

#6 - 2013-08-14 14:31 - Dave Vieglais

- Target version changed from 2013.30-Block.4.3 to 2013.33-Block.4.4
- Due date changed from 2013-08-10 to 2013-08-24

#7 - 2013-08-19 21:00 - Rob Nahf

- *Status changed from In Progress to Closed*

finished implementation and documentation of how to do releases.