

## Member Nodes - Task #3536

MNDeployment # 3238 (Operational): Idaho Northwest Knowledge Network member node

### Cotact NKN and follow-up on prospects, strategy definition, and time-frame

2013-01-30 21:34 - John Cobb

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-30
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Mike Frame	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
As mentioned at Santa Fe meeting 20130130 - cotact Greg Gollberg re NKN status.			

### History

#### #1 - 2013-01-30 21:36 - John Cobb

Greg had contacted Rebecca and John on JAn 9 asking to follow-up form his end. The e-mail did not have much content apart from let's get this started again. Distribution was:

Gollberg, Gregory [gollberg@uidaho.edu](mailto:gollberg@uidaho.edu)

To: [rkoskela@unm.edu](mailto:rkoskela@unm.edu) Koskela [rkoskela@unm.edu](mailto:rkoskela@unm.edu), Cobb, John W. [cobbjw@ornl.gov](mailto:cobbjw@ornl.gov)

Cc: Lucas Sheneman [sheneman@uidaho.edu](mailto:sheneman@uidaho.edu)

and I would add Laura Moyers to the distribution as well.

#### #2 - 2013-08-02 18:08 - Bruce Wilson

- Target version set to Deploy by end of Y5Q2

#### #3 - 2013-08-07 18:08 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q2 to 315

#### #4 - 2013-08-14 16:18 - Bruce Wilson

- translation missing: en.field\_remaining\_hours set to 0.0

- Status changed from New to Closed

Closing task. NKN has started a deployment based on GMN. They would be interested in any tools that work with ESRI, as that's a key part of their workflow.

#### #5 - 2013-10-18 18:57 - Bruce Wilson

- Target version changed from 315 to Deploy by end of Y5Q2

#### #6 - 2014-01-17 15:40 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#### #7 - 2014-04-30 01:13 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

**#8 - 2014-08-08 13:31 - Laura Moyers**

- *Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1*