

Member Nodes - MNDeployment #3689

University of South Carolina, Computer Science Department

2013-03-22 17:02 - Laura Moyers

Status: Deferred	Start date: 2014-04-15
Priority: Normal	Due date:
Assignee:	% Done: 65%
Category:	Estimated time: 0.00 hour
Target version:	
Latitude: 34.00	MN_Date_Online:
Longitude: 81.04	Name:
MN Description:	Logo URL:
Base URL:	Date Upcoming:
NodeIdentifier: urn:node:SC	Date Deprecated:
MN Tier:	Information URL:
Software stack:	Version:
Description From DataONE website "contact us" – Considering, someone to talk to Website: http://www.sc.edu , https://www.cse.sc.edu/ (comp sci dept) Entity: University of South Carolina POC: pkeefe@cse.sc.edu Date of inquiry: 12/18/12 Responder: Date of response: Response:	
Subtasks: Task # 4788: Generate a client test certificate for SC Closed Task # 5450: (Waiting for) USC to complete development of MN stack (derived from GMN) In Progress	

History

#1 - 2013-10-26 00:53 - Bruce Wilson

- Status changed from New to Planning
- Assignee changed from John Cobb to Bruce Wilson

Multiple email discussions with Mike Huhn. They are looking to create an institutional repository, which would be a DataONE MN. Very early discussions on timing and software stack.

#2 - 2014-04-14 14:05 - Laura Moyers

- Start date set to 2014-04-14
- Target version set to Deploy by end of Y5Q4
- Due date set to 2014-07-31

#3 - 2014-04-22 18:04 - Laura Moyers

- Status changed from Planning to Ready

#4 - 2014-08-15 20:15 - Laura Moyers

- Due date changed from 2014-07-31 to 2015-01-31

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2
- Latitude set to 34.00
- Longitude set to 81.04
- NodeIdentifier set to urn:node:SC

#5 - 2014-09-19 16:08 - Laura Moyers

- Due date changed from 2015-01-31 to 2015-04-30
- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q3

Changes in staffing have delayed development.

#6 - 2015-01-02 16:46 - Laura Moyers

- Target version deleted (Deploy by end of Y1Q3)
- Start date deleted (2014-04-15)
- Due date deleted (2015-06-30)

Moved out of current project year planning 1/2/15.

#7 - 2015-04-17 14:52 - Bruce Wilson

- Status changed from Ready to Deferred

#8 - 2015-10-28 17:55 - Bruce Wilson

- Assignee deleted (Bruce Wilson)