

Member Nodes - MNDeployment #3689

University of South Carolina, Computer Science Department

2013-03-22 17:02 - Laura Moyers

| | | | |
|---|-------------|-------------------------|--------------------|
| Status: | Deferred | Start date: | 2014-04-15 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 65% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Latitude: | 34.00 | MN_Date_Online: | |
| Longitude: | 81.04 | Name: | |
| MN Description: | | Logo URL: | |
| Base URL: | | Date Upcoming: | |
| NodeIdentifier: | urn:node:SC | Date Deprecated: | |
| MN Tier: | | Information URL: | |
| Software stack: | | Version: | |
| Description From DataONE website "contact us" – Considering, someone to talk to Website: http://www.sc.edu , https://www.cse.sc.edu/ (comp sci dept) Entity: University of South Carolina POC: pkeefe@cse.sc.edu Date of inquiry: 12/18/12 Responder: Date of response: Response: | | | |
| Subtasks: Task # 4788: Generate a client test certificate for SC Task # 5450: (Waiting for) USC to complete development of MN stack (derived from GMN) | | | |
| | | | Closed |
| | | | In Progress |

History

#1 - 2013-10-26 00:53 - Bruce Wilson

- Status changed from New to Planning
- Assignee changed from John Cobb to Bruce Wilson

Multiple email discussions with Mike Huhn. They are looking to create an institutional repository, which would be a DataONE MN. Very early discussions on timing and software stack.

#2 - 2014-04-14 14:05 - Laura Moyers

- Start date set to 2014-04-14
- Target version set to Deploy by end of Y5Q4
- Due date set to 2014-07-31

#3 - 2014-04-22 18:04 - Laura Moyers

- Status changed from Planning to Ready

#4 - 2014-08-15 20:15 - Laura Moyers

- Due date changed from 2014-07-31 to 2015-01-31

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2
- Latitude set to 34.00
- Longitude set to 81.04
- NodeIdentifier set to urn:node:SC

#5 - 2014-09-19 16:08 - Laura Moyers

- Due date changed from 2015-01-31 to 2015-04-30
- Target version changed from Deploy by end of Y1Q2 to Deploy by end of Y1Q3

Changes in staffing have delayed development.

#6 - 2015-01-02 16:46 - Laura Moyers

- Target version deleted (Deploy by end of Y1Q3)
- Start date deleted (2014-04-15)
- Due date deleted (2015-06-30)

Moved out of current project year planning 1/2/15.

#7 - 2015-04-17 14:52 - Bruce Wilson

- Status changed from Ready to Deferred

#8 - 2015-10-28 17:55 - Bruce Wilson

- Assignee deleted (Bruce Wilson)