

Member Nodes - Task #3782

MNDeployment # 3118 (Operational): Dryad Member Node
Task # 3778 (Closed): register dev.datadryad.org into DEV environment

register the test node

2013-05-22 21:30 - Rob Nahf

| | | | |
|---|--------------|-----------------|-------------------|
| Status: | Closed | Start date: | 2013-05-22 |
| Priority: | High | Due date: | |
| Assignee: | Ryan Scherle | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Operational | | |
| Story Points: | | | |
| Description | | | |
| http://mule1.dataone.org/OperationDocs/member_node_deployment/registration.html | | | |
| see Register the MN section. | | | |
| Related issues: | | | |
| Blocked by Member Nodes - Task #3781: obtain client side certificate for comm... | | | Closed 2013-05-22 |

History

- #1 - 2013-05-24 18:48 - Matthew Jones
- Target version changed from Deploy by RSV to Deploy by end of Y4Q4
- #2 - 2013-06-25 16:01 - Ryan Scherle
- Status changed from New to In Progress
- Done
- #3 - 2013-06-25 16:02 - Ryan Scherle
- % Done changed from 0 to 100
- #4 - 2013-06-25 17:32 - Robert Waltz
- I approved the node as registered in the cn-dev environment. Synchronization is processing the objectList.
- #5 - 2013-06-25 20:25 - Rob Nahf
- Status changed from In Progress to Testing
- #6 - 2013-06-25 20:25 - Rob Nahf
- Status changed from Testing to In Review
- #7 - 2013-08-01 19:50 - Bruce Wilson
- Target version changed from Deploy by end of Y4Q4 to Deploy by end of Y5Q2
- #8 - 2014-02-03 16:03 - Laura Moyers
- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3
- #9 - 2014-03-14 18:22 - Laura Moyers
- Target version changed from Deploy by end of Y5Q3 to Operational

#10 - 2014-04-17 03:33 - Chris Jones

- *translation missing: en.field_remaining_hours set to 0.0*
- *Status changed from In Review to Closed*

Testing in the DEV environment for Dryad is complete. closing this ticket.