

## Member Nodes - MNDeployment #4002

### USGS ScienceBase MN

2013-09-27 14:47 - Bruce Wilson

<b>Status:</b> Closed	<b>Start date:</b>
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Mike Frame	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	<b>MN_Date_Online:</b>
<b>Latitude:</b>	<b>Name:</b>
<b>Longitude:</b>	<b>Logo URL:</b>
<b>MN Description:</b>	<b>Date Upcoming:</b>
<b>Base URL:</b>	<b>Date Deprecated:</b>
<b>NodeIdentifier:</b>	<b>Information URL:</b>
<b>MN Tier:</b> Tier 1	<b>Version:</b>
<b>Software stack:</b>	
<b>Description</b> Per Mike Frame 2013-09-27 the USGS ScienceBase is planning to become a separate Member Node from the CSAS clearinghouse.	
<b>Subtasks:</b> Task # 4045: Conversation with Laura/Mike re USGS ScienceBase planning <span style="float: right;"><b>In Progress</b></span>	

#### History

##### #1 - 2013-09-27 14:47 - Bruce Wilson

Current estimate is that bringing this on-line as a MN in late January 2014 is probably realistic.

##### #2 - 2013-09-27 14:48 - Bruce Wilson

- Assignee changed from Bruce Wilson to Mike Frame

##### #3 - 2013-10-01 18:02 - Bruce Wilson

- Status changed from New to Planning

##### #4 - 2014-03-14 14:22 - Laura Moyers

- Start date deleted (2013-10-04)

- Target version deleted (Deploy by end of Y5Q3)

- Due date deleted (2014-04-30)

Awaiting slender node development

##### #5 - 2014-05-19 12:40 - Bruce Wilson

- Start date set to 2014-05-19

- Due date set to 2015-07-31

- Target version set to In Progress

##### #6 - 2014-05-30 19:45 - Bruce Wilson

- Due date deleted (2015-07-31)

- Start date deleted (2014-05-19)

- Target version deleted (In Progress)

- *Status changed from Planning to Closed*

This will not be a separate MN, but rather part of the USGS CSC.