

Member Nodes - Task #4046

MNDeployment # 3199 (Closed): USGS-NWRC member node

Laura to check with Mike re USGS-NWRC planning

2013-10-04 18:41 - Laura Moyers

Status:	In Progress	Start date:	2013-10-04
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			

History

#1 - 2013-10-04 20:29 - Laura Moyers

- Subject changed from (Waiting for) Bruce to check with Mike to Bruce to check with Mike re USGS-NWRC planning

#2 - 2013-10-24 15:23 - Laura Moyers

- Target version deleted (Deploy by end of Y5Q4)

#3 - 2013-11-02 14:58 - Bruce Wilson

- Subject changed from Bruce to check with Mike re USGS-NWRC planning to Laura to check with Mike re USGS-NWRC planning
- Status changed from New to In Progress
- Assignee changed from Bruce Wilson to Laura Moyers

Laura spoke with Mike at AHM (please add brief summary of discussion).

#4 - 2013-11-03 21:43 - Laura Moyers

At the AHM, Mike indicated that the government shutdown in October and subsequent "catching up" in other operational areas has had an impact on USGS-NWRC MN planning/implementation. We don't anticipate picking this up again until well after the first CY 2014.