

## Member Nodes - MNDeployment #4115

### UTK Institutional Repository

2013-10-25 00:28 - Bruce Wilson

<b>Status:</b>	Deferred	<b>Start date:</b>	2014-08-19
<b>Priority:</b>	Normal	<b>Due date:</b>	2015-09-30
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Latitude:</b>	35.96	<b>MN_Date_Online:</b>	
<b>Longitude:</b>	83.92	<b>Name:</b>	
<b>MN Description:</b>		<b>Logo URL:</b>	
<b>Base URL:</b>		<b>Date Upcoming:</b>	
<b>NodeIdentifier:</b>		<b>Date Deprecated:</b>	
<b>MN Tier:</b>	Tier 1	<b>Information URL:</b>	
<b>Software stack:</b>	DSpace	<b>Version:</b>	
<b>Description</b>			
UTK is in process of replacing TRACE with a system to manage both data and metadata. Currently, they expect that DSpace is the likely technology for an institutional repository, and they intend for this to be a DataONE MN.			
<b>Related issues:</b>			
Blocked by Infrastructure - Story #3707: DSpace Member Node Implementation			<b>Rejected</b>

#### History

##### #1 - 2014-08-19 20:30 - Laura Moyers

- Due date set to 2014-10-31
- MN Tier set to Tier 1
- Longitude set to 83.92
- Latitude set to 35.96
- Start date set to 2014-08-19
- Target version set to Deploy by end of Y1Q1
- Status changed from New to Planning

Intent is to develop a DSpace-based institutional repository at the University of Tennessee-Knoxville as a proof-of-concept.

##### #2 - 2014-09-29 21:26 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

##### #3 - 2014-11-19 20:17 - Laura Moyers

- Target version changed from Deploy by end of NCTE to Deploy by end of Y1Q4
- Due date changed from 2014-10-31 to 2015-09-30

Subcontract effort has implemented a DSpace "MN" in the sandbox environment.

##### #4 - 2015-02-26 20:38 - Laura Moyers

- % Done changed from 0 to 10
- Target version deleted (Deploy by end of Y1Q4)

Removed from current year targets - MN development relies upon the UTK institutional repository being up and running, and it is still in the early

development stages.

**#5 - 2015-04-17 14:52 - Bruce Wilson**

- *Status changed from Planning to Deferred*

**#6 - 2015-11-19 19:05 - Laura Moyers**

- *Assignee changed from Bruce Wilson to Laura Moyers*

- *% Done changed from 10 to 0*

- *Status changed from Deferred to New*

Chris Eaker said via email 11/19/15 that the UTK repo is up and running. Laura to work with Chris on the DataONE MN side of this effort. Volume of content will be small.

**#7 - 2018-04-17 17:32 - Amy Forrester**

- *Status changed from New to Deferred*

- *Assignee deleted (Laura Moyers)*

- **per LT meeting 4/13/18**