

Member Nodes - Task #5759

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

IARC: Testing

2014-07-17 20:53 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2014-05-15
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
If a new MN is being developed from scratch, tickets in this section will track progress.			
<b>Subtasks:</b>			
Task # 5760: IARC: Registration in environment			Closed
Task # 5762: IARC: SSL Certificates			Closed
Task # 5763: IARC: Generate client certificate.			Closed
Task # 5787: IARC: Replication testing (if Tier 4)			Closed
Task # 5788: IARC: Registration in environment (production)			Closed
Task # 5790: IARC: SSL Certificates			Closed
Task # 5791: IARC: Generate client certificate.			Closed
Task # 5792: IARC: Verify successful installation of client side certificate			Closed
Task # 5793: IARC: Verify successful installation of server side certificate			Closed
Task # 5794: IARC: Register MN			Closed
Task # 5795: IARC: Set up Node document			Closed
Task # 5796: IARC: Set the node status to approved (start synchronization)			Closed
Task # 5797: IARC: Synchronization			Closed
Task # 5798: IARC: Set up synchronization of the MN			Closed
Task # 5799: IARC: Content Review			Closed
Task # 5811: IARC: Authentication and Authorization			Closed
Task # 5812: IARC: Science Data access			Closed
Task # 5813: IARC: Science Metadata access			Closed
Task # 5814: IARC: Log record access			Closed
Task # 5815: IARC: Replication testing (if Tier 4)			Closed
Task # 5816: IARC: Transition to production			Closed
Task # 5817: IARC: Mutual acceptance			Closed
Task # 5818: IARC: Verify content available for Current MNs web page			Closed
Task # 5819: IARC: Create legal documents			Rejected
Task # 5820: IARC: Create news item			Closed
Task # 5821: IARC: Formal announcement			Closed

History

#1 - 2014-08-12 16:19 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#2 - 2014-10-24 16:36 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#3 - 2015-05-14 17:30 - Laura Moyers

- Status changed from New to Closed

- % Done changed from 0 to 100