

# Infrastructure - Story #6616

## release and deploy CCI-1.5.0

2014-11-18 19:34 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2014-11-18
<b>Priority:</b>	Normal	<b>Due date:</b>	2015-01-06
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.5.0		
<b>Story Points:</b>			

### Description

The parent task for organizing the work needed to get new CN version into production. Includes doing code releases, deployments, and testing.

Details of the tickets worked on for the CCI-1.5.0 release are found here:

<https://redmine.dataone.org/projects/12/issues?sort=position>

and from the its Target Version wiki:

<https://redmine.dataone.org/projects/d1/wiki/CCI-150>

Link to the spreadsheet for coordinating beta and stable release artifacts:

[https://docs.google.com/a/epscor.unm.edu/spreadsheets/d/1GdxT\\_5VvVQ8ZY2Cjd6PiYcFlwjTVg5LeJwLhzFP\\_YqY/edit#gid=0](https://docs.google.com/a/epscor.unm.edu/spreadsheets/d/1GdxT_5VvVQ8ZY2Cjd6PiYcFlwjTVg5LeJwLhzFP_YqY/edit#gid=0)

### Subtasks:

Task # 6617: build the beta release	Closed
Task # 6618: Deploy beta release to SANDBOX	Closed
Task # 6619: build the stable release for CCI-1.5.0	Closed
Task # 6620: deploy stable CCI-1.5.0 release to STAGE	Closed
Task # 6621: Test CCI-1.5.0 in STAGE	Closed
Task # 6622: deploy CCI-1.5.0 to Production	Closed

### History

#### #1 - 2014-11-18 19:51 - Rob Nahf

- Description updated

#### #2 - 2014-11-18 20:06 - Rob Nahf

- Description updated

#### #3 - 2014-11-19 17:59 - Dave Vieglais

- translation missing: en.field\_remaining\_hours set to 0.0

- Tracker changed from Task to Story

- Due date set to 2014-11-19

#### #4 - 2015-01-06 17:56 - Rob Nahf

- Due date changed from 2014-12-15 to 2015-01-06

- Assignee set to Rob Nahf

- Status changed from In Progress to Closed