

## Infrastructure - Task #6728

Story # 6723 (Closed): test v2 MN and CN buildouts

Task # 6724 (Closed): refactor d1\_integration for v2

### adapt d1\_integration classes to v2 libclient

2015-01-06 18:27 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2015-01-07
<b>Priority:</b>	Normal	<b>Due date:</b>	2015-01-07
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>			
<b>Description</b>			
mostly replacing "new MNode(basurl)" with factory methods and adjusting namespaces.			
CommonCallAdapter could also be taking the place for many of these, so maybe it should follow the reuse refactoring tasks.			
<b>Related issues:</b>			
Follows Infrastructure - Task #6727: refactor tests for reuse		<b>Closed</b>	<b>2015-01-06</b>

### History

#### #1 - 2015-01-06 21:37 - Rob Nahf

- Description updated

#### #2 - 2015-01-21 23:16 - Rob Nahf

- Project changed from Infrastructure to Java Client
- Category deleted (d1\_integration)
- Status changed from New to In Progress
- % Done changed from 0 to 50

the api-tests are all refactored, but functional tests still unchanged. We implemented maven compile exclude paths to allow us to come back to these functional tests later, and without delaying a new web tester deployment.

#### #3 - 2015-01-21 23:16 - Rob Nahf

- Project changed from Java Client to Infrastructure
- Milestone set to None

#### #4 - 2016-01-05 18:20 - Rob Nahf

- Status changed from In Progress to Closed
- % Done changed from 50 to 100
- translation missing: en.field\_remaining\_hours set to 0.0

now in maintenance mode... All that were active were rewritten