

Infrastructure - Story #819

Staging environment for CNs, MNs

2010-09-03 22:49 - Robert Waltz

Status:	Closed	Start date:	2011-11-07
Priority:	High	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	Sprint-2011.49-Block.6		
Story Points:			
Description			
Need to set up a set of CNs to test interactions in preparation for v1 public release. Should include MNs of different flavors: GMN, Metacat and eventually different service api versions.			
Want to auto-deploy the nodes, and for CNs, to auto-deploy changes from Hudson.			

History

#1 - 2010-10-07 01:11 - Matthew Jones

- Parent task set to #907
- Milestone set to CCI-0.6

#2 - 2011-05-23 18:19 - Robert Waltz

- Milestone changed from CCI-0.6 to 2011-Block-3

#3 - 2011-10-25 22:05 - Rob Nahf

- Category changed from d1_common_java to Support Operations
- Subject changed from Staging Instances for MNs and CNs to Staging environment for CNs, MNs
- Milestone changed from 2011-Block-3 to None

#4 - 2011-11-07 18:15 - Rob Nahf

- Start date set to 2011-11-07
- Tracker changed from Task to Story
- Parent task deleted (#907)
- Target version changed from Sprint-2011.44-Block.6 to Sprint-2011.45-Block.6

removing from [#907](#) story as it's now its own thing.

#5 - 2011-11-15 04:06 - Dave Vieglais

- Position changed from 1 to 314
- Target version changed from Sprint-2011.45-Block.6 to Sprint-2011.46-Block.6
- Position set to 1

#6 - 2011-11-28 18:28 - Dave Vieglais

- Position changed from 1 to 318
- Target version changed from Sprint-2011.46-Block.6 to Sprint-2011.48-Block.6
- Position deleted (307)
- Position set to 1

#7 - 2011-12-06 14:21 - Dave Vieglais

- *Position deleted (322)*
- *Position set to 1*
- *Target version changed from Sprint-2011.48-Block.6 to Sprint-2011.49-Block.6*

#8 - 2011-12-20 16:40 - Dave Vieglais

- *Status changed from New to Closed*

This issue is obsolete, replaced by items under 2027