

Infrastructure - Task #893

draft CCIT Charter

2009-04-22 00:29 - Matthew Jones

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:	d1_common_java	Estimated time:	0.00 hour
Target version:	ProjectInception	Story Points:	
Milestone:	None		
Product Version:	*		

Description

Draft CCIT Charter (Matt) for CCIT, release to VDC-TWG, to be reviewed at June mtg.

Jones leads, Wilson to revise.

History

#1 - 2010-03-16 20:53 - Matthew Jones

This charter doesn't actually seem needed given that the CCIT was chartered in the proposal. If you feel otherwise, please reopen the ticket with a rationale on how this will improve our productivity.