## Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8866 | Infrastructure | Bug | New | Normal | Java client tools should set a custom user agent string | | 2020-07-15 22:43 | |
| 8862 | Infrastructure | Story | New | Normal | Deploy a new dataone-cn-rest release | Jing Tao | 2020-04-23 16:24 | |
| 8858 | Infrastructure | Task | New | Normal | Update CN Apache configs in version control with directives to support sitemaps | Bryce Mecum | 2020-02-24 19:26 | |
| 8853 | Infrastructure | Story | New | Normal | Make cn.resolve smarter | | 2019-11-15 16:50 | |
| 8849 | Infrastructure | Story | New | Normal | During sync, the CN does not detect error returned from getChecksum() | Jing Tao | 2019-11-06 22:07 | |
| 8848 | Infrastructure | Story | New | Normal | A minor difference of annotation index between CN and MN | | 2019-11-01 21:37 | |
| 8847 | Member Nodes | MNDeployment | In Review | Normal | Freshwater Research and Environmental Database (IGBFRED) | Dave Vieglais | 2019-10-17 19:23 | |
| 8846 | Member Nodes | Bug | New | Normal | TFRI node unresponsive | | 2019-10-08 15:26 | |
| 8845 | Member Nodes | Bug | New | Normal | Server is returning a 500 error. | | 2019-10-08 15:20 | |
| 8844 | Member Nodes | Bug | New | Normal | Server certificate is expired | | 2019-10-08 18:27 | |
| 8843 | Member Nodes | Bug | New | Normal | Server certificate is expired | | 2019-10-08 15:14 | |
| 8842 | Infrastructure | Story | New | Normal | Some exceptions in Metacat | | 2019-09-19 17:53 | |
| 8839 | Member Nodes | MNDeployment | Planning | Normal | CMU KiltHub via Figshare | Roger Dahl | 2019-09-24 17:48 | |
| 8835 | Member Nodes | Story | New | Normal | Add ability for scanner to stop after a certain number of errors | John Evans | 2019-08-12 19:16 | |
| 8833 | Member Nodes | Story | New | Normal | Problems utilizing pyshacl within SlenderNodes | John Evans | 2019-08-09 18:20 | |
| 8832 | Member Nodes | Story | New | Normal | Conflict between pyshacl and owlr on ubuntu | John Evans | 2019-08-05 19:32 | |
| 8831 | Member Nodes | Story | New | Normal | Import error with schema_org.data | John Evans | 2019-08-05 18:57 | |
| 8830 | Member Nodes | Task | New | Normal | Requirements Analysis | John Evans | 2019-08-06 14:44 | |
| 8829 | Member Nodes | Task | New | High | get DKAN connected to GMN | John Evans | 2019-09-03 13:24 | |
| 8828 | Member Nodes | MNDeployment | In Review | Normal | SESAR | | 2019-08-01 16:09 | |
| 8824 | Infrastructure | Task | In Progress | High | Install Apache 2.4.39 and disable TLSv1.3 on CNs | Dave Vieglais | 2019-06-19 12:11 | |
| 8823 | Infrastructure | Story | New | High | Recent Apache and OpenSSL combinations break connectivity on Ubuntu 18.04 | Dave Vieglais | 2019-06-19 02:43 | |
| 8822 | Infrastructure | Bug | New | Low | Account queries in STAGE-2 failing from web browser | | 2019-06-19 01:44 | |
| 8821 | Infrastructure | Bug | New | Normal | Object doi:10.18739/A2610VR7Z fails to index on CN | Jing Tao | 2019-06-19 00:06 | |
| 8819 | Member Nodes | Story | New | Normal | IEDA documents not in DataONE | | 2019-06-13 19:20 | |
| 8817 | Infrastructure | Task | New | Normal | Configure sitemaps on the CN | Jing Tao | 2020-03-12 18:30 | |
| 8815 | Infrastructure | Bug | New | Normal | Investigate and fix failed sync/harvest of doi:10.18739/A2CH48 | | 2019-06-04 23:26 | |
| 8811 | Infrastructure | Task | New | Normal | Merge 2.3.9 changes to trunk | Jing Tao | 2019-05-21 13:06 | |
| 8810 | CN REST | Task | New | Normal | Verify configuration of portal certificates | | 2019-05-21 13:00 | |
| 8809 | CN REST | Task | New | Normal | Adjust portal.properties for certificate configuration | | 2019-05-21 12:57 | |
| 8808 | Infrastructure | Task | New | Normal | Remove old versions of Tomcat | | 2019-05-21 12:49 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8807 | Infrastructure | Task | New | Normal | remove old versions of postgres | | 2019-05-21 12:47 | |
| 8806 | Infrastructure | Story | New | Normal | Cleanup from OS upgrades | | 2019-05-21 12:45 | |
| 8796 | Infrastructure | Story | New | Normal | Various issues with service access after upgrade to 18.04 | Jing Tao | 2019-05-21 12:38 | |
| 8793 | Infrastructure | Task | New | Normal | Replace ONEMercury installation | | 2019-05-01 14:04 | |
| 8792 | Infrastructure | Task | New | Normal | Create landing page for redirection from ONEMercury | | 2019-05-01 14:03 | |
| 8782 | Infrastructure | Story | New | Normal | Upgrade OS to Ubuntu 18.04 on CNs | Jing Tao | 2019-03-22 18:12 | |
| 8775 | Infrastructure | Task | In Progress | Normal | Make taxonomic rank fields in Solr index non-case-sensitive | Bryce Mecum | 2019-03-11 23:35 | |
| 8774 | Infrastructure | Decision | New | Normal | Add new CN format for MPEG-2 or update video/mpeg format to cover MPEG-2 | | 2019-03-08 16:03 | |
| 8772 | Member Nodes | MNDeployment | Operational | Normal | metaGRIL | Jing Tao | 2019-10-08 17:16 | |
| 8762 | Infrastructure | Story | New | Normal | Add new formats to CN | | 2019-02-07 20:03 | |
| 8755 | Infrastructure | Task | New | Normal | Expand EML indexing support for EML 2.2 | Bryce Mecum | 2019-08-15 01:50 | |
| 8754 | Infrastructure | Task | New | Normal | Add EML 2.2 to CN formats list | Bryce Mecum | 2018-12-19 00:54 | |
| 8753 | Infrastructure | Task | New | Normal | Add support for EML 2.2 (indexing, view) | Bryce Mecum | 2018-12-19 00:54 | |
| 8750 | Member Nodes | Task | In Progress | Normal | reconnect eLTER MN to DataONE | Roger Dahl | 2018-11-28 16:59 | |
| 8749 | CN REST | Story | New | Normal | Fix log aggregation events from the CN without associated CN IPs | Dave Vieglais | 2019-05-01 22:25 | |
| 8747 | Infrastructure | Task | New | Normal | Adjust package configuration to persist changes between updates | Dave Vieglais | 2018-11-16 17:32 | |
| 8746 | Infrastructure | Task | New | Normal | Require email address from user when logging in via ORCID | | 2018-11-16 05:57 | |
| 8742 | Member Nodes | Task | New | Normal | GMN upgrade from 2.4.1 to 3.2.0 | Roger Dahl | 2018-11-13 19:14 | |
| 8730 | Member Nodes | Task | New | Normal | Plan the Implementation (NCAR) | | 2018-10-11 17:21 | |
| 8729 | Member Nodes | Task | New | Normal | Requirements Analysis | | 2018-10-11 17:24 | |
| 8728 | Member Nodes | Task | In Progress | Normal | Initial Communications (NCAR) | Amy Forrester | 2018-10-04 17:24 | |
| 8727 | Member Nodes | Story | In Progress | Normal | NCAR Discovery & Assessment | | 2019-01-22 18:34 | |
| 8725 | Member Nodes | MNDeployment | In Review | Normal | NCAR (National Center for Atmospheric Research) | | 2018-10-08 13:33 | |
| 8723 | Member Nodes | Task | New | Low | tDAR: Implemented IP Whitelisting on tDAR systems / Impacts to reporting | Amy Forrester | 2018-10-02 16:51 | |
| 8722 | Infrastructure | Bug | New | High | Object in search index but systemmetadata is not available. | Jing Tao | 2018-10-03 17:48 | |
| 8721 | Member Nodes | MNDeployment | Operational | Normal | IEDA_US Antarctic Program Data Center (Interdisciplinary Earth Data Alliance) | Dave Vieglais | 2019-05-14 13:46 | |
| 8704 | Member Nodes | MNDeployment | Operational | Normal | IEDA_Marine-Geo Digital Library (Interdisciplinary Earth Data Alliance) | Dave Vieglais | 2019-05-14 13:47 | |
| 8697 | Member Nodes | Task | New | Normal | ESSDIVE: anonymous download issue | Chris Jones | 2018-09-13 19:40 | |
| 8693 | Infrastructure | Decision | In Progress | Low | Support Google Dataset Search on search.dataone.org via partial server side rendering | | 2019-06-06 23:53 | |
| 8685 | Member Nodes | Task | New | Normal | ONEShare - GMN upgrade 2.4.2 to 3.0.4 | Roger Dahl | 2018-08-23 17:18 | |
| 8683 | Member Nodes | Story | New | Normal | USGS SDC: redeploy as a v2 Slender Node with GMN | John Evans | 2019-05-15 14:03 | |
| 8681 | Member Nodes | Task | New | Normal | NCEI - install new GMN | Roger Dahl | 2019-03-05 18:20 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8676 | Member Nodes | Task | New | Normal | NRDC -GMN upgrade 2.4.2 to 3.0.4 | Roger Dahl | 2019-03-05 20:43 | |
| 8673 | Member Nodes | Task | New | Normal | Pangaea- GMN upgrade from 2.4.0 to 3.0.4 | Roger Dahl | 2018-09-04 18:48 | |
| 8672 | Member Nodes | Task | New | Normal | CDL - upgrade GMN 2.4.0 to 3.0.4 | Roger Dahl | 2018-08-23 17:13 | |
| 8670 | Member Nodes | Task | New | Normal | FEMC - upgrade GMN 2.3.7 to 3.0.4 | Roger Dahl | 2019-08-02 18:22 | |
| 8668 | Member Nodes | Task | New | Normal | MPC- upgrade GMN version 1.2.10 to 3.0.4 | Roger Dahl | 2019-03-05 20:35 | |
| 8655 | Infrastructure | Bug | New | High | Synchronization died with OOM | | 2018-07-13 11:24 | |
| 8646 | Member Nodes | Task | New | Normal | (cyverse) Formal Announcement | | 2018-07-19 18:31 | |
| 8645 | Member Nodes | Task | New | Normal | (Cyverse)  Mutual acceptance | Amy Forrester | 2018-07-05 14:26 | |
| 8644 | Member Nodes | Task | New | Normal | (Cyverse) Register in Production | | 2018-07-05 14:25 | |
| 8643 | Member Nodes | Task | New | Normal | (Cyverse) Implement in Production Environment | | 2018-07-05 14:25 | |
| 8636 | Member Nodes | Task | New | Normal | DAAC: Test Registration | | 2018-07-02 14:58 | |
| 8635 | Member Nodes | Task | New | Normal | DAAC: Develop or Implement MN Software | | 2018-07-02 15:00 | |
| 8634 | Member Nodes | Story | New | Normal | DAAC: Testing & Development | Dave Vieglais | 2018-07-02 14:55 | |
| 8633 | Member Nodes | Task | In Progress | Normal | DAAC: Re-Training & Re-Deployment Planning | Amy Forrester | 2018-07-02 14:53 | |
| 8622 | Member Nodes | Bug | New | High | IOE repository is not responding | Amy Forrester | 2019-03-05 20:54 | |
| 8616 | Infrastructure | Decision | New | Normal | Consider expanding isotc211's indexing component's keyword XPath to cover topicCategories | | 2018-06-15 00:13 | |
| 8614 | Member Nodes | Task | New | Normal | BCO-DMO: testing the member node | Matthew Jones | 2018-06-13 15:48 | |
| 8601 | Infrastructure | Decision | New | Normal | Decide on a URI space for DataONE resources | | 2018-07-18 21:42 | |
| 8594 | Member Nodes | Task | New | Normal | GOA: replicate to Research Workspace | Matthew Jones | 2018-05-15 17:40 | |
| 8590 | Member Nodes | Task | New | Normal | ARM: Requirements Analysis | | 2018-05-10 20:50 | |
| 8589 | Member Nodes | Story | New | Normal | ARM: Re-Discovery & Planning | | 2018-05-10 21:44 | |
| 8587 | Member Nodes | Task | New | Normal | Add DataONE Logo to SanParks website | Jing Tao | 2018-05-09 21:19 | |
| 8583 | DataONE API | Feature | New | Normal | Provide some mechanism for diagnosing correctness of MN certificates | Dave Vieglais | 2018-05-02 03:18 | |
| 8576 | Search UI | Task | New | Normal | Remove Code Changes Specific to Appearance of Data Citation for PANGAEA formatID | Monica Ihli | 2018-04-30 13:29 | |
| 8574 | Search UI | Story | New | Normal | PANGAEA Temporary Fix: SID only in Data Citation | Bryce Mecum | 2018-05-01 01:45 | |
| 8568 | Member Nodes | Story | New | Normal | (CyVerse) Move to production | | 2018-04-23 21:18 | |
| 8566 | Member Nodes | Task | In Progress | Normal | Test Registration | Rob Nahf | 2019-04-16 17:17 | |
| 8564 | Member Nodes | Story | New | Normal | (CyVerse) Testing & Development | Rob Nahf | 2018-07-02 19:56 | |
| 8563 | Member Nodes | MNDeployment | New | Normal | Scripps Institute of Oceanography Explorer | | 2018-04-18 16:40 | |
| 8562 | Member Nodes | MNDeployment | New | Normal | PSD Climate and Weather Data | | 2018-04-18 16:39 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8561 | Member Nodes | MNDeployment | New | Normal | PRISM Climate Data | | 2018-04-18 16:37 | |
| 8560 | Member Nodes | MNDeployment | New | Normal | PPS - Precipitation Processing System | | 2018-04-18 16:36 | |
| 8559 | Member Nodes | MNDeployment | New | Normal | PMM - Precipitation Measurement Missions | | 2018-04-18 16:35 | |
| 8558 | Member Nodes | MNDeployment | New | Normal | PDC - Polar Data Catalogue | | 2018-04-18 16:33 | |
| 8557 | Member Nodes | MNDeployment | New | Normal | Physical Oceanography Distributed Active Archive Center | | 2018-04-18 16:32 | |
| 8556 | Member Nodes | MNDeployment | New | Normal | OAFlux (WHOI) | | 2018-04-18 16:30 | |
| 8555 | Member Nodes | MNDeployment | New | Normal | NGEE Arctic | | 2018-04-18 16:27 | |
| 8554 | Member Nodes | MNDeployment | New | Normal | SEDAC - NASA Socioeconomic Data and Applications Center | | 2018-04-17 20:05 | |
| 8553 | Member Nodes | MNDeployment | New | Normal | MVCO - Martha's Vineyard Coastal Observatory | | 2018-04-17 20:03 | |
| 8552 | Member Nodes | MNDeployment | New | Normal | GLCF - Global Land Cover Facility | | 2018-04-17 20:01 | |
| 8551 | Member Nodes | MNDeployment | New | Normal | Forest Service Research Data Archive | | 2018-04-17 20:00 | |
| 8550 | Member Nodes | MNDeployment | New | Normal | ESGF - Earth System Grid Federation | | 2018-04-17 19:58 | |
| 8549 | Member Nodes | MNDeployment | New | Normal | Earth Resources Observation and Science Center | | 2018-04-17 19:55 | |
| 8548 | Member Nodes | MNDeployment | New | Normal | Earthdata powered by EOSDIS | | 2018-04-17 19:51 | |
| 8544 | Member Nodes | MNDeployment | Operational | Normal | Chinese Ecosystem Research Network | Amy Forrester | 2018-12-04 14:56 | |
| 8539 | Member Nodes | MNDeployment | New | Normal | NASA Distributed Active Archive Center at National Snow & Ice Data Center (NASA DAAC) | | 2018-04-10 19:19 | |
| 8535 | Member Nodes | Story | In Progress | Normal | Neotoma: Story: Discovery & Planning | Amy Forrester | 2018-04-09 21:14 | |
| 8534 | Member Nodes | Task | New | Normal | GCOOS: Technical Requirements & Design Planning | | 2018-04-09 20:18 | |
| 8531 | Member Nodes | Task | New | Normal | Training & education | | 2018-04-06 15:11 | |
| 8529 | DataONE API | Task | New | Normal | Add field to Solr index that includes the obsolescence chain | | 2018-04-10 05:21 | |
| 8528 | DataONE API | Task | New | Normal | Add MNRead.getVersions, CNRead.getVersions | | 2018-04-03 19:26 | |
| 8523 | Member Nodes | Task | In Progress | Normal | CAFF: Technical Requirements & Design Planning | Amy Forrester | 2018-06-14 14:21 | |
| 8522 | Member Nodes | Task | In Progress | Normal | CAFF: MN Communications | Amy Forrester | 2018-04-11 14:48 | |
| 8521 | Member Nodes | Story | New | Normal | CAFF: Testing & Development | | 2018-04-06 15:17 | |
| 8519 | Testing MN Management | Task | New | Normal | meow: Formal Announcement | | 2018-03-22 20:45 | |
| 8518 | Testing MN Management | Task | New | Normal | meow: Mutual Acceptance | | 2018-03-22 20:45 | |
| 8517 | Testing MN Management | Task | New | Normal | meow: Register in Production | | 2018-03-22 20:45 | |
| 8516 | Testing MN Management | Task | New | Normal | meow: Implement in Production | | 2018-03-22 20:45 | |
| 8515 | Testing MN Management | Story | New | Normal | meow: Move to Production | | 2018-03-22 20:45 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8507 | Infrastructure | Task | New | Normal | Support generation of citation metadata records from dublin core | | 2018-03-19 22:37 | |
| 8506 | Infrastructure | Task | New | Normal | Identify ISO metadata terms appropriate for population of data citation elements of the solr search index | | 2018-10-04 18:17 | |
| 8505 | Infrastructure | Task | New | Normal | Review solr terms for coverage of data citation elements | Monica Ihli | 2018-03-19 21:57 | |
| 8499 | Infrastructure | Task | New | Normal | Improve rendering of http://www.isotc211.org/2005/gmd-pangaea in search UI | | 2018-05-01 01:07 | |
| 8498 | Member Nodes | Task | In Progress | Normal | SANParks metacat not responding to harvest requests | Matthew Jones | 2019-04-15 18:09 | |
| 8467 | Testing MN Management | Task | New | Normal | test: Display as Upcoming | | 2018-03-01 21:04 | |
| 8466 | Testing MN Management | Task | New | Normal | test: Test Registration | | 2018-03-01 21:04 | |
| 8465 | Testing MN Management | Task | New | Normal | test: Develop or Implement MN Software | | 2018-03-01 21:04 | |
| 8464 | Testing MN Management | Task | New | Normal | test: Metadata Validation | | 2018-03-01 21:04 | |
| 8463 | Testing MN Management | Story | New | Normal | test: Testing & Development | | 2018-03-01 21:04 | |
| 8462 | Testing MN Management | MNDeployment | New | Normal | Test MN ticket | | 2018-03-01 20:57 | |
| 8461 | Testing MN Management | MNDeployment | New | Normal | MEOW - Monitoring Ecosystems & Oceans in Wales | | 2018-03-22 20:45 | |
| 8383 | Testing MN Management | Task | New | Normal | Feasibility Assessment | | 2018-02-27 17:32 | |
| 8382 | Testing MN Management | Task | New | Normal | Initial Communications | | 2018-02-27 17:32 | |
| 8381 | Testing MN Management | Story | New | Normal | Discovery | | 2018-02-27 17:32 | |
| 8378 | Member Nodes | Task | In Progress | Normal | (OTS) replicate data | Amy Forrester | 2018-07-31 18:49 | |
| 8369 | Infrastructure | Task | New | Normal | Verify operation and transfer DNS | Dave Vieglais | 2018-02-15 17:40 | |
| 8362 | Infrastructure | Task | New | Normal | Add the indication that the cn account list is sliced | | 2018-02-12 17:48 | |
| 8358 | Member Nodes | Story | In Progress | Normal | Discovery & Planning (CAFF) | Amy Forrester | 2018-04-06 14:56 | |
| 8356 | Testing MN Management | Task | New | Normal | Formal Announcement | | 2018-02-23 19:06 | |
| 8355 | Testing MN Management | Task | New | Normal | Mutual Acceptance | | 2018-02-08 15:28 | |
| 8354 | Testing MN Management | Task | New | Normal | Register in Production | | 2018-02-08 15:28 | |
| 8353 | Testing MN Management | Task | New | Normal | Implement in Production | | 2018-02-08 15:29 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8352 | Testing MN Management | Story | New | Normal | Move to Production | | 2018-02-08 15:28 | |
| 8351 | Testing MN Management | Task | New | Normal | Display as Upcoming | | 2018-02-08 15:28 | |
| 8350 | Testing MN Management | Task | New | Normal | Test Registration | | 2018-02-08 15:28 | |
| 8349 | Testing MN Management | Task | New | Normal | Develop or Implement MN Software | | 2018-02-08 15:28 | |
| 8348 | Testing MN Management | Task | New | Normal | Metadata Validation | | 2018-02-08 15:28 | |
| 8347 | Testing MN Management | Story | New | Normal | Testing & Development | | 2018-02-08 15:28 | |
| 8346 | Testing MN Management | Task | New | Normal | Training & Education | | 2018-02-08 15:28 | |
| 8345 | Testing MN Management | Task | New | Normal | Technical Requirements | | 2018-02-08 15:28 | |
| 8344 | Testing MN Management | Task | New | Normal | MN Communications | | 2018-02-22 19:47 | |
| 8343 | Testing MN Management | Story | New | Normal | Planning | | 2018-02-08 15:28 | |
| 8342 | Testing MN Management | Task | New | Normal | Feasibility Assessment | | 2018-02-22 19:19 | |
| 8341 | Testing MN Management | Task | New | Normal | Initial Communications | | 2018-02-22 19:14 | |
| 8340 | Testing MN Management | Story | New | Normal | Discovery | | 2018-02-08 15:28 | |
| 8308 | Infrastructure | Task | New | Normal | Review use of /node/subject in the node documents | | 2018-02-06 20:05 | |
| 8294 | Testing MN Management | MNDeployment | New | Normal | Test Node 2 | | 2018-02-08 15:28 | |
| 8259 | Member Nodes | MNDeployment | New | Normal | Neotoma Paleoecology Database | Amy Forrester | 2018-04-09 21:14 | |
| 8254 | Member Nodes | MNDeployment | Planning | Normal | ABDS - Arctic Biodiversity Data Service (CAFF) | Amy Forrester | 2019-09-17 14:31 | |
| 8247 | Member Nodes | Task | New | Normal | Verify upgraded metacat is operating correctly as a production member node. | Jing Tao | 2018-02-02 15:49 | |
| 8246 | Member Nodes | Task | New | Normal | Upgrade metacat to the latest version | Jing Tao | 2018-04-23 16:09 | |
| 8244 | Member Nodes | Story | New | Normal | Upgrade Member Node to current version of Metacat (IOE) | Amy Forrester | 2018-01-25 15:36 | |
| 8236 | Infrastructure | Task | New | Normal | Acquire ORCID API key under KU membership | Dave Vieglais | 2018-01-09 02:21 | |
| 8235 | Infrastructure | Task | New | Normal | Arrange with KU library to make use of ORCID membership to support DataONE authentication | Dave Vieglais | 2018-01-09 02:01 | |
| 8232 | Member Nodes | Task | New | Normal | MN Dashboard/Website Deployment Workflow Documentation | Dustin Allen | 2018-01-08 23:30 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8225 | Member Nodes | Story | In Progress | Normal | Customize Indexing & View for gmd-pangaea | Rob Nahf | 2018-05-17 14:30 | |
| 8215 | Infrastructure | Bug | New | Normal | Consider how Subjects are compared (e.g. HTTP vs. HTTPS ORCID URIs) | | 2017-11-07 22:11 | |
| 8213 | Member Nodes | Story | New | Normal | KUBI node is not responding as a MN | Dave Vieglais | 2017-11-06 22:18 | |
| 8210 | Infrastructure | Feature | New | Normal | Generate daily reports by member node of discrepancies between CN vs MN content | | 2017-10-25 18:50 | |
| 8208 | Infrastructure | Story | New | Normal | Review and adjust memory allocated to d1-index-task-generator and d1-index-task-processor | | 2018-01-09 19:10 | |
| 8207 | Infrastructure | Story | New | Normal | review and adjust memory allocated to d1-processing | | 2018-01-09 19:10 | |
| 8206 | Infrastructure | Task | New | Normal | Review and adjust memory allocation to Solr and zookeeper | | 2017-10-24 16:03 | |
| 8205 | Infrastructure | Task | New | Normal | Adjust memory allocation to Tomcat7 on CNs | | 2017-10-24 15:33 | |
| 8204 | Infrastructure | Story | New | Normal | Adjust memory allocation for services running under JVM on CNs | | 2018-01-09 19:10 | |
| 8195 | Infrastructure | Bug | In Progress | High | Tomcat out of memory error | Dave Vieglais | 2017-12-26 20:01 | |
| 8189 | Infrastructure | Decision | New | Normal | Proposal to change the roles mapped to the origin Solr field for ISO docs | Bryce Mecum | 2017-12-20 01:28 | |
| 8188 | Member Nodes | MNDeployment | New | Normal | Ag Data Commons | Rebecca Koskela | 2017-09-22 23:06 | |
| 8187 | Member Nodes | Support | New | Normal | EZID DOI resolvable URLs failing for 14 PISCO objects | | 2017-09-19 22:12 | |
| 8186 | Member Nodes | MNDeployment | Operational | Normal | ESS-DIVE, including CDIAC | Matthew Jones | 2018-12-04 14:57 | |
| 8171 | Infrastructure | Task | New | Normal | Document hazelcast components to be moved to postgres storage | Monica Ihli | 2017-09-01 15:25 | |
| 8170 | Infrastructure | Task | New | Normal | Identify the components that are currently managed in LDAP on the Coordinating Nodes and how these may be migrated to postgres | Monica Ihli | 2017-09-01 15:20 | |
| 8169 | Infrastructure | Task | New | Normal | Document process for changing the postgres master | Monica Ihli | 2017-09-01 15:09 | |
| 8168 | Infrastructure | Task | New | Normal | Evaluate options for postgres replication configuration | Monica Ihli | 2017-09-01 15:11 | |
| 8154 | Member Nodes | Task | New | Normal | Test content from the test NKN member node should be archived or deleted from production | | 2017-07-26 19:55 | |
| 8151 | Infrastructure | Task | New | Normal | CNs should verify that the authoritativeMN listed in SystemMetadata is a valid MN | Jing Tao | 2017-07-19 21:32 | |
| 8150 | Infrastructure | Task | New | Normal | Enable CN certificate to alter authoritativeMN property in SystemMetadata | Jing Tao | 2017-07-19 21:27 | |
| 8149 | Member Nodes | Task | New | Normal | Test 1.x to 2.x pip upgrade w/ no data | Monica Ihli | 2017-09-26 15:57 | |
| 8146 | Member Nodes | Task | New | Normal | Failed Sync Parser | Monica Ihli | 2017-07-19 00:46 | |
| 8145 | Member Nodes | Task | New | Normal | Test Fabric | Monica Ihli | 2017-07-19 00:44 | |
| 8077 | Search UI | Task | New | Normal | Use ORE PID for citation if DOI | | 2017-04-24 16:32 | |
| 8074 | Python GMN | Story | New | Normal | Eliminate unnecessary setuid/setgid programs | Roger Dahl | 2018-01-17 18:48 | |
| 8073 | Python GMN | Story | New | Normal | Make sure unecessary services are disabled | Roger Dahl | 2018-01-17 18:48 | |
| 8070 | Infrastructure | Task | New | Normal | Consolidate the index application-context files | Jing Tao | 2017-04-13 12:51 | |
| 8065 | Infrastructure | Feature | New | Normal | Add service to re-populate Hazelcast map for node attributes | | 2018-01-09 19:10 | |
| 8035 | Member Nodes | MNDeployment | Operational | Normal | IEDA_EarthChem Library (Interdisciplinary Earth Data Alliance) | Dave Vieglais | 2019-05-06 14:25 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 8032 | Python GMN | Story | In Progress | Normal | GMN v2 | Roger Dahl | 2018-01-17 18:55 | |
| 8030 | Member Nodes | MNDeployment | New | Normal | UCAR Research Data Archive | Laura Moyers | 2018-04-16 17:39 | |
| 8019 | Member Nodes | Support | New | Normal | Follow up on Preferred Replication Target Testing | Monica Ihli | 2017-02-14 19:52 | |
| 8017 | Member Nodes | Support | New | Normal | NCEI - Implement GMN for replicating Arctic Data Center Data | Roger Dahl | 2018-05-16 14:32 | |
| 8010 | CN REST | Bug | New | Normal | CN.archive fails with 401 Unauthorized when using either MN or CN client certificate for PID with authoritative MN as urn:node:LTER | Jing Tao | 2017-03-21 17:10 | |
| 8009 | Member Nodes | MNDeployment | New | Low | Geometabolome | Laura Moyers | 2018-04-17 17:22 | |
| 7992 | Member Nodes | Task | New | Normal | GINA: Document and Announce | Laura Moyers | 2017-01-27 22:19 | |
| 7991 | Member Nodes | Task | New | Normal | GINA: Ensure MN appears on Current MNs webpage (dashboard) | Laura Moyers | 2017-01-27 22:19 | |
| 7990 | Member Nodes | Task | New | Normal | GINA: Mutual acceptance | Laura Moyers | 2017-01-27 22:18 | |
| 7989 | Member Nodes | Task | New | Normal | GINA: Verify CN Content and Services in Production | Laura Moyers | 2017-01-27 22:18 | |
| 7988 | Member Nodes | Task | New | Normal | GINA: Register MN in Production | Laura Moyers | 2017-01-27 22:16 | |
| 7987 | Member Nodes | Task | New | Normal | GINA: Verify MN Content and Services in Production | Laura Moyers | 2017-01-27 22:16 | |
| 7986 | Member Nodes | Task | New | Normal | GINA: Configure SSL Certificates for Production | Amy Forrester | 2018-08-31 15:22 | |
| 7985 | Member Nodes | Task | New | Normal | GINA: Establish DataONE user identity in Production | Laura Moyers | 2017-01-27 22:15 | |
| 7984 | Member Nodes | Task | New | Normal | GINA: Show MN as "upcoming" on the dashboard | Laura Moyers | 2017-01-27 22:13 | |
| 7982 | Member Nodes | Task | New | Normal | GINA: Verify CN Content and Services in Testing Environment | Laura Moyers | 2017-01-27 18:59 | |
| 7981 | Member Nodes | Task | New | Normal | GINA: Register MN in Testing Environment | Laura Moyers | 2017-01-27 18:47 | |
| 7980 | Member Nodes | Task | New | Normal | GINA: Verify MN Content and Services in Testing Environment | Laura Moyers | 2017-01-27 18:46 | |
| 7979 | Member Nodes | Task | New | Normal | GINA: Configure SSL Certificates for Testing Environment | Amy Forrester | 2018-08-31 15:23 | |
| 7978 | Member Nodes | Task | New | Normal | GINA: Establish DataONE user identity in Testing Environment | Laura Moyers | 2017-01-27 18:44 | |
| 7977 | Member Nodes | Task | New | Normal | GINA: Local Testing | Roger Dahl | 2017-01-27 18:46 | |
| 7976 | Member Nodes | Task | New | Normal | GINA: Register any new object formats in all environments | Laura Moyers | 2017-01-27 18:45 | |
| 7975 | Member Nodes | Task | New | Normal | GINA: Implement search index and display support for any new metadata formats required by the MN. | Roger Dahl | 2017-01-27 18:34 | |
| 7973 | Member Nodes | MNDeployment | New | Low | Alaska Energy Data Gateway | Amy Forrester | 2018-04-17 17:21 | |
| 7969 | Member Nodes | MNDeployment | Operational | Normal | FEMC (Forest Ecosystem Monitoring Cooperative) - was VMC Vermont Monitoring Cooperative | Monica Ihli | 2019-08-27 17:22 | |
| 7962 | Member Nodes | MNDeployment | Deferred | Low | Alaska EPSCoR | Rebecca Koskela | 2018-04-13 18:28 | |
| 7956 | Member Nodes | MNDeployment | Operational | Normal | Environmental Data Initiative (EDI) | Laura Moyers | 2018-11-13 19:14 | |
| 7949 | Infrastructure | Task | New | Normal | Ensure that there’s no race condition where an entry can be added to “IN PROCESS” if it is already present | Jing Tao | 2017-02-27 17:55 | |
| 7930 | Member Nodes | Task | In Progress | Normal | verify obsoletion in tDAR sandbox | Dave Vieglais | 2016-12-01 23:47 | |
| 7929 | Member Nodes | Task | In Progress | Normal | Archive content for SEAD | | 2016-11-09 17:11 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 7926 | DUG | Task | New | Normal | Certification and standards for data repositories (e.g. ISO 17421:2012, Data Seal of Approval) | | 2016-11-08 22:00 | |
| 7925 | DUG | Task | New | Normal | Data Center certification | | 2016-11-08 21:33 | |
| 7924 | Member Nodes | MNDeployment | New | Normal | LTER-Spain network | Laura Moyers | 2016-11-21 14:49 | |
| 7922 | Infrastructure | Task | New | Normal | DataONE Accessibility | Isis Serna | 2016-10-31 23:05 | |
| 7909 | DUG | Task | New | Normal | DataONE update audio/visual equipment for remote link | | 2016-10-11 20:49 | |
| 7908 | DUG | Task | New | Normal | Start a lesson learned document | | 2016-10-11 20:35 | |
| 7907 | DUG | Task | New | Normal | Doodle poll on the time/date for monthly meeting | | 2016-10-11 20:35 | |
| 7900 | Member Nodes | Task | New | Normal | R2R: modify searchUI to accommodate cruise path display for single data package | Lauren Walker | 2016-10-04 23:43 | |
| 7899 | Member Nodes | Task | New | Normal | R2R: modify searchUI to accommodate composite data density with cruise paths | Lauren Walker | 2016-10-05 03:51 | |
| 7896 | Member Nodes | Bug | In Progress | Normal | Dryad data sets don't mark new versions correctly in SystemMetadata with obsoletes/obsoletedBy | Monica Ihli | 2017-07-24 10:10 | |
| 7895 | Member Nodes | MNDeployment | Operational | Normal | Pangaea | Monica Ihli | 2018-12-04 14:58 | |
| 7890 | Infrastructure | Task | In Progress | Normal | configure jenkins-ucsb-1 apache server to host ubuntu repositories | Rob Nahf | 2017-04-19 19:12 | |
| 7883 | Infrastructure | Task | New | Normal | Document the log files of relevance on Coordinating Nodes | | 2016-09-09 20:20 | |
| 7882 | Infrastructure | Story | In Progress | Normal | Tune CN logfile management | Dave Vieglais | 2018-01-17 19:03 | |
| 7865 | Member Nodes | MNDeployment | Planning | Normal | Hydroshare (CUAHSI) | John Evans | 2019-09-17 14:33 | |
| 7864 | DUG | Task | New | Normal | DOI Services for Members | | 2016-08-09 20:40 | |
| 7863 | DUG | Task | New | Normal | Link to the recordings | | 2016-08-09 20:40 | |
| 7862 | DUG | Task | New | Normal | DataONE DUG page may need updating (https://www.dataone.org/dataone-users-group) | | 2016-08-08 15:00 | |
| 7859 | Infrastructure | Story | New | Normal | Add formatID for the STL 3d model file format | Dave Vieglais | 2018-01-17 19:04 | |
| 7851 | Member Nodes | MNDeployment | New | Low | CESAB - Center for Synthesis and Analysis for Biodiversity | Laura Moyers | 2018-04-17 17:19 | |
| 7850 | Infrastructure | Task | New | Normal | Passing SID to MNRead.systemMetadataChanged() | Dave Vieglais | 2016-07-20 20:00 | |
| 7849 | CN REST | Task | New | Normal | Improve exception messages when cascading SSL derived exceptions | Rob Nahf | 2016-07-19 17:23 | |
| 7842 | Member Nodes | MNDeployment | Operational | Normal | Research Workspace | Roger Dahl | 2018-08-14 17:05 | |
| 7838 | DataONE API | Task | New | Normal | Modify the obsolescence chain process to accommodate the use case where both old and new PIDs are present on the CN for v1 MNs | Dave Vieglais | 2016-06-29 02:20 | |
| 7810 | Infrastructure | Story | New | Normal | Need to avoid buffer overflow condition during HTTP client TLS renegotiation | Rob Nahf | 2018-01-17 19:09 | |
| 7800 | DUG | Task | New | Normal | abstract reviews (https://docs.google.com/document/d/1iZXCN4AWqYi5Z7wqMKb2o33QnQ_JAcV0KVO4TeahHVA/edit) | | 2016-05-10 15:18 | |
| 7774 | Infrastructure | Task | New | Normal | GMN: Move to Let's Encrypt | | 2016-05-09 22:16 | |
| 7767 | Infrastructure | Task | New | Normal | In DataONE search results, move map display to map extent | Dave Vieglais | 2016-05-04 18:31 | |
| 7765 | Python GMN | Task | New | Normal | Add "logrotate" capability as part of the GMN deployment | Roger Dahl | 2016-05-04 02:38 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 7759 | Python GMN | Bug | New | Normal | GMN docs refer to /portal for identity management | Roger Dahl | 2017-03-28 16:45 | |
| 7758 | Member Nodes | MNDeployment | New | Low | Polar Rock Repository (PRR) at Ohio State | | 2018-04-17 17:28 | |
| 7757 | Member Nodes | MNDeployment | Deferred | Normal | GINA - Geographic Information Network of Alaska | Roger Dahl | 2018-08-31 15:22 | |
| 7750 | CN REST | Task | New | Normal | apply business rules on the CN that Subject strings will be stripped of leading and trailing whitespace | | 2016-04-26 17:30 | |
| 7749 | Member Nodes | Task | New | Normal | Evaluate disposition of the ESA MN's current content | Matthew Jones | 2016-04-26 19:52 | |
| 7744 | Infrastructure | Task | New | Normal | put together initial design | | 2016-06-22 17:19 | |
| 7740 | Python GMN | Bug | New | High | GMN fails to write system metadata during a refresh under unknown conditions | Roger Dahl | 2016-04-14 14:56 | |
| 7739 | Python GMN | Bug | New | Normal | GMN Django models need to be adjusted for var char content greater than 1024 character length | Roger Dahl | 2016-04-14 14:47 | |
| 7738 | Python GMN | Bug | New | High | GMN perpetually retries system metadata updates after failures | Roger Dahl | 2016-04-14 14:26 | |
| 7703 | Python GMN | Task | New | Normal | GMN populating ipAddress in LogEntry with abnormal strings | Roger Dahl | 2016-06-22 17:19 | |
| 7686 | Member Nodes | Task | Testing | High | tDAR - Enable URL links out to data from search results | Ben Leinfelder | 2016-09-27 15:56 | |
| 7684 | DataONE API | Bug | New | Low | Call to MNStorage.update() via REST API returns java.lang.StackOverflowError | | 2016-03-21 23:07 | |
| 7664 | Python GMN | Bug | New | Normal | manage.py register_node_with_dataone generates "nodeReplicationPolicy" XML fragment in node capabilities even when replication is false | Roger Dahl | 2016-04-14 14:16 | |
| 7651 | Python GMN | Bug | New | High | GMN returns two different dateSysMetadataModified dateTime stamps for same object | Roger Dahl | 2016-04-14 14:17 | |
| 7629 | Member Nodes | MNDeployment | Operational | Normal | Arctic Data Center - Data and Software about the Arctic | Matthew Jones | 2018-01-10 17:53 | |
| 7601 | Infrastructure | Bug | New | High | CN checksum inconsistencies | Dave Vieglais | 2016-01-26 19:29 | |
| 7571 | CN REST | Task | New | Normal | Description for error code 401, detail code 4957 is misleading in some cases | | 2016-01-05 16:25 | |
| 7553 | Member Nodes | MNDeployment | New | Normal | OOI - Ocean Observatories Initiative | Laura Moyers | 2018-01-25 17:51 | |
| 7552 | Member Nodes | MNDeployment | New | Normal | iDigBio - Integrated Digitized Biocollections | Laura Moyers | 2016-01-05 23:45 | |
| 7551 | Member Nodes | MNDeployment | New | Normal | FAO - Food and Agriculture Organization of the UN | Laura Moyers | 2015-12-15 15:08 | |
| 7550 | Member Nodes | Task | New | Normal | GoA portal not copying to KNB | Lauren Walker | 2015-12-14 21:41 | |
| 7549 | Member Nodes | MNDeployment | New | Low | COS - the Center for Open Science | Laura Moyers | 2018-04-17 17:20 | |
| 7533 | DUG | Task | New | Normal | Create DUG 2016 Meeting page | | 2015-12-08 21:44 | |
| 7532 | DUG | Task | New | Normal | Registration Form for 2016. | | 2015-12-08 21:30 | |
| 7531 | DUG | Task | New | Normal | Quote request for EAB meeting | | 2015-12-08 20:13 | |
| 7525 | DUG | Task | New | Normal | assessment effort update | | 2015-12-07 22:25 | |
| 7524 | DUG | Task | New | Normal | Explore crowd sourcing for future DUG marketing effort | | 2015-12-07 22:25 | |
| 7512 | Member Nodes | MNDeployment | New | Normal | ECOSCOPE - Network of Research Observatories on Biodiversity | Laura Moyers | 2016-07-22 12:40 | |
| 7505 | Member Nodes | Task | In Progress | Normal | Correct generous access policies | Roger Dahl | 2018-07-02 20:39 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 7484 | DUG | Task | New | Normal | DUG Agenda | | 2015-11-10 21:39 | |
| 7476 | DUG | Task | New | Normal | Do we need an event management system to better organize the DUG? | | 2015-11-09 22:43 | |
| 7475 | DUG | Task | New | Normal | Work with Erin/ESIP to distribute the brochure widely to students/faculty from UNC | | 2015-11-09 22:38 | |
| 7474 | DUG | Task | New | Normal | Draft generic letter of invitation that DUG SC can carry and distribute widely. | | 2015-11-09 22:38 | |
| 7473 | DUG | Task | New | Normal | Draft 2016 DUG annual meeting brochure | | 2015-11-09 22:38 | |
| 7440 | CN REST | Bug | New | Normal | Non-discernable error during synchronization affecting (mostly) urn:node:mnTestAEKOS - "Client is shutdown." | | 2015-10-20 14:46 | |
| 7439 | MN Service Registration | Task | New | Normal | Update the search interface to support rendering and other actions for services | Dave Vieglais | 2015-10-16 14:06 | |
| 7301 | CN REST | Bug | New | Normal | CN-stage allows connections to a MN that is operating a self-signed SSL server certificate | | 2015-08-19 03:46 | |
| 7296 | Member Nodes | MNDeployment | Planning | Normal | GCOOS | Monica Ihli | 2018-04-16 15:53 | |
| 7291 | Python GMN | Bug | New | Normal | pypi distribution does not have all files | Roger Dahl | 2016-04-14 14:57 | |
| 7256 | Python Libraries | Task | New | Normal | add cnclient.synchronize method | Roger Dahl | 2016-04-21 22:37 | |
| 7229 | Python GMN | Task | New | Normal | non-standard server certificate locations | Roger Dahl | 2016-04-21 22:37 | |
| 7219 | Python GMN | Story | In Progress | Normal | Upgrade Django version used by GMN, add better support for PUT operations | Dave Vieglais | 2016-03-25 01:24 | |
| 7199 | Python GMN | Task | New | Normal | Implement support for token authentication approach | Dave Vieglais | 2016-03-25 01:27 | |
| 7170 | OGC-Slender Node | Story | New | Normal | Evaluate the feasibility of extracting provenance information from the journal.txt document | Dave Vieglais | 2015-06-08 21:28 | |
| 7169 | OGC-Slender Node | Task | New | Normal | Enable tracking of obsoletes / obsoleted by for data objects | Dave Vieglais | 2015-06-08 19:01 | |
| 7168 | OGC-Slender Node | Task | New | Normal | Generate system metadata for data objects | Dave Vieglais | 2015-06-08 18:59 | |
| 7167 | OGC-Slender Node | Task | New | Normal | Generate system metadata for science metadata | Dave Vieglais | 2015-06-08 18:58 | |
| 7166 | OGC-Slender Node | Story | New | Normal | Create ORE document for an NODC data package | Dave Vieglais | 2015-06-08 18:50 | |
| 7163 | Member Nodes | MNDeployment | New | Low | UN Environmental Programme World Conservation Monitoring Centre (UNEP WCMC) | Bruce Wilson | 2016-04-04 17:17 | |
| 7162 | Python GMN | Task | New | Low | Member node does not check with coordinating node before replicating | | 2015-06-05 23:49 | |
| 7155 | OGC-Slender Node | Task | New | Normal | Design the connector, including sources of key information | Dave Vieglais | 2015-06-05 11:42 | |
| 7151 | OGC-Slender Node | Story | In Progress | Normal | Generate system metadata for content | Dave Vieglais | 2015-06-08 18:58 | |
| 7149 | OGC-Slender Node | Story | Testing | Normal | Implement mechanism to retrieve a list of objects available from repository | Dave Vieglais | 2015-06-05 13:37 | |
| 7148 | OGC-Slender Node | Task | In Progress | Normal | Determine formatId for science metadata | Dave Vieglais | 2015-09-22 16:27 | |
| 7146 | OGC-Slender Node | Story | In Progress | Normal | Determine formatId for content retrievable from NODC services | Dave Vieglais | 2015-06-05 13:37 | |
| 7145 | Member Nodes | MNDeployment | New | Low | PlutoF | | 2018-04-17 17:26 | |
| 7140 | Python GMN | Task | In Review | Normal | Resolve sids to pids | Dave Vieglais | 2016-03-25 01:27 | |
| 7139 | Python GMN | Task | In Review | Normal | modify postgres schema | Dave Vieglais | 2016-03-25 01:27 | |
| 7138 | Python GMN | Task | Testing | Normal | Create new view functions | Dave Vieglais | 2016-03-25 01:27 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 7137 | Python GMN | Task | Testing | Normal | Add support for V2 urls | Dave Vieglais | 2016-03-25 01:27 | |
| 7125 | Python GMN | Task | New | Normal | Handle Authorization header carrying authentication token | Roger Dahl | 2016-04-21 22:37 | |
| 7103 | Member Nodes | Task | New | Normal | Create a new test certificate for mnStagePISCO | Dave Vieglais | 2015-05-14 18:29 | |
| 7102 | Member Nodes | Task | In Progress | Normal | Create test server certificate for test.piscoweb.org | Dave Vieglais | 2015-05-14 18:28 | |
| 7097 | Infrastructure | Bug | New | Normal | v1 call to CN.search() yields a NoClassDef exception for boucncycastle | Rob Nahf | 2015-05-12 18:46 | |
| 7096 | CN REST | Task | New | Normal | Unexpectedly closed streams / disconnects on UNM network | Dave Vieglais | 2015-05-12 17:49 | |
| 7095 | Python GMN | Story | New | Low | Support HTTP redirect capability for GMN within the Vendor Specific Extension model | Dave Vieglais | 2016-03-25 02:30 | |
| 7082 | Member Nodes | MNDeployment | Operational | Normal | USGS Science Data Catalog (SDC) | Laura Moyers | 2018-10-09 16:27 | |
| 7052 | Member Nodes | MNDeployment | New | Low | BaMBa - Brazilian Marine Biodiversity Database | Laura Moyers | 2015-11-19 17:03 | |
| 7051 | Member Nodes | MNDeployment | Operational | Normal | GRIIDC - Gulf of Mexico Research Initiative | Laura Moyers | 2018-09-25 17:14 | |
| 7050 | Member Nodes | MNDeployment | New | Normal | USDA ARS | | 2015-04-17 17:27 | |
| 7048 | Member Nodes | MNDeployment | Deferred | Low | USGS Regional Climate Centers | Laura Moyers | 2016-06-17 19:32 | |
| 7046 | Member Nodes | Task | New | High | Certificate DC=org,DC=dataone,CN=osu.piscoweb.org expires in Prod environment | Laura Moyers | 2015-04-20 16:54 | |
| 7032 | MN Dashboard | Feature | New | Normal | Add anchor to the MN dashboard for "upcoming MNs" | Skye Roseboom | 2015-04-09 17:52 | |
| 6957 | Member Nodes | MNDeployment | Operational | Normal | NRDC - Nevada Research Data Center | Amy Forrester | 2019-10-08 18:39 | |
| 6945 | DataONE API | Feature | New | Normal | MNRead.get uses the pid for the download filename, which provides a less that optimal user experience when the pid is an opaque identifier such as DOIs, uuids, etc. | | 2015-03-23 23:37 | |
| 6927 | Member Nodes | Task | In Progress | Normal | R2R: Register any new object formats in all environments | Roger Dahl | 2017-01-19 01:16 | |
| 6868 | Python GMN | Bug | New | Normal | GMN filters objects in list objects method from non-authenticated, non-rights-holder users | Roger Dahl | 2016-04-14 14:19 | |
| 6853 | Member Nodes | MNDeployment | New | High | OBIS (Ocean Biogeographic Information System) | Laura Moyers | 2015-11-19 17:46 | |
| 6796 | Python Libraries | Story | New | Normal | Migrate to Python v3 | Roger Dahl | 2018-01-17 19:43 | |
| 6789 | Java Client | Bug | In Progress | Normal | Read API calls to the CN are hanging | Rob Nahf | 2016-05-07 07:59 | |
| 6767 | Python GMN | Bug | New | Normal | GMN crashes if the replication target is not responding | Roger Dahl | 2016-04-14 14:19 | |
| 6766 | Python GMN | Bug | New | Normal | FYI ONLY: GMN local install with self-signed CA certificate breaks with new SSL support in Python 2.7.9 | | 2015-01-20 18:53 | |
| 6765 | Java Client | Bug | New | Normal | jibx-maven-plugin incompatible with Java 8 | Rob Nahf | 2015-01-19 23:17 | |
| 6760 | Infrastructure | Task | New | Normal | rename mnDemo9 node | | 2015-01-14 00:44 | |
| 6759 | DataONE API | Story | New | Normal | ObjectFormat Management | Dave Vieglais | 2015-01-19 23:17 | |
| 6755 | Python CLI | Bug | New | Normal | python CLI install instructions fail | Roger Dahl | 2018-01-09 02:44 | |
| 6748 | Java Client | Task | New | Normal | Create a factory / builder class for converting versioned types. | | 2015-02-11 19:47 | |
| 6708 | Member Nodes | MNDeployment | Operational | Normal | NEON - National Ecological Observatory Network | Bruce Wilson | 2019-06-06 19:52 | |
| 6705 | Infrastructure | Decision | New | Normal | What behavior should be when a user request a sid when all the pids matching the sid were obsoleted | | 2014-12-10 20:08 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 6701 | Member Nodes | Task | New | Normal | FTGEN: Document and Announce | | 2014-12-04 20:07 | |
| 6700 | Member Nodes | Task | New | Normal | FTGEN: Ensure MN appears on Current MNs webpage (dashboard) | | 2014-12-04 20:07 | |
| 6699 | Member Nodes | Task | New | Normal | FTGEN: Mutual acceptance | | 2014-12-04 20:07 | |
| 6698 | Member Nodes | Task | New | Normal | FTGEN: Check Authentication and Authorization in Production | | 2014-12-04 20:07 | |
| 6697 | Member Nodes | Task | New | Normal | FTGEN: Verify CN Content and Services in Production | | 2014-12-04 20:07 | |
| 6696 | Member Nodes | Task | New | Normal | FTGEN: Register MN in Production | | 2014-12-04 20:07 | |
| 6695 | Member Nodes | Task | New | Normal | FTGEN: Verify MN Content and Services in Production | | 2014-12-04 20:07 | |
| 6694 | Member Nodes | Task | New | Normal | FTGEN: Configure SSL Certificates for Production | | 2014-12-04 20:07 | |
| 6693 | Member Nodes | Task | New | Normal | FTGEN: Establish DataONE user identity in Production | | 2014-12-04 20:07 | |
| 6692 | Member Nodes | Task | New | Normal | FTGEN: Show MN as "upcoming" on the dashboard | | 2014-12-04 20:07 | |
| 6691 | Member Nodes | Task | New | Normal | FTGEN: Check Authentication and Authorization in Testing Environment | | 2014-12-04 20:07 | |
| 6690 | Member Nodes | Task | New | Normal | FTGEN: Verify CN Content and Services in Testing Environment | | 2014-12-04 20:07 | |
| 6689 | Member Nodes | Task | New | Normal | FTGEN: Register MN in Testing Environment | | 2014-12-04 20:07 | |
| 6688 | Member Nodes | Task | New | Normal | FTGEN: Verify MN Content and Services in Testing Environment | | 2014-12-04 20:07 | |
| 6687 | Member Nodes | Task | New | Normal | FTGEN: Configure SSL Certificates for Testing Environment | | 2014-12-04 20:07 | |
| 6686 | Member Nodes | Task | New | Normal | FTGEN: Establish DataONE user identity in Testing Environment | | 2014-12-04 20:07 | |
| 6685 | Member Nodes | Task | New | Normal | FTGEN: Local Testing | | 2014-12-04 20:07 | |
| 6684 | Member Nodes | Task | New | Normal | FTGEN: Register any new object formats in all environments | | 2014-12-04 20:07 | |
| 6683 | Member Nodes | Task | New | Normal | FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN. | | 2014-12-04 20:07 | |
| 6682 | Member Nodes | Task | New | Normal | FTGEN: Design, code and component test a new MN implementation | | 2014-12-04 20:07 | |
| 6681 | Member Nodes | Task | New | Normal | FTGEN: Plan the implementation | | 2014-12-04 20:07 | |
| 6680 | Member Nodes | Task | New | Normal | FTGEN: Scope the implementation | | 2014-12-04 20:07 | |
| 6679 | Member Nodes | Task | New | Normal | FTGEN: Join DataONE | | 2014-12-04 20:07 | |
| 6674 | Member Nodes | MNDeployment | Operational | Normal | OTS - Neotropical Data Center | Jing Tao | 2019-06-10 13:03 | |
| 6615 | Infrastructure | Bug | New | Normal | Apt-get doesn't work on mn-sandbox-unm-1 | | 2014-11-18 18:45 | |
| 6614 | Python GMN | Bug | In Progress | Normal | GMN describe not returning DescribeResponse for IARC MN | Roger Dahl | 2016-04-21 22:37 | |
| 6569 | Infrastructure | Task | New | Normal | configure jobs for tag 1.0.1, 1.0.0 and 0.9.0 | Rob Nahf | 2014-11-14 17:56 | |
| 6565 | Infrastructure | Task | New | Normal | Configure Jenkins jobs for ezid (ezid-client) | Rob Nahf | 2014-12-15 18:36 | |
| 6562 | Member Nodes | MNDeployment | Operational | Normal | BCO-DMO | Laura Moyers | 2021-12-04 00:47 | |
| 6548 | Member Nodes | MNDeployment | Operational | High | R2R Repository | Monica Ihli | 2018-07-26 13:49 | |
| 6544 | Member Nodes | MNDeployment | Operational | High | TERN Australia (powered by AEKOS) | Bruce Wilson | 2019-05-22 14:21 | |
| 6497 | Python GMN | Feature | In Progress | Normal | V2 GMN Support | Dave Vieglais | 2016-03-25 01:27 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 6485 | Member Nodes | MNDeployment | Operational | High | The Digital Archaeology Record (tDAR) | Laura Moyers | 2019-10-09 02:24 | |
| 6484 | MN Dashboard | Feature | New | Normal | Provide paging/scrolling on MN table | Skye Roseboom | 2015-04-29 22:47 | |
| 6483 | Infrastructure | Task | New | Normal | DataONE xsede VM at ORC | Michael Campfield | 2014-10-24 10:54 | |
| 6401 | Member Nodes | MNDeployment | Operational | Normal | NM EPSCoR | Roger Dahl | 2019-03-05 18:13 | |
| 6389 | Infrastructure | Task | New | Normal | The version of com.googlecode.foresite-toolkit is 1.0-SNAPSHOT on the d1_libclient_java releases | | 2014-09-18 00:42 | |
| 6382 | Member Nodes | Task | In Progress | Normal | ICMBIO: Determine feasibility | Laura Moyers | 2015-11-19 17:21 | |
| 6380 | Member Nodes | Task | New | Normal | ICMBIO: Initial Preparation | | 2015-11-19 17:21 | |
| 6379 | Member Nodes | MNDeployment | New | Normal | ICMBio | Bruce Wilson | 2015-11-19 17:21 | |
| 6359 | Member Nodes | MNDeployment | New | Low | SiBBr | Laura Moyers | 2015-11-19 17:20 | |
| 6336 | MN Dashboard | Feature | New | Normal | Display MN POCs on the detail MN pages of the dashboard | Skye Roseboom | 2015-04-29 22:49 | |
| 6335 | MN Dashboard | Feature | New | Normal | Add total number of MNs to the summary page of the dashboard | Skye Roseboom | 2015-04-29 22:48 | |
| 6053 | Member Nodes | Task | In Progress | Normal | Update science metadata files to include ORNL schema type | Ranjeet Devarakonda | 2014-11-24 14:57 | |
| 6048 | Member Nodes | Task | New | Normal | Fix 404 NotFound erros on the EDORA MN | Jim Green | 2014-11-24 14:57 | |
| 6041 | Infrastructure | Bug | New | Normal | obsoletedBy field serialized with newline after pid | Robert Waltz | 2014-09-25 17:36 | |
| 6025 | Infrastructure | Task | In Progress | Normal | Implement support for CCI v2.0 in Python stack | Roger Dahl | 2014-08-01 15:49 | |
| 5900 | Member Nodes | Task | New | Normal | GBIF: Formal announcement | | 2016-07-02 12:45 | |
| 5899 | Member Nodes | Task | New | Normal | GBIF: Create news item | Amy Forrester | 2019-01-24 17:10 | |
| 5897 | Member Nodes | Task | New | Normal | GBIF: Verify content available for Current MNs web page | | 2016-07-02 12:45 | |
| 5896 | Member Nodes | Task | New | Normal | GBIF: Mutual acceptance | | 2016-07-02 12:45 | |
| 5895 | Member Nodes | Story | New | Normal | GBIF: Transition to production | | 2018-01-22 18:41 | |
| 5893 | Member Nodes | Task | New | Normal | GBIF: Log record access | | 2016-07-02 12:45 | |
| 5892 | Member Nodes | Task | New | Normal | GBIF: Science Metadata access | | 2016-07-02 12:45 | |
| 5891 | Member Nodes | Task | New | Normal | GBIF: Science Data access | | 2016-07-02 12:45 | |
| 5890 | Member Nodes | Task | New | Normal | GBIF: Authentication and Authorization | | 2018-01-22 21:16 | |
| 5889 | Member Nodes | Task | New | Normal | GBIF: Verify that Resource Maps are correctly processed by CNs. | | 2016-07-02 12:45 | |
| 5888 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5887 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map content | | 2016-07-02 12:45 | |
| 5886 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Maps | | 2016-07-02 12:45 | |
| 5885 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Metadata is correctly processed by CNs | | 2016-07-02 12:45 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 5884 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5883 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata content | | 2016-07-02 12:45 | |
| 5882 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata | | 2016-07-02 12:45 | |
| 5881 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5880 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data content | | 2016-07-02 12:45 | |
| 5879 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data | | 2016-07-02 12:45 | |
| 5878 | Member Nodes | Task | New | Normal | GBIF: Content Review | | 2016-07-02 12:45 | |
| 5877 | Member Nodes | Task | New | Normal | GBIF: Set up synchronization of the MN | | 2016-07-02 12:45 | |
| 5876 | Member Nodes | Task | New | Normal | GBIF: Synchronization | | 2016-07-02 12:45 | |
| 5875 | Member Nodes | Task | New | Normal | GBIF: Set the node status to approved (start synchronization) | | 2016-07-02 12:45 | |
| 5874 | Member Nodes | Task | New | Normal | GBIF: Set up Node document | | 2016-07-02 12:45 | |
| 5873 | Member Nodes | Task | New | Normal | GBIF: Register MN | | 2016-07-02 12:45 | |
| 5872 | Member Nodes | Task | New | Normal | GBIF: Verify successful installation of server side certificate | | 2016-07-02 12:45 | |
| 5871 | Member Nodes | Task | New | Normal | GBIF: Verify successful installation of client side certificate | | 2016-07-02 12:45 | |
| 5870 | Member Nodes | Task | New | Normal | GBIF: Generate client certificate. | | 2016-07-02 12:45 | |
| 5869 | Member Nodes | Task | New | Normal | GBIF: SSL Certificates | | 2016-07-02 12:45 | |
| 5867 | Member Nodes | Story | New | Normal | GBIF: Registration in Production environment | | 2019-01-24 17:08 | |
| 5865 | Member Nodes | Task | New | Normal | GBIF: Log record access | | 2016-07-02 12:45 | |
| 5861 | Member Nodes | Task | New | Normal | GBIF: Verify that Resource Maps are correctly processed by CNs. | | 2016-07-02 12:45 | |
| 5860 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5859 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map content | | 2016-07-02 12:45 | |
| 5858 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Maps | | 2016-07-02 12:45 | |
| 5857 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Metadata is correctly processed by CNs | | 2016-07-02 12:45 | |
| 5856 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5855 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata content | | 2016-07-02 12:45 | |
| 5854 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata | | 2016-07-02 12:45 | |
| 5853 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5852 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data content | | 2016-07-02 12:45 | |
| 5851 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data | | 2016-07-02 12:45 | |
| 5850 | Member Nodes | Task | New | Normal | GBIF: Content Review | | 2016-07-02 12:45 | |
| 5849 | Member Nodes | Task | New | Normal | GBIF: Set up synchronization of the MN | | 2016-07-02 12:45 | |
| 5848 | Member Nodes | Task | New | Normal | GBIF: Synchronization | | 2016-07-02 12:45 | |
| 5841 | Member Nodes | Task | New | Normal | GBIF: SSL Certificates | | 2019-01-28 14:40 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 5839 | Member Nodes | Task | New | Normal | GBIF: Registration in environment | | 2016-07-02 12:45 | |
| 5838 | Member Nodes | Story | New | Normal | GBIF: Testing | | 2019-01-28 14:39 | |
| 5836 | Member Nodes | Task | Testing | Normal | GBIF: Verify that MN passes the Web Tester | Rob Nahf | 2018-09-26 19:57 | |
| 5835 | Member Nodes | Task | Ready | Normal | GBIF: Local Testing | Rob Nahf | 2019-01-24 16:53 | |
| 5833 | Member Nodes | Story | In Progress | Normal | GBIF: Developing | | 2019-02-19 18:24 | |
| 5739 | CN REST | Bug | New | Normal | LDAP upgrades fail with purge of dataone-cn-os-core | Robert Waltz | 2015-01-19 23:05 | |
| 5516 | MN Dashboard | Feature | New | Normal | Date formatting | Skye Roseboom | 2015-04-29 22:48 | |
| 5515 | MN Dashboard | Feature | New | Normal | Add number of MNs to overview display | Skye Roseboom | 2015-04-29 22:48 | |
| 5468 | Python Libraries | Story | New | Low | Remove dead code from D1 Python stack | Roger Dahl | 2018-01-17 19:57 | |
| 5457 | Member Nodes | MNDeployment | New | Normal | NSIDC- National Snow and Ice Data Center | Bruce Wilson | 2018-04-10 19:12 | |
| 5455 | Member Nodes | Task | In Progress | Normal | Contact Line Pouchard to re-open discussion about PURL as a potential MN | Bruce Wilson | 2015-11-19 19:17 | |
| 5454 | Member Nodes | Task | New | Normal | Evaluate dataverse poential MN | Bruce Wilson | 2014-05-29 19:30 | |
| 5453 | Member Nodes | MNDeployment | Deferred | Normal | Dataverse | Laura Moyers | 2018-07-24 16:41 | |
| 5451 | Member Nodes | MNDeployment | Operational | Normal | Cary Institute (via Figshare) | Monica Ihli | 2019-04-17 21:39 | |
| 5450 | Member Nodes | Task | In Progress | Normal | (Waiting for) USC to complete development of MN stack (derived from GMN) | Laura Moyers | 2018-08-31 15:26 | |
| 5449 | Member Nodes | Task | In Progress | Normal | Resolve resource map issues for LTER-Europe | Chris Jones | 2014-06-20 17:59 | |
| 5322 | MN Dashboard | Feature | New | Normal | Add support for right, left keys on dashboard detail pages | Skye Roseboom | 2015-04-29 22:47 | |
| 5313 | Java Client | Task | New | Normal | enable remote deployment of product packages from Hudson / Jenkins | Rob Nahf | 2015-02-11 20:34 | |
| 5122 | Member Nodes | Task | New | Normal | Verify/update information in TFRI's node registration | Chris Jones | 2014-04-18 16:51 | |
| 5121 | Member Nodes | Task | New | Normal | Fix DryadDataFile instance documents with no dcterms:creator element | Chris Jones | 2014-04-30 19:25 | |
| 4730 | Member Nodes | MNDeployment | Testing | Normal | Global Biodiversity Information Facility | Dave Vieglais | 2018-09-26 19:45 | |
| 4723 | Infrastructure | Task | New | Normal | MN recognition of CN | Dave Vieglais | 2014-10-02 17:21 | |
| 4722 | Infrastructure | Task | New | Normal | Clarify permissions for CN | Dave Vieglais | 2014-10-02 17:21 | |
| 4717 | Infrastructure | Task | New | Normal | refresh client certificate for mn-unm-2.dataone.org | | 2014-09-24 18:14 | |
| 4715 | Infrastructure | Task | In Progress | Normal | Refresh client certificate for urn:node:CLOAKN | Chris Jones | 2014-09-24 18:14 | |
| 4713 | Infrastructure | Task | New | Normal | replace SSL cert fo cn-orc-1.dataone.org | | 2014-09-24 18:14 | |
| 4712 | Infrastructure | Task | New | Normal | replace SSL cert for cn-ucsb-1.dataone.org | | 2014-09-24 18:14 | |
| 4711 | Infrastructure | Task | New | Normal | replace SSL Certs for cn-unm-1.dataone.org | | 2014-09-24 18:14 | |
| 4704 | Infrastructure | Task | New | Normal | Create a view of MN holdings from a CN perspective | Dave Vieglais | 2014-04-09 15:33 | |
| 4700 | Member Nodes | MNDeployment | Operational | Normal | IARC (International Arctic Research Center) Data Archive | Amy Forrester | 2019-10-08 15:20 | |
| 4675 | Infrastructure | Task | New | Normal | Administratively delete those pids with the white spaces | | 2014-09-24 18:09 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 4673 | Java Client | Task | New | Normal | Pom has warnings: | | 2015-02-11 20:08 | |
| 4672 | Java Client | Task | In Progress | Normal | mvn dependencies:analyse shows transitive dependencies: | | 2015-02-11 20:08 | |
| 4671 | Java Client | Task | In Progress | Normal | suggest updating the following versions: | | 2015-02-11 20:08 | |
| 4670 | Java Client | Task | New | Normal | - Regarding the style: The types are fully mutable with no field validations or constraints. | | 2015-02-11 20:08 | |
| 4669 | Java Client | Task | New | Normal | - Regarding the style: A good addition to the types would be some builders, static factories and constructors as applicable | | 2015-02-11 20:08 | |
| 4668 | Java Client | Task | New | Normal | - No types implement toString | | 2015-02-11 20:08 | |
| 4667 | Java Client | Task | New | Normal | - (Important!) No types implement equals or hashcode | | 2015-02-11 20:08 | |
| 4666 | Java Client | Task | New | Normal | - All types have the same serialVersionUID (10000000) | | 2015-02-11 20:08 | |
| 4665 | Java Client | Task | New | Normal | Tests contain redundant code. | | 2015-02-11 20:08 | |
| 4664 | Java Client | Task | New | Normal | Related to above: Test classes bring in org.apache.log4j.Logger but it is not declared as a test dependency | | 2015-02-11 20:08 | |
| 4663 | Java Client | Task | New | Normal | src/main/resources appears to have config for log4j through commons-logging but neither logging library is declared as a test scope dependency. | | 2015-02-11 20:08 | |
| 4661 | Java Client | Task | New | Normal | Deprecated methods give no indication of the (Java) version in which they will be removed | | 2015-02-11 20:08 | |
| 4657 | Java Client | Task | New | Normal | Pom versions are mixed between properties and inline (e.g. <version>1.8.4</version>) | Rob Nahf | 2015-02-11 20:08 | |
| 4655 | Java Client | Task | New | Normal | Pom appears to bring in plugins as project dependencies (maven-jar-plugin, maven-clean-plugin) | | 2015-02-11 20:08 | |
| 4301 | Python GMN | Bug | New | Low | In the GMN integreation tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly | Roger Dahl | 2016-04-21 22:38 | |
| 4296 | Member Nodes | MNDeployment | New | Normal | Sierra Nevada Global Change Observatory Member Node | Laura Moyers | 2017-01-30 17:01 | |
| 4227 | Member Nodes | MNDeployment | New | Low | TRY Plant Trait Database | Laura Moyers | 2015-11-19 15:40 | |
| 4224 | Member Nodes | MNDeployment | New | Low | Japan Long Term Ecological Research Network | Laura Moyers | 2015-11-19 00:52 | |
| 4176 | Infrastructure | Bug | New | Normal | The archive method in CN doesn't call back to the authoritative and replica MNs. | | 2014-10-01 21:25 | |
| 4118 | Member Nodes | Task | New | Normal | Validate FRIM sync against stage environment | | 2015-01-23 19:02 | |
| 4117 | Member Nodes | Task | New | Normal | Issue Test certs for FRIM | | 2015-01-23 19:02 | |
| 4116 | Member Nodes | Task | In Progress | Normal | Work with FRIM to upgrade Metacat to 2.2.1 or later | Jing Tao | 2015-01-23 19:02 | |
| 4115 | Member Nodes | MNDeployment | Deferred | Normal | UTK Institutional Repository | | 2018-04-17 17:32 | |
| 4091 | Infrastructure | Story | New | Normal | ESRI GeoPortal MN stack | | 2013-10-15 13:36 | |
| 4083 | Member Nodes | MNDeployment | Deferred | Normal | Forest Research Institute Malaysia (FRIM) | Laura Moyers | 2016-06-17 19:31 | |
| 4068 | Member Nodes | Task | New | Normal | Coordinate discussions for biodiversity data in DataONE with TDWG participants | Dave Vieglais | 2016-06-17 19:31 | |
| 4059 | Infrastructure | Task | New | Normal | Add test to verify node is reporting correct nodeId in log records | Rob Nahf | 2013-10-07 19:10 | |
| 4046 | Member Nodes | Task | In Progress | Normal | Laura to check with Mike re USGS-NWRC planning | Laura Moyers | 2013-11-03 21:43 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|---|---|---|---|---|---|---|---|---|
| 4045 | Member Nodes | Task | In Progress | Normal | Conversation with Laura/Mike re USGS ScienceBase planning | Laura Moyers | 2014-05-30 19:45 | |

...