Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
317	Requirements	Requirement	In Progress	Low	(Requirement) Identifiers for all objects	Dave Vieglais	2010-03-15 22:12	
318	Requirements	Requirement	New	High	(Requirement) Sponsor required Y1 functionality	Dave Vieglais	2010-09-06 03:24	d1_common_java
337	Requirements	Requirement	New	Low	(Requirement) Deploy three coordinating nodes		2010-03-17 15:14	
339	Requirements	Requirement	New	Low	(Requirement) Web presence to provide publicly accessible information about the project		2010-03-16 17:36	
371	Requirements	Requirement	New	Low	(Requirement) Provide a suite of collaboration tools and instruction on how to use them		2010-03-16 20:06	
374	Requirements	Requirement	New	Low	(Requirement) Periodic Reporting to Sponsor		2010-03-16 18:11	
383	Requirements	Requirement	New	Low	(Requirement) System supports data storage		2010-03-16 21:35	
384	Requirements	Requirement	New	High	(Requirement) Enable efficient mechanisms for users to discover content	Dave Vieglais	2010-09-06 03:58	d1_common_java
385	Requirements	Requirement	New	Low	(Requirement) Support arbitrary unique identifiers		2010-03-16 22:09	
386	Requirements	Requirement	New	Low	(Requirement) Deploy at least three Member Nodes		2010-03-17 13:39	
387	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Metacat		2010-10-06 22:00	
388	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Dryad		2010-03-24 13:36	
389	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on the ORNL DAAC		2010-03-25 14:46	
390	Requirements	Requirement	New	High	(Requirement) Consistent mechanism for identifying users	Dave Vieglais	2010-09-06 20:50	Requirement
391	Requirements	Requirement	New	High	(Requirement) Enable different classes of users commensurate with their roles.	Dave Vieglais	2010-09-06 20:51	Requirement
392	Requirements	Requirement	New	High	(Requirement) Identity and access control should be interoperable across datanets	Dave Vieglais	2010-09-06 20:31	Requirement
393	Requirements	Requirement	New	High	(Requirement) Access control rule evaluation must be highly scalable and responsive.	Dave Vieglais	2010-09-06 20:27	Requirement
408	Requirements	Requirement	New	Low	(Requirement) Implement a Coordinating Node software stack		2010-03-25 15:44	
409	Requirements	Requirement	New	Low	(Requirement) Develop a reference implementation of the Member Node stack		2010-03-25 13:57	
410	Requirements	Requirement	New	Low	(Requirement) The infrastructure must support long term preservation of Data		2010-03-25 15:41	
411	Requirements	Requirement	New	High	(Requirement) The infrastructure must survive destruction of one or more data storage nodes	Dave Vieglais	2010-09-06 03:10	d1_common_java
412	Requirements	Requirement	New	Low	(Requirement) Identifiers always refer to the same object		2010-03-25 15:41	
431	Requirements	Requirement	New	Low	(Requirement) Software developed for infrastructure should be implemented according to specifications		2010-03-25 14:44	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
433	Requirements	Requirement	New	Low	(Requirement) Data and metadata is replicated to at least one other member node		2010-03-25 03:11	
439	Requirements	Requirement	New	Low	(Requirement) Maintain original copies of all science metadata		2010-03-25 03:27	
455	Requirements	Requirement	New	Low	(Requirement) Installation of critical software must be well documented and as automated as possible		2010-03-25 13:52	
468	Requirements	Requirement	New	Low	(Requirement) Design the cyberinfrastructure for the project.		2010-03-25 16:51	
580	Requirements	Requirement	New	Low	(Requirement) All software developed on the project should be open source	Dave Vieglais	2010-04-15 22:57	
581	Requirements	Requirement	New	Low	(Requirement) System supports multiple types of science metadata		2010-04-20 20:45	
592	Requirements	Requirement	New	High	DataONE needs to synchronize metadata between MNs and CNs	Robert Waltz	2010-09-06 02:28	d1_cn_service
632	Requirements	Requirement	New	Low	(Requirement) Monitor the DataONE infrastructure		2010-05-28 20:10	
725	Infrastructure	Story	In Progress	Normal	Create Authentication and Access control design specifications	Dave Vieglais	2018-01-17 20:52	Documentation
761	Requirements	Requirement	New	High	(Requirement) Users can specify authorization rules for data objects, science metadata objects, and process artifacts separately	Dave Vieglais	2010-09-06 03:06	Requirement
762	Requirements	Requirement	New	High	(Requirement) User identities can be derived from existing institutional directory services	Dave Vieglais	2010-09-06 03:01	Requirement
763	Requirements	Requirement	New	High	(Requirement) Authentication and authorization services are geographically replicated	Dave Vieglais	2010-09-06 20:52	Requirement
764	Requirements	Requirement	New	High	(Requirement) Authentication and access control should be consistently available	Dave Vieglais	2010-09-06 20:32	Requirement
765	Requirements	Requirement	New	High	(Requirement) Tools can access an API for authn and authz	Dave Vieglais	2010-09-06 20:30	Requirement
766	Requirements	Requirement	New	High	(Requirement) Users should be able to easily assign proxy privileges to other users and to systems acting on their behalf for limited time durations	Dave Vieglais	2010-08-11 00:11	Requirement
767	Requirements	Requirement	New	High	(Requirement) Users need to be able to express embargo rules for data	Dave Vieglais	2010-08-11 00:16	Requirement
768	Requirements	Requirement	New	High	(Requirement) Need default authz policies that resolve problems associated with inaccessible principals	Dave Vieglais	2010-08-11 00:34	Requirement
769	Requirements	Requirement	New	High	(Requirement) Authorization should support critical roles, such as curators and system administrators	Dave Vieglais	2010-09-06 03:02	Requirement
770	Requirements	Requirement	New	High	(Requirement) Authorization system should be able to express the pseudo-principal concepts like 'public'	Dave Vieglais	2010-08-11 00:41	Requirement
771	Requirements	Requirement	New	High	(Requirement) User identities should have simple string serializations that express both the user identity and namespace from which it is drawn	Dave Vieglais	2010-09-06 03:12	Requirement

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
772	Requirements	Requirement	New	High	(Requirement) Authentication services should be compatible with existing infrastructure and applications	Dave Vieglais	2010-08-11 07:54	Requirement
777	Requirements	Requirement	New	High	(Requirement) Authorization rules should support common permission levels	Dave Vieglais	2010-09-06 20:49	Requirement
795	Requirements	Requirement	New	High	(Requirement) System must support revocation of user permissions	Dave Vieglais	2010-08-29 20:45	Requirement
817	Infrastructure	Task	New	Low	Integration testing: Make Java and Python stack return values equal for each function.	Roger Dahl	2012-10-08 18:47	
820	Requirements	Requirement	New	High	(Requirement) Common API for authentication and authorization operations	Dave Vieglais	2010-09-06 21:23	Requirement
821	Requirements	Requirement	New	High	(Requirement) Sponsor required functionality	Dave Vieglais	2010-09-06 03:28	d1_common_java
822	Requirements	Requirement	New	High	(Requirement) Object access and manipulation should be responsive	Dave Vieglais	2010-09-06 20:27	d1_common_java
907	Infrastructure	Task	In Progress	Normal	unify d1_integration for multiple environments and test languages	Rob Nahf	2012-10-16 21:34	d1_integration
925	Infrastructure	Task	New	Normal	Test for correct response to invalid input: CCI.ITK.FUSE-client		2011-10-31 20:32	d1_client_ONEDrive
991	Infrastructure	Task	New	Low	implement HEAD /resolve/<guid>		2010-10-13 22:02	
995	Infrastructure	Task	New	Normal	implement JSON formatted OLLs		2010-10-25 16:45	
1001	Infrastructure	Task	New	Normal	Link documentation living with projects into ArchitectureDocs		2010-10-21 14:55	
1035	Infrastructure	Task	In Progress	Normal	Develop reference architecture documents	Bruce Wilson	2011-03-03 19:26	Documentation
1047	Infrastructure	Task	In Progress	Normal	Write Authentication system specification	Matthew Jones	2014-10-01 20:47	
1048	Infrastructure	Task	In Progress	Normal	Write authorization system specification	Matthew Jones	2014-10-01 20:47	
1061	Infrastructure	Task	In Progress	Normal	Identify approach to IdentityMapping	Matthew Jones	2014-10-01 20:47	
1073	Infrastructure	Task	New	Normal	Design client application authentication redirection approach	Matthew Jones	2014-10-01 20:47	d1_identity_manager
1159	Infrastructure	Task	In Progress	Normal	Add description of Group creation and management to design specs.	Matthew Jones	2014-10-01 20:47	
1225	Infrastructure	Task	New	Normal	Configure Hudson Metacat build		2011-01-13 14:41	Metacat
1226	Infrastructure	Task	New	Normal	Verify that cn buildout is using the hudson generated Metacat war		2011-01-13 14:57	d1_cn_buildout
1227	Infrastructure	Task	New	Normal	configure Hudson to build Mercury for deployment to a CN	Dave Vieglais	2011-01-13 15:16	d1_mercury
1234	Infrastructure	Task	New	Normal	Record performance metrics for member nodes		2011-01-15 02:52	
1236	Infrastructure	Task	New	Normal	Highly variable response times from cn.dataone.org		2011-01-17 16:34	d1_cn_service
1331	Infrastructure	Task	New	Normal	Possibly combine MN_crud.create() and MN_crud.update()		2011-02-09 22:44	
1332	Infrastructure	Task	New	Normal	Possibly remove MN_crud.update()		2011-02-09 22:50	
1333	Infrastructure	Task	New	Normal	traceInformation -> trace		2011-02-09 22:46	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1334	Infrastructure	Task	New	Normal	Completely remove detailCode		2011-02-09 22:51	
1335	Infrastructure	Task	New	Normal	Local caching of the d1 schema.		2011-02-09 22:56	
1339	Infrastructure	Task	New	Normal	"common" -> "base" or "foundation"		2011-02-09 23:19	
1411	Infrastructure	Task	New	Normal	Vendor Specific Extensions		2011-03-08 16:59	
1412	CN REST	Task	New	Normal	MN health check performed by CN	Robert Waltz	2015-01-19 23:06	
1414	Infrastructure	Task	New	Normal	How to represent additional Node attributes.		2011-03-09 06:16	
1442	DataONE API	Task	New	Normal	Identify monitoring and logging use cases and requirements	Dave Vieglais	2015-01-19 23:06	
1443	DataONE API	Task	New	Normal	Identify operational requirements for monitoring and logging	Dave Vieglais	2015-01-19 23:06	
1467	Infrastructure	Task	In Progress	Normal	Complete d1_schema changes for Authz and Authn.	Matthew Jones	2014-10-01 20:47	Documentation
1471	Infrastructure	Task	New	Normal	Define implicit curator role at Member Nodes.	Matthew Jones	2014-10-01 20:47	
1472	Infrastructure	Task	New	Normal	Explain revocation policies via MN curator.	Matthew Jones	2014-10-01 20:47	
1473	Infrastructure	Task	New	Normal	Make default access policy explicit in Authz docs.	Matthew Jones	2014-10-01 20:47	
1474	Infrastructure	Task	New	Normal	Design verification process for new accounts	Matthew Jones	2014-10-01 20:47	
1479	CN REST	Task	In Progress	Normal	Design web UI for validating newly created identities	Ben Leinfelder	2015-01-19 22:59	
1481	Infrastructure	Task	New	Normal	Clarify spec that groups can own objects	Matthew Jones	2014-10-01 20:47	
1482	Infrastructure	Task	New	Normal	Design mechanism to collapse two accounts into one	Matthew Jones	2014-10-01 20:47	
1484	Infrastructure	Task	New	Normal	Decide on format for Principals	Matthew Jones	2014-10-01 20:47	
1485	Infrastructure	Task	New	Normal	Clean up authn requirements listing	Matthew Jones	2014-10-01 20:47	
1494	Infrastructure	Task	New	Normal	Create sequence diagrams for Authentication services.	Matthew Jones	2014-10-01 20:47	
1502	Infrastructure	Task	New	Normal	Fix hierarchy of permission levels.	Matthew Jones	2014-10-01 20:47	Documentation
1518	Infrastructure	Task	New	Normal	How to support caching		2011-05-04 14:33	
1519	Infrastructure	Task	New	Normal	HTTP Byte Range Requests		2011-05-04 14:34	
1520	Infrastructure	Task	New	Normal	Stream Output		2011-05-04 14:35	
1521	Infrastructure	Task	New	Normal	Compressed Response		2011-05-04 14:35	
1527	Infrastructure	Task	New	Normal	Allow AccessPolicy to be set for groups	Matthew Jones	2014-10-01 20:47	
1552	Java Client	Task	New	Normal	Copy TestSimpleMultipartEntity from d1_common_java to d1_integration	Rob Nahf	2015-02-11 19:49	
1554	Java Client	Task	New	Normal	Create MockHttpClient for testing in d1_common_java	Rob Nahf	2015-02-11 19:49	d1_common_java
1555	Java Client	Task	New	Normal	Modify TestSimpleMultipartEntity for use with MockHttpClient	Rob Nahf	2015-02-11 19:49	d1_common_java
1556	Infrastructure	Task	In Progress	High	Interns mailing list		2011-05-12 23:02	
1559	Java Client	Task	New	Low	Refactor d1_libclient_java echo tests	Rob Nahf	2015-02-11 19:49	d1_libclient_java
1585	Infrastructure	Task	New	Low	add exec-maven-plugin to trigger python integration tests at verify phase.	Rob Nahf	2012-10-16 21:32	
1644	DataONE API	Story	New	Normal	Develop an object format creation policy		2018-01-17 20:46	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1646	Infrastructure	Task	New	Normal	Add addFormat() to the CNCore API		2016-06-22 16:51	
1647	Java Client	Task	New	Normal	Update d1_common_java ObjectFormatServiceImpl to include addFormat()		2016-06-22 16:51	d1_common_java
1648	Java Client	Task	New	Normal	Update d1_libclient_java ObjectFormatCache to include addFormat()		2016-06-22 16:51	d1_libclient_java
1649	Infrastructure	Task	New	Normal	Update Metacat's CNCoreImpl to include addFormat()		2016-06-22 16:51	
1650	Infrastructure	Task	New	Normal	Update d1_cn_service ProxyCNCoreService and CNCoreController to include addFormat()		2016-06-22 16:51	
1651	Infrastructure	Task	New	Normal	Update Metacat ResourceHandler to field the PUT call on /formats/fmtid		2016-06-22 16:51	
1660	Infrastructure	Task	New	Normal	Refactor REST calls so that mandatory args are part of the URL and optional args are key/value pairs		2011-06-28 21:35	
1671	Infrastructure	Task	New	Normal	Need folder for DUG, accessible by DUG members	Matthew Jones	2011-07-12 12:09	Support Operations
1762	Infrastructure	Task	New	Normal	Sketch CN components and associations	Dave Vieglais	2014-10-02 17:40	
1808	Infrastructure	Task	New	Normal	MNAuthorization.isAuthorized() -> assertAuthorized()		2011-10-04 16:08	
1873	Infrastructure	Feature	New	Normal	Postproccessing tool for log reporting		2014-10-02 17:06	d1_log_aggregation
1890	Infrastructure	Task	New	Normal	Comply with Maven Central requirements for publishing artifacts	Matthew Jones	2011-10-27 21:39	
1961	Infrastructure	Task	New	Normal	Types.ErrorMessage - does not exist	Dave Vieglais	2014-10-02 17:21	Documentation
1983	Infrastructure	Task	New	Normal	UC04 describes MNCore.ping() with discovery capability	Dave Vieglais	2014-10-02 17:21	Documentation
1986	Infrastructure	Task	New	Normal	Update UC04 to use correct CN method for determining if a PID exists	Dave Vieglais	2014-10-02 17:21	Documentation
2018	Infrastructure	Task	New	Normal	document DataONE CA operations procedures	Matthew Jones	2012-04-23 17:53	Support Operations
2028	Infrastructure	Task	New	Normal	Document VM specifications for CNs	Dave Vieglais	2014-09-24 18:29	Management
2029	Infrastructure	Task	New	Normal	Document VM specifications for replication MNs	Dave Vieglais	2014-09-24 18:29	Management
2030	Infrastructure	Task	New	Normal	Document the structure and interconnections of VM host hardware at UNM	Dave Vieglais	2014-09-24 18:29	Hardware
2031	Infrastructure	Task	New	Normal	Document the structure and interconnections of VM host hardware at UCSB	Nick Outin	2014-09-24 18:29	Hardware
2033	Infrastructure	Task	New	Normal	Document hardware / CN administrators and their contact info	Dave Vieglais	2014-09-24 18:29	Management
2035	Infrastructure	Task	New	Normal	Design nagios system for monitoring CN locations	Nick Outin	2014-09-24 18:29	d1_monitor
2051	Infrastructure	Task	New	Normal	Use subject instead of NodeRef		2011-11-23 18:11	Documentation
2053	Infrastructure	Task	New	Normal	CNReplication.setReplicationStatus() - Add info about serialVersion		2014-10-02 17:21	
2054	Infrastructure	Task	New	Normal	CNReplication.setReplicationPolicy(), updateReplicationMetadata()	Dave Vieglais	2014-10-02 17:21	Documentation

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
2083	Infrastructure	Task	New	Normal	Split the CN API into public and private sections	Dave Vieglais	2014-10-02 17:21	Documentation
2123	Infrastructure	Task	New	Normal	Description of serialVersion	Dave Vieglais	2014-10-02 17:21	Documentation
2131	Infrastructure	Task	New	Normal	CNRegister.updateNodeCapabilities() - nodeid -> nodeId	Dave Vieglais	2014-10-02 17:21	
2133	Infrastructure	Task	New	Normal	listObjects() datetime slicing		2011-12-12 23:15	
2142	Infrastructure	Task	New	Normal	MNReplication.getReplica() - include PID in signature	Dave Vieglais	2014-10-02 17:21	Documentation
2147	Infrastructure	Task	New	Low	The Python stack does not support Unicode supplementary characters (above 0xffff)	Roger Dahl	2012-04-16 03:50	d1_common_python
2151	Infrastructure	Task	New	Normal	Ensuring that cited objects are not deleted		2011-12-23 04:20	
2168	CN REST	Task	New	Normal	Design UI for identity validation	Ben Leinfelder	2015-01-19 22:59	
2169	Infrastructure	Task	In Progress	Normal	Design content and layout for status page	Dave Vieglais	2012-03-14 20:40	d1_monitor
2172	Infrastructure	Task	New	Normal	Types.DateTime: Example serialization without TZ designator	Dave Vieglais	2014-10-02 17:21	Documentation
2227	Infrastructure	Task	New	Normal	Specify valid mimetypes for responses	Dave Vieglais	2014-10-02 17:21	Documentation
2281	Infrastructure	Task	New	Low	Possibly update the Identity Management and Authenticated Session Management doc	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
2286	Infrastructure	Task	New	Low	Change Exceptions.InvalidToken to Exceptions.InvalidSession	Dave Vieglais	2014-10-02 17:21	Documentation
2342	Infrastructure	Task	New	Normal	CNCore.reserveIdentifier() - Update REST description	Dave Vieglais	2014-10-02 17:21	Documentation
2343	Infrastructure	Task	New	Normal	Convert style sheets to separate product	Ben Leinfelder	2012-02-15 17:43	
2344	Infrastructure	Task	New	Normal	Add category for Ben's style sheets in Redmine	Dave Vieglais	2012-02-15 17:45	Support Operations
2394	Infrastructure	Task	New	Normal	CNRead.search() - solr / SOLR	Dave Vieglais	2014-10-02 17:21	Documentation
2411	Infrastructure	Bug	In Progress	Normal	knb MNs and CNs allow self-signed certificates to connect	Chris Jones	2014-10-01 22:22	Environment.Development
2414	CN REST	Task	New	Normal	Implement exceptions for search/solr endoint	Skye Roseboom	2015-01-19 22:49	
2415	CN REST	Task	New	Normal	Implement exceptions for log endpoint	Robert Waltz	2015-01-19 22:49	
2464	Infrastructure	Task	New	Normal	Authentication - no space after comma in subjects	Dave Vieglais	2014-10-02 17:21	Documentation
2465	Infrastructure	Task	New	Normal	Authentication - Remove TODO about selecting format for principal name	Dave Vieglais	2014-10-02 17:21	Documentation
2466	Infrastructure	Task	New	Normal	Authentication - Remove references to Principal	Dave Vieglais	2014-10-02 17:21	Documentation
2475	Infrastructure	Task	New	Normal	CNReplication.setReplicationStatus() - How to represent null	Dave Vieglais	2014-10-02 17:21	Documentation
2487	CN REST	Task	New	Normal	How does a CN handle the failure of MN replica to receive MNStorage.sytemMetadataChanged()	Robert Waltz	2016-08-10 20:51	
2488	Infrastructure	Story	New	Normal	Changing the authoritativeMembernode will require all replica's systemMetadata be updated	Dave Vieglais	2018-01-17 20:39	d1_synchronization
2492	Infrastructure	Task	New	Normal	Add status page for given {pid}	Ben Leinfelder	2012-03-15 02:02	d1_monitor
2508	Infrastructure	Task	New	Normal	MNStorage.delete(), MNStorage.update() - Action must be denied for replicas.	Dave Vieglais	2014-10-02 17:21	Documentation

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
2540	Infrastructure	Feature	In Progress	Normal	add generateIdentifier() method to MNStorage API	Dave Vieglais	2014-10-02 17:54	Documentation
2545	Infrastructure	Task	New	Normal	create d1_integration tests using for MN.generateIdentifier	Rob Nahf	2014-10-02 17:54	d1_integration
2548	Infrastructure	Story	New	Normal	recasting untrusted certs to public poses accessibility inconsistency to users		2018-01-17 20:36	Authentication, Authorization
2549	Infrastructure	Task	New	Normal	document the decision	Matthew Jones	2012-03-27 22:03	Authentication, Authorization
2585	Infrastructure	Task	In Progress	Normal	Update Use Case 09	Skye Roseboom	2014-09-11 15:47	d1_replication
2593	Infrastructure	Task	New	Normal	Prepare science data and metadata content for the workshop	Dave Vieglais	2012-04-09 22:52	
2594	Infrastructure	Task	New	Normal	Prepare a Mercury MN overview for the workshop	Giri Palanisamy	2012-04-09 22:59	mn.Mercury
2642	Infrastructure	Task	In Progress	Normal	Try installing GMN according to the setup instructions	Andrew Pippin	2012-07-06 16:25	d1_mn_GMN
2646	Infrastructure	Task	New	Normal	MNReplication.getReplica() - Add information about CNReplication.isNodeAuthorized()	Dave Vieglais	2014-10-02 17:21	Documentation
2660	Infrastructure	Task	New	Normal	Deciding on a key size for D1 certs	Dave Vieglais	2014-10-02 17:21	Documentation
2664	Infrastructure	Task	New	Normal	Create documentation for how transitivity is enacted for authorization	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
2685	Infrastructure	Task	New	Normal	Where's the WIFFM on the DataONE web site for the researcher user?		2012-05-01 15:31	Support Operations
2688	Infrastructure	Task	New	Normal	Develop guidelines for how Subject entries are handled - creation, normalization, comparison	Dave Vieglais	2014-09-24 18:27	Documentation
2791	Infrastructure	Task	New	Normal	verify on dev machines	Dave Vieglais	2012-05-21 17:41	d1_cn_buildout
2793	Infrastructure	Task	New	Normal	MNRead.describe() - Document special requirement of returning D1 exceptions in header	Dave Vieglais	2014-10-02 17:21	Documentation
2794	Infrastructure	Task	New	Normal	Exceptions: Remove unsupported exception serializations and add "header serialization"	Dave Vieglais	2014-10-02 17:21	Documentation
2809	Infrastructure	Task	New	Normal	MNStorage.update() - Make behavior explicit	Dave Vieglais	2014-10-02 17:21	Documentation
2810	Infrastructure	Task	New	Normal	setReplicationStatus() example rwt state transition is incorrect	Dave Vieglais	2014-10-02 17:21	Documentation
2826	Infrastructure	Task	New	Normal	MNStorage.archive() - Permissions	Dave Vieglais	2014-10-02 17:21	Documentation
2827	Infrastructure	Task	In Progress	Normal	nesting groups requires schema change*	Dave Vieglais	2015-06-25 22:00	d1_schemas
2896	Infrastructure	Task	New	Normal	Modify the admin DN in createObjectformat script per environment	Chris Jones	2012-10-05 14:23	d1_cn_buildout
2944	Infrastructure	Story	New	Normal	Design and implement a MN kill switch mechanism	Dave Vieglais	2018-01-17 20:30	Support Operations
2956	Infrastructure	Task	In Progress	Normal	content-checking tests for MNs entering an environment	Rob Nahf	2014-10-01 22:04	d1_integration
2968	Java Client	Bug	New	Normal	cn.getFormat() doesn't use cn associated with the CNode object	Rob Nahf	2015-02-11 20:56	d1_libclient_java
3046	Infrastructure	Task	In Progress	Normal	Create utility to update ORE maps with invalid date formats	Ben Leinfelder	2012-08-14 23:41	
3047	Infrastructure	Bug	In Progress	Normal	Metacat allows whitespace in Identifiers	Ben Leinfelder	2018-11-13 21:44	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3057	Java Client	Task	In Progress	Normal	retest CLOSE_WAIT issue once the lib client is complete.	Rob Nahf	2015-02-11 19:52	d1_libclient_java
3063	Infrastructure	Task	New	Normal	Change Mutability of Metadata documentation	Dave Vieglais	2014-09-24 18:27	Documentation
3067	Infrastructure	Task	New	Normal	Old DAAC PIDs to archive	Dave Vieglais	2013-01-02 14:14	mn.Mercury
3076	Infrastructure	Task	New	Normal	Allow user to specify Morpho storage directory		2013-03-02 05:29	Morpho
3080	Infrastructure	Task	New	Normal	Calling Dataone client library in morpho		2013-03-02 05:28	
3082	Infrastructure	Task	New	Normal	Morpho should not rely on CN for any critical features		2013-03-02 05:26	Morpho
3099	Infrastructure	Decision	New	Normal	ONE-Mercury display of data set citation	Dave Vieglais	2012-07-23 21:24	d1_mercury
3108	Infrastructure	Task	New	Normal	lastHarvested date is always equal to the current time.	Dave Vieglais	2012-07-30 22:11	
3109	Infrastructure	Task	In Progress	Normal	PISCO/LTER revision history with SBC documents	Ben Leinfelder	2012-07-31 01:34	
3114	Infrastructure	Task	In Progress	Normal	Release D1_CLIENT_CLI and prepare for version 2	Andrew Pippin	2012-08-02 17:27	
3115	Infrastructure	Task	New	Normal	Get R client into working state.	Andrew Pippin	2012-08-02 17:32	
3118	Member Nodes	MNDeployment	Operational	Urgent	Dryad Member Node	Laura Moyers	2019-03-05 18:37	
3122	Infrastructure	Bug	In Progress	Normal	asterisk in search term	Skye Roseboom	2014-10-02 18:02	d1_mercury
3142	Infrastructure	Task	New	Normal	Need a new local search mechanism		2013-03-02 05:15	
3156	Infrastructure	Task	New	Low	Design Review: resource map indexing strategy	Skye Roseboom	2012-08-27 18:51	d1_indexer
3165	Java Client	Bug	New	Low	Libclient caching does not respect accessPolicies	Rob Nahf	2015-02-11 18:37	d1_libclient_java
3166	Infrastructure	Task	New	Normal	Add d1_ common_java and d1_libclient_java and their depency jar		2012-08-31 17:15	
3171	Infrastructure	Task	New	Normal	Add d1_ common_java d1_libclient_java and their dependency jar files to the morpho lib		2012-08-31 17:27	
3172	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UNM	Dave Vieglais	2018-08-31 15:22	
3175	Infrastructure	Task	New	Normal	Include dataoneTypes.xsd in Metacat registered schemas	Chris Jones	2012-10-05 14:23	Metacat
3176	Member Nodes	MNDeployment	New	Low	QUT member node	Matthew Jones	2018-04-17 17:30	
3177	Member Nodes	Task	New	Normal	Contact operators	Matthew Jones	2012-09-05 01:46	
3180	Member Nodes	MNDeployment	Deferred	Normal	PFRP - Pelagic Fisheries Research Program	Matthew Jones	2014-05-29 19:25	
3181	Member Nodes	Task	New	Normal	Contact PFRP as potential MN	Matthew Jones	2013-01-30 21:00	
3185	Member Nodes	Task	In Progress	Normal	Make initial contact with FRAMES for participation as a MN	Dave Vieglais	2012-09-05 02:12	
3191	Member Nodes	MNDeployment	Deferred	Normal	UC Vertnet Member Node	Dave Vieglais	2017-01-31 14:54	
3198	Member Nodes	Task	New	Normal	Initial contact for the USGS MN	Mike Frame	2013-08-23 13:07	
3200	Member Nodes	Task	New	Normal	Make initial contact with USGS-NWRC	Mike Frame	2013-10-24 15:23	
3201	Member Nodes	MNDeployment	Operational	Normal	Taiwan Forestry Research Institute	Amy Forrester	2019-10-08 15:26	
3203	Member Nodes	MNDeployment	Deferred	Normal	PELD member node	Matthew Jones	2016-06-17 19:32	
3204	Member Nodes	Task	New	Normal	Collate MN metadata for review	Mike Frame	2015-12-03 19:36	
3207	Member Nodes	MNDeployment	Deferred	Normal	BIOTA - FAPESP MN	Matthew Jones	2016-06-17 19:32	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3208	Member Nodes	Task	New	Normal	Collate node application metadata for the BIOTA - FAPESP MN	Matthew Jones	2015-12-03 19:36	
3209	Member Nodes	MNDeployment	Deferred	Normal	Avian Knowledge Network/Cornell Laboratory of Ornithology	Ben Leinfelder	2016-06-17 19:31	
3210	Member Nodes	Task	New	Normal	Collect application metadata for the AKN member node	Ben Leinfelder	2013-01-08 19:23	
3211	Member Nodes	MNDeployment	New	Normal	Taiwan Ecological Research Network member node	Ben Leinfelder	2014-02-20 21:58	
3212	Member Nodes	Task	New	Normal	Collect metadata for the Taiwan TERN member node	Matthew Jones	2014-02-20 21:58	
3213	Member Nodes	MNDeployment	Operational	Normal	University of Illinois, Chicago member node	Jing Tao	2020-01-23 22:42	
3215	Member Nodes	MNDeployment	Deferred	Normal	GEO BON member node	Matthew Jones	2016-06-20 14:26	
3216	Member Nodes	Task	New	Normal	Contact GEO BON for possible MN	Matthew Jones	2012-09-05 03:29	
3217	Member Nodes	MNDeployment	Deferred	Normal	EMBRAPA member node	Matthew Jones	2016-06-17 19:31	
3219	Member Nodes	MNDeployment	New	Normal	iEcolab member node	Ben Leinfelder	2015-11-19 18:01	
3220	Member Nodes	Task	In Progress	Normal	contact iEcolab to determine possible MN role	Ben Leinfelder	2013-10-01 17:53	
3221	Member Nodes	MNDeployment	Operational	High	EDAC member node	Amy Forrester	2018-08-31 15:15	
3228	Member Nodes	MNDeployment	Operational	Normal	NCEI - National Centers for Environmental Information	Dave Vieglais	2019-07-08 16:28	
3230	Member Nodes	MNDeployment	Planning	Normal	ARM - Atmospheric Radiation Measurement member node	John Evans	2019-11-25 20:10	
3232	Member Nodes	MNDeployment	Operational	High	LTER-EUROPE	Laura Moyers	2018-11-21 16:58	
3234	Member Nodes	MNDeployment	Testing	Normal	CyVerse (iPlant) member node	Rob Nahf	2019-03-05 18:36	
3235	Member Nodes	MNDeployment	New	Low	LITS - Long-Term Individual base Time Series project member node		2018-04-17 17:23	
3236	Member Nodes	MNDeployment	New	Normal	UCNRS member node	Mark Schildhauer	2013-01-30 20:59	
3238	Member Nodes	MNDeployment	Operational	High	Idaho Northwest Knowledge Network member node	Amy Forrester	2019-10-08 15:14	
3239	Member Nodes	MNDeployment	New	Normal	"Nitrous Oxide emissions Network" member node		2018-04-17 17:13	
3240	Member Nodes	MNDeployment	New	Low	AZGS - Arizona Geological Survey member node		2018-04-17 17:18	
3241	Member Nodes	MNDeployment	New	Low	ALA - Atlas of Living Australia member node		2018-04-17 17:14	
3246	Infrastructure	Bug	New	Low	Metacat returns 500 instead of 404 in some cases	Ben Leinfelder	2014-10-02 18:03	Metacat
3258	Member Nodes	MNDeployment	New	Low	CitSci.org MN	Bruce Wilson	2018-04-17 17:19	
3260	Member Nodes	Task	New	Normal	Scope out the implementation of a CitSci.org MN	Bruce Wilson	2012-09-20 20:51	
3308	Infrastructure	Task	New	Normal	Document the process for removing content contributed from a specific member node and/or the entire member node	Dave Vieglais	2014-03-14 18:29	Support Operations
3313	Infrastructure	Task	New	Normal	Configure indexer to handle inline eml data	Skye Roseboom	2012-10-08 21:01	d1_indexer
3314	Infrastructure	Task	New	Normal	CNRead.getQueryEngineDescription() - REST URL	Dave Vieglais	2014-10-02 17:21	Documentation
3315	Infrastructure	Task	New	Normal	CNRead.query() - POST in addition to GET	Dave Vieglais	2014-10-02 17:21	Documentation
3328	Infrastructure	Task	New	Normal	Enable a data preview from the search results page	Chris Jones	2012-10-23 19:34	d1_mercury

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3332	Infrastructure	Task	In Progress	Normal	Revise use cases and add sample code	Dave Vieglais	2014-09-24 18:27	Documentation
3333	Infrastructure	Task	New	Low	Generalize mk_* scripts for host name	Dave Vieglais	2012-10-11 18:50	Support Operations
3357	Infrastructure	Task	New	Normal	Address ISet iterator bug that only iterates over a subset of the ISet	Ben Leinfelder	2012-12-12 16:54	Metacat
3371	Infrastructure	Task	New	Normal	unmarshalTypeFromFile method is using FileReader		2012-10-29 19:15	
3373	Infrastructure	Task	New	Normal	If id contains "/", the MNode.getSysteMetadata method fails.		2012-11-06 02:05	
3374	Member Nodes	Task	New	Normal	Move kepler-library.org Metacat to new server	Ben Leinfelder	2012-11-08 00:31	
3380	Infrastructure	Task	New	Normal	Upgrade d1_client_hzpeek to Hazelcast 2.x	Dave Vieglais	2012-12-12 16:50	
3410	Member Nodes	Task	New	Normal	Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues	John Cobb	2012-11-30 19:36	
3411	Member Nodes	Task	New	Normal	Collate documents of relevance to MN deployment and operation	Dave Vieglais	2012-12-01 18:33	
3419	Infrastructure	Task	In Progress	Normal	CNRead.describe() does not return Content-Length header	Chris Jones	2013-02-21 18:41	Metacat
3438	Infrastructure	Task	New	Normal	Evaluate utility of schema.org		2012-12-21 16:15	Documentation
3465	Infrastructure	Task	New	Normal	Improve Metacat listObject slicing	Ben Leinfelder	2013-01-08 18:54	Metacat
3466	Infrastructure	Task	New	Normal	Add synthetic key to systemMetadata table	Ben Leinfelder	2013-01-08 18:30	
3467	Infrastructure	Task	New	Normal	MN.listObject should use auto-incremented key	Ben Leinfelder	2013-01-08 18:31	Metacat
3468	Infrastructure	Task	New	Normal	Explore how CN.listObject can effectively use auto-incremented key	Ben Leinfelder	2013-01-08 18:35	Documentation
3480	Member Nodes	MNDeployment	New	Low	Globe.gov	Laura Moyers	2018-04-17 17:23	
3488	Infrastructure	Task	New	Normal	Create custom merge policy to support managing data/information inconsistency	Chris Jones	2014-03-14 17:27	Metacat
3492	Infrastructure	Bug	In Progress	Urgent	Invalid PIDs in production (whitespace)	Jing Tao	2017-04-27 15:31	Support Operations
3501	Infrastructure	Task	New	Normal	The list of MN objects doesn't show an object, but the direct access shows it		2013-01-18 19:13	
3509	Infrastructure	Task	New	Normal	Issue certificates from D1TestIntCA for dev environment nodes, and revoke certificates signed by D1TestCA	Chris Jones	2014-09-24 18:25	Support Operations
3510	Infrastructure	Task	New	Normal	Issue certificates from D1TestIntCA for sandbox environment nodes, and revoke certificates signed by D1TestCA	Chris Jones	2014-09-24 18:25	Support Operations
3511	Infrastructure	Task	New	Normal	Issue certificates from D1TestIntCA for stage environment nodes, and revoke certificates signed by D1TestCA	Chris Jones	2014-09-24 18:25	Support Operations
3512	Infrastructure	Task	New	Normal	Issue production client certificates for mn-{ucsb|orc|unm}-2.dataone.org replica target nodes	Dave Vieglais	2013-01-23 16:34	Environment.Production
3518	Member Nodes	Task	New	Normal	Arctos: New MN discussion	Dave Vieglais	2013-01-25 18:27	
3519	Member Nodes	MNDeployment	New	Low	Prairie Research Institute	Dave Vieglais	2015-11-19 17:00	
3520	Member Nodes	MNDeployment	New	Low	ARCTOS Collaborative Collection Management Solution	Dave Vieglais	2018-04-17 17:18	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3521	Member Nodes	MNDeployment	Operational	Immediate	SEAD Member Node	Laura Moyers	2019-06-05 17:46	
3529	Member Nodes	MNDeployment	Operational	Normal	Replication instance at ORC	Dave Vieglais	2018-08-31 15:21	
3530	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UCSB	Dave Vieglais	2018-08-31 15:22	
3531	Member Nodes	MNDeployment	Operational	Normal	Gulf of Alaska Data Portal	Laura Moyers	2018-05-15 17:40	
3535	Member Nodes	Task	New	Normal	Contact LITS prospect MN to scope out prospects	Matthew Jones	2013-01-30 21:15	
3537	Member Nodes	Task	New	Normal	Contact followup on Citsci.org MN prospect	Laura Moyers	2014-03-28 18:03	
3553	Member Nodes	MNDeployment	Operational	High	PISCO	Laura Moyers	2018-01-10 01:13	
3554	Member Nodes	MNDeployment	Operational	High	KNB	Jing Tao	2018-08-31 15:16	
3555	Member Nodes	MNDeployment	Operational	High	SANParks	Laura Moyers	2018-05-09 21:19	
3556	Member Nodes	MNDeployment	Operational	High	ESA Data Registry	Amy Forrester	2019-10-08 15:28	
3557	Member Nodes	MNDeployment	Operational	Normal	LTER Network	Roger Dahl	2018-09-25 17:17	
3558	Member Nodes	MNDeployment	Operational	High	CDL Merritt	Laura Moyers	2018-08-23 17:05	
3559	Member Nodes	MNDeployment	Operational	Normal	ONEShare	Amy Forrester	2019-09-03 16:40	
3560	Member Nodes	MNDeployment	Operational	Normal	Cornell Lab of Ornithology eBird	Laura Moyers	2018-08-06 21:12	
3567	Member Nodes	Task	New	Normal	Unresolvable content on CN from ONEShare		2016-06-03 13:43	
3572	Infrastructure	Bug	New	Normal	LDAP not updated for Node when synchronized set to true	Robert Waltz	2014-10-01 22:56	d1_cn_node_registry
3577	Infrastructure	Task	New	Normal	Confusing message about "Ignored Tests present".	Rob Nahf	2013-02-14 22:36	MNWebChecker
3591	Infrastructure	Story	In Progress	Normal	Content consistency checks for new member nodes	Rob Nahf	2018-01-17 20:23	MNWebChecker
3596	Infrastructure	Task	New	Normal	Fix Merritt Repository resource map typing of triple objects	John Kunze	2013-02-19 02:27	mn.Merritt
3597	Member Nodes	Task	New	Normal	The Avian Knolwedge Network (AKN) and Cornell Lab of Ornithology eBird should be distinct Member Nodes	Ben Leinfelder	2014-04-23 01:32	
3598	Infrastructure	Task	New	Normal	Node document subject description is a bit unclear	Dave Vieglais	2014-10-02 17:21	Documentation
3605	Member Nodes	Task	New	Normal	Install a new Metacat instance for the Avian Knowledge Network (AKN) member node	Ben Leinfelder	2013-02-21 16:20	
3610	Infrastructure	Task	In Progress	Normal	Include ESRI-specific FGDC metadata schema in object format list	Chris Jones	2013-07-03 00:23	Environment.Production
3612	Infrastructure	Task	New	Normal	CN SystemMetadata has incomplete obsoletedBy information	Ben Leinfelder	2013-03-08 17:43	Environment.Production
3616	Infrastructure	Task	New	Normal	Enable ServiceMethodRestriction support in Metacat	Chris Jones	2013-02-27 16:28	Metacat
3624	Infrastructure	Task	Testing	Normal	Update CN index processing to support ESRI FGDC metadata format	Skye Roseboom	2013-03-05 23:27	d1_indexer
3625	Infrastructure	Task	New	Normal	Update existing SANParks doctype="metadata" objects to new ESRI/FGDC objectFormatId	Ben Leinfelder	2013-02-27 23:44	Environment.Production
3626	Infrastructure	Task	New	Normal	Metacat should use correct object format for ESRI profile metadata	Ben Leinfelder	2013-02-27 23:56	Metacat

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3628	Member Nodes	MNDeployment	New	Low	Harvard Filtered Push MN	William Michener	2015-11-20 03:14	
3633	Member Nodes	MNDeployment	New	Low	Bay Delta Member Node	Laura Moyers	2015-11-19 19:44	
3635	Infrastructure	Task	New	Normal	Phase two Morpho implementation	Ben Leinfelder	2013-03-25 22:49	
3643	Infrastructure	Task	New	Normal	Decide on future of stage-2 environment	Robert Waltz	2015-01-14 00:41	
3656	Infrastructure	Story	New	Normal	integration testing: what are acceptable pids for update?	Roger Dahl	2018-01-17 20:22	
3658	DataONE API	Bug	New	Normal	Deleting objects breaks obsoletes chain traversal	Chris Jones	2015-01-19 22:29	
3664	Member Nodes	MNDeployment	New	High	Landcare Research New Zealand	Laura Moyers	2015-11-19 19:39	
3666	Java Client	Story	In Progress	Low	D1Client.listUpdateHistory() needs to handle changing access policies	Rob Nahf	2018-01-17 20:19	d1_libclient_java
3675	Infrastructure	Bug	New	High	package relationships not available for archived objects	Rob Nahf	2018-09-21 21:01	d1_indexer
3680	Member Nodes	MNDeployment	New	Low	Federal University of Pernambuco, Brazil	Laura Moyers	2015-11-19 19:34	
3681	Member Nodes	MNDeployment	New	Normal	EPA's Atlantic Ecology Division	Laura Moyers	2016-06-23 00:10	
3683	Member Nodes	MNDeployment	New	Low	Purdue University Libraries		2018-04-17 17:30	
3684	Member Nodes	MNDeployment	New	Low	Branner Earth Sciences Library - Stanford University	Laura Moyers	2015-11-19 19:04	
3685	Member Nodes	MNDeployment	New	Low	National SocioEnvironmental Synthesis Center	Laura Moyers	2015-11-19 17:58	
3686	Member Nodes	MNDeployment	Deferred	Normal	Movebank for Animal Tracking Data	Laura Moyers	2013-12-05 19:31	
3687	Member Nodes	MNDeployment	Operational	Normal	Montana State University Institute on Ecosystems	Amy Forrester	2019-10-08 15:29	
3689	Member Nodes	MNDeployment	Deferred	Normal	University of South Carolina, Computer Science Department		2018-08-31 15:26	
3690	Member Nodes	MNDeployment	New	Low	Digital Library of Vertebrate Morphology, University of Texas	Laura Moyers	2015-11-19 17:53	
3691	Member Nodes	MNDeployment	New	Low	National Institute for Amazon Research		2018-04-17 17:25	
3700	Infrastructure	Bug	New	Normal	MNodeService.replicate will not request new object if existing on MN	Chris Jones	2015-01-06 19:43	Metacat
3708	Member Nodes	MNDeployment	Operational	Normal	Minnesota Population Center	Laura Moyers	2018-08-06 19:43	
3720	Infrastructure	Story	New	Normal	resource maps should be validated	Dave Vieglais	2018-01-17 20:17	Documentation
3721	Java Client	Task	In Progress	Normal	add resource map validation routine to libclient_java	Rob Nahf	2015-02-11 20:42	d1_libclient_java
3728	Infrastructure	Task	New	Normal	Update and augment architecture use cases to describe processes for property changes on system metadata	Dave Vieglais	2014-09-24 18:27	Documentation
3748	Member Nodes	MNDeployment	Operational	Normal	PPBIO Member Node	Jing Tao	2018-08-31 15:20	
3757	Infrastructure	Task	New	Normal	Verify Log reporting in MN Tester	Rob Nahf	2013-05-10 17:42	d1_integration
3762	Infrastructure	Feature	New	Low	DataONE software download statistics	Roger Dahl	2014-10-01 21:32	d1_dashboard
3763	Infrastructure	Task	New	Low	Visualize PyPI download statistics for Python components	Roger Dahl	2014-10-01 21:32	d1_dashboard
3768	Infrastructure	Task	New	Normal	Add canonical DataONE description paper to citing DataONE web-page	Amber Budden	2013-05-16 22:20	Community Engagement

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3774	Member Nodes	Task	New	Normal	return NotFound exceptions for /meta and /object calls using "near miss" identifiers	Ryan Scherle	2014-03-14 18:22	
3807	Infrastructure	Task	New	Normal	Add documentation for Types.QueryEngineDescription	Dave Vieglais	2014-10-02 17:21	Documentation
3810	Infrastructure	Task	New	Normal	Identify and setup location for user oriented operational docs	Dave Vieglais	2014-09-24 18:27	Support Operations
3811	Infrastructure	Task	New	Normal	Document the "non-standard" certificates being used for accessing content in DataONE and it's member nodes	Rob Nahf	2014-09-24 18:27	Support Operations
3844	Member Nodes	MNDeployment	New	Normal	Oregon Explorer program at OSU	Laura Moyers	2015-11-19 17:22	
3864	Infrastructure	Task	In Progress	Normal	Release CCI 1.2.1 Features	Chris Jones	2013-09-12 20:04	Environment.Production
3868	Member Nodes	Task	In Progress	Normal	Verify TFRI node is running NTP	Ben Leinfelder	2013-08-05 17:25	
3869	Infrastructure	Bug	New	Normal	wrong key set in portal/WEB-INF/client.xml	Robert Waltz	2016-08-10 20:58	d1_cn_buildout
3878	Infrastructure	Task	New	Normal	4.2.1.1 Missing and Out-of-Date Documentation	Dave Vieglais	2014-09-24 18:27	
3879	Infrastructure	Task	New	Normal	4.2.1.2 Missing Policies and Expectations		2014-09-24 18:27	Environment.Production
3880	Infrastructure	Task	New	Normal	4.2.1.3 CILogon Extension Not Documented		2014-09-24 18:27	Environment.Production
3881	Infrastructure	Task	New	Normal	4.2.1.4 Definition of Verified User Lacking	Dave Vieglais	2014-09-24 18:27	Documentation
3891	Infrastructure	Task	New	Normal	review vulnerability to BREACH attacks	Dave Vieglais	2013-08-07 15:01	Authentication, Authorization
3894	Infrastructure	Task	New	Normal	This task contains all the bugs related to the story		2014-09-24 18:27	
3895	Infrastructure	Task	New	Normal	Can we add bugs to a task in a story?		2014-09-24 18:27	
3901	Infrastructure	Task	New	Normal	Review Mozilla Persona as an alternative for identity management	Dave Vieglais	2013-08-09 11:57	Documentation
3905	Infrastructure	Task	In Progress	Normal	Sort out shell logins for splunk system	Bruce Wilson	2013-08-23 13:27	Support Operations
3906	Member Nodes	Task	New	High	Update malformed Resource Maps		2013-08-09 17:50	
3907	Infrastructure	Task	New	Normal	MN Integration Test - verify system metadata returned matches expected	Rob Nahf	2013-08-09 18:48	d1_integration
3924	Infrastructure	Task	New	Normal	Pids in ObjectList should be the same as pids in the systemMetadata Map	Rob Nahf	2014-10-01 22:04	MNWebChecker
3925	Infrastructure	Task	New	Normal	navigate through the ResourceMap confirm existence of identifiers on the MN	Rob Nahf	2014-10-01 22:04	MNWebChecker
3964	Member Nodes	MNDeployment	Deferred	Normal	EU BON Member Node	Bruce Wilson	2016-10-24 20:49	
3974	Infrastructure	Task	New	Normal	Complete agenda for meeting	Dave Vieglais	2013-09-11 20:59	
3978	Infrastructure	Task	In Progress	Normal	Add a CN reporting script that summarizes spatial data for the dashboard	Chris Jones	2014-03-31 17:41	d1_dashboard
3980	Member Nodes	Task	New	Normal	Missing content	Chris Jones	2013-09-25 21:48	
3989	Member Nodes	Task	New	Normal	USGS Clearinghouse resource maps have discrepancies with CN	Ranjeet Devarakonda	2013-09-26 23:34	
3994	Member Nodes	Task	New	Normal	Stories and bugs are showing up in the MN Dashboard; should be restricted to MNDeployment trackers	Dave Vieglais	2013-09-26 23:34	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4013	Member Nodes	Task	New	Normal	Follow-up on plans for TERN following Oct ILTER meeting in Korea	Laura Moyers	2014-02-20 21:58	
4038	Infrastructure	Feature	New	Normal	change default replication implementation	Matthew Jones	2014-10-01 21:26	d1_replication
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	
4051	Infrastructure	Feature	New	Normal	MN Stack supporting Fedora Commons		2014-10-02 21:39	mn.Fedora
4052	Infrastructure	Story	In Progress	Normal	OPeNDAP MN Story		2013-10-06 20:07	mn.OPeNDAP
4053	Infrastructure	Task	In Progress	Normal	Architect OPeNDAP MN	Dave Vieglais	2013-10-06 20:11	mn.OPeNDAP
4059	Infrastructure	Task	New	Normal	Add test to verify node is reporting correct nodeId in log records	Rob Nahf	2013-10-07 19:10	
4067	Infrastructure	Bug	New	Normal	Validate Node stream in MultipartHttpServletRequest in register and updateNodeCapabilities.	Robert Waltz	2016-08-10 21:01	d1_cn_service
4068	Member Nodes	Task	New	Normal	Coordinate discussions for biodiversity data in DataONE with TDWG participants	Dave Vieglais	2016-06-17 19:31	
4083	Member Nodes	MNDeployment	Deferred	Normal	Forest Research Institute Malaysia (FRIM)	Laura Moyers	2016-06-17 19:31	
4091	Infrastructure	Story	New	Normal	ESRI GeoPortal MN stack		2013-10-15 13:36	
4098	Infrastructure	Task	New	Normal	Synchronization should allow valid replicas held by MNs to set obsoletedBy and archive flags	Dave Vieglais	2014-07-31 22:23	d1_synchronization
4102	Infrastructure	Task	New	Normal	Add expiration policy for CNCore.reserveIdentifier()	Dave Vieglais	2014-10-02 17:21	Documentation
4115	Member Nodes	MNDeployment	Deferred	Normal	UTK Institutional Repository		2018-04-17 17:32	
4116	Member Nodes	Task	In Progress	Normal	Work with FRIM to upgrade Metacat to 2.2.1 or later	Jing Tao	2015-01-23 19:02	
4117	Member Nodes	Task	New	Normal	Issue Test certs for FRIM		2015-01-23 19:02	
4118	Member Nodes	Task	New	Normal	Validate FRIM sync against stage environment		2015-01-23 19:02	
4120	Infrastructure	Task	New	Normal	Display total data downloads in the SummaryView header	Skye Roseboom	2014-03-31 17:41	d1_dashboard
4125	Infrastructure	Task	New	Normal	Mock up an informational section of the Member Node detail view	Chris Jones	2014-03-31 17:41	d1_dashboard
4129	Infrastructure	Bug	New	Normal	Only configure ufw ports for machines in xml configuration file	Robert Waltz	2016-08-10 20:47	d1_cn_buildout
4136	Infrastructure	Task	In Progress	Normal	Make cosmetic changes to the distribution map	Chris Jones	2014-03-31 17:41	d1_dashboard
4142	Infrastructure	Bug	New	Normal	dataone-cn-processdaemon prerm needs to be reconfiguration friendly	Robert Waltz	2016-08-10 20:58	d1_cn_buildout
4147	Infrastructure	Task	In Progress	Normal	Modify d1_spatial_reporter.py to produce custom JSON output	Chris Brumgard	2014-03-31 17:41	d1_cn_tools
4176	Infrastructure	Bug	New	Normal	The archive method in CN doesn't call back to the authoritative and replica MNs.		2014-10-01 21:25	
4188	Infrastructure	Story	In Progress	Normal	dataone Exception definition and implementation requires clarification	Dave Vieglais	2018-01-17 20:05	d1_schemas

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4189	Infrastructure	Task	In Progress	Normal	Update dataoneErrors.xsd to match the documentation	Dave Vieglais	2017-01-14 00:24	d1_schemas
4190	Infrastructure	Task	New	Normal	Update architecture docs to import dataoneErrors.xsd	Dave Vieglais	2014-09-24 18:28	Documentation
4192	Infrastructure	Task	In Progress	Normal	Notify MN implementations of the discrepancy in exception definition	Dave Vieglais	2014-09-24 18:28	Management
4200	Infrastructure	Task	New	Normal	Update replication.properties with metacat database password after upgrade before starting process daemon	Chris Jones	2013-12-11 20:34	Environment.Production
4210	Infrastructure	Task	Testing	Immediate	Metacat does not set serialVersion correctly in CNodeService archive() or delete()	Chris Jones	2013-12-20 16:12	Metacat
4211	Infrastructure	Bug	New	Normal	Potential race condition between archive and replication	Chris Jones	2014-09-25 17:19	d1_cn_service
4224	Member Nodes	MNDeployment	New	Low	Japan Long Term Ecological Research Network	Laura Moyers	2015-11-19 00:52	
4227	Member Nodes	MNDeployment	New	Low	TRY Plant Trait Database	Laura Moyers	2015-11-19 15:40	
4246	Infrastructure	Task	In Progress	Normal	Determine why cn-stage-ucsb-1 LDAP syncrepl is failing	Michael Campfield	2014-10-31 17:42	Environment.Stage1
4278	Infrastructure	Story	New	Normal	EML indexing - handle multiple temporalCoverage and spatialCoverage elements	Jing Tao	2018-01-17 20:04	d1_indexer
4296	Member Nodes	MNDeployment	New	Normal	Sierra Nevada Global Change Observatory Member Node	Laura Moyers	2017-01-30 17:01	
4300	Infrastructure	Bug	New	Low	Create more appropriate "create" entry in the LogRecord for replicas	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
4301	Python GMN	Bug	New	Low	In the GMN integreation tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly	Roger Dahl	2016-04-21 22:38	
4303	Infrastructure	Bug	New	Low	Fix potential bug where an object could be created and accepted for replication simultaneously.	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
4463	Infrastructure	Story	In Progress	Normal	Incorporate Node Replication Policy into replication processing	Rob Nahf	2018-01-17 20:03	d1_replication
4650	Infrastructure	Story	New	Normal	Allow MN to bias resolve to the authoritative MN	Rob Nahf	2018-01-17 20:00	d1_cn_common
4655	Java Client	Task	New	Normal	Pom appears to bring in plugins as project dependencies (maven-jar-plugin, maven-clean-plugin)		2015-02-11 20:08	
4657	Java Client	Task	New	Normal	Pom versions are mixed between properties and inline (e.g. <version>1.8.4</version>)	Rob Nahf	2015-02-11 20:08	
4660	Java Client	Task	New	Normal	src/main/java has XML files	Robert Waltz	2015-02-11 20:08	d1_common_java
4661	Java Client	Task	New	Normal	Deprecated methods give no indication of the (Java) version in which they will be removed		2015-02-11 20:08	
4663	Java Client	Task	New	Normal	src/main/resources appears to have config for log4j through commons-logging but neither logging library is declared as a test scope dependency.		2015-02-11 20:08	
4664	Java Client	Task	New	Normal	Related to above: Test classes bring in org.apache.log4j.Logger but it is not declared as a test dependency		2015-02-11 20:08	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4665	Java Client	Task	New	Normal	Tests contain redundant code.		2015-02-11 20:08	
4666	Java Client	Task	New	Normal	- All types have the same serialVersionUID (10000000)		2015-02-11 20:08	
4667	Java Client	Task	New	Normal	- (Important!) No types implement equals or hashcode		2015-02-11 20:08	
4668	Java Client	Task	New	Normal	- No types implement toString		2015-02-11 20:08	
4669	Java Client	Task	New	Normal	- Regarding the style: A good addition to the types would be some builders, static factories and constructors as applicable		2015-02-11 20:08	
4670	Java Client	Task	New	Normal	- Regarding the style: The types are fully mutable with no field validations or constraints.		2015-02-11 20:08	
4671	Java Client	Task	In Progress	Normal	suggest updating the following versions:		2015-02-11 20:08	
4672	Java Client	Task	In Progress	Normal	mvn dependencies:analyse shows transitive dependencies:		2015-02-11 20:08	
4673	Java Client	Task	New	Normal	Pom has warnings:		2015-02-11 20:08	
4674	Infrastructure	Bug	New	Urgent	Ask Judith, Mike and Virgina Perez.2.1 to obsolete those pids which contain the white spaces.	Jing Tao	2017-05-04 18:01	d1_cn_service
4675	Infrastructure	Task	New	Normal	Administratively delete those pids with the white spaces		2014-09-24 18:09	
4700	Member Nodes	MNDeployment	Operational	Normal	IARC (International Arctic Research Center) Data Archive	Amy Forrester	2019-10-08 15:20	
4704	Infrastructure	Task	New	Normal	Create a view of MN holdings from a CN perspective	Dave Vieglais	2014-04-09 15:33	
4711	Infrastructure	Task	New	Normal	replace SSL Certs for cn-unm-1.dataone.org		2014-09-24 18:14	
4712	Infrastructure	Task	New	Normal	replace SSL cert for cn-ucsb-1.dataone.org		2014-09-24 18:14	
4713	Infrastructure	Task	New	Normal	replace SSL cert fo cn-orc-1.dataone.org		2014-09-24 18:14	
4714	Infrastructure	Task	In Progress	Normal	Refresh client certificate for MN urn:node:TFRI	Chris Jones	2014-09-24 18:14	Environment.Production
4715	Infrastructure	Task	In Progress	Normal	Refresh client certificate for urn:node:CLOAKN	Chris Jones	2014-09-24 18:14	
4716	Infrastructure	Task	In Progress	Normal	refresh client certificate for urn:node:DRYAD	Chris Jones	2014-09-24 18:14	Environment.Production
4717	Infrastructure	Task	New	Normal	refresh client certificate for mn-unm-2.dataone.org		2014-09-24 18:14	
4719	Infrastructure	Task	In Progress	Normal	Replace CN client certificate	Chris Jones	2014-09-24 18:14	Environment.Production
4722	Infrastructure	Task	New	Normal	Clarify permissions for CN	Dave Vieglais	2014-10-02 17:21	
4723	Infrastructure	Task	New	Normal	MN recognition of CN	Dave Vieglais	2014-10-02 17:21	
4730	Member Nodes	MNDeployment	Testing	Normal	Global Biodiversity Information Facility	Dave Vieglais	2018-09-26 19:45	
5121	Member Nodes	Task	New	Normal	Fix DryadDataFile instance documents with no dcterms:creator element	Chris Jones	2014-04-30 19:25	
5122	Member Nodes	Task	New	Normal	Verify/update information in TFRI's node registration	Chris Jones	2014-04-18 16:51	
5136	Infrastructure	Task	New	Normal	Change DNS seetings on all DataONE VMs	Chris Jones	2014-05-08 03:16	Environment.Production
5137	Infrastructure	Task	New	Normal	Fix DataONE CA chain file location in cn-buildout	Chris Jones	2014-04-25 15:06	d1_cn_buildout
5141	Infrastructure	Story	In Progress	Normal	Describe the mn.updateSystemMetadata behavior in use case document	Dave Vieglais	2018-01-17 19:58	Documentation

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5145	Infrastructure	Feature	New	Normal	Consider including cert subject(s) in NotAuthorized exceptions	Chris Jones	2014-09-25 17:44	d1_cn_service
5313	Java Client	Task	New	Normal	enable remote deployment of product packages from Hudson / Jenkins	Rob Nahf	2015-02-11 20:34	
5321	Infrastructure	Bug	New	Normal	Multiple Hazelcast Client connections to same storage instance	Robert Waltz	2016-08-10 20:58	d1_process_daemon
5322	MN Dashboard	Feature	New	Normal	Add support for right, left keys on dashboard detail pages	Skye Roseboom	2015-04-29 22:47	
5449	Member Nodes	Task	In Progress	Normal	Resolve resource map issues for LTER-Europe	Chris Jones	2014-06-20 17:59	
5450	Member Nodes	Task	In Progress	Normal	(Waiting for) USC to complete development of MN stack (derived from GMN)	Laura Moyers	2018-08-31 15:26	
5451	Member Nodes	MNDeployment	Operational	Normal	Cary Institute (via Figshare)	Monica Ihli	2019-04-17 21:39	
5453	Member Nodes	MNDeployment	Deferred	Normal	Dataverse	Laura Moyers	2018-07-24 16:41	
5454	Member Nodes	Task	New	Normal	Evaluate dataverse poential MN	Bruce Wilson	2014-05-29 19:30	
5455	Member Nodes	Task	In Progress	Normal	Contact Line Pouchard to re-open discussion about PURL as a potential MN	Bruce Wilson	2015-11-19 19:17	
5457	Member Nodes	MNDeployment	New	Normal	NSIDC- National Snow and Ice Data Center	Bruce Wilson	2018-04-10 19:12	
5468	Python Libraries	Story	New	Low	Remove dead code from D1 Python stack	Roger Dahl	2018-01-17 19:57	
5498	Infrastructure	Task	New	Normal	Determine the cause of the Jun2014 cn-orc-1 out of memory issue	Michael Campfield	2014-10-31 19:11	Environment.Production
5515	MN Dashboard	Feature	New	Normal	Add number of MNs to overview display	Skye Roseboom	2015-04-29 22:48	
5516	MN Dashboard	Feature	New	Normal	Date formatting	Skye Roseboom	2015-04-29 22:48	
5531	Infrastructure	Task	Testing	Normal	Provide overview of replication process for MN implementors	Matthew Jones	2014-10-02 17:21	Documentation
5582	Infrastructure	Bug	New	Normal	xinetd not supported via debian install	Robert Waltz	2014-10-02 19:27	d1_cn_buildout
5739	CN REST	Bug	New	Normal	LDAP upgrades fail with purge of dataone-cn-os-core	Robert Waltz	2015-01-19 23:05	
5833	Member Nodes	Story	In Progress	Normal	GBIF: Developing		2019-02-19 18:24	
5835	Member Nodes	Task	Ready	Normal	GBIF: Local Testing	Rob Nahf	2019-01-24 16:53	
5836	Member Nodes	Task	Testing	Normal	GBIF: Verify that MN passes the Web Tester	Rob Nahf	2018-09-26 19:57	
5838	Member Nodes	Story	New	Normal	GBIF: Testing		2019-01-28 14:39	
5839	Member Nodes	Task	New	Normal	GBIF: Registration in environment		2016-07-02 12:45	
5841	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2019-01-28 14:40	
5848	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5849	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
5850	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5851	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5852	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5853	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5854	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5855	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
5856	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5857	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
5858	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5859	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5860	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5861	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5865	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5867	Member Nodes	Story	New	Normal	GBIF: Registration in Production environment		2019-01-24 17:08	
5869	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2016-07-02 12:45	
5870	Member Nodes	Task	New	Normal	GBIF: Generate client certificate.		2016-07-02 12:45	
5871	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of client side certificate		2016-07-02 12:45	
5872	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of server side certificate		2016-07-02 12:45	
5873	Member Nodes	Task	New	Normal	GBIF: Register MN		2016-07-02 12:45	
5874	Member Nodes	Task	New	Normal	GBIF: Set up Node document		2016-07-02 12:45	
5875	Member Nodes	Task	New	Normal	GBIF: Set the node status to approved (start synchronization)		2016-07-02 12:45	
5876	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5877	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
5878	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5879	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5880	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
5881	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5882	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5883	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5884	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5885	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
5886	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5887	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5888	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5889	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5890	Member Nodes	Task	New	Normal	GBIF: Authentication and Authorization		2018-01-22 21:16	
5891	Member Nodes	Task	New	Normal	GBIF: Science Data access		2016-07-02 12:45	
5892	Member Nodes	Task	New	Normal	GBIF: Science Metadata access		2016-07-02 12:45	
5893	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5895	Member Nodes	Story	New	Normal	GBIF: Transition to production		2018-01-22 18:41	
5896	Member Nodes	Task	New	Normal	GBIF: Mutual acceptance		2016-07-02 12:45	
5897	Member Nodes	Task	New	Normal	GBIF: Verify content available for Current MNs web page		2016-07-02 12:45	
5899	Member Nodes	Task	New	Normal	GBIF: Create news item	Amy Forrester	2019-01-24 17:10	
5900	Member Nodes	Task	New	Normal	GBIF: Formal announcement		2016-07-02 12:45	
5988	Infrastructure	Task	New	Normal	Determine cause of ldap "server not responding" errors between prod CNs	Jing Tao	2014-07-22 23:18	Hardware

...