Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
580	Requirements	Requirement	New	Low	(Requirement) All software developed on the project should be open source	Dave Vieglais	2010-04-15 22:57	
317	Requirements	Requirement	In Progress	Low	(Requirement) Identifiers for all objects	Dave Vieglais	2010-03-15 22:12	
412	Requirements	Requirement	New	Low	(Requirement) Identifiers always refer to the same object		2010-03-25 15:41	
431	Requirements	Requirement	New	Low	(Requirement) Software developed for infrastructure should be implemented according to specifications		2010-03-25 14:44	
388	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Dryad		2010-03-24 13:36	
389	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on the ORNL DAAC		2010-03-25 14:46	
371	Requirements	Requirement	New	Low	(Requirement) Provide a suite of collaboration tools and instruction on how to use them		2010-03-16 20:06	
581	Requirements	Requirement	New	Low	(Requirement) System supports multiple types of science metadata		2010-04-20 20:45	
387	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Metacat		2010-10-06 22:00	
409	Requirements	Requirement	New	Low	(Requirement) Develop a reference implementation of the Member Node stack		2010-03-25 13:57	
337	Requirements	Requirement	New	Low	(Requirement) Deploy three coordinating nodes		2010-03-17 15:14	
339	Requirements	Requirement	New	Low	(Requirement) Web presence to provide publicly accessible information about the project		2010-03-16 17:36	
439	Requirements	Requirement	New	Low	(Requirement) Maintain original copies of all science metadata		2010-03-25 03:27	
632	Requirements	Requirement	New	Low	(Requirement) Monitor the DataONE infrastructure		2010-05-28 20:10	
433	Requirements	Requirement	New	Low	(Requirement) Data and metadata is replicated to at least one other member node		2010-03-25 03:11	
383	Requirements	Requirement	New	Low	(Requirement) System supports data storage		2010-03-16 21:35	
410	Requirements	Requirement	New	Low	(Requirement) The infrastructure must support long term preservation of Data		2010-03-25 15:41	
385	Requirements	Requirement	New	Low	(Requirement) Support arbitrary unique identifiers		2010-03-16 22:09	
386	Requirements	Requirement	New	Low	(Requirement) Deploy at least three Member Nodes		2010-03-17 13:39	
408	Requirements	Requirement	New	Low	(Requirement) Implement a Coordinating Node software stack		2010-03-25 15:44	
455	Requirements	Requirement	New	Low	(Requirement) Installation of critical software must be well documented and as automated as possible		2010-03-25 13:52	
468	Requirements	Requirement	New	Low	(Requirement) Design the cyberinfrastructure for the project.		2010-03-25 16:51	
374	Requirements	Requirement	New	Low	(Requirement) Periodic Reporting to Sponsor		2010-03-16 18:11	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5468	Python Libraries	Story	New	Low	Remove dead code from D1 Python stack	Roger Dahl	2018-01-17 19:57	
7821	Python Libraries	Task	New	Low	Verify Expect: 100-Continue header on POST or PUT requests	Roger Dahl	2016-06-03 19:58	d1_libclient_python
7095	Python GMN	Story	New	Low	Support HTTP redirect capability for GMN within the Vendor Specific Extension model	Dave Vieglais	2016-03-25 02:30	
4301	Python GMN	Bug	New	Low	In the GMN integreation tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly	Roger Dahl	2016-04-21 22:38	
7162	Python GMN	Task	New	Low	Member node does not check with coordinating node before replicating		2015-06-05 23:49	
7973	Member Nodes	MNDeployment	New	Low	Alaska Energy Data Gateway	Amy Forrester	2018-04-17 17:21	
8723	Member Nodes	Task	New	Low	tDAR: Implemented IP Whitelisting on tDAR systems / Impacts to reporting	Amy Forrester	2018-10-02 16:51	
7163	Member Nodes	MNDeployment	New	Low	UN Environmental Programme World Conservation Monitoring Centre (UNEP WCMC)	Bruce Wilson	2016-04-04 17:17	
3258	Member Nodes	MNDeployment	New	Low	CitSci.org MN	Bruce Wilson	2018-04-17 17:19	
3519	Member Nodes	MNDeployment	New	Low	Prairie Research Institute	Dave Vieglais	2015-11-19 17:00	
3520	Member Nodes	MNDeployment	New	Low	ARCTOS Collaborative Collection Management Solution	Dave Vieglais	2018-04-17 17:18	
7851	Member Nodes	MNDeployment	New	Low	CESAB - Center for Synthesis and Analysis for Biodiversity	Laura Moyers	2018-04-17 17:19	
3680	Member Nodes	MNDeployment	New	Low	Federal University of Pernambuco, Brazil	Laura Moyers	2015-11-19 19:34	
4227	Member Nodes	MNDeployment	New	Low	TRY Plant Trait Database	Laura Moyers	2015-11-19 15:40	
6359	Member Nodes	MNDeployment	New	Low	SiBBr	Laura Moyers	2015-11-19 17:20	
7048	Member Nodes	MNDeployment	Deferred	Low	USGS Regional Climate Centers	Laura Moyers	2016-06-17 19:32	
3690	Member Nodes	MNDeployment	New	Low	Digital Library of Vertebrate Morphology, University of Texas	Laura Moyers	2015-11-19 17:53	
7052	Member Nodes	MNDeployment	New	Low	BaMBa - Brazilian Marine Biodiversity Database	Laura Moyers	2015-11-19 17:03	
3684	Member Nodes	MNDeployment	New	Low	Branner Earth Sciences Library - Stanford University	Laura Moyers	2015-11-19 19:04	
3685	Member Nodes	MNDeployment	New	Low	National SocioEnvironmental Synthesis Center	Laura Moyers	2015-11-19 17:58	
8009	Member Nodes	MNDeployment	New	Low	Geometabolome	Laura Moyers	2018-04-17 17:22	
3480	Member Nodes	MNDeployment	New	Low	Globe.gov	Laura Moyers	2018-04-17 17:23	
4224	Member Nodes	MNDeployment	New	Low	Japan Long Term Ecological Research Network	Laura Moyers	2015-11-19 00:52	
3633	Member Nodes	MNDeployment	New	Low	Bay Delta Member Node	Laura Moyers	2015-11-19 19:44	
7549	Member Nodes	MNDeployment	New	Low	COS - the Center for Open Science	Laura Moyers	2018-04-17 17:20	
3176	Member Nodes	MNDeployment	New	Low	QUT member node	Matthew Jones	2018-04-17 17:30	
7962	Member Nodes	MNDeployment	Deferred	Low	Alaska EPSCoR	Rebecca Koskela	2018-04-13 18:28	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3628	Member Nodes	MNDeployment	New	Low	Harvard Filtered Push MN	William Michener	2015-11-20 03:14	
3240	Member Nodes	MNDeployment	New	Low	AZGS - Arizona Geological Survey member node		2018-04-17 17:18	
3683	Member Nodes	MNDeployment	New	Low	Purdue University Libraries		2018-04-17 17:30	
3691	Member Nodes	MNDeployment	New	Low	National Institute for Amazon Research		2018-04-17 17:25	
7758	Member Nodes	MNDeployment	New	Low	Polar Rock Repository (PRR) at Ohio State		2018-04-17 17:28	
3235	Member Nodes	MNDeployment	New	Low	LITS - Long-Term Individual base Time Series project member node		2018-04-17 17:23	
3241	Member Nodes	MNDeployment	New	Low	ALA - Atlas of Living Australia member node		2018-04-17 17:14	
7145	Member Nodes	MNDeployment	New	Low	PlutoF		2018-04-17 17:26	
1559	Java Client	Task	New	Low	Refactor d1_libclient_java echo tests	Rob Nahf	2015-02-11 19:49	d1_libclient_java
3666	Java Client	Story	In Progress	Low	D1Client.listUpdateHistory() needs to handle changing access policies	Rob Nahf	2018-01-17 20:19	d1_libclient_java
3165	Java Client	Bug	New	Low	Libclient caching does not respect accessPolicies	Rob Nahf	2015-02-11 18:37	d1_libclient_java
3246	Infrastructure	Bug	New	Low	Metacat returns 500 instead of 404 in some cases	Ben Leinfelder	2014-10-02 18:03	Metacat
2286	Infrastructure	Task	New	Low	Change Exceptions.InvalidToken to Exceptions.InvalidSession	Dave Vieglais	2014-10-02 17:21	Documentation
3333	Infrastructure	Task	New	Low	Generalize mk_* scripts for host name	Dave Vieglais	2012-10-11 18:50	Support Operations
2281	Infrastructure	Task	New	Low	Possibly update the Identity Management and Authenticated Session Management doc	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
1585	Infrastructure	Task	New	Low	add exec-maven-plugin to trigger python integration tests at verify phase.	Rob Nahf	2012-10-16 21:32	
3763	Infrastructure	Task	New	Low	Visualize PyPI download statistics for Python components	Roger Dahl	2014-10-01 21:32	d1_dashboard
4303	Infrastructure	Bug	New	Low	Fix potential bug where an object could be created and accepted for replication simultaneously.	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
3762	Infrastructure	Feature	New	Low	DataONE software download statistics	Roger Dahl	2014-10-01 21:32	d1_dashboard
2147	Infrastructure	Task	New	Low	The Python stack does not support Unicode supplementary characters (above 0xffff)	Roger Dahl	2012-04-16 03:50	d1_common_python
817	Infrastructure	Task	New	Low	Integration testing: Make Java and Python stack return values equal for each function.	Roger Dahl	2012-10-08 18:47	
4300	Infrastructure	Bug	New	Low	Create more appropriate "create" entry in the LogRecord for replicas	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
3156	Infrastructure	Task	New	Low	Design Review: resource map indexing strategy	Skye Roseboom	2012-08-27 18:51	d1_indexer
7698	Infrastructure	Bug	New	Low	Exclude SLF4J jars in d1_solr_extensions.jar		2016-03-28 16:22	d1_cn_solr_extensions
991	Infrastructure	Task	New	Low	implement HEAD /resolve/<guid>		2010-10-13 22:02	
8693	Infrastructure	Decision	In Progress	Low	Support Google Dataset Search on search.dataone.org via partial server side rendering		2019-06-06 23:53	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8822	Infrastructure	Bug	New	Low	Account queries in STAGE-2 failing from web browser		2019-06-19 01:44	
7807	Infrastructure	Story	New	Low	cn.synchronize should support synchronization failure corrections.		2018-01-17 19:15	Architecture Design
7684	DataONE API	Bug	New	Low	Call to MNStorage.update() via REST API returns java.lang.StackOverflowError		2016-03-21 23:07	
8463	Testing MN Management	Story	New	Normal	test: Testing & Development		2018-03-01 21:04	
8515	Testing MN Management	Story	New	Normal	meow: Move to Production		2018-03-22 20:45	
8349	Testing MN Management	Task	New	Normal	Develop or Implement MN Software		2018-02-08 15:28	
8464	Testing MN Management	Task	New	Normal	test: Metadata Validation		2018-03-01 21:04	
8381	Testing MN Management	Story	New	Normal	Discovery		2018-02-27 17:32	
8356	Testing MN Management	Task	New	Normal	Formal Announcement		2018-02-23 19:06	
8347	Testing MN Management	Story	New	Normal	Testing & Development		2018-02-08 15:28	
8461	Testing MN Management	MNDeployment	New	Normal	MEOW - Monitoring Ecosystems & Oceans in Wales		2018-03-22 20:45	
8352	Testing MN Management	Story	New	Normal	Move to Production		2018-02-08 15:28	
8342	Testing MN Management	Task	New	Normal	Feasibility Assessment		2018-02-22 19:19	
8344	Testing MN Management	Task	New	Normal	MN Communications		2018-02-22 19:47	
8345	Testing MN Management	Task	New	Normal	Technical Requirements		2018-02-08 15:28	
8351	Testing MN Management	Task	New	Normal	Display as Upcoming		2018-02-08 15:28	
8517	Testing MN Management	Task	New	Normal	meow: Register in Production		2018-03-22 20:45	
8346	Testing MN Management	Task	New	Normal	Training & Education		2018-02-08 15:28	
8353	Testing MN Management	Task	New	Normal	Implement in Production		2018-02-08 15:29	
8341	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-22 19:14	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8519	Testing MN Management	Task	New	Normal	meow: Formal Announcement		2018-03-22 20:45	
8350	Testing MN Management	Task	New	Normal	Test Registration		2018-02-08 15:28	
8294	Testing MN Management	MNDeployment	New	Normal	Test Node 2		2018-02-08 15:28	
8465	Testing MN Management	Task	New	Normal	test: Develop or Implement MN Software		2018-03-01 21:04	
8516	Testing MN Management	Task	New	Normal	meow: Implement in Production		2018-03-22 20:45	
8354	Testing MN Management	Task	New	Normal	Register in Production		2018-02-08 15:28	
8343	Testing MN Management	Story	New	Normal	Planning		2018-02-08 15:28	
8383	Testing MN Management	Task	New	Normal	Feasibility Assessment		2018-02-27 17:32	
8348	Testing MN Management	Task	New	Normal	Metadata Validation		2018-02-08 15:28	
8382	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-27 17:32	
8462	Testing MN Management	MNDeployment	New	Normal	Test MN ticket		2018-03-01 20:57	
8466	Testing MN Management	Task	New	Normal	test: Test Registration		2018-03-01 21:04	
8467	Testing MN Management	Task	New	Normal	test: Display as Upcoming		2018-03-01 21:04	
8355	Testing MN Management	Task	New	Normal	Mutual Acceptance		2018-02-08 15:28	
8340	Testing MN Management	Story	New	Normal	Discovery		2018-02-08 15:28	
8518	Testing MN Management	Task	New	Normal	meow: Mutual Acceptance		2018-03-22 20:45	
7754	Search UI	Story	In Progress	Normal	Support for XSL transform of various metadata formats	Bryce Mecum	2018-05-17 14:18	MetacatUI
8574	Search UI	Story	New	Normal	PANGAEA Temporary Fix: SID only in Data Citation	Bryce Mecum	2018-05-01 01:45	
7498	Search UI	Task	In Progress	Normal	Search UI deployments need to be automated	Chris Jones	2015-11-21 00:36	MetacatUI
8576	Search UI	Task	New	Normal	Remove Code Changes Specific to Appearance of Data Citation for PANGAEA formatID	Monica Ihli	2018-04-30 13:29	
8077	Search UI	Task	New	Normal	Use ORE PID for citation if DOI		2017-04-24 16:32	
7181	Python Libraries	Task	In Progress	Normal	add d1_libclient_python implementation	Dave Vieglais	2016-04-21 22:37	d1_libclient_python

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7425	Python Libraries	Task	New	Normal	Replace httplib low level use in RestClient with the requests library	Dave Vieglais	2016-03-25 02:03	d1_common_python
7427	Python Libraries	Task	New	Normal	adjust API signatures in python libraries	Dave Vieglais	2016-03-25 01:11	d1_libclient_python
7298	Python Libraries	Bug	New	Normal	escapeQueryTerm should be a module method not a class method	Dave Vieglais	2015-08-18 15:06	d1_libclient_python
7123	Python Libraries	Task	New	Normal	Send Authorization header carrying authentication token	Roger Dahl	2016-04-21 22:37	d1_libclient_python
7256	Python Libraries	Task	New	Normal	add cnclient.synchronize method	Roger Dahl	2016-04-21 22:37	
6796	Python Libraries	Story	New	Normal	Migrate to Python v3	Roger Dahl	2018-01-17 19:43	
7299	Python Libraries	Bug	New	Normal	SolrConnection fails if persistent property is not set to True	Roger Dahl	2016-04-20 19:45	d1_libclient_python
7139	Python GMN	Task	In Review	Normal	modify postgres schema	Dave Vieglais	2016-03-25 01:27	
6497	Python GMN	Feature	In Progress	Normal	V2 GMN Support	Dave Vieglais	2016-03-25 01:27	
7199	Python GMN	Task	New	Normal	Implement support for token authentication approach	Dave Vieglais	2016-03-25 01:27	
7219	Python GMN	Story	In Progress	Normal	Upgrade Django version used by GMN, add better support for PUT operations	Dave Vieglais	2016-03-25 01:24	
7137	Python GMN	Task	Testing	Normal	Add support for V2 urls	Dave Vieglais	2016-03-25 01:27	
7138	Python GMN	Task	Testing	Normal	Create new view functions	Dave Vieglais	2016-03-25 01:27	
7140	Python GMN	Task	In Review	Normal	Resolve sids to pids	Dave Vieglais	2016-03-25 01:27	
7291	Python GMN	Bug	New	Normal	pypi distribution does not have all files	Roger Dahl	2016-04-14 14:57	
7664	Python GMN	Bug	New	Normal	manage.py register_node_with_dataone generates "nodeReplicationPolicy" XML fragment in node capabilities even when replication is false	Roger Dahl	2016-04-14 14:16	
6614	Python GMN	Bug	In Progress	Normal	GMN describe not returning DescribeResponse for IARC MN	Roger Dahl	2016-04-21 22:37	
6868	Python GMN	Bug	New	Normal	GMN filters objects in list objects method from non-authenticated, non-rights-holder users	Roger Dahl	2016-04-14 14:19	
7125	Python GMN	Task	New	Normal	Handle Authorization header carrying authentication token	Roger Dahl	2016-04-21 22:37	
7703	Python GMN	Task	New	Normal	GMN populating ipAddress in LogEntry with abnormal strings	Roger Dahl	2016-06-22 17:19	
7229	Python GMN	Task	New	Normal	non-standard server certificate locations	Roger Dahl	2016-04-21 22:37	
8074	Python GMN	Story	New	Normal	Eliminate unnecessary setuid/setgid programs	Roger Dahl	2018-01-17 18:48	
8032	Python GMN	Story	In Progress	Normal	GMN v2	Roger Dahl	2018-01-17 18:55	
7765	Python GMN	Task	New	Normal	Add "logrotate" capability as part of the GMN deployment	Roger Dahl	2016-05-04 02:38	
7739	Python GMN	Bug	New	Normal	GMN Django models need to be adjusted for var char content greater than 1024 character length	Roger Dahl	2016-04-14 14:47	
7759	Python GMN	Bug	New	Normal	GMN docs refer to /portal for identity management	Roger Dahl	2017-03-28 16:45	
8073	Python GMN	Story	New	Normal	Make sure unecessary services are disabled	Roger Dahl	2018-01-17 18:48	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6767	Python GMN	Bug	New	Normal	GMN crashes if the replication target is not responding	Roger Dahl	2016-04-14 14:19	
6766	Python GMN	Bug	New	Normal	FYI ONLY: GMN local install with self-signed CA certificate breaks with new SSL support in Python 2.7.9		2015-01-20 18:53	
6755	Python CLI	Bug	New	Normal	python CLI install instructions fail	Roger Dahl	2018-01-09 02:44	
7169	OGC-Slender Node	Task	New	Normal	Enable tracking of obsoletes / obsoleted by for data objects	Dave Vieglais	2015-06-08 19:01	
7166	OGC-Slender Node	Story	New	Normal	Create ORE document for an NODC data package	Dave Vieglais	2015-06-08 18:50	
7167	OGC-Slender Node	Task	New	Normal	Generate system metadata for science metadata	Dave Vieglais	2015-06-08 18:58	
7168	OGC-Slender Node	Task	New	Normal	Generate system metadata for data objects	Dave Vieglais	2015-06-08 18:59	
7170	OGC-Slender Node	Story	New	Normal	Evaluate the feasibility of extracting provenance information from the journal.txt document	Dave Vieglais	2015-06-08 21:28	
7155	OGC-Slender Node	Task	New	Normal	Design the connector, including sources of key information	Dave Vieglais	2015-06-05 11:42	
7149	OGC-Slender Node	Story	Testing	Normal	Implement mechanism to retrieve a list of objects available from repository	Dave Vieglais	2015-06-05 13:37	
7146	OGC-Slender Node	Story	In Progress	Normal	Determine formatId for content retrievable from NODC services	Dave Vieglais	2015-06-05 13:37	
7148	OGC-Slender Node	Task	In Progress	Normal	Determine formatId for science metadata	Dave Vieglais	2015-09-22 16:27	
7151	OGC-Slender Node	Story	In Progress	Normal	Generate system metadata for content	Dave Vieglais	2015-06-08 18:58	
7439	MN Service Registration	Task	New	Normal	Update the search interface to support rendering and other actions for services	Dave Vieglais	2015-10-16 14:06	
5516	MN Dashboard	Feature	New	Normal	Date formatting	Skye Roseboom	2015-04-29 22:48	
6484	MN Dashboard	Feature	New	Normal	Provide paging/scrolling on MN table	Skye Roseboom	2015-04-29 22:47	
5322	MN Dashboard	Feature	New	Normal	Add support for right, left keys on dashboard detail pages	Skye Roseboom	2015-04-29 22:47	
5515	MN Dashboard	Feature	New	Normal	Add number of MNs to overview display	Skye Roseboom	2015-04-29 22:48	
6336	MN Dashboard	Feature	New	Normal	Display MN POCs on the detail MN pages of the dashboard	Skye Roseboom	2015-04-29 22:49	
7032	MN Dashboard	Feature	New	Normal	Add anchor to the MN dashboard for "upcoming MNs"	Skye Roseboom	2015-04-09 17:52	
6335	MN Dashboard	Feature	New	Normal	Add total number of MNs to the summary page of the dashboard	Skye Roseboom	2015-04-29 22:48	
7979	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Testing Environment	Amy Forrester	2018-08-31 15:23	
8728	Member Nodes	Task	In Progress	Normal	Initial Communications (NCAR)	Amy Forrester	2018-10-04 17:24	
6957	Member Nodes	MNDeployment	Operational	Normal	NRDC - Nevada Research Data Center	Amy Forrester	2019-10-08 18:39	
8633	Member Nodes	Task	In Progress	Normal	DAAC: Re-Training & Re-Deployment Planning	Amy Forrester	2018-07-02 14:53	
8645	Member Nodes	Task	New	Normal	(Cyverse) Mutual acceptance	Amy Forrester	2018-07-05 14:26	
4700	Member Nodes	MNDeployment	Operational	Normal	IARC (International Arctic Research Center) Data Archive	Amy Forrester	2019-10-08 15:20	
3559	Member Nodes	MNDeployment	Operational	Normal	ONEShare	Amy Forrester	2019-09-03 16:40	
7986	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Production	Amy Forrester	2018-08-31 15:22	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8259	Member Nodes	MNDeployment	New	Normal	Neotoma Paleoecology Database	Amy Forrester	2018-04-09 21:14	
8544	Member Nodes	MNDeployment	Operational	Normal	Chinese Ecosystem Research Network	Amy Forrester	2018-12-04 14:56	
8254	Member Nodes	MNDeployment	Planning	Normal	ABDS - Arctic Biodiversity Data Service (CAFF)	Amy Forrester	2019-09-17 14:31	
3201	Member Nodes	MNDeployment	Operational	Normal	Taiwan Forestry Research Institute	Amy Forrester	2019-10-08 15:26	
5899	Member Nodes	Task	New	Normal	GBIF: Create news item	Amy Forrester	2019-01-24 17:10	
8535	Member Nodes	Story	In Progress	Normal	Neotoma: Story: Discovery & Planning	Amy Forrester	2018-04-09 21:14	
8244	Member Nodes	Story	New	Normal	Upgrade Member Node to current version of Metacat (IOE)	Amy Forrester	2018-01-25 15:36	
8378	Member Nodes	Task	In Progress	Normal	(OTS) replicate data	Amy Forrester	2018-07-31 18:49	
8523	Member Nodes	Task	In Progress	Normal	CAFF: Technical Requirements & Design Planning	Amy Forrester	2018-06-14 14:21	
8358	Member Nodes	Story	In Progress	Normal	Discovery & Planning (CAFF)	Amy Forrester	2018-04-06 14:56	
8522	Member Nodes	Task	In Progress	Normal	CAFF: MN Communications	Amy Forrester	2018-04-11 14:48	
3687	Member Nodes	MNDeployment	Operational	Normal	Montana State University Institute on Ecosystems	Amy Forrester	2019-10-08 15:29	
3220	Member Nodes	Task	In Progress	Normal	contact iEcolab to determine possible MN role	Ben Leinfelder	2013-10-01 17:53	
3219	Member Nodes	MNDeployment	New	Normal	iEcolab member node	Ben Leinfelder	2015-11-19 18:01	
3211	Member Nodes	MNDeployment	New	Normal	Taiwan Ecological Research Network member node	Ben Leinfelder	2014-02-20 21:58	
3210	Member Nodes	Task	New	Normal	Collect application metadata for the AKN member node	Ben Leinfelder	2013-01-08 19:23	
3374	Member Nodes	Task	New	Normal	Move kepler-library.org Metacat to new server	Ben Leinfelder	2012-11-08 00:31	
3209	Member Nodes	MNDeployment	Deferred	Normal	Avian Knowledge Network/Cornell Laboratory of Ornithology	Ben Leinfelder	2016-06-17 19:31	
3868	Member Nodes	Task	In Progress	Normal	Verify TFRI node is running NTP	Ben Leinfelder	2013-08-05 17:25	
3605	Member Nodes	Task	New	Normal	Install a new Metacat instance for the Avian Knowledge Network (AKN) member node	Ben Leinfelder	2013-02-21 16:20	
3597	Member Nodes	Task	New	Normal	The Avian Knolwedge Network (AKN) and Cornell Lab of Ornithology eBird should be distinct Member Nodes	Ben Leinfelder	2014-04-23 01:32	
6379	Member Nodes	MNDeployment	New	Normal	ICMBio	Bruce Wilson	2015-11-19 17:21	
5455	Member Nodes	Task	In Progress	Normal	Contact Line Pouchard to re-open discussion about PURL as a potential MN	Bruce Wilson	2015-11-19 19:17	
6708	Member Nodes	MNDeployment	Operational	Normal	NEON - National Ecological Observatory Network	Bruce Wilson	2019-06-06 19:52	
3964	Member Nodes	MNDeployment	Deferred	Normal	EU BON Member Node	Bruce Wilson	2016-10-24 20:49	
5454	Member Nodes	Task	New	Normal	Evaluate dataverse poential MN	Bruce Wilson	2014-05-29 19:30	
3260	Member Nodes	Task	New	Normal	Scope out the implementation of a CitSci.org MN	Bruce Wilson	2012-09-20 20:51	
5457	Member Nodes	MNDeployment	New	Normal	NSIDC- National Snow and Ice Data Center	Bruce Wilson	2018-04-10 19:12	
8697	Member Nodes	Task	New	Normal	ESSDIVE: anonymous download issue	Chris Jones	2018-09-13 19:40	
5121	Member Nodes	Task	New	Normal	Fix DryadDataFile instance documents with no dcterms:creator element	Chris Jones	2014-04-30 19:25	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5122	Member Nodes	Task	New	Normal	Verify/update information in TFRI's node registration	Chris Jones	2014-04-18 16:51	
5449	Member Nodes	Task	In Progress	Normal	Resolve resource map issues for LTER-Europe	Chris Jones	2014-06-20 17:59	
3980	Member Nodes	Task	New	Normal	Missing content	Chris Jones	2013-09-25 21:48	
7930	Member Nodes	Task	In Progress	Normal	verify obsoletion in tDAR sandbox	Dave Vieglais	2016-12-01 23:47	
3191	Member Nodes	MNDeployment	Deferred	Normal	UC Vertnet Member Node	Dave Vieglais	2017-01-31 14:54	
3185	Member Nodes	Task	In Progress	Normal	Make initial contact with FRAMES for participation as a MN	Dave Vieglais	2012-09-05 02:12	
8035	Member Nodes	MNDeployment	Operational	Normal	IEDA_EarthChem Library (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-06 14:25	
3411	Member Nodes	Task	New	Normal	Collate documents of relevance to MN deployment and operation	Dave Vieglais	2012-12-01 18:33	
8634	Member Nodes	Story	New	Normal	DAAC: Testing & Development	Dave Vieglais	2018-07-02 14:55	
4068	Member Nodes	Task	New	Normal	Coordinate discussions for biodiversity data in DataONE with TDWG participants	Dave Vieglais	2016-06-17 19:31	
3994	Member Nodes	Task	New	Normal	Stories and bugs are showing up in the MN Dashboard; should be restricted to MNDeployment trackers	Dave Vieglais	2013-09-26 23:34	
8721	Member Nodes	MNDeployment	Operational	Normal	IEDA_US Antarctic Program Data Center (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-14 13:46	
7103	Member Nodes	Task	New	Normal	Create a new test certificate for mnStagePISCO	Dave Vieglais	2015-05-14 18:29	
4730	Member Nodes	MNDeployment	Testing	Normal	Global Biodiversity Information Facility	Dave Vieglais	2018-09-26 19:45	
8213	Member Nodes	Story	New	Normal	KUBI node is not responding as a MN	Dave Vieglais	2017-11-06 22:18	
7102	Member Nodes	Task	In Progress	Normal	Create test server certificate for test.piscoweb.org	Dave Vieglais	2015-05-14 18:28	
3530	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UCSB	Dave Vieglais	2018-08-31 15:22	
3529	Member Nodes	MNDeployment	Operational	Normal	Replication instance at ORC	Dave Vieglais	2018-08-31 15:21	
3172	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UNM	Dave Vieglais	2018-08-31 15:22	
3518	Member Nodes	Task	New	Normal	Arctos: New MN discussion	Dave Vieglais	2013-01-25 18:27	
8847	Member Nodes	MNDeployment	In Review	Normal	Freshwater Research and Environmental Database (IGBFRED)	Dave Vieglais	2019-10-17 19:23	
8704	Member Nodes	MNDeployment	Operational	Normal	IEDA_Marine-Geo Digital Library (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-14 13:47	
3228	Member Nodes	MNDeployment	Operational	Normal	NCEI - National Centers for Environmental Information	Dave Vieglais	2019-07-08 16:28	
8232	Member Nodes	Task	New	Normal	MN Dashboard/Website Deployment Workflow Documentation	Dustin Allen	2018-01-08 23:30	
6048	Member Nodes	Task	New	Normal	Fix 404 NotFound erros on the EDORA MN	Jim Green	2014-11-24 14:57	
8587	Member Nodes	Task	New	Normal	Add DataONE Logo to SanParks website	Jing Tao	2018-05-09 21:19	
3213	Member Nodes	MNDeployment	Operational	Normal	University of Illinois, Chicago member node	Jing Tao	2020-01-23 22:42	
8772	Member Nodes	MNDeployment	Operational	Normal	metaGRIL	Jing Tao	2019-10-08 17:16	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6674	Member Nodes	MNDeployment	Operational	Normal	OTS - Neotropical Data Center	Jing Tao	2019-06-10 13:03	
4116	Member Nodes	Task	In Progress	Normal	Work with FRIM to upgrade Metacat to 2.2.1 or later	Jing Tao	2015-01-23 19:02	
8246	Member Nodes	Task	New	Normal	Upgrade metacat to the latest version	Jing Tao	2018-04-23 16:09	
8247	Member Nodes	Task	New	Normal	Verify upgraded metacat is operating correctly as a production member node.	Jing Tao	2018-02-02 15:49	
3748	Member Nodes	MNDeployment	Operational	Normal	PPBIO Member Node	Jing Tao	2018-08-31 15:20	
3410	Member Nodes	Task	New	Normal	Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues	John Cobb	2012-11-30 19:36	
8683	Member Nodes	Story	New	Normal	USGS SDC: redeploy as a v2 Slender Node with GMN	John Evans	2019-05-15 14:03	
7865	Member Nodes	MNDeployment	Planning	Normal	Hydroshare (CUAHSI)	John Evans	2019-09-17 14:33	
8830	Member Nodes	Task	New	Normal	Requirements Analysis	John Evans	2019-08-06 14:44	
3230	Member Nodes	MNDeployment	Planning	Normal	ARM - Atmospheric Radiation Measurement member node	John Evans	2019-11-25 20:10	
8831	Member Nodes	Story	New	Normal	Import error with schema_org.data	John Evans	2019-08-05 18:57	
8832	Member Nodes	Story	New	Normal	Conflict between pyshacl and owlr on ubuntu	John Evans	2019-08-05 19:32	
8833	Member Nodes	Story	New	Normal	Problems utilizing pyshacl within SlenderNodes	John Evans	2019-08-09 18:20	
8835	Member Nodes	Story	New	Normal	Add ability for scanner to stop after a certain number of errors	John Evans	2019-08-12 19:16	
7989	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Production	Laura Moyers	2017-01-27 22:18	
7512	Member Nodes	MNDeployment	New	Normal	ECOSCOPE - Network of Research Observatories on Biodiversity	Laura Moyers	2016-07-22 12:40	
7988	Member Nodes	Task	New	Normal	GINA: Register MN in Production	Laura Moyers	2017-01-27 22:16	
7981	Member Nodes	Task	New	Normal	GINA: Register MN in Testing Environment	Laura Moyers	2017-01-27 18:47	
3560	Member Nodes	MNDeployment	Operational	Normal	Cornell Lab of Ornithology eBird	Laura Moyers	2018-08-06 21:12	
7980	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:46	
7982	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:59	
7984	Member Nodes	Task	New	Normal	GINA: Show MN as "upcoming" on the dashboard	Laura Moyers	2017-01-27 22:13	
6382	Member Nodes	Task	In Progress	Normal	ICMBIO: Determine feasibility	Laura Moyers	2015-11-19 17:21	
7991	Member Nodes	Task	New	Normal	GINA: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2017-01-27 22:19	
7978	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Testing Environment	Laura Moyers	2017-01-27 18:44	
7976	Member Nodes	Task	New	Normal	GINA: Register any new object formats in all environments	Laura Moyers	2017-01-27 18:45	
6562	Member Nodes	MNDeployment	Operational	Normal	BCO-DMO	Laura Moyers	2021-12-04 00:47	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5450	Member Nodes	Task	In Progress	Normal	(Waiting for) USC to complete development of MN stack (derived from GMN)	Laura Moyers	2018-08-31 15:26	
5453	Member Nodes	MNDeployment	Deferred	Normal	Dataverse	Laura Moyers	2018-07-24 16:41	
3531	Member Nodes	MNDeployment	Operational	Normal	Gulf of Alaska Data Portal	Laura Moyers	2018-05-15 17:40	
7992	Member Nodes	Task	New	Normal	GINA: Document and Announce	Laura Moyers	2017-01-27 22:19	
4296	Member Nodes	MNDeployment	New	Normal	Sierra Nevada Global Change Observatory Member Node	Laura Moyers	2017-01-30 17:01	
7924	Member Nodes	MNDeployment	New	Normal	LTER-Spain network	Laura Moyers	2016-11-21 14:49	
7990	Member Nodes	Task	New	Normal	GINA: Mutual acceptance	Laura Moyers	2017-01-27 22:18	
4083	Member Nodes	MNDeployment	Deferred	Normal	Forest Research Institute Malaysia (FRIM)	Laura Moyers	2016-06-17 19:31	
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
4013	Member Nodes	Task	New	Normal	Follow-up on plans for TERN following Oct ILTER meeting in Korea	Laura Moyers	2014-02-20 21:58	
8030	Member Nodes	MNDeployment	New	Normal	UCAR Research Data Archive	Laura Moyers	2018-04-16 17:39	
7551	Member Nodes	MNDeployment	New	Normal	FAO - Food and Agriculture Organization of the UN	Laura Moyers	2015-12-15 15:08	
7987	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Production	Laura Moyers	2017-01-27 22:16	
3844	Member Nodes	MNDeployment	New	Normal	Oregon Explorer program at OSU	Laura Moyers	2015-11-19 17:22	
7082	Member Nodes	MNDeployment	Operational	Normal	USGS Science Data Catalog (SDC)	Laura Moyers	2018-10-09 16:27	
3686	Member Nodes	MNDeployment	Deferred	Normal	Movebank for Animal Tracking Data	Laura Moyers	2013-12-05 19:31	
3681	Member Nodes	MNDeployment	New	Normal	EPA's Atlantic Ecology Division	Laura Moyers	2016-06-23 00:10	
7985	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Production	Laura Moyers	2017-01-27 22:15	
7552	Member Nodes	MNDeployment	New	Normal	iDigBio - Integrated Digitized Biocollections	Laura Moyers	2016-01-05 23:45	
7051	Member Nodes	MNDeployment	Operational	Normal	GRIIDC - Gulf of Mexico Research Initiative	Laura Moyers	2018-09-25 17:14	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	
3537	Member Nodes	Task	New	Normal	Contact followup on Citsci.org MN prospect	Laura Moyers	2014-03-28 18:03	
3708	Member Nodes	MNDeployment	Operational	Normal	Minnesota Population Center	Laura Moyers	2018-08-06 19:43	
7553	Member Nodes	MNDeployment	New	Normal	OOI - Ocean Observatories Initiative	Laura Moyers	2018-01-25 17:51	
7956	Member Nodes	MNDeployment	Operational	Normal	Environmental Data Initiative (EDI)	Laura Moyers	2018-11-13 19:14	
7550	Member Nodes	Task	New	Normal	GoA portal not copying to KNB	Lauren Walker	2015-12-14 21:41	
7900	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate cruise path display for single data package	Lauren Walker	2016-10-04 23:43	
7899	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate composite data density with cruise paths	Lauren Walker	2016-10-05 03:51	
3236	Member Nodes	MNDeployment	New	Normal	UCNRS member node	Mark Schildhauer	2013-01-30 20:59	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8498	Member Nodes	Task	In Progress	Normal	SANParks metacat not responding to harvest requests	Matthew Jones	2019-04-15 18:09	
8614	Member Nodes	Task	New	Normal	BCO-DMO: testing the member node	Matthew Jones	2018-06-13 15:48	
7749	Member Nodes	Task	New	Normal	Evaluate disposition of the ESA MN's current content	Matthew Jones	2016-04-26 19:52	
3217	Member Nodes	MNDeployment	Deferred	Normal	EMBRAPA member node	Matthew Jones	2016-06-17 19:31	
3216	Member Nodes	Task	New	Normal	Contact GEO BON for possible MN	Matthew Jones	2012-09-05 03:29	
3215	Member Nodes	MNDeployment	Deferred	Normal	GEO BON member node	Matthew Jones	2016-06-20 14:26	
3212	Member Nodes	Task	New	Normal	Collect metadata for the Taiwan TERN member node	Matthew Jones	2014-02-20 21:58	
3208	Member Nodes	Task	New	Normal	Collate node application metadata for the BIOTA - FAPESP MN	Matthew Jones	2015-12-03 19:36	
3207	Member Nodes	MNDeployment	Deferred	Normal	BIOTA - FAPESP MN	Matthew Jones	2016-06-17 19:32	
3181	Member Nodes	Task	New	Normal	Contact PFRP as potential MN	Matthew Jones	2013-01-30 21:00	
3177	Member Nodes	Task	New	Normal	Contact operators	Matthew Jones	2012-09-05 01:46	
3203	Member Nodes	MNDeployment	Deferred	Normal	PELD member node	Matthew Jones	2016-06-17 19:32	
8186	Member Nodes	MNDeployment	Operational	Normal	ESS-DIVE, including CDIAC	Matthew Jones	2018-12-04 14:57	
3180	Member Nodes	MNDeployment	Deferred	Normal	PFRP - Pelagic Fisheries Research Program	Matthew Jones	2014-05-29 19:25	
8594	Member Nodes	Task	New	Normal	GOA: replicate to Research Workspace	Matthew Jones	2018-05-15 17:40	
7629	Member Nodes	MNDeployment	Operational	Normal	Arctic Data Center - Data and Software about the Arctic	Matthew Jones	2018-01-10 17:53	
3535	Member Nodes	Task	New	Normal	Contact LITS prospect MN to scope out prospects	Matthew Jones	2013-01-30 21:15	
3204	Member Nodes	Task	New	Normal	Collate MN metadata for review	Mike Frame	2015-12-03 19:36	
3200	Member Nodes	Task	New	Normal	Make initial contact with USGS-NWRC	Mike Frame	2013-10-24 15:23	
3198	Member Nodes	Task	New	Normal	Initial contact for the USGS MN	Mike Frame	2013-08-23 13:07	
7895	Member Nodes	MNDeployment	Operational	Normal	Pangaea	Monica Ihli	2018-12-04 14:58	
5451	Member Nodes	MNDeployment	Operational	Normal	Cary Institute (via Figshare)	Monica Ihli	2019-04-17 21:39	
8146	Member Nodes	Task	New	Normal	Failed Sync Parser	Monica Ihli	2017-07-19 00:46	
8019	Member Nodes	Support	New	Normal	Follow up on Preferred Replication Target Testing	Monica Ihli	2017-02-14 19:52	
8149	Member Nodes	Task	New	Normal	Test 1.x to 2.x pip upgrade w/ no data	Monica Ihli	2017-09-26 15:57	
7969	Member Nodes	MNDeployment	Operational	Normal	FEMC (Forest Ecosystem Monitoring Cooperative) - was VMC Vermont Monitoring Cooperative	Monica Ihli	2019-08-27 17:22	
7896	Member Nodes	Bug	In Progress	Normal	Dryad data sets don't mark new versions correctly in SystemMetadata with obsoletes/obsoletedBy	Monica Ihli	2017-07-24 10:10	
8145	Member Nodes	Task	New	Normal	Test Fabric	Monica Ihli	2017-07-19 00:44	
7296	Member Nodes	MNDeployment	Planning	Normal	GCOOS	Monica Ihli	2018-04-16 15:53	
6053	Member Nodes	Task	In Progress	Normal	Update science metadata files to include ORNL schema type	Ranjeet Devarakonda	2014-11-24 14:57	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3989	Member Nodes	Task	New	Normal	USGS Clearinghouse resource maps have discrepancies with CN	Ranjeet Devarakonda	2013-09-26 23:34	
8188	Member Nodes	MNDeployment	New	Normal	Ag Data Commons	Rebecca Koskela	2017-09-22 23:06	
8566	Member Nodes	Task	In Progress	Normal	Test Registration	Rob Nahf	2019-04-16 17:17	
5836	Member Nodes	Task	Testing	Normal	GBIF: Verify that MN passes the Web Tester	Rob Nahf	2018-09-26 19:57	
5835	Member Nodes	Task	Ready	Normal	GBIF: Local Testing	Rob Nahf	2019-01-24 16:53	
3234	Member Nodes	MNDeployment	Testing	Normal	CyVerse (iPlant) member node	Rob Nahf	2019-03-05 18:36	
8564	Member Nodes	Story	New	Normal	(CyVerse) Testing & Development	Rob Nahf	2018-07-02 19:56	
8225	Member Nodes	Story	In Progress	Normal	Customize Indexing & View for gmd-pangaea	Rob Nahf	2018-05-17 14:30	
7975	Member Nodes	Task	New	Normal	GINA: Implement search index and display support for any new metadata formats required by the MN.	Roger Dahl	2017-01-27 18:34	
7757	Member Nodes	MNDeployment	Deferred	Normal	GINA - Geographic Information Network of Alaska	Roger Dahl	2018-08-31 15:22	
8017	Member Nodes	Support	New	Normal	NCEI - Implement GMN for replicating Arctic Data Center Data	Roger Dahl	2018-05-16 14:32	
3557	Member Nodes	MNDeployment	Operational	Normal	LTER Network	Roger Dahl	2018-09-25 17:17	
7977	Member Nodes	Task	New	Normal	GINA: Local Testing	Roger Dahl	2017-01-27 18:46	
7505	Member Nodes	Task	In Progress	Normal	Correct generous access policies	Roger Dahl	2018-07-02 20:39	
8673	Member Nodes	Task	New	Normal	Pangaea- GMN upgrade from 2.4.0 to 3.0.4	Roger Dahl	2018-09-04 18:48	
8668	Member Nodes	Task	New	Normal	MPC- upgrade GMN version 1.2.10 to 3.0.4	Roger Dahl	2019-03-05 20:35	
6401	Member Nodes	MNDeployment	Operational	Normal	NM EPSCoR	Roger Dahl	2019-03-05 18:13	
8670	Member Nodes	Task	New	Normal	FEMC - upgrade GMN 2.3.7 to 3.0.4	Roger Dahl	2019-08-02 18:22	
8750	Member Nodes	Task	In Progress	Normal	reconnect eLTER MN to DataONE	Roger Dahl	2018-11-28 16:59	
8685	Member Nodes	Task	New	Normal	ONEShare - GMN upgrade 2.4.2 to 3.0.4	Roger Dahl	2018-08-23 17:18	
8672	Member Nodes	Task	New	Normal	CDL - upgrade GMN 2.4.0 to 3.0.4	Roger Dahl	2018-08-23 17:13	
8681	Member Nodes	Task	New	Normal	NCEI - install new GMN	Roger Dahl	2019-03-05 18:20	
7842	Member Nodes	MNDeployment	Operational	Normal	Research Workspace	Roger Dahl	2018-08-14 17:05	
8839	Member Nodes	MNDeployment	Planning	Normal	CMU KiltHub via Figshare	Roger Dahl	2019-09-24 17:48	
8742	Member Nodes	Task	New	Normal	GMN upgrade from 2.4.1 to 3.2.0	Roger Dahl	2018-11-13 19:14	
6927	Member Nodes	Task	In Progress	Normal	R2R: Register any new object formats in all environments	Roger Dahl	2017-01-19 01:16	
8676	Member Nodes	Task	New	Normal	NRDC -GMN upgrade 2.4.2 to 3.0.4	Roger Dahl	2019-03-05 20:43	
3774	Member Nodes	Task	New	Normal	return NotFound exceptions for /meta and /object calls using "near miss" identifiers	Ryan Scherle	2014-03-14 18:22	
8589	Member Nodes	Story	New	Normal	ARM: Re-Discovery & Planning		2018-05-10 21:44	
8729	Member Nodes	Task	New	Normal	Requirements Analysis		2018-10-11 17:24	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8590	Member Nodes	Task	New	Normal	ARM: Requirements Analysis		2018-05-10 20:50	
8644	Member Nodes	Task	New	Normal	(Cyverse) Register in Production		2018-07-05 14:25	
5858	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5859	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5885	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
8154	Member Nodes	Task	New	Normal	Test content from the test NKN member node should be archived or deleted from production		2017-07-26 19:55	
6380	Member Nodes	Task	New	Normal	ICMBIO: Initial Preparation		2015-11-19 17:21	
5851	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5852	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
8568	Member Nodes	Story	New	Normal	(CyVerse) Move to production		2018-04-23 21:18	
5850	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5855	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
5848	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5849	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
8819	Member Nodes	Story	New	Normal	IEDA documents not in DataONE		2019-06-13 19:20	
5888	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5881	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5839	Member Nodes	Task	New	Normal	GBIF: Registration in environment		2016-07-02 12:45	
5880	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
3239	Member Nodes	MNDeployment	New	Normal	"Nitrous Oxide emissions Network" member node		2018-04-17 17:13	
5884	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5856	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5865	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5841	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2019-01-28 14:40	
5833	Member Nodes	Story	In Progress	Normal	GBIF: Developing		2019-02-19 18:24	
8555	Member Nodes	MNDeployment	New	Normal	NGEE Arctic		2018-04-18 16:27	
8560	Member Nodes	MNDeployment	New	Normal	PPS - Precipitation Processing System		2018-04-18 16:36	
8561	Member Nodes	MNDeployment	New	Normal	PRISM Climate Data		2018-04-18 16:37	
5877	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5875	Member Nodes	Task	New	Normal	GBIF: Set the node status to approved (start synchronization)		2016-07-02 12:45	
8562	Member Nodes	MNDeployment	New	Normal	PSD Climate and Weather Data		2018-04-18 16:39	
5879	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
8187	Member Nodes	Support	New	Normal	EZID DOI resolvable URLs failing for 14 PISCO objects		2017-09-19 22:12	
6683	Member Nodes	Task	New	Normal	FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2014-12-04 20:07	
5870	Member Nodes	Task	New	Normal	GBIF: Generate client certificate.		2016-07-02 12:45	
8556	Member Nodes	MNDeployment	New	Normal	OAFlux (WHOI)		2018-04-18 16:30	
6680	Member Nodes	Task	New	Normal	FTGEN: Scope the implementation		2014-12-04 20:07	
8730	Member Nodes	Task	New	Normal	Plan the Implementation (NCAR)		2018-10-11 17:21	
8725	Member Nodes	MNDeployment	In Review	Normal	NCAR (National Center for Atmospheric Research)		2018-10-08 13:33	
8563	Member Nodes	MNDeployment	New	Normal	Scripps Institute of Oceanography Explorer		2018-04-18 16:40	
8828	Member Nodes	MNDeployment	In Review	Normal	SESAR		2019-08-01 16:09	
5889	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5886	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5887	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
8844	Member Nodes	Bug	New	Normal	Server certificate is expired		2019-10-08 18:27	
6699	Member Nodes	Task	New	Normal	FTGEN: Mutual acceptance		2014-12-04 20:07	
7929	Member Nodes	Task	In Progress	Normal	Archive content for SEAD		2016-11-09 17:11	
8557	Member Nodes	MNDeployment	New	Normal	Physical Oceanography Distributed Active Archive Center		2018-04-18 16:32	
6698	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Production		2014-12-04 20:07	
8846	Member Nodes	Bug	New	Normal	TFRI node unresponsive		2019-10-08 15:26	
5873	Member Nodes	Task	New	Normal	GBIF: Register MN		2016-07-02 12:45	
4115	Member Nodes	MNDeployment	Deferred	Normal	UTK Institutional Repository		2018-04-17 17:32	
8727	Member Nodes	Story	In Progress	Normal	NCAR Discovery & Assessment		2019-01-22 18:34	
8635	Member Nodes	Task	New	Normal	DAAC: Develop or Implement MN Software		2018-07-02 15:00	
5853	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
8636	Member Nodes	Task	New	Normal	DAAC: Test Registration		2018-07-02 14:58	
5878	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5854	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
8558	Member Nodes	MNDeployment	New	Normal	PDC - Polar Data Catalogue		2018-04-18 16:33	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6700	Member Nodes	Task	New	Normal	FTGEN: Ensure MN appears on Current MNs webpage (dashboard)		2014-12-04 20:07	
5874	Member Nodes	Task	New	Normal	GBIF: Set up Node document		2016-07-02 12:45	
5860	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
8843	Member Nodes	Bug	New	Normal	Server certificate is expired		2019-10-08 15:14	
8559	Member Nodes	MNDeployment	New	Normal	PMM - Precipitation Measurement Missions		2018-04-18 16:35	
5869	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2016-07-02 12:45	
5872	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of server side certificate		2016-07-02 12:45	
6701	Member Nodes	Task	New	Normal	FTGEN: Document and Announce		2014-12-04 20:07	
4118	Member Nodes	Task	New	Normal	Validate FRIM sync against stage environment		2015-01-23 19:02	
4117	Member Nodes	Task	New	Normal	Issue Test certs for FRIM		2015-01-23 19:02	
8553	Member Nodes	MNDeployment	New	Normal	MVCO - Martha's Vineyard Coastal Observatory		2018-04-17 20:03	
8845	Member Nodes	Bug	New	Normal	Server is returning a 500 error.		2019-10-08 15:20	
8552	Member Nodes	MNDeployment	New	Normal	GLCF - Global Land Cover Facility		2018-04-17 20:01	
8531	Member Nodes	Task	New	Normal	Training & education		2018-04-06 15:11	
8551	Member Nodes	MNDeployment	New	Normal	Forest Service Research Data Archive		2018-04-17 20:00	
8554	Member Nodes	MNDeployment	New	Normal	SEDAC - NASA Socioeconomic Data and Applications Center		2018-04-17 20:05	
8549	Member Nodes	MNDeployment	New	Normal	Earth Resources Observation and Science Center		2018-04-17 19:55	
6694	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Production		2014-12-04 20:07	
6695	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Production		2014-12-04 20:07	
8550	Member Nodes	MNDeployment	New	Normal	ESGF - Earth System Grid Federation		2018-04-17 19:58	
6696	Member Nodes	Task	New	Normal	FTGEN: Register MN in Production		2014-12-04 20:07	
5892	Member Nodes	Task	New	Normal	GBIF: Science Metadata access		2016-07-02 12:45	
5893	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
8548	Member Nodes	MNDeployment	New	Normal	Earthdata powered by EOSDIS		2018-04-17 19:51	
8646	Member Nodes	Task	New	Normal	(cyverse) Formal Announcement		2018-07-19 18:31	
5861	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5883	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
8521	Member Nodes	Story	New	Normal	CAFF: Testing & Development		2018-04-06 15:17	
6693	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Production		2014-12-04 20:07	
5882	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6697	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Production		2014-12-04 20:07	
5891	Member Nodes	Task	New	Normal	GBIF: Science Data access		2016-07-02 12:45	
6689	Member Nodes	Task	New	Normal	FTGEN: Register MN in Testing Environment		2014-12-04 20:07	
5871	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of client side certificate		2016-07-02 12:45	
5867	Member Nodes	Story	New	Normal	GBIF: Registration in Production environment		2019-01-24 17:08	
5838	Member Nodes	Story	New	Normal	GBIF: Testing		2019-01-28 14:39	
5895	Member Nodes	Story	New	Normal	GBIF: Transition to production		2018-01-22 18:41	
5890	Member Nodes	Task	New	Normal	GBIF: Authentication and Authorization		2018-01-22 21:16	
6692	Member Nodes	Task	New	Normal	FTGEN: Show MN as "upcoming" on the dashboard		2014-12-04 20:07	
5876	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
6690	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Testing Environment		2014-12-04 20:07	
6691	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Testing Environment		2014-12-04 20:07	
5900	Member Nodes	Task	New	Normal	GBIF: Formal announcement		2016-07-02 12:45	
3689	Member Nodes	MNDeployment	Deferred	Normal	University of South Carolina, Computer Science Department		2018-08-31 15:26	
8539	Member Nodes	MNDeployment	New	Normal	NASA Distributed Active Archive Center at National Snow & Ice Data Center (NASA DAAC)		2018-04-10 19:19	
6679	Member Nodes	Task	New	Normal	FTGEN: Join DataONE		2014-12-04 20:07	
6688	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Testing Environment		2014-12-04 20:07	
5857	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
6685	Member Nodes	Task	New	Normal	FTGEN: Local Testing		2014-12-04 20:07	
7050	Member Nodes	MNDeployment	New	Normal	USDA ARS		2015-04-17 17:27	
6686	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Testing Environment		2014-12-04 20:07	
6687	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Testing Environment		2014-12-04 20:07	
8534	Member Nodes	Task	New	Normal	GCOOS: Technical Requirements & Design Planning		2018-04-09 20:18	
8643	Member Nodes	Task	New	Normal	(Cyverse) Implement in Production Environment		2018-07-05 14:25	
5896	Member Nodes	Task	New	Normal	GBIF: Mutual acceptance		2016-07-02 12:45	
3567	Member Nodes	Task	New	Normal	Unresolvable content on CN from ONEShare		2016-06-03 13:43	
6682	Member Nodes	Task	New	Normal	FTGEN: Design, code and component test a new MN implementation		2014-12-04 20:07	
6684	Member Nodes	Task	New	Normal	FTGEN: Register any new object formats in all environments		2014-12-04 20:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5897	Member Nodes	Task	New	Normal	GBIF: Verify content available for Current MNs web page		2016-07-02 12:45	
6681	Member Nodes	Task	New	Normal	FTGEN: Plan the implementation		2014-12-04 20:07	
7702	Log Reporting	Task	New	Normal	abnormal strings in ipAddress field of solr	Robert Waltz	2016-06-22 17:18	d1_log_aggregation
8657	Log Reporting	Bug	New	Normal	Log aggregation service not recording logs for the MNs - urn:node:TDAR and urn:node:OTS_NDC		2018-07-16 21:36	d1_log_aggregation
7682	Log Reporting	Task	New	Normal	Sluggish Purging Read Event Cache		2016-03-17 15:02	d1_log_aggregation
7389	Java Client	Task	Testing	Normal	V2 D1Object fails to download V1 content	Chris Jones	2015-09-28 17:50	d1_libclient_java
7322	Java Client	Bug	Testing	Normal	D1Object stores data in memory, causes out of memory errors	Chris Jones	2015-08-28 00:15	d1_libclient_java
7120	Java Client	Task	Testing	Normal	Fix DataPackage.insertRelationship() to handle any URI for external identifiers	Chris Jones	2015-06-04 21:48	d1_libclient_java
6511	Java Client	Task	New	Normal	remove the deprecated MultipartRequestHandler class from d1_common_java	Rob Nahf	2015-02-11 20:04	d1_common_java
6369	Java Client	Feature	In Progress	Normal	ResourceMapFactory.parseResourceMap does not return aggregated resources	Rob Nahf	2015-02-11 20:56	d1_libclient_java
7432	Java Client	Bug	In Progress	Normal	Java Client does not support idFilter for v2 release	Rob Nahf	2019-06-14 18:47	d1_libclient_java
6789	Java Client	Bug	In Progress	Normal	Read API calls to the CN are hanging	Rob Nahf	2016-05-07 07:59	
5313	Java Client	Task	New	Normal	enable remote deployment of product packages from Hudson / Jenkins	Rob Nahf	2015-02-11 20:34	
1555	Java Client	Task	New	Normal	Modify TestSimpleMultipartEntity for use with MockHttpClient	Rob Nahf	2015-02-11 19:49	d1_common_java
1554	Java Client	Task	New	Normal	Create MockHttpClient for testing in d1_common_java	Rob Nahf	2015-02-11 19:49	d1_common_java
1552	Java Client	Task	New	Normal	Copy TestSimpleMultipartEntity from d1_common_java to d1_integration	Rob Nahf	2015-02-11 19:49	
4657	Java Client	Task	New	Normal	Pom versions are mixed between properties and inline (e.g. <version>1.8.4</version>)	Rob Nahf	2015-02-11 20:08	
3057	Java Client	Task	In Progress	Normal	retest CLOSE_WAIT issue once the lib client is complete.	Rob Nahf	2015-02-11 19:52	d1_libclient_java
2968	Java Client	Bug	New	Normal	cn.getFormat() doesn't use cn associated with the CNode object	Rob Nahf	2015-02-11 20:56	d1_libclient_java
6765	Java Client	Bug	New	Normal	jibx-maven-plugin incompatible with Java 8	Rob Nahf	2015-01-19 23:17	
3721	Java Client	Task	In Progress	Normal	add resource map validation routine to libclient_java	Rob Nahf	2015-02-11 20:42	d1_libclient_java
6850	Java Client	Story	New	Normal	automate Java Client releases	Rob Nahf	2018-01-17 19:42	d1_libclient_java
4660	Java Client	Task	New	Normal	src/main/java has XML files	Robert Waltz	2015-02-11 20:08	d1_common_java
6748	Java Client	Task	New	Normal	Create a factory / builder class for converting versioned types.		2015-02-11 19:47	
7312	Java Client	Feature	New	Normal	Restart connection manager		2015-08-24 17:24	d1_libclient_java

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1648	Java Client	Task	New	Normal	Update d1_libclient_java ObjectFormatCache to include addFormat()		2016-06-22 16:51	d1_libclient_java
1647	Java Client	Task	New	Normal	Update d1_common_java ObjectFormatServiceImpl to include addFormat()		2016-06-22 16:51	d1_common_java
4673	Java Client	Task	New	Normal	Pom has warnings:		2015-02-11 20:08	
4672	Java Client	Task	In Progress	Normal	mvn dependencies:analyse shows transitive dependencies:		2015-02-11 20:08	
4671	Java Client	Task	In Progress	Normal	suggest updating the following versions:		2015-02-11 20:08	
4670	Java Client	Task	New	Normal	- Regarding the style: The types are fully mutable with no field validations or constraints.		2015-02-11 20:08	
4669	Java Client	Task	New	Normal	- Regarding the style: A good addition to the types would be some builders, static factories and constructors as applicable		2015-02-11 20:08	
4668	Java Client	Task	New	Normal	- No types implement toString		2015-02-11 20:08	
4667	Java Client	Task	New	Normal	- (Important!) No types implement equals or hashcode		2015-02-11 20:08	
4666	Java Client	Task	New	Normal	- All types have the same serialVersionUID (10000000)		2015-02-11 20:08	

...