Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5468	Python Libraries	Story	New	Low	Remove dead code from D1 Python stack	Roger Dahl	2018-01-17 19:57	
7095	Python GMN	Story	New	Low	Support HTTP redirect capability for GMN within the Vendor Specific Extension model	Dave Vieglais	2016-03-25 02:30	
3666	Java Client	Story	In Progress	Low	D1Client.listUpdateHistory() needs to handle changing access policies	Rob Nahf	2018-01-17 20:19	d1_libclient_java
7807	Infrastructure	Story	New	Low	cn.synchronize should support synchronization failure corrections.		2018-01-17 19:15	Architecture Design
1585	Infrastructure	Task	New	Low	add exec-maven-plugin to trigger python integration tests at verify phase.	Rob Nahf	2012-10-16 21:32	
991	Infrastructure	Task	New	Low	implement HEAD /resolve/<guid>		2010-10-13 22:02	
817	Infrastructure	Task	New	Low	Integration testing: Make Java and Python stack return values equal for each function.	Roger Dahl	2012-10-08 18:47	
7162	Python GMN	Task	New	Low	Member node does not check with coordinating node before replicating		2015-06-05 23:49	
8723	Member Nodes	Task	New	Low	tDAR: Implemented IP Whitelisting on tDAR systems / Impacts to reporting	Amy Forrester	2018-10-02 16:51	
3333	Infrastructure	Task	New	Low	Generalize mk_* scripts for host name	Dave Vieglais	2012-10-11 18:50	Support Operations
2286	Infrastructure	Task	New	Low	Change Exceptions.InvalidToken to Exceptions.InvalidSession	Dave Vieglais	2014-10-02 17:21	Documentation
7821	Python Libraries	Task	New	Low	Verify Expect: 100-Continue header on POST or PUT requests	Roger Dahl	2016-06-03 19:58	d1_libclient_python
1559	Java Client	Task	New	Low	Refactor d1_libclient_java echo tests	Rob Nahf	2015-02-11 19:49	d1_libclient_java
3156	Infrastructure	Task	New	Low	Design Review: resource map indexing strategy	Skye Roseboom	2012-08-27 18:51	d1_indexer
3763	Infrastructure	Task	New	Low	Visualize PyPI download statistics for Python components	Roger Dahl	2014-10-01 21:32	d1_dashboard
2147	Infrastructure	Task	New	Low	The Python stack does not support Unicode supplementary characters (above 0xffff)	Roger Dahl	2012-04-16 03:50	d1_common_python
2281	Infrastructure	Task	New	Low	Possibly update the Identity Management and Authenticated Session Management doc	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
4301	Python GMN	Bug	New	Low	In the GMN integreation tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly	Roger Dahl	2016-04-21 22:38	
8822	Infrastructure	Bug	New	Low	Account queries in STAGE-2 failing from web browser		2019-06-19 01:44	
7684	DataONE API	Bug	New	Low	Call to MNStorage.update() via REST API returns java.lang.StackOverflowError		2016-03-21 23:07	
3246	Infrastructure	Bug	New	Low	Metacat returns 500 instead of 404 in some cases	Ben Leinfelder	2014-10-02 18:03	Metacat
4303	Infrastructure	Bug	New	Low	Fix potential bug where an object could be created and accepted for replication simultaneously.	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
4300	Infrastructure	Bug	New	Low	Create more appropriate "create" entry in the LogRecord for replicas	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
3165	Java Client	Bug	New	Low	Libclient caching does not respect accessPolicies	Rob Nahf	2015-02-11 18:37	d1_libclient_java
7698	Infrastructure	Bug	New	Low	Exclude SLF4J jars in d1_solr_extensions.jar		2016-03-28 16:22	d1_cn_solr_extensions

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3762	Infrastructure	Feature	New	Low	DataONE software download statistics	Roger Dahl	2014-10-01 21:32	d1_dashboard
8693	Infrastructure	Decision	In Progress	Low	Support Google Dataset Search on search.dataone.org via partial server side rendering		2019-06-06 23:53	
580	Requirements	Requirement	New	Low	(Requirement) All software developed on the project should be open source	Dave Vieglais	2010-04-15 22:57	
439	Requirements	Requirement	New	Low	(Requirement) Maintain original copies of all science metadata		2010-03-25 03:27	
433	Requirements	Requirement	New	Low	(Requirement) Data and metadata is replicated to at least one other member node		2010-03-25 03:11	
387	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Metacat		2010-10-06 22:00	
371	Requirements	Requirement	New	Low	(Requirement) Provide a suite of collaboration tools and instruction on how to use them		2010-03-16 20:06	
431	Requirements	Requirement	New	Low	(Requirement) Software developed for infrastructure should be implemented according to specifications		2010-03-25 14:44	
386	Requirements	Requirement	New	Low	(Requirement) Deploy at least three Member Nodes		2010-03-17 13:39	
410	Requirements	Requirement	New	Low	(Requirement) The infrastructure must support long term preservation of Data		2010-03-25 15:41	
412	Requirements	Requirement	New	Low	(Requirement) Identifiers always refer to the same object		2010-03-25 15:41	
317	Requirements	Requirement	In Progress	Low	(Requirement) Identifiers for all objects	Dave Vieglais	2010-03-15 22:12	
632	Requirements	Requirement	New	Low	(Requirement) Monitor the DataONE infrastructure		2010-05-28 20:10	
337	Requirements	Requirement	New	Low	(Requirement) Deploy three coordinating nodes		2010-03-17 15:14	
455	Requirements	Requirement	New	Low	(Requirement) Installation of critical software must be well documented and as automated as possible		2010-03-25 13:52	
409	Requirements	Requirement	New	Low	(Requirement) Develop a reference implementation of the Member Node stack		2010-03-25 13:57	
374	Requirements	Requirement	New	Low	(Requirement) Periodic Reporting to Sponsor		2010-03-16 18:11	
339	Requirements	Requirement	New	Low	(Requirement) Web presence to provide publicly accessible information about the project		2010-03-16 17:36	
383	Requirements	Requirement	New	Low	(Requirement) System supports data storage		2010-03-16 21:35	
408	Requirements	Requirement	New	Low	(Requirement) Implement a Coordinating Node software stack		2010-03-25 15:44	
468	Requirements	Requirement	New	Low	(Requirement) Design the cyberinfrastructure for the project.		2010-03-25 16:51	
385	Requirements	Requirement	New	Low	(Requirement) Support arbitrary unique identifiers		2010-03-16 22:09	
388	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Dryad		2010-03-24 13:36	
389	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on the ORNL DAAC		2010-03-25 14:46	
581	Requirements	Requirement	New	Low	(Requirement) System supports multiple types of science metadata		2010-04-20 20:45	
4224	Member Nodes	MNDeployment	New	Low	Japan Long Term Ecological Research Network	Laura Moyers	2015-11-19 00:52	
3520	Member Nodes	MNDeployment	New	Low	ARCTOS Collaborative Collection Management Solution	Dave Vieglais	2018-04-17 17:18	
7851	Member Nodes	MNDeployment	New	Low	CESAB - Center for Synthesis and Analysis for Biodiversity	Laura Moyers	2018-04-17 17:19	
3258	Member Nodes	MNDeployment	New	Low	CitSci.org MN	Bruce Wilson	2018-04-17 17:19	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3240	Member Nodes	MNDeployment	New	Low	AZGS - Arizona Geological Survey member node		2018-04-17 17:18	
3235	Member Nodes	MNDeployment	New	Low	LITS - Long-Term Individual base Time Series project member node		2018-04-17 17:23	
7973	Member Nodes	MNDeployment	New	Low	Alaska Energy Data Gateway	Amy Forrester	2018-04-17 17:21	
3684	Member Nodes	MNDeployment	New	Low	Branner Earth Sciences Library - Stanford University	Laura Moyers	2015-11-19 19:04	
3628	Member Nodes	MNDeployment	New	Low	Harvard Filtered Push MN	William Michener	2015-11-20 03:14	
3685	Member Nodes	MNDeployment	New	Low	National SocioEnvironmental Synthesis Center	Laura Moyers	2015-11-19 17:58	
7163	Member Nodes	MNDeployment	New	Low	UN Environmental Programme World Conservation Monitoring Centre (UNEP WCMC)	Bruce Wilson	2016-04-04 17:17	
3690	Member Nodes	MNDeployment	New	Low	Digital Library of Vertebrate Morphology, University of Texas	Laura Moyers	2015-11-19 17:53	
7052	Member Nodes	MNDeployment	New	Low	BaMBa - Brazilian Marine Biodiversity Database	Laura Moyers	2015-11-19 17:03	
3480	Member Nodes	MNDeployment	New	Low	Globe.gov	Laura Moyers	2018-04-17 17:23	
3176	Member Nodes	MNDeployment	New	Low	QUT member node	Matthew Jones	2018-04-17 17:30	
3683	Member Nodes	MNDeployment	New	Low	Purdue University Libraries		2018-04-17 17:30	
6359	Member Nodes	MNDeployment	New	Low	SiBBr	Laura Moyers	2015-11-19 17:20	
3519	Member Nodes	MNDeployment	New	Low	Prairie Research Institute	Dave Vieglais	2015-11-19 17:00	
3680	Member Nodes	MNDeployment	New	Low	Federal University of Pernambuco, Brazil	Laura Moyers	2015-11-19 19:34	
7145	Member Nodes	MNDeployment	New	Low	PlutoF		2018-04-17 17:26	
3691	Member Nodes	MNDeployment	New	Low	National Institute for Amazon Research		2018-04-17 17:25	
7549	Member Nodes	MNDeployment	New	Low	COS - the Center for Open Science	Laura Moyers	2018-04-17 17:20	
3633	Member Nodes	MNDeployment	New	Low	Bay Delta Member Node	Laura Moyers	2015-11-19 19:44	
7048	Member Nodes	MNDeployment	Deferred	Low	USGS Regional Climate Centers	Laura Moyers	2016-06-17 19:32	
7758	Member Nodes	MNDeployment	New	Low	Polar Rock Repository (PRR) at Ohio State		2018-04-17 17:28	
3241	Member Nodes	MNDeployment	New	Low	ALA - Atlas of Living Australia member node		2018-04-17 17:14	
7962	Member Nodes	MNDeployment	Deferred	Low	Alaska EPSCoR	Rebecca Koskela	2018-04-13 18:28	
8009	Member Nodes	MNDeployment	New	Low	Geometabolome	Laura Moyers	2018-04-17 17:22	
4227	Member Nodes	MNDeployment	New	Low	TRY Plant Trait Database	Laura Moyers	2015-11-19 15:40	
8634	Member Nodes	Story	New	Normal	DAAC: Testing & Development	Dave Vieglais	2018-07-02 14:55	
8842	Infrastructure	Story	New	Normal	Some exceptions in Metacat		2019-09-19 17:53	
5838	Member Nodes	Story	New	Normal	GBIF: Testing		2019-01-28 14:39	
8819	Member Nodes	Story	New	Normal	IEDA documents not in DataONE		2019-06-13 19:20	
8849	Infrastructure	Story	New	Normal	During sync, the CN does not detect error returned from getChecksum()	Jing Tao	2019-11-06 22:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8762	Infrastructure	Story	New	Normal	Add new formats to CN		2019-02-07 20:03	
8796	Infrastructure	Story	New	Normal	Various issues with service access after upgrade to 18.04	Jing Tao	2019-05-21 12:38	
8749	CN REST	Story	New	Normal	Fix log aggregation events from the CN without associated CN IPs	Dave Vieglais	2019-05-01 22:25	
8782	Infrastructure	Story	New	Normal	Upgrade OS to Ubuntu 18.04 on CNs	Jing Tao	2019-03-22 18:12	
8862	Infrastructure	Story	New	Normal	Deploy a new dataone-cn-rest release	Jing Tao	2020-04-23 16:24	
7219	Python GMN	Story	In Progress	Normal	Upgrade Django version used by GMN, add better support for PUT operations	Dave Vieglais	2016-03-25 01:24	
8568	Member Nodes	Story	New	Normal	(CyVerse) Move to production		2018-04-23 21:18	
1644	DataONE API	Story	New	Normal	Develop an object format creation policy		2018-01-17 20:46	
5867	Member Nodes	Story	New	Normal	GBIF: Registration in Production environment		2019-01-24 17:08	
8832	Member Nodes	Story	New	Normal	Conflict between pyshacl and owlr on ubuntu	John Evans	2019-08-05 19:32	
7146	OGC-Slender Node	Story	In Progress	Normal	Determine formatId for content retrievable from NODC services	Dave Vieglais	2015-06-05 13:37	
8343	Testing MN Management	Story	New	Normal	Planning		2018-02-08 15:28	
8207	Infrastructure	Story	New	Normal	review and adjust memory allocated to d1-processing		2018-01-09 19:10	
5833	Member Nodes	Story	In Progress	Normal	GBIF: Developing		2019-02-19 18:24	
8352	Testing MN Management	Story	New	Normal	Move to Production		2018-02-08 15:28	
8848	Infrastructure	Story	New	Normal	A minor difference of annotation index between CN and MN		2019-11-01 21:37	
8204	Infrastructure	Story	New	Normal	Adjust memory allocation for services running under JVM on CNs		2018-01-09 19:10	
4091	Infrastructure	Story	New	Normal	ESRI GeoPortal MN stack		2013-10-15 13:36	
8244	Member Nodes	Story	New	Normal	Upgrade Member Node to current version of Metacat (IOE)	Amy Forrester	2018-01-25 15:36	
7810	Infrastructure	Story	New	Normal	Need to avoid buffer overflow condition during HTTP client TLS renegotiation	Rob Nahf	2018-01-17 19:09	
8381	Testing MN Management	Story	New	Normal	Discovery		2018-02-27 17:32	
8213	Member Nodes	Story	New	Normal	KUBI node is not responding as a MN	Dave Vieglais	2017-11-06 22:18	
8225	Member Nodes	Story	In Progress	Normal	Customize Indexing & View for gmd-pangaea	Rob Nahf	2018-05-17 14:30	
8831	Member Nodes	Story	New	Normal	Import error with schema_org.data	John Evans	2019-08-05 18:57	
5895	Member Nodes	Story	New	Normal	GBIF: Transition to production		2018-01-22 18:41	
8727	Member Nodes	Story	In Progress	Normal	NCAR Discovery & Assessment		2019-01-22 18:34	
8358	Member Nodes	Story	In Progress	Normal	Discovery & Planning (CAFF)	Amy Forrester	2018-04-06 14:56	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3656	Infrastructure	Story	New	Normal	integration testing: what are acceptable pids for update?	Roger Dahl	2018-01-17 20:22	
8463	Testing MN Management	Story	New	Normal	test: Testing & Development		2018-03-01 21:04	
8535	Member Nodes	Story	In Progress	Normal	Neotoma: Story: Discovery & Planning	Amy Forrester	2018-04-09 21:14	
8574	Search UI	Story	New	Normal	PANGAEA Temporary Fix: SID only in Data Citation	Bryce Mecum	2018-05-01 01:45	
7166	OGC-Slender Node	Story	New	Normal	Create ORE document for an NODC data package	Dave Vieglais	2015-06-08 18:50	
7149	OGC-Slender Node	Story	Testing	Normal	Implement mechanism to retrieve a list of objects available from repository	Dave Vieglais	2015-06-05 13:37	
8073	Python GMN	Story	New	Normal	Make sure unecessary services are disabled	Roger Dahl	2018-01-17 18:48	
8340	Testing MN Management	Story	New	Normal	Discovery		2018-02-08 15:28	
7170	OGC-Slender Node	Story	New	Normal	Evaluate the feasibility of extracting provenance information from the journal.txt document	Dave Vieglais	2015-06-08 21:28	
7859	Infrastructure	Story	New	Normal	Add formatID for the STL 3d model file format	Dave Vieglais	2018-01-17 19:04	
8074	Python GMN	Story	New	Normal	Eliminate unnecessary setuid/setgid programs	Roger Dahl	2018-01-17 18:48	
7151	OGC-Slender Node	Story	In Progress	Normal	Generate system metadata for content	Dave Vieglais	2015-06-08 18:58	
8806	Infrastructure	Story	New	Normal	Cleanup from OS upgrades		2019-05-21 12:45	
8683	Member Nodes	Story	New	Normal	USGS SDC: redeploy as a v2 Slender Node with GMN	John Evans	2019-05-15 14:03	
8833	Member Nodes	Story	New	Normal	Problems utilizing pyshacl within SlenderNodes	John Evans	2019-08-09 18:20	
8032	Python GMN	Story	In Progress	Normal	GMN v2	Roger Dahl	2018-01-17 18:55	
8589	Member Nodes	Story	New	Normal	ARM: Re-Discovery & Planning		2018-05-10 21:44	
6796	Python Libraries	Story	New	Normal	Migrate to Python v3	Roger Dahl	2018-01-17 19:43	
8208	Infrastructure	Story	New	Normal	Review and adjust memory allocated to d1-index-task-generator and d1-index-task-processor		2018-01-09 19:10	
8853	Infrastructure	Story	New	Normal	Make cn.resolve smarter		2019-11-15 16:50	
8564	Member Nodes	Story	New	Normal	(CyVerse) Testing & Development	Rob Nahf	2018-07-02 19:56	
8521	Member Nodes	Story	New	Normal	CAFF: Testing & Development		2018-04-06 15:17	
6759	DataONE API	Story	New	Normal	ObjectFormat Management	Dave Vieglais	2015-01-19 23:17	
8347	Testing MN Management	Story	New	Normal	Testing & Development		2018-02-08 15:28	
7882	Infrastructure	Story	In Progress	Normal	Tune CN logfile management	Dave Vieglais	2018-01-17 19:03	
8835	Member Nodes	Story	New	Normal	Add ability for scanner to stop after a certain number of errors	John Evans	2019-08-12 19:16	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8515	Testing MN Management	Story	New	Normal	meow: Move to Production		2018-03-22 20:45	
8367	Infrastructure	Story	New	Normal	Duplicate jenkins jobs from UNM to UCSB	Dave Vieglais	2019-01-22 19:25	Support Operations
8368	Infrastructure	Story	New	Normal	Update backup strategy for jenkins job configurations to subversion	Dave Vieglais	2019-01-22 19:25	Support Operations
2944	Infrastructure	Story	New	Normal	Design and implement a MN kill switch mechanism	Dave Vieglais	2018-01-17 20:30	Support Operations
8366	Infrastructure	Story	New	Normal	Migrate jenkins continuous integration from UNM to UCSB	Dave Vieglais	2019-01-22 19:26	Support Operations
7183	Infrastructure	Story	New	Normal	Update wild card server certificate on all test.dataone.org systems	Dave Vieglais	2015-06-15 15:10	Support Operations
6395	Infrastructure	Story	In Progress	Normal	Menber Node testers are stuck when the MNWebTester hangs / crashes	Rob Nahf	2018-01-17 19:51	MNWebChecker
3591	Infrastructure	Story	In Progress	Normal	Content consistency checks for new member nodes	Rob Nahf	2018-01-17 20:23	MNWebChecker
4052	Infrastructure	Story	In Progress	Normal	OPeNDAP MN Story		2013-10-06 20:07	mn.OPeNDAP
7754	Search UI	Story	In Progress	Normal	Support for XSL transform of various metadata formats	Bryce Mecum	2018-05-17 14:18	MetacatUI
8734	Infrastructure	Story	New	Normal	Hazelcast shutdown tied to out of memory exception!	Rob Nahf	2018-10-18 16:55	Metacat
6883	Infrastructure	Story	New	Normal	support for ESRI Shapefile object format		2018-01-17 19:40	Format ID
6543	Infrastructure	Story	New	Normal	Support RIF-CS metadata standard	Dave Vieglais	2018-01-17 19:46	Format ID
7640	Infrastructure	Story	New	Normal	ONEShare failing with ServiceFailure	Laura Moyers	2016-02-12 16:39	Environment.Production
7712	Infrastructure	Story	New	Normal	Sanparks fails during LogAggregation	Laura Moyers	2016-04-06 16:43	Environment.Production
7605	Infrastructure	Story	New	Normal	MemberNodes not authorizing CN to harvest log records	Dave Vieglais	2018-01-17 19:33	Environment.Production
7611	Infrastructure	Story	New	Normal	ORNLDAAC fails during log aggregation	Laura Moyers	2016-01-26 16:39	Environment.Production
725	Infrastructure	Story	In Progress	Normal	Create Authentication and Access control design specifications	Dave Vieglais	2018-01-17 20:52	Documentation
3720	Infrastructure	Story	New	Normal	resource maps should be validated	Dave Vieglais	2018-01-17 20:17	Documentation
6069	Infrastructure	Story	New	Normal	open ask.dataone.org sign-in to community	Dave Vieglais	2014-10-01 20:39	Documentation
5141	Infrastructure	Story	In Progress	Normal	Describe the mn.updateSystemMetadata behavior in use case document	Dave Vieglais	2018-01-17 19:58	Documentation
6071	Infrastructure	Story	In Progress	Normal	Release Notes and documentation	Dave Vieglais	2018-01-17 19:53	Documentation
8857	Infrastructure	Story	New	Normal	D1Client.getCN() always get the production cn on the CN Tomcat context	Jing Tao	2019-12-13 00:34	dataone-cn-rest-service
8167	Infrastructure	Story	New	Normal	Enable postgres replication between Coordinating Nodes	Monica Ihli	2018-01-09 19:10	dataone-cn-os-core

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7716	Infrastructure	Story	In Progress	Normal	How to facilitate resubmission of sync Failures?	Dave Vieglais	2018-01-17 19:22	d1_synchronization
8036	Infrastructure	Story	New	Normal	synchronization should respond to various MN down conditions to avoid syncFailures	Rob Nahf	2018-01-17 18:55	d1_synchronization
8737	Infrastructure	Story	New	Normal	Submitters and rights-holders with group permissions can't be granted authorization when the sync process validates sid	Jing Tao	2018-11-28 17:12	d1_synchronization
2488	Infrastructure	Story	New	Normal	Changing the authoritativeMembernode will require all replica's systemMetadata be updated	Dave Vieglais	2018-01-17 20:39	d1_synchronization
8097	Infrastructure	Story	New	Normal	Metacat (storage) and d1-synchronize both have the code to compute the checksum	Jing Tao	2018-01-09 19:10	d1_synchronization
7889	Infrastructure	Story	New	Normal	Synchronization not happening when authoritativeMN is not set correctly.	Rob Nahf	2018-01-17 19:01	d1_synchronization
8864	CN REST	Story	New	Normal	Sychronization does not register authoritative replica entry correctly	Jing Tao	2020-06-19 21:59	d1_synchronization
8038	Infrastructure	Story	In Progress	Normal	connect logging output to a log analysis tool	Dave Vieglais	2018-01-17 18:52	d1_synchronization
8851	Infrastructure	Story	New	Normal	CN sends error doc with "pid" to v2 endpoint	Jing Tao	2019-11-06 22:31	d1_synchronization
4188	Infrastructure	Story	In Progress	Normal	dataone Exception definition and implementation requires clarification	Dave Vieglais	2018-01-17 20:05	d1_schemas
8757	CN REST	Story	New	Normal	Fix getChecksum() in MNAuditTask to use dynamic checksum algorithms	Chris Jones	2019-01-14 19:48	d1_replication_auditor
8582	CN REST	Story	New	Normal	Replica Auditing service is throwing errors	Jing Tao	2019-01-14 16:40	d1_replication_auditor
8756	CN REST	Story	New	Normal	Ensure replica auditor is effective	Chris Jones	2019-01-15 21:00	d1_replication_auditor
8162	Infrastructure	Story	New	Normal	Replication tasks can contain stale potential target nodes	Rob Nahf	2018-03-02 21:47	d1_replication
4463	Infrastructure	Story	In Progress	Normal	Incorporate Node Replication Policy into replication processing	Rob Nahf	2018-01-17 20:03	d1_replication
6377	Infrastructure	Story	In Progress	Normal	Review CNode initialization in ReplicationManager - it doesn't use local CN reference	Rob Nahf	2018-01-17 19:52	d1_replication
8639	Infrastructure	Story	New	Normal	Replication performance is too slow to service demand	Chris Jones	2018-07-04 11:18	d1_replication
8856	Infrastructure	Story	New	Normal	Put the system metadata part ahead of the object part when d1_client_python constructs the multipart		2019-11-22 18:31	d1_python
8364	CN REST	Story	In Progress	Normal	Ensure portal uses correct X509 certificates		2019-05-21 12:57	d1_portal_servlet
8155	Infrastructure	Story	In Progress	Normal	Ensure GMN fully supports the Package API	Roger Dahl	2018-01-17 18:43	d1_mn_GMN
8791	Infrastructure	Story	New	Normal	Complete deprecation of ONEMercury interface	Rob Nahf	2019-05-01 14:00	d1_mercury
6513	Infrastructure	Story	New	Normal	Create a Local Cache of all Membernode log records on the single master CN	Dave Vieglais	2018-01-17 19:49	d1_log_aggregation
8022	Infrastructure	Story	New	Normal	d1_log_aggregation has different version of Hazelcast than the rest of CN stack. Hazelcast version very out of date.	Rob Nahf	2018-01-09 19:10	d1_log_aggregation
6056	Infrastructure	Story	New	Normal	remove log aggregation processing from d1-processing Linux service	Dave Vieglais	2018-01-17 19:55	d1_log_aggregation
8602	Infrastructure	Story	New	Normal	Log aggregation and augmentation process mid 2018 updates	Dave Vieglais	2018-06-07 20:49	d1_log_aggregation

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6850	Java Client	Story	New	Normal	automate Java Client releases	Rob Nahf	2018-01-17 19:42	d1_libclient_java
8044	Infrastructure	Story	New	Normal	certificate manager should check expiration of CAs it loads into the trust manager.	Rob Nahf	2018-01-09 19:10	d1_libclient_java
8854	Infrastructure	Story	New	Normal	Put the system metadata part ahead of the object part when d1_libclient_java constructs the multipart	Jing Tao	2019-11-22 18:25	d1_libclient_java
8869	Infrastructure	Story	New	Normal	Equivalent identities show owning different amount of packages.	Jing Tao	2020-09-24 22:34	d1_indexer
8470	Infrastructure	Story	New	Normal	Make the spring context of the d1_index_processor daemon more configurable	Jing Tao	2018-03-22 16:53	d1_indexer
8736	Infrastructure	Story	New	Normal	Decouple the index generator to the hazelcast system metadata map		2019-01-22 19:27	d1_indexer
8082	Infrastructure	Story	New	Normal	implement SolrCloudClient to replace HttpService to allow concurrent updates of the solr index from differen machines	Rob Nahf	2018-01-09 19:10	d1_indexer
8172	Infrastructure	Story	In Progress	Normal	investigate atomic updates for some solr updates	Rob Nahf	2018-01-17 18:39	d1_indexer
4278	Infrastructure	Story	New	Normal	EML indexing - handle multiple temporalCoverage and spatialCoverage elements	Jing Tao	2018-01-17 20:04	d1_indexer
7668	Infrastructure	Story	New	Normal	Determine how indexing of data packages should work	Jing Tao	2018-01-17 19:28	d1_indexer
8738	Infrastructure	Story	In Progress	Normal	HZEventFilter performance decline with increased task queue	Rob Nahf	2018-10-30 04:10	d1_indexer
7407	Infrastructure	Story	In Progress	Normal	object formats in the d1_common_java bootstrap list are inconsistent with production	Dave Vieglais	2016-03-15 16:49	d1_indexer
8363	Infrastructure	Story	New	Normal	indexer shutdown generates index tasks	Rob Nahf	2018-09-24 15:25	d1_indexer
8841	Infrastructure	Story	New	Normal	Solr Index processor don't parse the attributes on the otherEntity on an EML object	Jing Tao	2019-09-10 22:41	d1_indexer
8540	Infrastructure	Story	New	Normal	interesting 15 minute Hazelcast timeout in IndexProcessor	Rob Nahf	2018-04-12 04:32	d1_indexer
8084	Infrastructure	Story	New	Normal	determine the backup strategy for rabbitMQ	Rob Nahf	2018-01-17 18:46	d1_indexer
8081	Infrastructure	Story	In Progress	Normal	develop federated broker configuration for indexing	Rob Nahf	2018-01-17 18:46	d1_indexer
8837	Infrastructure	Story	New	Normal	Merge the changes from metacat's feature-project-indexing branch to d1_cn_index_processor	Jing Tao	2019-08-16 17:18	d1_indexer
8758	Infrastructure	Story	New	Normal	Index replicationStatus field	Jing Tao	2019-01-14 18:00	d1_indexer
8504	Infrastructure	Story	New	Normal	Support creation of data citation record from solr record	Monica Ihli	2018-07-17 23:06	d1_indexer
8779	Infrastructure	Story	New	Normal	ForesiteResourceMap performance issue	Rob Nahf	2019-03-25 18:48	d1_indexer
8702	Infrastructure	Story	New	Normal	Indexing Refactor Strategy	Rob Nahf	2018-09-24 18:05	d1_indexer
8537	Infrastructure	Story	New	Normal	indexer doesn't populate SID-defined relationships unless new resourceMap is submitted	Rob Nahf	2018-04-09 22:51	d1_indexer
7832	Infrastructure	Story	In Progress	Normal	migrate from JibX to JAXB for XML binding / codegen	Rob Nahf	2018-01-17 19:06	d1_common_java
8227	Infrastructure	Story	In Progress	Normal	ExceptionHandler regurgitates long html pages into the wrapping ServiceFailure message, which goes into CN log files.	Rob Nahf	2018-01-09 19:10	d1_common_java
7940	Infrastructure	Story	New	Normal	Retrieval of system metadata is too slow	Robert Waltz	2018-01-09 19:10	d1_cn_service

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8770	CN REST	Story	New	Normal	Issue with CN handling of encoded identifiers in object/ meta/ node/, others?	Jing Tao	2019-03-05 19:37	d1_cn_rest
8771	CN REST	Story	New	Normal	Issue with LDAP when updating `nodeReplicationPolicy`	Dave Vieglais	2019-03-05 19:43	d1_cn_rest
8307	Infrastructure	Story	New	Normal	Check node subject on node registration and subsequent calls	Jing Tao	2018-02-06 20:06	d1_cn_node_registry
4650	Infrastructure	Story	New	Normal	Allow MN to bias resolve to the authoritative MN	Rob Nahf	2018-01-17 20:00	d1_cn_common
7650	Infrastructure	Story	New	Normal	DAO for SystemMetadata changes the SystemMetadata.replicationPolicy	Rob Nahf	2018-01-17 19:31	d1_cn_common
7713	Infrastructure	Story	New	Normal	d1DebConfig.xml should be versioned in dataone-cn-os-core	Rob Nahf	2018-01-17 19:24	d1_cn_buildout
7920	Infrastructure	Story	In Progress	Normal	migrate apache2 authorization rules from 2.2 conforming to 2.4	Dave Vieglais	2018-01-17 18:59	d1_cn_buildout
8855	Infrastructure	Story	New	Normal	Put the system metadata part ahead of the object part when d1_client_r constructs the multipart	Matthew Jones	2019-11-22 18:29	d1_client_r
2548	Infrastructure	Story	New	Normal	recasting untrusted certs to public poses accessibility inconsistency to users		2018-01-17 20:36	Authentication, Authorization
8234	Infrastructure	Story	New	Normal	Use University of Kansas ORCID membership to support authentication in production environment	Dave Vieglais	2018-01-09 19:10	Authentication, Authorization
8109	Infrastructure	Story	New	Normal	Does authentication token need to include group information?	Dave Vieglais	2018-01-17 18:45	Authentication, Authorization
7358	Infrastructure	Story	In Progress	Normal	ContactSubject on NodeList must be valid D1 ldap entry	Dave Vieglais	2016-12-21 09:05	Authentication, Authorization
8049	Infrastructure	Story	In Progress	Normal	Support synchronization of system metadata for unhosted METADATA and RES_MAP objects		2018-01-17 18:50	Architecture Design
8061	Infrastructure	Story	New	Normal	develop queue-based processing system for the CN	Rob Nahf	2018-01-17 19:00	Architecture Design
7224	Infrastructure	Story	New	Normal	push synchronization request status indicator: synchronizeStatus method option		2018-01-17 19:38	Architecture Design
7559	Infrastructure	Story	New	Normal	Develop plan for securing application passwords in the CN stack	Dave Vieglais	2018-01-17 19:34	Architecture Design
8594	Member Nodes	Task	New	Normal	GOA: replicate to Research Workspace	Matthew Jones	2018-05-15 17:40	
1061	Infrastructure	Task	In Progress	Normal	Identify approach to IdentityMapping	Matthew Jones	2014-10-01 20:47	
8378	Member Nodes	Task	In Progress	Normal	(OTS) replicate data	Amy Forrester	2018-07-31 18:49	
7533	DUG	Task	New	Normal	Create DUG 2016 Meeting page		2015-12-08 21:44	
6569	Infrastructure	Task	New	Normal	configure jobs for tag 1.0.1, 1.0.0 and 0.9.0	Rob Nahf	2014-11-14 17:56	
3410	Member Nodes	Task	New	Normal	Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues	John Cobb	2012-11-30 19:36	
7155	OGC-Slender Node	Task	New	Normal	Design the connector, including sources of key information	Dave Vieglais	2015-06-05 11:42	
5890	Member Nodes	Task	New	Normal	GBIF: Authentication and Authorization		2018-01-22 21:16	
1048	Infrastructure	Task	In Progress	Normal	Write authorization system specification	Matthew Jones	2014-10-01 20:47	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3373	Infrastructure	Task	New	Normal	If id contains "/", the MNode.getSysteMetadata method fails.		2012-11-06 02:05	
3371	Infrastructure	Task	New	Normal	unmarshalTypeFromFile method is using FileReader		2012-10-29 19:15	
6685	Member Nodes	Task	New	Normal	FTGEN: Local Testing		2014-12-04 20:07	
1047	Infrastructure	Task	In Progress	Normal	Write Authentication system specification	Matthew Jones	2014-10-01 20:47	
6382	Member Nodes	Task	In Progress	Normal	ICMBIO: Determine feasibility	Laura Moyers	2015-11-19 17:21	
6380	Member Nodes	Task	New	Normal	ICMBIO: Initial Preparation		2015-11-19 17:21	
3374	Member Nodes	Task	New	Normal	Move kepler-library.org Metacat to new server	Ben Leinfelder	2012-11-08 00:31	
7989	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Production	Laura Moyers	2017-01-27 22:18	
7103	Member Nodes	Task	New	Normal	Create a new test certificate for mnStagePISCO	Dave Vieglais	2015-05-14 18:29	
5900	Member Nodes	Task	New	Normal	GBIF: Formal announcement		2016-07-02 12:45	
3411	Member Nodes	Task	New	Normal	Collate documents of relevance to MN deployment and operation	Dave Vieglais	2012-12-01 18:33	
8754	Infrastructure	Task	New	Normal	Add EML 2.2 to CN formats list	Bryce Mecum	2018-12-19 00:54	
5882	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5883	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
3466	Infrastructure	Task	New	Normal	Add synthetic key to systemMetadata table	Ben Leinfelder	2013-01-08 18:30	
7929	Member Nodes	Task	In Progress	Normal	Archive content for SEAD		2016-11-09 17:11	
7988	Member Nodes	Task	New	Normal	GINA: Register MN in Production	Laura Moyers	2017-01-27 22:16	
1001	Infrastructure	Task	New	Normal	Link documentation living with projects into ArchitectureDocs		2010-10-21 14:55	
7900	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate cruise path display for single data package	Lauren Walker	2016-10-04 23:43	
7982	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:59	
5897	Member Nodes	Task	New	Normal	GBIF: Verify content available for Current MNs web page		2016-07-02 12:45	
8614	Member Nodes	Task	New	Normal	BCO-DMO: testing the member node	Matthew Jones	2018-06-13 15:48	
7985	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Production	Laura Moyers	2017-01-27 22:15	
1890	Infrastructure	Task	New	Normal	Comply with Maven Central requirements for publishing artifacts	Matthew Jones	2011-10-27 21:39	
5896	Member Nodes	Task	New	Normal	GBIF: Mutual acceptance		2016-07-02 12:45	
7256	Python Libraries	Task	New	Normal	add cnclient.synchronize method	Roger Dahl	2016-04-21 22:37	
995	Infrastructure	Task	New	Normal	implement JSON formatted OLLs		2010-10-25 16:45	
8747	Infrastructure	Task	New	Normal	Adjust package configuration to persist changes between updates	Dave Vieglais	2018-11-16 17:32	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7125	Python GMN	Task	New	Normal	Handle Authorization header carrying authentication token	Roger Dahl	2016-04-21 22:37	
6053	Member Nodes	Task	In Progress	Normal	Update science metadata files to include ORNL schema type	Ranjeet Devarakonda	2014-11-24 14:57	
6048	Member Nodes	Task	New	Normal	Fix 404 NotFound erros on the EDORA MN	Jim Green	2014-11-24 14:57	
7987	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Production	Laura Moyers	2017-01-27 22:16	
7774	Infrastructure	Task	New	Normal	GMN: Move to Let's Encrypt		2016-05-09 22:16	
6025	Infrastructure	Task	In Progress	Normal	Implement support for CCI v2.0 in Python stack	Roger Dahl	2014-08-01 15:49	
7532	DUG	Task	New	Normal	Registration Form for 2016.		2015-12-08 21:30	
7979	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Testing Environment	Amy Forrester	2018-08-31 15:23	
8576	Search UI	Task	New	Normal	Remove Code Changes Specific to Appearance of Data Citation for PANGAEA formatID	Monica Ihli	2018-04-30 13:29	
1762	Infrastructure	Task	New	Normal	Sketch CN components and associations	Dave Vieglais	2014-10-02 17:40	
5884	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
8362	Infrastructure	Task	New	Normal	Add the indication that the cn account list is sliced		2018-02-12 17:48	
7909	DUG	Task	New	Normal	DataONE update audio/visual equipment for remote link		2016-10-11 20:49	
5899	Member Nodes	Task	New	Normal	GBIF: Create news item	Amy Forrester	2019-01-24 17:10	
8742	Member Nodes	Task	New	Normal	GMN upgrade from 2.4.1 to 3.2.0	Roger Dahl	2018-11-13 19:14	
1660	Infrastructure	Task	New	Normal	Refactor REST calls so that mandatory args are part of the URL and optional args are key/value pairs		2011-06-28 21:35	
8369	Infrastructure	Task	New	Normal	Verify operation and transfer DNS	Dave Vieglais	2018-02-15 17:40	
1651	Infrastructure	Task	New	Normal	Update Metacat ResourceHandler to field the PUT call on /formats/fmtid		2016-06-22 16:51	
8356	Testing MN Management	Task	New	Normal	Formal Announcement		2018-02-23 19:06	
3216	Member Nodes	Task	New	Normal	Contact GEO BON for possible MN	Matthew Jones	2012-09-05 03:29	
8587	Member Nodes	Task	New	Normal	Add DataONE Logo to SanParks website	Jing Tao	2018-05-09 21:19	
1650	Infrastructure	Task	New	Normal	Update d1_cn_service ProxyCNCoreService and CNCoreController to include addFormat()		2016-06-22 16:51	
3212	Member Nodes	Task	New	Normal	Collect metadata for the Taiwan TERN member node	Matthew Jones	2014-02-20 21:58	
8464	Testing MN Management	Task	New	Normal	test: Metadata Validation		2018-03-01 21:04	
3210	Member Nodes	Task	New	Normal	Collect application metadata for the AKN member node	Ben Leinfelder	2013-01-08 19:23	
8349	Testing MN Management	Task	New	Normal	Develop or Implement MN Software		2018-02-08 15:28	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1649	Infrastructure	Task	New	Normal	Update Metacat's CNCoreImpl to include addFormat()		2016-06-22 16:51	
8830	Member Nodes	Task	New	Normal	Requirements Analysis	John Evans	2019-08-06 14:44	
7907	DUG	Task	New	Normal	Doodle poll on the time/date for monthly meeting		2016-10-11 20:35	
1646	Infrastructure	Task	New	Normal	Add addFormat() to the CNCore API		2016-06-22 16:51	
3208	Member Nodes	Task	New	Normal	Collate node application metadata for the BIOTA - FAPESP MN	Matthew Jones	2015-12-03 19:36	
7229	Python GMN	Task	New	Normal	non-standard server certificate locations	Roger Dahl	2016-04-21 22:37	
7863	DUG	Task	New	Normal	Link to the recordings		2016-08-09 20:40	
5455	Member Nodes	Task	In Progress	Normal	Contact Line Pouchard to re-open discussion about PURL as a potential MN	Bruce Wilson	2015-11-19 19:17	
7744	Infrastructure	Task	New	Normal	put together initial design		2016-06-22 17:19	
7949	Infrastructure	Task	New	Normal	Ensure that there’s no race condition where an entry can be added to “IN PROCESS” if it is already present	Jing Tao	2017-02-27 17:55	
5450	Member Nodes	Task	In Progress	Normal	(Waiting for) USC to complete development of MN stack (derived from GMN)	Laura Moyers	2018-08-31 15:26	
3181	Member Nodes	Task	New	Normal	Contact PFRP as potential MN	Matthew Jones	2013-01-30 21:00	
5870	Member Nodes	Task	New	Normal	GBIF: Generate client certificate.		2016-07-02 12:45	
6927	Member Nodes	Task	In Progress	Normal	R2R: Register any new object formats in all environments	Roger Dahl	2017-01-19 01:16	
7148	OGC-Slender Node	Task	In Progress	Normal	Determine formatId for science metadata	Dave Vieglais	2015-09-22 16:27	
5313	Java Client	Task	New	Normal	enable remote deployment of product packages from Hudson / Jenkins	Rob Nahf	2015-02-11 20:34	
3185	Member Nodes	Task	In Progress	Normal	Make initial contact with FRAMES for participation as a MN	Dave Vieglais	2012-09-05 02:12	
7439	MN Service Registration	Task	New	Normal	Update the search interface to support rendering and other actions for services	Dave Vieglais	2015-10-16 14:06	
6748	Java Client	Task	New	Normal	Create a factory / builder class for converting versioned types.		2015-02-11 19:47	
5122	Member Nodes	Task	New	Normal	Verify/update information in TFRI's node registration	Chris Jones	2014-04-18 16:51	
7096	CN REST	Task	New	Normal	Unexpectedly closed streams / disconnects on UNM network	Dave Vieglais	2015-05-12 17:49	
4723	Infrastructure	Task	New	Normal	MN recognition of CN	Dave Vieglais	2014-10-02 17:21	
3171	Infrastructure	Task	New	Normal	Add d1_ common_java d1_libclient_java and their dependency jar files to the morpho lib		2012-08-31 17:27	
6565	Infrastructure	Task	New	Normal	Configure Jenkins jobs for ezid (ezid-client)	Rob Nahf	2014-12-15 18:36	
8236	Infrastructure	Task	New	Normal	Acquire ORCID API key under KU membership	Dave Vieglais	2018-01-09 02:21	
7922	Infrastructure	Task	New	Normal	DataONE Accessibility	Isis Serna	2016-10-31 23:05	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7750	CN REST	Task	New	Normal	apply business rules on the CN that Subject strings will be stripped of leading and trailing whitespace		2016-04-26 17:30	
7981	Member Nodes	Task	New	Normal	GINA: Register MN in Testing Environment	Laura Moyers	2017-01-27 18:47	
4712	Infrastructure	Task	New	Normal	replace SSL cert for cn-ucsb-1.dataone.org		2014-09-24 18:14	
4711	Infrastructure	Task	New	Normal	replace SSL Certs for cn-unm-1.dataone.org		2014-09-24 18:14	
3142	Infrastructure	Task	New	Normal	Need a new local search mechanism		2013-03-02 05:15	
7749	Member Nodes	Task	New	Normal	Evaluate disposition of the ESA MN's current content	Matthew Jones	2016-04-26 19:52	
3200	Member Nodes	Task	New	Normal	Make initial contact with USGS-NWRC	Mike Frame	2013-10-24 15:23	
8505	Infrastructure	Task	New	Normal	Review solr terms for coverage of data citation elements	Monica Ihli	2018-03-19 21:57	
6679	Member Nodes	Task	New	Normal	FTGEN: Join DataONE		2014-12-04 20:07	
3115	Infrastructure	Task	New	Normal	Get R client into working state.	Andrew Pippin	2012-08-02 17:32	
4669	Java Client	Task	New	Normal	- Regarding the style: A good addition to the types would be some builders, static factories and constructors as applicable		2015-02-11 20:08	
3114	Infrastructure	Task	In Progress	Normal	Release D1_CLIENT_CLI and prepare for version 2	Andrew Pippin	2012-08-02 17:27	
6760	Infrastructure	Task	New	Normal	rename mnDemo9 node		2015-01-14 00:44	
3109	Infrastructure	Task	In Progress	Normal	PISCO/LTER revision history with SBC documents	Ben Leinfelder	2012-07-31 01:34	
4665	Java Client	Task	New	Normal	Tests contain redundant code.		2015-02-11 20:08	
1521	Infrastructure	Task	New	Normal	Compressed Response		2011-05-04 14:35	
4663	Java Client	Task	New	Normal	src/main/resources appears to have config for log4j through commons-logging but neither logging library is declared as a test scope dependency.		2015-02-11 20:08	
3108	Infrastructure	Task	New	Normal	lastHarvested date is always equal to the current time.	Dave Vieglais	2012-07-30 22:11	
4661	Java Client	Task	New	Normal	Deprecated methods give no indication of the (Java) version in which they will be removed		2015-02-11 20:08	
1527	Infrastructure	Task	New	Normal	Allow AccessPolicy to be set for groups	Matthew Jones	2014-10-01 20:47	
6684	Member Nodes	Task	New	Normal	FTGEN: Register any new object formats in all environments		2014-12-04 20:07	
7168	OGC-Slender Node	Task	New	Normal	Generate system metadata for data objects	Dave Vieglais	2015-06-08 18:59	
8523	Member Nodes	Task	In Progress	Normal	CAFF: Technical Requirements & Design Planning	Amy Forrester	2018-06-14 14:21	
1520	Infrastructure	Task	New	Normal	Stream Output		2011-05-04 14:35	
3080	Infrastructure	Task	New	Normal	Calling Dataone client library in morpho		2013-03-02 05:28	
6699	Member Nodes	Task	New	Normal	FTGEN: Mutual acceptance		2014-12-04 20:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1519	Infrastructure	Task	New	Normal	HTTP Byte Range Requests		2011-05-04 14:34	
7850	Infrastructure	Task	New	Normal	Passing SID to MNRead.systemMetadataChanged()	Dave Vieglais	2016-07-20 20:00	
5888	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
1518	Infrastructure	Task	New	Normal	How to support caching		2011-05-04 14:33	
8382	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-27 17:32	
3046	Infrastructure	Task	In Progress	Normal	Create utility to update ORE maps with invalid date formats	Ben Leinfelder	2012-08-14 23:41	
6700	Member Nodes	Task	New	Normal	FTGEN: Ensure MN appears on Current MNs webpage (dashboard)		2014-12-04 20:07	
3198	Member Nodes	Task	New	Normal	Initial contact for the USGS MN	Mike Frame	2013-08-23 13:07	
8232	Member Nodes	Task	New	Normal	MN Dashboard/Website Deployment Workflow Documentation	Dustin Allen	2018-01-08 23:30	
8205	Infrastructure	Task	New	Normal	Adjust memory allocation to Tomcat7 on CNs		2017-10-24 15:33	
7800	DUG	Task	New	Normal	abstract reviews (https://docs.google.com/document/d/1iZXCN4AWqYi5Z7wqMKb2o33QnQ_JAcV0KVO4TeahHVA/edit)		2016-05-10 15:18	
8206	Infrastructure	Task	New	Normal	Review and adjust memory allocation to Solr and zookeeper		2017-10-24 16:03	
7139	Python GMN	Task	In Review	Normal	modify postgres schema	Dave Vieglais	2016-03-25 01:27	
8668	Member Nodes	Task	New	Normal	MPC- upgrade GMN version 1.2.10 to 3.0.4	Roger Dahl	2019-03-05 20:35	
7475	DUG	Task	New	Normal	Work with Erin/ESIP to distribute the brochure widely to students/faculty from UNC		2015-11-09 22:38	
1485	Infrastructure	Task	New	Normal	Clean up authn requirements listing	Matthew Jones	2014-10-01 20:47	
6680	Member Nodes	Task	New	Normal	FTGEN: Scope the implementation		2014-12-04 20:07	
7990	Member Nodes	Task	New	Normal	GINA: Mutual acceptance	Laura Moyers	2017-01-27 22:18	
1484	Infrastructure	Task	New	Normal	Decide on format for Principals	Matthew Jones	2014-10-01 20:47	
8346	Testing MN Management	Task	New	Normal	Training & Education		2018-02-08 15:28	
1494	Infrastructure	Task	New	Normal	Create sequence diagrams for Authentication services.	Matthew Jones	2014-10-01 20:47	
4118	Member Nodes	Task	New	Normal	Validate FRIM sync against stage environment		2015-01-23 19:02	
8342	Testing MN Management	Task	New	Normal	Feasibility Assessment		2018-02-22 19:19	
4117	Member Nodes	Task	New	Normal	Issue Test certs for FRIM		2015-01-23 19:02	
4116	Member Nodes	Task	In Progress	Normal	Work with FRIM to upgrade Metacat to 2.2.1 or later	Jing Tao	2015-01-23 19:02	
1479	CN REST	Task	In Progress	Normal	Design web UI for validating newly created identities	Ben Leinfelder	2015-01-19 22:59	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6698	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Production		2014-12-04 20:07	
7980	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:46	
7984	Member Nodes	Task	New	Normal	GINA: Show MN as "upcoming" on the dashboard	Laura Moyers	2017-01-27 22:13	
5889	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
8348	Testing MN Management	Task	New	Normal	Metadata Validation		2018-02-08 15:28	
8383	Testing MN Management	Task	New	Normal	Feasibility Assessment		2018-02-27 17:32	
6695	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Production		2014-12-04 20:07	
8171	Infrastructure	Task	New	Normal	Document hazelcast components to be moved to postgres storage	Monica Ihli	2017-09-01 15:25	
4068	Member Nodes	Task	New	Normal	Coordinate discussions for biodiversity data in DataONE with TDWG participants	Dave Vieglais	2016-06-17 19:31	
1474	Infrastructure	Task	New	Normal	Design verification process for new accounts	Matthew Jones	2014-10-01 20:47	
4059	Infrastructure	Task	New	Normal	Add test to verify node is reporting correct nodeId in log records	Rob Nahf	2013-10-07 19:10	
4655	Java Client	Task	New	Normal	Pom appears to bring in plugins as project dependencies (maven-jar-plugin, maven-clean-plugin)		2015-02-11 20:08	
4657	Java Client	Task	New	Normal	Pom versions are mixed between properties and inline (e.g. <version>1.8.4</version>)	Rob Nahf	2015-02-11 20:08	
6696	Member Nodes	Task	New	Normal	FTGEN: Register MN in Production		2014-12-04 20:07	
7138	Python GMN	Task	Testing	Normal	Create new view functions	Dave Vieglais	2016-03-25 01:27	
1473	Infrastructure	Task	New	Normal	Make default access policy explicit in Authz docs.	Matthew Jones	2014-10-01 20:47	
4664	Java Client	Task	New	Normal	Related to above: Test classes bring in org.apache.log4j.Logger but it is not declared as a test dependency		2015-02-11 20:08	
6681	Member Nodes	Task	New	Normal	FTGEN: Plan the implementation		2014-12-04 20:07	
4666	Java Client	Task	New	Normal	- All types have the same serialVersionUID (10000000)		2015-02-11 20:08	
4667	Java Client	Task	New	Normal	- (Important!) No types implement equals or hashcode		2015-02-11 20:08	
4668	Java Client	Task	New	Normal	- No types implement toString		2015-02-11 20:08	
8168	Infrastructure	Task	New	Normal	Evaluate options for postgres replication configuration	Monica Ihli	2017-09-01 15:11	
4670	Java Client	Task	New	Normal	- Regarding the style: The types are fully mutable with no field validations or constraints.		2015-02-11 20:08	
4671	Java Client	Task	In Progress	Normal	suggest updating the following versions:		2015-02-11 20:08	
4672	Java Client	Task	In Progress	Normal	mvn dependencies:analyse shows transitive dependencies:		2015-02-11 20:08	
4673	Java Client	Task	New	Normal	Pom has warnings:		2015-02-11 20:08	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1552	Java Client	Task	New	Normal	Copy TestSimpleMultipartEntity from d1_common_java to d1_integration	Rob Nahf	2015-02-11 19:49	
4675	Infrastructure	Task	New	Normal	Administratively delete those pids with the white spaces		2014-09-24 18:09	
4704	Infrastructure	Task	New	Normal	Create a view of MN holdings from a CN perspective	Dave Vieglais	2014-04-09 15:33	
8169	Infrastructure	Task	New	Normal	Document process for changing the postgres master	Monica Ihli	2017-09-01 15:09	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
4713	Infrastructure	Task	New	Normal	replace SSL cert fo cn-orc-1.dataone.org		2014-09-24 18:14	
7571	CN REST	Task	New	Normal	Description for error code 401, detail code 4957 is misleading in some cases		2016-01-05 16:25	
4715	Infrastructure	Task	In Progress	Normal	Refresh client certificate for urn:node:CLOAKN	Chris Jones	2014-09-24 18:14	
3166	Infrastructure	Task	New	Normal	Add d1_ common_java and d1_libclient_java and their depency jar		2012-08-31 17:15	
4717	Infrastructure	Task	New	Normal	refresh client certificate for mn-unm-2.dataone.org		2014-09-24 18:14	
1472	Infrastructure	Task	New	Normal	Explain revocation policies via MN curator.	Matthew Jones	2014-10-01 20:47	
4722	Infrastructure	Task	New	Normal	Clarify permissions for CN	Dave Vieglais	2014-10-02 17:21	
4013	Member Nodes	Task	New	Normal	Follow-up on plans for TERN following Oct ILTER meeting in Korea	Laura Moyers	2014-02-20 21:58	
5121	Member Nodes	Task	New	Normal	Fix DryadDataFile instance documents with no dcterms:creator element	Chris Jones	2014-04-30 19:25	
7199	Python GMN	Task	New	Normal	Implement support for token authentication approach	Dave Vieglais	2016-03-25 01:27	
8154	Member Nodes	Task	New	Normal	Test content from the test NKN member node should be archived or deleted from production		2017-07-26 19:55	
3177	Member Nodes	Task	New	Normal	Contact operators	Matthew Jones	2012-09-05 01:46	
6683	Member Nodes	Task	New	Normal	FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2014-12-04 20:07	
3994	Member Nodes	Task	New	Normal	Stories and bugs are showing up in the MN Dashboard; should be restricted to MNDeployment trackers	Dave Vieglais	2013-09-26 23:34	
3989	Member Nodes	Task	New	Normal	USGS Clearinghouse resource maps have discrepancies with CN	Ranjeet Devarakonda	2013-09-26 23:34	
1471	Infrastructure	Task	New	Normal	Define implicit curator role at Member Nodes.	Matthew Jones	2014-10-01 20:47	
3980	Member Nodes	Task	New	Normal	Missing content	Chris Jones	2013-09-25 21:48	
7474	DUG	Task	New	Normal	Draft generic letter of invitation that DUG SC can carry and distribute widely.		2015-11-09 22:38	
5449	Member Nodes	Task	In Progress	Normal	Resolve resource map issues for LTER-Europe	Chris Jones	2014-06-20 17:59	
3974	Infrastructure	Task	New	Normal	Complete agenda for meeting	Dave Vieglais	2013-09-11 20:59	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5454	Member Nodes	Task	New	Normal	Evaluate dataverse poential MN	Bruce Wilson	2014-05-29 19:30	
8150	Infrastructure	Task	New	Normal	Enable CN certificate to alter authoritativeMN property in SystemMetadata	Jing Tao	2017-07-19 21:27	
7926	DUG	Task	New	Normal	Certification and standards for data repositories (e.g. ISO 17421:2012, Data Seal of Approval)		2016-11-08 22:00	
3204	Member Nodes	Task	New	Normal	Collate MN metadata for review	Mike Frame	2015-12-03 19:36	
1482	Infrastructure	Task	New	Normal	Design mechanism to collapse two accounts into one	Matthew Jones	2014-10-01 20:47	
8235	Infrastructure	Task	New	Normal	Arrange with KU library to make use of ORCID membership to support DataONE authentication	Dave Vieglais	2018-01-09 02:01	
6697	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Production		2014-12-04 20:07	
2593	Infrastructure	Task	New	Normal	Prepare science data and metadata content for the workshop	Dave Vieglais	2012-04-09 22:52	
7137	Python GMN	Task	Testing	Normal	Add support for V2 urls	Dave Vieglais	2016-03-25 01:27	
7883	Infrastructure	Task	New	Normal	Document the log files of relevance on Coordinating Nodes		2016-09-09 20:20	
7484	DUG	Task	New	Normal	DUG Agenda		2015-11-10 21:39	
8350	Testing MN Management	Task	New	Normal	Test Registration		2018-02-08 15:28	
8351	Testing MN Management	Task	New	Normal	Display as Upcoming		2018-02-08 15:28	
8354	Testing MN Management	Task	New	Normal	Register in Production		2018-02-08 15:28	
8355	Testing MN Management	Task	New	Normal	Mutual Acceptance		2018-02-08 15:28	
7991	Member Nodes	Task	New	Normal	GINA: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2017-01-27 22:19	
8353	Testing MN Management	Task	New	Normal	Implement in Production		2018-02-08 15:29	
8755	Infrastructure	Task	New	Normal	Expand EML indexing support for EML 2.2	Bryce Mecum	2019-08-15 01:50	
5841	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2019-01-28 14:40	
3895	Infrastructure	Task	New	Normal	Can we add bugs to a task in a story?		2014-09-24 18:27	
5865	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
3894	Infrastructure	Task	New	Normal	This task contains all the bugs related to the story		2014-09-24 18:27	
8341	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-22 19:14	
8344	Testing MN Management	Task	New	Normal	MN Communications		2018-02-22 19:47	
3220	Member Nodes	Task	In Progress	Normal	contact iEcolab to determine possible MN role	Ben Leinfelder	2013-10-01 17:53	
6701	Member Nodes	Task	New	Normal	FTGEN: Document and Announce		2014-12-04 20:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1481	Infrastructure	Task	New	Normal	Clarify spec that groups can own objects	Matthew Jones	2014-10-01 20:47	
7476	DUG	Task	New	Normal	Do we need an event management system to better organize the DUG?		2015-11-09 22:43	
7890	Infrastructure	Task	In Progress	Normal	configure jenkins-ucsb-1 apache server to host ubuntu repositories	Rob Nahf	2017-04-19 19:12	
1443	DataONE API	Task	New	Normal	Identify operational requirements for monitoring and logging	Dave Vieglais	2015-01-19 23:06	
7169	OGC-Slender Node	Task	New	Normal	Enable tracking of obsoletes / obsoleted by for data objects	Dave Vieglais	2015-06-08 19:01	
7977	Member Nodes	Task	New	Normal	GINA: Local Testing	Roger Dahl	2017-01-27 18:46	
3878	Infrastructure	Task	New	Normal	4.2.1.1 Missing and Out-of-Date Documentation	Dave Vieglais	2014-09-24 18:27	
8151	Infrastructure	Task	New	Normal	CNs should verify that the authoritativeMN listed in SystemMetadata is a valid MN	Jing Tao	2017-07-19 21:32	
8170	Infrastructure	Task	New	Normal	Identify the components that are currently managed in LDAP on the Coordinating Nodes and how these may be migrated to postgres	Monica Ihli	2017-09-01 15:20	
8247	Member Nodes	Task	New	Normal	Verify upgraded metacat is operating correctly as a production member node.	Jing Tao	2018-02-02 15:49	
8807	Infrastructure	Task	New	Normal	remove old versions of postgres		2019-05-21 12:47	
8808	Infrastructure	Task	New	Normal	Remove old versions of Tomcat		2019-05-21 12:49	
8345	Testing MN Management	Task	New	Normal	Technical Requirements		2018-02-08 15:28	
3260	Member Nodes	Task	New	Normal	Scope out the implementation of a CitSci.org MN	Bruce Wilson	2012-09-20 20:51	
1808	Infrastructure	Task	New	Normal	MNAuthorization.isAuthorized() -> assertAuthorized()		2011-10-04 16:08	
2487	CN REST	Task	New	Normal	How does a CN handle the failure of MN replica to receive MNStorage.sytemMetadataChanged()	Robert Waltz	2016-08-10 20:51	
6692	Member Nodes	Task	New	Normal	FTGEN: Show MN as "upcoming" on the dashboard		2014-12-04 20:07	
3868	Member Nodes	Task	In Progress	Normal	Verify TFRI node is running NTP	Ben Leinfelder	2013-08-05 17:25	
1442	DataONE API	Task	New	Normal	Identify monitoring and logging use cases and requirements	Dave Vieglais	2015-01-19 23:06	
7925	DUG	Task	New	Normal	Data Center certification		2016-11-08 21:33	
7473	DUG	Task	New	Normal	Draft 2016 DUG annual meeting brochure		2015-11-09 22:38	
7550	Member Nodes	Task	New	Normal	GoA portal not copying to KNB	Lauren Walker	2015-12-14 21:41	
6691	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Testing Environment		2014-12-04 20:07	
1414	Infrastructure	Task	New	Normal	How to represent additional Node attributes.		2011-03-09 06:16	
5876	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
3774	Member Nodes	Task	New	Normal	return NotFound exceptions for /meta and /object calls using "near miss" identifiers	Ryan Scherle	2014-03-14 18:22	
1411	Infrastructure	Task	New	Normal	Vendor Specific Extensions		2011-03-08 16:59	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7167	OGC-Slender Node	Task	New	Normal	Generate system metadata for science metadata	Dave Vieglais	2015-06-08 18:58	
7767	Infrastructure	Task	New	Normal	In DataONE search results, move map display to map extent	Dave Vieglais	2016-05-04 18:31	
1412	CN REST	Task	New	Normal	MN health check performed by CN	Robert Waltz	2015-01-19 23:06	
7899	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate composite data density with cruise paths	Lauren Walker	2016-10-05 03:51	
7524	DUG	Task	New	Normal	Explore crowd sourcing for future DUG marketing effort		2015-12-07 22:25	
2415	CN REST	Task	New	Normal	Implement exceptions for log endpoint	Robert Waltz	2015-01-19 22:49	
7838	DataONE API	Task	New	Normal	Modify the obsolescence chain process to accommodate the use case where both old and new PIDs are present on the CN for v1 MNs	Dave Vieglais	2016-06-29 02:20	
6389	Infrastructure	Task	New	Normal	The version of com.googlecode.foresite-toolkit is 1.0-SNAPSHOT on the d1_libclient_java releases		2014-09-18 00:42	
2414	CN REST	Task	New	Normal	Implement exceptions for search/solr endoint	Skye Roseboom	2015-01-19 22:49	
7525	DUG	Task	New	Normal	assessment effort update		2015-12-07 22:25	
7849	CN REST	Task	New	Normal	Improve exception messages when cascading SSL derived exceptions	Rob Nahf	2016-07-19 17:23	
8750	Member Nodes	Task	In Progress	Normal	reconnect eLTER MN to DataONE	Roger Dahl	2018-11-28 16:59	
7862	DUG	Task	New	Normal	DataONE DUG page may need updating (https://www.dataone.org/dataone-users-group)		2016-08-08 15:00	
1339	Infrastructure	Task	New	Normal	"common" -> "base" or "foundation"		2011-02-09 23:19	
7864	DUG	Task	New	Normal	DOI Services for Members		2016-08-09 20:40	
6483	Infrastructure	Task	New	Normal	DataONE xsede VM at ORC	Michael Campfield	2014-10-24 10:54	
7531	DUG	Task	New	Normal	Quote request for EAB meeting		2015-12-08 20:13	
1335	Infrastructure	Task	New	Normal	Local caching of the d1 schema.		2011-02-09 22:56	
3380	Infrastructure	Task	New	Normal	Upgrade d1_client_hzpeek to Hazelcast 2.x	Dave Vieglais	2012-12-12 16:50	
7102	Member Nodes	Task	In Progress	Normal	Create test server certificate for test.piscoweb.org	Dave Vieglais	2015-05-14 18:28	
6694	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Production		2014-12-04 20:07	
8077	Search UI	Task	New	Normal	Use ORE PID for citation if DOI		2017-04-24 16:32	
2343	Infrastructure	Task	New	Normal	Convert style sheets to separate product	Ben Leinfelder	2012-02-15 17:43	
1334	Infrastructure	Task	New	Normal	Completely remove detailCode		2011-02-09 22:51	
8793	Infrastructure	Task	New	Normal	Replace ONEMercury installation		2019-05-01 14:04	
6690	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Testing Environment		2014-12-04 20:07	

...