Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3521	Member Nodes	MNDeployment	Operational	Immediate	SEAD Member Node	Laura Moyers	2019-06-05 17:46	
4210	Infrastructure	Task	Testing	Immediate	Metacat does not set serialVersion correctly in CNodeService archive() or delete()	Chris Jones	2013-12-20 16:12	Metacat
3118	Member Nodes	MNDeployment	Operational	Urgent	Dryad Member Node	Laura Moyers	2019-03-05 18:37	
3492	Infrastructure	Bug	In Progress	Urgent	Invalid PIDs in production (whitespace)	Jing Tao	2017-04-27 15:31	Support Operations
8696	Infrastructure	Bug	New	Urgent	double indexing of a resource map and another not processed because of resource contention (lock) on member	Rob Nahf	2018-09-12 00:22	d1_indexer
4674	Infrastructure	Bug	New	Urgent	Ask Judith, Mike and Virgina Perez.2.1 to obsolete those pids which contain the white spaces.	Jing Tao	2017-05-04 18:01	d1_cn_service
3555	Member Nodes	MNDeployment	Operational	High	SANParks	Laura Moyers	2018-05-09 21:19	
6548	Member Nodes	MNDeployment	Operational	High	R2R Repository	Monica Ihli	2018-07-26 13:49	
3232	Member Nodes	MNDeployment	Operational	High	LTER-EUROPE	Laura Moyers	2018-11-21 16:58	
3558	Member Nodes	MNDeployment	Operational	High	CDL Merritt	Laura Moyers	2018-08-23 17:05	
6544	Member Nodes	MNDeployment	Operational	High	TERN Australia (powered by AEKOS)	Bruce Wilson	2019-05-22 14:21	
3238	Member Nodes	MNDeployment	Operational	High	Idaho Northwest Knowledge Network member node	Amy Forrester	2019-10-08 15:14	
6485	Member Nodes	MNDeployment	Operational	High	The Digital Archaeology Record (tDAR)	Laura Moyers	2019-10-09 02:24	
3556	Member Nodes	MNDeployment	Operational	High	ESA Data Registry	Amy Forrester	2019-10-08 15:28	
3553	Member Nodes	MNDeployment	Operational	High	PISCO	Laura Moyers	2018-01-10 01:13	
3221	Member Nodes	MNDeployment	Operational	High	EDAC member node	Amy Forrester	2018-08-31 15:15	
3554	Member Nodes	MNDeployment	Operational	High	KNB	Jing Tao	2018-08-31 15:16	
7686	Member Nodes	Task	Testing	High	tDAR - Enable URL links out to data from search results	Ben Leinfelder	2016-09-27 15:56	
1556	Infrastructure	Task	In Progress	High	Interns mailing list		2011-05-12 23:02	
8824	Infrastructure	Task	In Progress	High	Install Apache 2.4.39 and disable TLSv1.3 on CNs	Dave Vieglais	2019-06-19 12:11	
8195	Infrastructure	Bug	In Progress	High	Tomcat out of memory error	Dave Vieglais	2017-12-26 20:01	
7738	Python GMN	Bug	New	High	GMN perpetually retries system metadata updates after failures	Roger Dahl	2016-04-14 14:26	
8655	Infrastructure	Bug	New	High	Synchronization died with OOM		2018-07-13 11:24	
3906	Member Nodes	Task	New	High	Update malformed Resource Maps		2013-08-09 17:50	
8823	Infrastructure	Story	New	High	Recent Apache and OpenSSL combinations break connectivity on Ubuntu 18.04	Dave Vieglais	2019-06-19 02:43	
3664	Member Nodes	MNDeployment	New	High	Landcare Research New Zealand	Laura Moyers	2015-11-19 19:39	
7601	Infrastructure	Bug	New	High	CN checksum inconsistencies	Dave Vieglais	2016-01-26 19:29	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8829	Member Nodes	Task	New	High	get DKAN connected to GMN	John Evans	2019-09-03 13:24	
7740	Python GMN	Bug	New	High	GMN fails to write system metadata during a refresh under unknown conditions	Roger Dahl	2016-04-14 14:56	
6853	Member Nodes	MNDeployment	New	High	OBIS (Ocean Biogeographic Information System)	Laura Moyers	2015-11-19 17:46	
7046	Member Nodes	Task	New	High	Certificate DC=org,DC=dataone,CN=osu.piscoweb.org expires in Prod environment	Laura Moyers	2015-04-20 16:54	
7651	Python GMN	Bug	New	High	GMN returns two different dateSysMetadataModified dateTime stamps for same object	Roger Dahl	2016-04-14 14:17	
8622	Member Nodes	Bug	New	High	IOE repository is not responding	Amy Forrester	2019-03-05 20:54	
8722	Infrastructure	Bug	New	High	Object in search index but systemmetadata is not available.	Jing Tao	2018-10-03 17:48	
795	Requirements	Requirement	New	High	(Requirement) System must support revocation of user permissions	Dave Vieglais	2010-08-29 20:45	Requirement
393	Requirements	Requirement	New	High	(Requirement) Access control rule evaluation must be highly scalable and responsive.	Dave Vieglais	2010-09-06 20:27	Requirement
762	Requirements	Requirement	New	High	(Requirement) User identities can be derived from existing institutional directory services	Dave Vieglais	2010-09-06 03:01	Requirement
392	Requirements	Requirement	New	High	(Requirement) Identity and access control should be interoperable across datanets	Dave Vieglais	2010-09-06 20:31	Requirement
772	Requirements	Requirement	New	High	(Requirement) Authentication services should be compatible with existing infrastructure and applications	Dave Vieglais	2010-08-11 07:54	Requirement
777	Requirements	Requirement	New	High	(Requirement) Authorization rules should support common permission levels	Dave Vieglais	2010-09-06 20:49	Requirement
768	Requirements	Requirement	New	High	(Requirement) Need default authz policies that resolve problems associated with inaccessible principals	Dave Vieglais	2010-08-11 00:34	Requirement
766	Requirements	Requirement	New	High	(Requirement) Users should be able to easily assign proxy privileges to other users and to systems acting on their behalf for limited time durations	Dave Vieglais	2010-08-11 00:11	Requirement
769	Requirements	Requirement	New	High	(Requirement) Authorization should support critical roles, such as curators and system administrators	Dave Vieglais	2010-09-06 03:02	Requirement
765	Requirements	Requirement	New	High	(Requirement) Tools can access an API for authn and authz	Dave Vieglais	2010-09-06 20:30	Requirement
770	Requirements	Requirement	New	High	(Requirement) Authorization system should be able to express the pseudo-principal concepts like 'public'	Dave Vieglais	2010-08-11 00:41	Requirement
764	Requirements	Requirement	New	High	(Requirement) Authentication and access control should be consistently available	Dave Vieglais	2010-09-06 20:32	Requirement
391	Requirements	Requirement	New	High	(Requirement) Enable different classes of users commensurate with their roles.	Dave Vieglais	2010-09-06 20:51	Requirement
390	Requirements	Requirement	New	High	(Requirement) Consistent mechanism for identifying users	Dave Vieglais	2010-09-06 20:50	Requirement
820	Requirements	Requirement	New	High	(Requirement) Common API for authentication and authorization operations	Dave Vieglais	2010-09-06 21:23	Requirement
763	Requirements	Requirement	New	High	(Requirement) Authentication and authorization services are geographically replicated	Dave Vieglais	2010-09-06 20:52	Requirement
761	Requirements	Requirement	New	High	(Requirement) Users can specify authorization rules for data objects, science metadata objects, and process artifacts separately	Dave Vieglais	2010-09-06 03:06	Requirement

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
771	Requirements	Requirement	New	High	(Requirement) User identities should have simple string serializations that express both the user identity and namespace from which it is drawn	Dave Vieglais	2010-09-06 03:12	Requirement
767	Requirements	Requirement	New	High	(Requirement) Users need to be able to express embargo rules for data	Dave Vieglais	2010-08-11 00:16	Requirement
7919	Infrastructure	Bug	New	High	unloadable system metadata in CNs by Hazelcast		2016-11-01 19:30	Metacat
8076	Infrastructure	Bug	New	High	sysmeta can not be retrieved for some objects	Dave Vieglais	2017-04-22 01:54	dataone-cn-rest-service
8525	Infrastructure	Story	In Progress	High	timeout exceptions thrown from Hazelcast disable synchronization	Rob Nahf	2018-11-16 17:32	d1_synchronization
8026	Infrastructure	Task	Testing	High	Portal reaches the maximum capacity in a pool	Jing Tao	2017-03-14 00:36	d1_portal_servlet
3675	Infrastructure	Bug	New	High	package relationships not available for archived objects	Rob Nahf	2018-09-21 21:01	d1_indexer
8500	Infrastructure	Bug	New	High	Geohash not calculated properly	Jing Tao	2018-03-14 17:06	d1_indexer
8173	Infrastructure	Story	New	High	add checks for retrograde systemMetadata changes	Jing Tao	2018-01-17 18:38	d1_indexer
384	Requirements	Requirement	New	High	(Requirement) Enable efficient mechanisms for users to discover content	Dave Vieglais	2010-09-06 03:58	d1_common_java
821	Requirements	Requirement	New	High	(Requirement) Sponsor required functionality	Dave Vieglais	2010-09-06 03:28	d1_common_java
318	Requirements	Requirement	New	High	(Requirement) Sponsor required Y1 functionality	Dave Vieglais	2010-09-06 03:24	d1_common_java
822	Requirements	Requirement	New	High	(Requirement) Object access and manipulation should be responsive	Dave Vieglais	2010-09-06 20:27	d1_common_java
411	Requirements	Requirement	New	High	(Requirement) The infrastructure must survive destruction of one or more data storage nodes	Dave Vieglais	2010-09-06 03:10	d1_common_java
592	Requirements	Requirement	New	High	DataONE needs to synchronize metadata between MNs and CNs	Robert Waltz	2010-09-06 02:28	d1_cn_service
8867	CN REST	Bug	New	High	CNCore.listChecksumAlgorithms() returns incorrect list	Jing Tao	2020-08-06 00:06	d1_cn_rest
3689	Member Nodes	MNDeployment	Deferred	Normal	University of South Carolina, Computer Science Department		2018-08-31 15:26	
3209	Member Nodes	MNDeployment	Deferred	Normal	Avian Knowledge Network/Cornell Laboratory of Ornithology	Ben Leinfelder	2016-06-17 19:31	
7757	Member Nodes	MNDeployment	Deferred	Normal	GINA - Geographic Information Network of Alaska	Roger Dahl	2018-08-31 15:22	
3686	Member Nodes	MNDeployment	Deferred	Normal	Movebank for Animal Tracking Data	Laura Moyers	2013-12-05 19:31	
3215	Member Nodes	MNDeployment	Deferred	Normal	GEO BON member node	Matthew Jones	2016-06-20 14:26	
3207	Member Nodes	MNDeployment	Deferred	Normal	BIOTA - FAPESP MN	Matthew Jones	2016-06-17 19:32	
3203	Member Nodes	MNDeployment	Deferred	Normal	PELD member node	Matthew Jones	2016-06-17 19:32	
3964	Member Nodes	MNDeployment	Deferred	Normal	EU BON Member Node	Bruce Wilson	2016-10-24 20:49	
4083	Member Nodes	MNDeployment	Deferred	Normal	Forest Research Institute Malaysia (FRIM)	Laura Moyers	2016-06-17 19:31	
3180	Member Nodes	MNDeployment	Deferred	Normal	PFRP - Pelagic Fisheries Research Program	Matthew Jones	2014-05-29 19:25	
5453	Member Nodes	MNDeployment	Deferred	Normal	Dataverse	Laura Moyers	2018-07-24 16:41	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3217	Member Nodes	MNDeployment	Deferred	Normal	EMBRAPA member node	Matthew Jones	2016-06-17 19:31	
3191	Member Nodes	MNDeployment	Deferred	Normal	UC Vertnet Member Node	Dave Vieglais	2017-01-31 14:54	
4115	Member Nodes	MNDeployment	Deferred	Normal	UTK Institutional Repository		2018-04-17 17:32	
8772	Member Nodes	MNDeployment	Operational	Normal	metaGRIL	Jing Tao	2019-10-08 17:16	
7051	Member Nodes	MNDeployment	Operational	Normal	GRIIDC - Gulf of Mexico Research Initiative	Laura Moyers	2018-09-25 17:14	
3529	Member Nodes	MNDeployment	Operational	Normal	Replication instance at ORC	Dave Vieglais	2018-08-31 15:21	
3530	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UCSB	Dave Vieglais	2018-08-31 15:22	
6957	Member Nodes	MNDeployment	Operational	Normal	NRDC - Nevada Research Data Center	Amy Forrester	2019-10-08 18:39	
7082	Member Nodes	MNDeployment	Operational	Normal	USGS Science Data Catalog (SDC)	Laura Moyers	2018-10-09 16:27	
3557	Member Nodes	MNDeployment	Operational	Normal	LTER Network	Roger Dahl	2018-09-25 17:17	
8186	Member Nodes	MNDeployment	Operational	Normal	ESS-DIVE, including CDIAC	Matthew Jones	2018-12-04 14:57	
7956	Member Nodes	MNDeployment	Operational	Normal	Environmental Data Initiative (EDI)	Laura Moyers	2018-11-13 19:14	
3531	Member Nodes	MNDeployment	Operational	Normal	Gulf of Alaska Data Portal	Laura Moyers	2018-05-15 17:40	
3201	Member Nodes	MNDeployment	Operational	Normal	Taiwan Forestry Research Institute	Amy Forrester	2019-10-08 15:26	
6562	Member Nodes	MNDeployment	Operational	Normal	BCO-DMO	Laura Moyers	2021-12-04 00:47	
3687	Member Nodes	MNDeployment	Operational	Normal	Montana State University Institute on Ecosystems	Amy Forrester	2019-10-08 15:29	
3172	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UNM	Dave Vieglais	2018-08-31 15:22	
3228	Member Nodes	MNDeployment	Operational	Normal	NCEI - National Centers for Environmental Information	Dave Vieglais	2019-07-08 16:28	
3748	Member Nodes	MNDeployment	Operational	Normal	PPBIO Member Node	Jing Tao	2018-08-31 15:20	
7629	Member Nodes	MNDeployment	Operational	Normal	Arctic Data Center - Data and Software about the Arctic	Matthew Jones	2018-01-10 17:53	
3560	Member Nodes	MNDeployment	Operational	Normal	Cornell Lab of Ornithology eBird	Laura Moyers	2018-08-06 21:12	
3708	Member Nodes	MNDeployment	Operational	Normal	Minnesota Population Center	Laura Moyers	2018-08-06 19:43	
8035	Member Nodes	MNDeployment	Operational	Normal	IEDA_EarthChem Library (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-06 14:25	
3559	Member Nodes	MNDeployment	Operational	Normal	ONEShare	Amy Forrester	2019-09-03 16:40	
7969	Member Nodes	MNDeployment	Operational	Normal	FEMC (Forest Ecosystem Monitoring Cooperative) - was VMC Vermont Monitoring Cooperative	Monica Ihli	2019-08-27 17:22	
6401	Member Nodes	MNDeployment	Operational	Normal	NM EPSCoR	Roger Dahl	2019-03-05 18:13	
7895	Member Nodes	MNDeployment	Operational	Normal	Pangaea	Monica Ihli	2018-12-04 14:58	
7842	Member Nodes	MNDeployment	Operational	Normal	Research Workspace	Roger Dahl	2018-08-14 17:05	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8721	Member Nodes	MNDeployment	Operational	Normal	IEDA_US Antarctic Program Data Center (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-14 13:46	
3213	Member Nodes	MNDeployment	Operational	Normal	University of Illinois, Chicago member node	Jing Tao	2020-01-23 22:42	
6708	Member Nodes	MNDeployment	Operational	Normal	NEON - National Ecological Observatory Network	Bruce Wilson	2019-06-06 19:52	
5451	Member Nodes	MNDeployment	Operational	Normal	Cary Institute (via Figshare)	Monica Ihli	2019-04-17 21:39	
6674	Member Nodes	MNDeployment	Operational	Normal	OTS - Neotropical Data Center	Jing Tao	2019-06-10 13:03	
8704	Member Nodes	MNDeployment	Operational	Normal	IEDA_Marine-Geo Digital Library (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-14 13:47	
8544	Member Nodes	MNDeployment	Operational	Normal	Chinese Ecosystem Research Network	Amy Forrester	2018-12-04 14:56	
4700	Member Nodes	MNDeployment	Operational	Normal	IARC (International Arctic Research Center) Data Archive	Amy Forrester	2019-10-08 15:20	
7139	Python GMN	Task	In Review	Normal	modify postgres schema	Dave Vieglais	2016-03-25 01:27	
7140	Python GMN	Task	In Review	Normal	Resolve sids to pids	Dave Vieglais	2016-03-25 01:27	
8847	Member Nodes	MNDeployment	In Review	Normal	Freshwater Research and Environmental Database (IGBFRED)	Dave Vieglais	2019-10-17 19:23	
8828	Member Nodes	MNDeployment	In Review	Normal	SESAR		2019-08-01 16:09	
8725	Member Nodes	MNDeployment	In Review	Normal	NCAR (National Center for Atmospheric Research)		2018-10-08 13:33	
7149	OGC-Slender Node	Story	Testing	Normal	Implement mechanism to retrieve a list of objects available from repository	Dave Vieglais	2015-06-05 13:37	
7138	Python GMN	Task	Testing	Normal	Create new view functions	Dave Vieglais	2016-03-25 01:27	
7137	Python GMN	Task	Testing	Normal	Add support for V2 urls	Dave Vieglais	2016-03-25 01:27	
3234	Member Nodes	MNDeployment	Testing	Normal	CyVerse (iPlant) member node	Rob Nahf	2019-03-05 18:36	
5836	Member Nodes	Task	Testing	Normal	GBIF: Verify that MN passes the Web Tester	Rob Nahf	2018-09-26 19:57	
4730	Member Nodes	MNDeployment	Testing	Normal	Global Biodiversity Information Facility	Dave Vieglais	2018-09-26 19:45	
8378	Member Nodes	Task	In Progress	Normal	(OTS) replicate data	Amy Forrester	2018-07-31 18:49	
6497	Python GMN	Feature	In Progress	Normal	V2 GMN Support	Dave Vieglais	2016-03-25 01:27	
1061	Infrastructure	Task	In Progress	Normal	Identify approach to IdentityMapping	Matthew Jones	2014-10-01 20:47	
3114	Infrastructure	Task	In Progress	Normal	Release D1_CLIENT_CLI and prepare for version 2	Andrew Pippin	2012-08-02 17:27	
6927	Member Nodes	Task	In Progress	Normal	R2R: Register any new object formats in all environments	Roger Dahl	2017-01-19 01:16	
7929	Member Nodes	Task	In Progress	Normal	Archive content for SEAD		2016-11-09 17:11	
6382	Member Nodes	Task	In Progress	Normal	ICMBIO: Determine feasibility	Laura Moyers	2015-11-19 17:21	
5455	Member Nodes	Task	In Progress	Normal	Contact Line Pouchard to re-open discussion about PURL as a potential MN	Bruce Wilson	2015-11-19 19:17	
6614	Python GMN	Bug	In Progress	Normal	GMN describe not returning DescribeResponse for IARC MN	Roger Dahl	2016-04-21 22:37	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
8750	Member Nodes	Task	In Progress	Normal	reconnect eLTER MN to DataONE	Roger Dahl	2018-11-28 16:59	
1479	CN REST	Task	In Progress	Normal	Design web UI for validating newly created identities	Ben Leinfelder	2015-01-19 22:59	
3046	Infrastructure	Task	In Progress	Normal	Create utility to update ORE maps with invalid date formats	Ben Leinfelder	2012-08-14 23:41	
3109	Infrastructure	Task	In Progress	Normal	PISCO/LTER revision history with SBC documents	Ben Leinfelder	2012-07-31 01:34	
8535	Member Nodes	Story	In Progress	Normal	Neotoma: Story: Discovery & Planning	Amy Forrester	2018-04-09 21:14	
4672	Java Client	Task	In Progress	Normal	mvn dependencies:analyse shows transitive dependencies:		2015-02-11 20:08	
4671	Java Client	Task	In Progress	Normal	suggest updating the following versions:		2015-02-11 20:08	
4715	Infrastructure	Task	In Progress	Normal	Refresh client certificate for urn:node:CLOAKN	Chris Jones	2014-09-24 18:14	
6789	Java Client	Bug	In Progress	Normal	Read API calls to the CN are hanging	Rob Nahf	2016-05-07 07:59	
8225	Member Nodes	Story	In Progress	Normal	Customize Indexing & View for gmd-pangaea	Rob Nahf	2018-05-17 14:30	
3868	Member Nodes	Task	In Progress	Normal	Verify TFRI node is running NTP	Ben Leinfelder	2013-08-05 17:25	
5833	Member Nodes	Story	In Progress	Normal	GBIF: Developing		2019-02-19 18:24	
7146	OGC-Slender Node	Story	In Progress	Normal	Determine formatId for content retrievable from NODC services	Dave Vieglais	2015-06-05 13:37	
3220	Member Nodes	Task	In Progress	Normal	contact iEcolab to determine possible MN role	Ben Leinfelder	2013-10-01 17:53	
8358	Member Nodes	Story	In Progress	Normal	Discovery & Planning (CAFF)	Amy Forrester	2018-04-06 14:56	
7219	Python GMN	Story	In Progress	Normal	Upgrade Django version used by GMN, add better support for PUT operations	Dave Vieglais	2016-03-25 01:24	
6053	Member Nodes	Task	In Progress	Normal	Update science metadata files to include ORNL schema type	Ranjeet Devarakonda	2014-11-24 14:57	
6025	Infrastructure	Task	In Progress	Normal	Implement support for CCI v2.0 in Python stack	Roger Dahl	2014-08-01 15:49	
5449	Member Nodes	Task	In Progress	Normal	Resolve resource map issues for LTER-Europe	Chris Jones	2014-06-20 17:59	
7148	OGC-Slender Node	Task	In Progress	Normal	Determine formatId for science metadata	Dave Vieglais	2015-09-22 16:27	
1047	Infrastructure	Task	In Progress	Normal	Write Authentication system specification	Matthew Jones	2014-10-01 20:47	
5450	Member Nodes	Task	In Progress	Normal	(Waiting for) USC to complete development of MN stack (derived from GMN)	Laura Moyers	2018-08-31 15:26	
8032	Python GMN	Story	In Progress	Normal	GMN v2	Roger Dahl	2018-01-17 18:55	
1048	Infrastructure	Task	In Progress	Normal	Write authorization system specification	Matthew Jones	2014-10-01 20:47	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7151	OGC-Slender Node	Story	In Progress	Normal	Generate system metadata for content	Dave Vieglais	2015-06-08 18:58	
3185	Member Nodes	Task	In Progress	Normal	Make initial contact with FRAMES for participation as a MN	Dave Vieglais	2012-09-05 02:12	
8727	Member Nodes	Story	In Progress	Normal	NCAR Discovery & Assessment		2019-01-22 18:34	
8775	Infrastructure	Task	In Progress	Normal	Make taxonomic rank fields in Solr index non-case-sensitive	Bryce Mecum	2019-03-11 23:35	
8728	Member Nodes	Task	In Progress	Normal	Initial Communications (NCAR)	Amy Forrester	2018-10-04 17:24	
7930	Member Nodes	Task	In Progress	Normal	verify obsoletion in tDAR sandbox	Dave Vieglais	2016-12-01 23:47	
7890	Infrastructure	Task	In Progress	Normal	configure jenkins-ucsb-1 apache server to host ubuntu repositories	Rob Nahf	2017-04-19 19:12	
7896	Member Nodes	Bug	In Progress	Normal	Dryad data sets don't mark new versions correctly in SystemMetadata with obsoletes/obsoletedBy	Monica Ihli	2017-07-24 10:10	
7505	Member Nodes	Task	In Progress	Normal	Correct generous access policies	Roger Dahl	2018-07-02 20:39	
4116	Member Nodes	Task	In Progress	Normal	Work with FRIM to upgrade Metacat to 2.2.1 or later	Jing Tao	2015-01-23 19:02	
8566	Member Nodes	Task	In Progress	Normal	Test Registration	Rob Nahf	2019-04-16 17:17	
1159	Infrastructure	Task	In Progress	Normal	Add description of Group creation and management to design specs.	Matthew Jones	2014-10-01 20:47	
7102	Member Nodes	Task	In Progress	Normal	Create test server certificate for test.piscoweb.org	Dave Vieglais	2015-05-14 18:28	
8498	Member Nodes	Task	In Progress	Normal	SANParks metacat not responding to harvest requests	Matthew Jones	2019-04-15 18:09	
7882	Infrastructure	Story	In Progress	Normal	Tune CN logfile management	Dave Vieglais	2018-01-17 19:03	
8523	Member Nodes	Task	In Progress	Normal	CAFF: Technical Requirements & Design Planning	Amy Forrester	2018-06-14 14:21	
8633	Member Nodes	Task	In Progress	Normal	DAAC: Re-Training & Re-Deployment Planning	Amy Forrester	2018-07-02 14:53	
8522	Member Nodes	Task	In Progress	Normal	CAFF: MN Communications	Amy Forrester	2018-04-11 14:48	
3047	Infrastructure	Bug	In Progress	Normal	Metacat allows whitespace in Identifiers	Ben Leinfelder	2018-11-13 21:44	
5835	Member Nodes	Task	Ready	Normal	GBIF: Local Testing	Rob Nahf	2019-01-24 16:53	
8839	Member Nodes	MNDeployment	Planning	Normal	CMU KiltHub via Figshare	Roger Dahl	2019-09-24 17:48	
8254	Member Nodes	MNDeployment	Planning	Normal	ABDS - Arctic Biodiversity Data Service (CAFF)	Amy Forrester	2019-09-17 14:31	
7865	Member Nodes	MNDeployment	Planning	Normal	Hydroshare (CUAHSI)	John Evans	2019-09-17 14:33	
3230	Member Nodes	MNDeployment	Planning	Normal	ARM - Atmospheric Radiation Measurement member node	John Evans	2019-11-25 20:10	
7296	Member Nodes	MNDeployment	Planning	Normal	GCOOS	Monica Ihli	2018-04-16 15:53	
8236	Infrastructure	Task	New	Normal	Acquire ORCID API key under KU membership	Dave Vieglais	2018-01-09 02:21	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8208	Infrastructure	Story	New	Normal	Review and adjust memory allocated to d1-index-task-generator and d1-index-task-processor		2018-01-09 19:10	
3656	Infrastructure	Story	New	Normal	integration testing: what are acceptable pids for update?	Roger Dahl	2018-01-17 20:22	
6755	Python CLI	Bug	New	Normal	python CLI install instructions fail	Roger Dahl	2018-01-09 02:44	
8146	Member Nodes	Task	New	Normal	Failed Sync Parser	Monica Ihli	2017-07-19 00:46	
8753	Infrastructure	Task	New	Normal	Add support for EML 2.2 (indexing, view)	Bryce Mecum	2018-12-19 00:54	
8808	Infrastructure	Task	New	Normal	Remove old versions of Tomcat		2019-05-21 12:49	
6484	MN Dashboard	Feature	New	Normal	Provide paging/scrolling on MN table	Skye Roseboom	2015-04-29 22:47	
3373	Infrastructure	Task	New	Normal	If id contains "/", the MNode.getSysteMetadata method fails.		2012-11-06 02:05	
7850	Infrastructure	Task	New	Normal	Passing SID to MNRead.systemMetadataChanged()	Dave Vieglais	2016-07-20 20:00	
1644	DataONE API	Story	New	Normal	Develop an object format creation policy		2018-01-17 20:46	
7199	Python GMN	Task	New	Normal	Implement support for token authentication approach	Dave Vieglais	2016-03-25 01:27	
8755	Infrastructure	Task	New	Normal	Expand EML indexing support for EML 2.2	Bryce Mecum	2019-08-15 01:50	
8807	Infrastructure	Task	New	Normal	remove old versions of postgres		2019-05-21 12:47	
8809	CN REST	Task	New	Normal	Adjust portal.properties for certificate configuration		2019-05-21 12:57	
5457	Member Nodes	MNDeployment	New	Normal	NSIDC- National Snow and Ice Data Center	Bruce Wilson	2018-04-10 19:12	
8149	Member Nodes	Task	New	Normal	Test 1.x to 2.x pip upgrade w/ no data	Monica Ihli	2017-09-26 15:57	
8150	Infrastructure	Task	New	Normal	Enable CN certificate to alter authoritativeMN property in SystemMetadata	Jing Tao	2017-07-19 21:27	
7167	OGC-Slender Node	Task	New	Normal	Generate system metadata for science metadata	Dave Vieglais	2015-06-08 18:58	
7862	DUG	Task	New	Normal	DataONE DUG page may need updating (https://www.dataone.org/dataone-users-group)		2016-08-08 15:00	
5896	Member Nodes	Task	New	Normal	GBIF: Mutual acceptance		2016-07-02 12:45	
5897	Member Nodes	Task	New	Normal	GBIF: Verify content available for Current MNs web page		2016-07-02 12:45	
7552	Member Nodes	MNDeployment	New	Normal	iDigBio - Integrated Digitized Biocollections	Laura Moyers	2016-01-05 23:45	
7800	DUG	Task	New	Normal	abstract reviews (https://docs.google.com/document/d/1iZXCN4AWqYi5Z7wqMKb2o33QnQ_JAcV0KVO4TeahHVA/edit)		2016-05-10 15:18	
8077	Search UI	Task	New	Normal	Use ORE PID for citation if DOI		2017-04-24 16:32	
8204	Infrastructure	Story	New	Normal	Adjust memory allocation for services running under JVM on CNs		2018-01-09 19:10	
3236	Member Nodes	MNDeployment	New	Normal	UCNRS member node	Mark Schildhauer	2013-01-30 20:59	
5884	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
8362	Infrastructure	Task	New	Normal	Add the indication that the cn account list is sliced		2018-02-12 17:48	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7168	OGC-Slender Node	Task	New	Normal	Generate system metadata for data objects	Dave Vieglais	2015-06-08 18:59	
8796	Infrastructure	Story	New	Normal	Various issues with service access after upgrade to 18.04	Jing Tao	2019-05-21 12:38	
1660	Infrastructure	Task	New	Normal	Refactor REST calls so that mandatory args are part of the URL and optional args are key/value pairs		2011-06-28 21:35	
3219	Member Nodes	MNDeployment	New	Normal	iEcolab member node	Ben Leinfelder	2015-11-19 18:01	
7571	CN REST	Task	New	Normal	Description for error code 401, detail code 4957 is misleading in some cases		2016-01-05 16:25	
1651	Infrastructure	Task	New	Normal	Update Metacat ResourceHandler to field the PUT call on /formats/fmtid		2016-06-22 16:51	
3216	Member Nodes	Task	New	Normal	Contact GEO BON for possible MN	Matthew Jones	2012-09-05 03:29	
6868	Python GMN	Bug	New	Normal	GMN filters objects in list objects method from non-authenticated, non-rights-holder users	Roger Dahl	2016-04-14 14:19	
7863	DUG	Task	New	Normal	Link to the recordings		2016-08-09 20:40	
8576	Search UI	Task	New	Normal	Remove Code Changes Specific to Appearance of Data Citation for PANGAEA formatID	Monica Ihli	2018-04-30 13:29	
3239	Member Nodes	MNDeployment	New	Normal	"Nitrous Oxide emissions Network" member node		2018-04-17 17:13	
6685	Member Nodes	Task	New	Normal	FTGEN: Local Testing		2014-12-04 20:07	
1808	Infrastructure	Task	New	Normal	MNAuthorization.isAuthorized() -> assertAuthorized()		2011-10-04 16:08	
6945	DataONE API	Feature	New	Normal	MNRead.get uses the pid for the download filename, which provides a less that optimal user experience when the pid is an opaque identifier such as DOIs, uuids, etc.		2015-03-23 23:37	
995	Infrastructure	Task	New	Normal	implement JSON formatted OLLs		2010-10-25 16:45	
7032	MN Dashboard	Feature	New	Normal	Add anchor to the MN dashboard for "upcoming MNs"	Skye Roseboom	2015-04-09 17:52	
8340	Testing MN Management	Story	New	Normal	Discovery		2018-02-08 15:28	
7512	Member Nodes	MNDeployment	New	Normal	ECOSCOPE - Network of Research Observatories on Biodiversity	Laura Moyers	2016-07-22 12:40	
1890	Infrastructure	Task	New	Normal	Comply with Maven Central requirements for publishing artifacts	Matthew Jones	2011-10-27 21:39	
7810	Infrastructure	Story	New	Normal	Need to avoid buffer overflow condition during HTTP client TLS renegotiation	Rob Nahf	2018-01-17 19:09	
7291	Python GMN	Bug	New	Normal	pypi distribution does not have all files	Roger Dahl	2016-04-14 14:57	
5870	Member Nodes	Task	New	Normal	GBIF: Generate client certificate.		2016-07-02 12:45	
8019	Member Nodes	Support	New	Normal	Follow up on Preferred Replication Target Testing	Monica Ihli	2017-02-14 19:52	
8017	Member Nodes	Support	New	Normal	NCEI - Implement GMN for replicating Arctic Data Center Data	Roger Dahl	2018-05-16 14:32	
6379	Member Nodes	MNDeployment	New	Normal	ICMBio	Bruce Wilson	2015-11-19 17:21	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7169	OGC-Slender Node	Task	New	Normal	Enable tracking of obsoletes / obsoleted by for data objects	Dave Vieglais	2015-06-08 19:01	
8754	Infrastructure	Task	New	Normal	Add EML 2.2 to CN formats list	Bryce Mecum	2018-12-19 00:54	
8594	Member Nodes	Task	New	Normal	GOA: replicate to Research Workspace	Matthew Jones	2018-05-15 17:40	
8352	Testing MN Management	Story	New	Normal	Move to Production		2018-02-08 15:28	
8065	Infrastructure	Feature	New	Normal	Add service to re-populate Hazelcast map for node attributes		2018-01-09 19:10	
3212	Member Nodes	Task	New	Normal	Collect metadata for the Taiwan TERN member node	Matthew Jones	2014-02-20 21:58	
8830	Member Nodes	Task	New	Normal	Requirements Analysis	John Evans	2019-08-06 14:44	
7550	Member Nodes	Task	New	Normal	GoA portal not copying to KNB	Lauren Walker	2015-12-14 21:41	
7551	Member Nodes	MNDeployment	New	Normal	FAO - Food and Agriculture Organization of the UN	Laura Moyers	2015-12-15 15:08	
8235	Infrastructure	Task	New	Normal	Arrange with KU library to make use of ORCID membership to support DataONE authentication	Dave Vieglais	2018-01-09 02:01	
7170	OGC-Slender Node	Story	New	Normal	Evaluate the feasibility of extracting provenance information from the journal.txt document	Dave Vieglais	2015-06-08 21:28	
1650	Infrastructure	Task	New	Normal	Update d1_cn_service ProxyCNCoreService and CNCoreController to include addFormat()		2016-06-22 16:51	
3466	Infrastructure	Task	New	Normal	Add synthetic key to systemMetadata table	Ben Leinfelder	2013-01-08 18:30	
8529	DataONE API	Task	New	Normal	Add field to Solr index that includes the obsolescence chain		2018-04-10 05:21	
3211	Member Nodes	MNDeployment	New	Normal	Taiwan Ecological Research Network member node	Ben Leinfelder	2014-02-20 21:58	
3210	Member Nodes	Task	New	Normal	Collect application metadata for the AKN member node	Ben Leinfelder	2013-01-08 19:23	
1649	Infrastructure	Task	New	Normal	Update Metacat's CNCoreImpl to include addFormat()		2016-06-22 16:51	
8587	Member Nodes	Task	New	Normal	Add DataONE Logo to SanParks website	Jing Tao	2018-05-09 21:19	
8187	Member Nodes	Support	New	Normal	EZID DOI resolvable URLs failing for 14 PISCO objects		2017-09-19 22:12	
5739	CN REST	Bug	New	Normal	LDAP upgrades fail with purge of dataone-cn-os-core	Robert Waltz	2015-01-19 23:05	
8574	Search UI	Story	New	Normal	PANGAEA Temporary Fix: SID only in Data Citation	Bryce Mecum	2018-05-01 01:45	
7301	CN REST	Bug	New	Normal	CN-stage allows connections to a MN that is operating a self-signed SSL server certificate		2015-08-19 03:46	
5515	MN Dashboard	Feature	New	Normal	Add number of MNs to overview display	Skye Roseboom	2015-04-29 22:48	
8463	Testing MN Management	Story	New	Normal	test: Testing & Development		2018-03-01 21:04	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7703	Python GMN	Task	New	Normal	GMN populating ipAddress in LogEntry with abnormal strings	Roger Dahl	2016-06-22 17:19	
7979	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Testing Environment	Amy Forrester	2018-08-31 15:23	
5454	Member Nodes	Task	New	Normal	Evaluate dataverse poential MN	Bruce Wilson	2014-05-29 19:30	
1646	Infrastructure	Task	New	Normal	Add addFormat() to the CNCore API		2016-06-22 16:51	
6796	Python Libraries	Story	New	Normal	Migrate to Python v3	Roger Dahl	2018-01-17 19:43	
8464	Testing MN Management	Task	New	Normal	test: Metadata Validation		2018-03-01 21:04	
3181	Member Nodes	Task	New	Normal	Contact PFRP as potential MN	Matthew Jones	2013-01-30 21:00	
7475	DUG	Task	New	Normal	Work with Erin/ESIP to distribute the brochure widely to students/faculty from UNC		2015-11-09 22:38	
7992	Member Nodes	Task	New	Normal	GINA: Document and Announce	Laura Moyers	2017-01-27 22:19	
8145	Member Nodes	Task	New	Normal	Test Fabric	Monica Ihli	2017-07-19 00:44	
8188	Member Nodes	MNDeployment	New	Normal	Ag Data Commons	Rebecca Koskela	2017-09-22 23:06	
6767	Python GMN	Bug	New	Normal	GMN crashes if the replication target is not responding	Roger Dahl	2016-04-14 14:19	
8747	Infrastructure	Task	New	Normal	Adjust package configuration to persist changes between updates	Dave Vieglais	2018-11-16 17:32	
8189	Infrastructure	Decision	New	Normal	Proposal to change the roles mapped to the origin Solr field for ISO docs	Bryce Mecum	2017-12-20 01:28	
3171	Infrastructure	Task	New	Normal	Add d1_ common_java d1_libclient_java and their dependency jar files to the morpho lib		2012-08-31 17:27	
7744	Infrastructure	Task	New	Normal	put together initial design		2016-06-22 17:19	
8206	Infrastructure	Task	New	Normal	Review and adjust memory allocation to Solr and zookeeper		2017-10-24 16:03	
8210	Infrastructure	Feature	New	Normal	Generate daily reports by member node of discrepancies between CN vs MN content		2017-10-25 18:50	
3166	Infrastructure	Task	New	Normal	Add d1_ common_java and d1_libclient_java and their depency jar		2012-08-31 17:15	
8074	Python GMN	Story	New	Normal	Eliminate unnecessary setuid/setgid programs	Roger Dahl	2018-01-17 18:48	
8215	Infrastructure	Bug	New	Normal	Consider how Subjects are compared (e.g. HTTP vs. HTTPS ORCID URIs)		2017-11-07 22:11	
6686	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Testing Environment		2014-12-04 20:07	
3142	Infrastructure	Task	New	Normal	Need a new local search mechanism		2013-03-02 05:15	
6565	Infrastructure	Task	New	Normal	Configure Jenkins jobs for ezid (ezid-client)	Rob Nahf	2014-12-15 18:36	
8213	Member Nodes	Story	New	Normal	KUBI node is not responding as a MN	Dave Vieglais	2017-11-06 22:18	
8244	Member Nodes	Story	New	Normal	Upgrade Member Node to current version of Metacat (IOE)	Amy Forrester	2018-01-25 15:36	
3200	Member Nodes	Task	New	Normal	Make initial contact with USGS-NWRC	Mike Frame	2013-10-24 15:23	
1552	Java Client	Task	New	Normal	Copy TestSimpleMultipartEntity from d1_common_java to d1_integration	Rob Nahf	2015-02-11 19:49	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8505	Infrastructure	Task	New	Normal	Review solr terms for coverage of data citation elements	Monica Ihli	2018-03-19 21:57	
4670	Java Client	Task	New	Normal	- Regarding the style: The types are fully mutable with no field validations or constraints.		2015-02-11 20:08	
4669	Java Client	Task	New	Normal	- Regarding the style: A good addition to the types would be some builders, static factories and constructors as applicable		2015-02-11 20:08	
3115	Infrastructure	Task	New	Normal	Get R client into working state.	Andrew Pippin	2012-08-02 17:32	
4667	Java Client	Task	New	Normal	- (Important!) No types implement equals or hashcode		2015-02-11 20:08	
4665	Java Client	Task	New	Normal	Tests contain redundant code.		2015-02-11 20:08	
1527	Infrastructure	Task	New	Normal	Allow AccessPolicy to be set for groups	Matthew Jones	2014-10-01 20:47	
4664	Java Client	Task	New	Normal	Related to above: Test classes bring in org.apache.log4j.Logger but it is not declared as a test dependency		2015-02-11 20:08	
4663	Java Client	Task	New	Normal	src/main/resources appears to have config for log4j through commons-logging but neither logging library is declared as a test scope dependency.		2015-02-11 20:08	
3108	Infrastructure	Task	New	Normal	lastHarvested date is always equal to the current time.	Dave Vieglais	2012-07-30 22:11	
4661	Java Client	Task	New	Normal	Deprecated methods give no indication of the (Java) version in which they will be removed		2015-02-11 20:08	
1521	Infrastructure	Task	New	Normal	Compressed Response		2011-05-04 14:35	
8154	Member Nodes	Task	New	Normal	Test content from the test NKN member node should be archived or deleted from production		2017-07-26 19:55	
7553	Member Nodes	MNDeployment	New	Normal	OOI - Ocean Observatories Initiative	Laura Moyers	2018-01-25 17:51	
1520	Infrastructure	Task	New	Normal	Stream Output		2011-05-04 14:35	
3080	Infrastructure	Task	New	Normal	Calling Dataone client library in morpho		2013-03-02 05:28	
7229	Python GMN	Task	New	Normal	non-standard server certificate locations	Roger Dahl	2016-04-21 22:37	
1519	Infrastructure	Task	New	Normal	HTTP Byte Range Requests		2011-05-04 14:34	
4296	Member Nodes	MNDeployment	New	Normal	Sierra Nevada Global Change Observatory Member Node	Laura Moyers	2017-01-30 17:01	
7989	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Production	Laura Moyers	2017-01-27 22:18	
5889	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
7473	DUG	Task	New	Normal	Draft 2016 DUG annual meeting brochure		2015-11-09 22:38	
6705	Infrastructure	Decision	New	Normal	What behavior should be when a user request a sid when all the pids matching the sid were obsoleted		2014-12-10 20:08	
7988	Member Nodes	Task	New	Normal	GINA: Register MN in Production	Laura Moyers	2017-01-27 22:16	
7987	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Production	Laura Moyers	2017-01-27 22:16	
7525	DUG	Task	New	Normal	assessment effort update		2015-12-07 22:25	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8170	Infrastructure	Task	New	Normal	Identify the components that are currently managed in LDAP on the Coordinating Nodes and how these may be migrated to postgres	Monica Ihli	2017-09-01 15:20	
8342	Testing MN Management	Task	New	Normal	Feasibility Assessment		2018-02-22 19:19	
8232	Member Nodes	Task	New	Normal	MN Dashboard/Website Deployment Workflow Documentation	Dustin Allen	2018-01-08 23:30	
5888	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
8346	Testing MN Management	Task	New	Normal	Training & Education		2018-02-08 15:28	
7774	Infrastructure	Task	New	Normal	GMN: Move to Let's Encrypt		2016-05-09 22:16	
7476	DUG	Task	New	Normal	Do we need an event management system to better organize the DUG?		2015-11-09 22:43	
7097	Infrastructure	Bug	New	Normal	v1 call to CN.search() yields a NoClassDef exception for boucncycastle	Rob Nahf	2015-05-12 18:46	
7984	Member Nodes	Task	New	Normal	GINA: Show MN as "upcoming" on the dashboard	Laura Moyers	2017-01-27 22:13	
8207	Infrastructure	Story	New	Normal	review and adjust memory allocated to d1-processing		2018-01-09 19:10	
7155	OGC-Slender Node	Task	New	Normal	Design the connector, including sources of key information	Dave Vieglais	2015-06-05 11:42	
7981	Member Nodes	Task	New	Normal	GINA: Register MN in Testing Environment	Laura Moyers	2017-01-27 18:47	
7982	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:59	
1484	Infrastructure	Task	New	Normal	Decide on format for Principals	Matthew Jones	2014-10-01 20:47	
7524	DUG	Task	New	Normal	Explore crowd sourcing for future DUG marketing effort		2015-12-07 22:25	
7759	Python GMN	Bug	New	Normal	GMN docs refer to /portal for identity management	Roger Dahl	2017-03-28 16:45	
7838	DataONE API	Task	New	Normal	Modify the obsolescence chain process to accommodate the use case where both old and new PIDs are present on the CN for v1 MNs	Dave Vieglais	2016-06-29 02:20	
8848	Infrastructure	Story	New	Normal	A minor difference of annotation index between CN and MN		2019-11-01 21:37	
7975	Member Nodes	Task	New	Normal	GINA: Implement search index and display support for any new metadata formats required by the MN.	Roger Dahl	2017-01-27 18:34	
6766	Python GMN	Bug	New	Normal	FYI ONLY: GMN local install with self-signed CA certificate breaks with new SSL support in Python 2.7.9		2015-01-20 18:53	
7976	Member Nodes	Task	New	Normal	GINA: Register any new object formats in all environments	Laura Moyers	2017-01-27 18:45	
8169	Infrastructure	Task	New	Normal	Document process for changing the postgres master	Monica Ihli	2017-09-01 15:09	
1473	Infrastructure	Task	New	Normal	Make default access policy explicit in Authz docs.	Matthew Jones	2014-10-01 20:47	
7977	Member Nodes	Task	New	Normal	GINA: Local Testing	Roger Dahl	2017-01-27 18:46	
8382	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-27 17:32	
7949	Infrastructure	Task	New	Normal	Ensure that there’s no race condition where an entry can be added to “IN PROCESS” if it is already present	Jing Tao	2017-02-27 17:55	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4013	Member Nodes	Task	New	Normal	Follow-up on plans for TERN following Oct ILTER meeting in Korea	Laura Moyers	2014-02-20 21:58	
7096	CN REST	Task	New	Normal	Unexpectedly closed streams / disconnects on UNM network	Dave Vieglais	2015-05-12 17:49	
4059	Infrastructure	Task	New	Normal	Add test to verify node is reporting correct nodeId in log records	Rob Nahf	2013-10-07 19:10	
1474	Infrastructure	Task	New	Normal	Design verification process for new accounts	Matthew Jones	2014-10-01 20:47	
4068	Member Nodes	Task	New	Normal	Coordinate discussions for biodiversity data in DataONE with TDWG participants	Dave Vieglais	2016-06-17 19:31	
7978	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Testing Environment	Laura Moyers	2017-01-27 18:44	
4091	Infrastructure	Story	New	Normal	ESRI GeoPortal MN stack		2013-10-15 13:36	
3994	Member Nodes	Task	New	Normal	Stories and bugs are showing up in the MN Dashboard; should be restricted to MNDeployment trackers	Dave Vieglais	2013-09-26 23:34	
3989	Member Nodes	Task	New	Normal	USGS Clearinghouse resource maps have discrepancies with CN	Ranjeet Devarakonda	2013-09-26 23:34	
1472	Infrastructure	Task	New	Normal	Explain revocation policies via MN curator.	Matthew Jones	2014-10-01 20:47	
4117	Member Nodes	Task	New	Normal	Issue Test certs for FRIM		2015-01-23 19:02	
3980	Member Nodes	Task	New	Normal	Missing content	Chris Jones	2013-09-25 21:48	
4118	Member Nodes	Task	New	Normal	Validate FRIM sync against stage environment		2015-01-23 19:02	
1471	Infrastructure	Task	New	Normal	Define implicit curator role at Member Nodes.	Matthew Jones	2014-10-01 20:47	
6681	Member Nodes	Task	New	Normal	FTGEN: Plan the implementation		2014-12-04 20:07	
7859	Infrastructure	Story	New	Normal	Add formatID for the STL 3d model file format	Dave Vieglais	2018-01-17 19:04	
1485	Infrastructure	Task	New	Normal	Clean up authn requirements listing	Matthew Jones	2014-10-01 20:47	
8668	Member Nodes	Task	New	Normal	MPC- upgrade GMN version 1.2.10 to 3.0.4	Roger Dahl	2019-03-05 20:35	
4176	Infrastructure	Bug	New	Normal	The archive method in CN doesn't call back to the authoritative and replica MNs.		2014-10-01 21:25	
3974	Infrastructure	Task	New	Normal	Complete agenda for meeting	Dave Vieglais	2013-09-11 20:59	
1494	Infrastructure	Task	New	Normal	Create sequence diagrams for Authentication services.	Matthew Jones	2014-10-01 20:47	
7166	OGC-Slender Node	Story	New	Normal	Create ORE document for an NODC data package	Dave Vieglais	2015-06-08 18:50	
7985	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Production	Laura Moyers	2017-01-27 22:15	
3198	Member Nodes	Task	New	Normal	Initial contact for the USGS MN	Mike Frame	2013-08-23 13:07	
8347	Testing MN Management	Story	New	Normal	Testing & Development		2018-02-08 15:28	
8369	Infrastructure	Task	New	Normal	Verify operation and transfer DNS	Dave Vieglais	2018-02-15 17:40	
8070	Infrastructure	Task	New	Normal	Consolidate the index application-context files	Jing Tao	2017-04-13 12:51	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1518	Infrastructure	Task	New	Normal	How to support caching		2011-05-04 14:33	
6701	Member Nodes	Task	New	Normal	FTGEN: Document and Announce		2014-12-04 20:07	
6760	Infrastructure	Task	New	Normal	rename mnDemo9 node		2015-01-14 00:44	
8348	Testing MN Management	Task	New	Normal	Metadata Validation		2018-02-08 15:28	
1482	Infrastructure	Task	New	Normal	Design mechanism to collapse two accounts into one	Matthew Jones	2014-10-01 20:47	
8205	Infrastructure	Task	New	Normal	Adjust memory allocation to Tomcat7 on CNs		2017-10-24 15:33	
2593	Infrastructure	Task	New	Normal	Prepare science data and metadata content for the workshop	Dave Vieglais	2012-04-09 22:52	
6748	Java Client	Task	New	Normal	Create a factory / builder class for converting versioned types.		2015-02-11 19:47	
6765	Java Client	Bug	New	Normal	jibx-maven-plugin incompatible with Java 8	Rob Nahf	2015-01-19 23:17	
6759	DataONE API	Story	New	Normal	ObjectFormat Management	Dave Vieglais	2015-01-19 23:17	
4655	Java Client	Task	New	Normal	Pom appears to bring in plugins as project dependencies (maven-jar-plugin, maven-clean-plugin)		2015-02-11 20:08	
4657	Java Client	Task	New	Normal	Pom versions are mixed between properties and inline (e.g. <version>1.8.4</version>)	Rob Nahf	2015-02-11 20:08	
7980	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:46	
8073	Python GMN	Story	New	Normal	Make sure unecessary services are disabled	Roger Dahl	2018-01-17 18:48	
3895	Infrastructure	Task	New	Normal	Can we add bugs to a task in a story?		2014-09-24 18:27	
3894	Infrastructure	Task	New	Normal	This task contains all the bugs related to the story		2014-09-24 18:27	
6682	Member Nodes	Task	New	Normal	FTGEN: Design, code and component test a new MN implementation		2014-12-04 20:07	
4666	Java Client	Task	New	Normal	- All types have the same serialVersionUID (10000000)		2015-02-11 20:08	
1481	Infrastructure	Task	New	Normal	Clarify spec that groups can own objects	Matthew Jones	2014-10-01 20:47	
4668	Java Client	Task	New	Normal	- No types implement toString		2015-02-11 20:08	
6700	Member Nodes	Task	New	Normal	FTGEN: Ensure MN appears on Current MNs webpage (dashboard)		2014-12-04 20:07	
7256	Python Libraries	Task	New	Normal	add cnclient.synchronize method	Roger Dahl	2016-04-21 22:37	
1443	DataONE API	Task	New	Normal	Identify operational requirements for monitoring and logging	Dave Vieglais	2015-01-19 23:06	
8259	Member Nodes	MNDeployment	New	Normal	Neotoma Paleoecology Database	Amy Forrester	2018-04-09 21:14	
4673	Java Client	Task	New	Normal	Pom has warnings:		2015-02-11 20:08	
3878	Infrastructure	Task	New	Normal	4.2.1.1 Missing and Out-of-Date Documentation	Dave Vieglais	2014-09-24 18:27	
4675	Infrastructure	Task	New	Normal	Administratively delete those pids with the white spaces		2014-09-24 18:09	
4704	Infrastructure	Task	New	Normal	Create a view of MN holdings from a CN perspective	Dave Vieglais	2014-04-09 15:33	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8343	Testing MN Management	Story	New	Normal	Planning		2018-02-08 15:28	
4711	Infrastructure	Task	New	Normal	replace SSL Certs for cn-unm-1.dataone.org		2014-09-24 18:14	
4712	Infrastructure	Task	New	Normal	replace SSL cert for cn-ucsb-1.dataone.org		2014-09-24 18:14	
4713	Infrastructure	Task	New	Normal	replace SSL cert fo cn-orc-1.dataone.org		2014-09-24 18:14	
7990	Member Nodes	Task	New	Normal	GINA: Mutual acceptance	Laura Moyers	2017-01-27 22:18	
7991	Member Nodes	Task	New	Normal	GINA: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2017-01-27 22:19	
8246	Member Nodes	Task	New	Normal	Upgrade metacat to the latest version	Jing Tao	2018-04-23 16:09	
4717	Infrastructure	Task	New	Normal	refresh client certificate for mn-unm-2.dataone.org		2014-09-24 18:14	
5871	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of client side certificate		2016-07-02 12:45	
4722	Infrastructure	Task	New	Normal	Clarify permissions for CN	Dave Vieglais	2014-10-02 17:21	
4723	Infrastructure	Task	New	Normal	MN recognition of CN	Dave Vieglais	2014-10-02 17:21	
5121	Member Nodes	Task	New	Normal	Fix DryadDataFile instance documents with no dcterms:creator element	Chris Jones	2014-04-30 19:25	
5122	Member Nodes	Task	New	Normal	Verify/update information in TFRI's node registration	Chris Jones	2014-04-18 16:51	
3177	Member Nodes	Task	New	Normal	Contact operators	Matthew Jones	2012-09-05 01:46	
5876	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
8345	Testing MN Management	Task	New	Normal	Technical Requirements		2018-02-08 15:28	
5313	Java Client	Task	New	Normal	enable remote deployment of product packages from Hudson / Jenkins	Rob Nahf	2015-02-11 20:34	
2487	CN REST	Task	New	Normal	How does a CN handle the failure of MN replica to receive MNStorage.sytemMetadataChanged()	Robert Waltz	2016-08-10 20:51	
6698	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Production		2014-12-04 20:07	
5322	MN Dashboard	Feature	New	Normal	Add support for right, left keys on dashboard detail pages	Skye Roseboom	2015-04-29 22:47	
1442	DataONE API	Task	New	Normal	Identify monitoring and logging use cases and requirements	Dave Vieglais	2015-01-19 23:06	
7922	Infrastructure	Task	New	Normal	DataONE Accessibility	Isis Serna	2016-10-31 23:05	
7924	Member Nodes	MNDeployment	New	Normal	LTER-Spain network	Laura Moyers	2016-11-21 14:49	
3844	Member Nodes	MNDeployment	New	Normal	Oregon Explorer program at OSU	Laura Moyers	2015-11-19 17:22	
1414	Infrastructure	Task	New	Normal	How to represent additional Node attributes.		2011-03-09 06:16	
3204	Member Nodes	Task	New	Normal	Collate MN metadata for review	Mike Frame	2015-12-03 19:36	
7925	DUG	Task	New	Normal	Data Center certification		2016-11-08 21:33	
5516	MN Dashboard	Feature	New	Normal	Date formatting	Skye Roseboom	2015-04-29 22:48	
7103	Member Nodes	Task	New	Normal	Create a new test certificate for mnStagePISCO	Dave Vieglais	2015-05-14 18:29	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3208	Member Nodes	Task	New	Normal	Collate node application metadata for the BIOTA - FAPESP MN	Matthew Jones	2015-12-03 19:36	
5900	Member Nodes	Task	New	Normal	GBIF: Formal announcement		2016-07-02 12:45	
3774	Member Nodes	Task	New	Normal	return NotFound exceptions for /meta and /object calls using "near miss" identifiers	Ryan Scherle	2014-03-14 18:22	
1411	Infrastructure	Task	New	Normal	Vendor Specific Extensions		2011-03-08 16:59	
8349	Testing MN Management	Task	New	Normal	Develop or Implement MN Software		2018-02-08 15:28	
8350	Testing MN Management	Task	New	Normal	Test Registration		2018-02-08 15:28	
8351	Testing MN Management	Task	New	Normal	Display as Upcoming		2018-02-08 15:28	
8354	Testing MN Management	Task	New	Normal	Register in Production		2018-02-08 15:28	
8355	Testing MN Management	Task	New	Normal	Mutual Acceptance		2018-02-08 15:28	
6569	Infrastructure	Task	New	Normal	configure jobs for tag 1.0.1, 1.0.0 and 0.9.0	Rob Nahf	2014-11-14 17:56	
8353	Testing MN Management	Task	New	Normal	Implement in Production		2018-02-08 15:29	
8356	Testing MN Management	Task	New	Normal	Formal Announcement		2018-02-23 19:06	
5841	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2019-01-28 14:40	
1412	CN REST	Task	New	Normal	MN health check performed by CN	Robert Waltz	2015-01-19 23:06	
5865	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
6697	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Production		2014-12-04 20:07	
8341	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-22 19:14	
7908	DUG	Task	New	Normal	Start a lesson learned document		2016-10-11 20:35	
8344	Testing MN Management	Task	New	Normal	MN Communications		2018-02-22 19:47	
6699	Member Nodes	Task	New	Normal	FTGEN: Mutual acceptance		2014-12-04 20:07	
2415	CN REST	Task	New	Normal	Implement exceptions for log endpoint	Robert Waltz	2015-01-19 22:49	
7439	MN Service Registration	Task	New	Normal	Update the search interface to support rendering and other actions for services	Dave Vieglais	2015-10-16 14:06	
2414	CN REST	Task	New	Normal	Implement exceptions for search/solr endoint	Skye Roseboom	2015-01-19 22:49	
7907	DUG	Task	New	Normal	Doodle poll on the time/date for monthly meeting		2016-10-11 20:35	
8746	Infrastructure	Task	New	Normal	Require email address from user when logging in via ORCID		2018-11-16 05:57	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7909	DUG	Task	New	Normal	DataONE update audio/visual equipment for remote link		2016-10-11 20:49	
1762	Infrastructure	Task	New	Normal	Sketch CN components and associations	Dave Vieglais	2014-10-02 17:40	
5867	Member Nodes	Story	New	Normal	GBIF: Registration in Production environment		2019-01-24 17:08	
6693	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Production		2014-12-04 20:07	
6041	Infrastructure	Bug	New	Normal	obsoletedBy field serialized with newline after pid	Robert Waltz	2014-09-25 17:36	
7440	CN REST	Bug	New	Normal	Non-discernable error during synchronization affecting (mostly) urn:node:mnTestAEKOS - "Client is shutdown."		2015-10-20 14:46	
6048	Member Nodes	Task	New	Normal	Fix 404 NotFound erros on the EDORA MN	Jim Green	2014-11-24 14:57	
6692	Member Nodes	Task	New	Normal	FTGEN: Show MN as "upcoming" on the dashboard		2014-12-04 20:07	
3260	Member Nodes	Task	New	Normal	Scope out the implementation of a CitSci.org MN	Bruce Wilson	2012-09-20 20:51	
7050	Member Nodes	MNDeployment	New	Normal	USDA ARS		2015-04-17 17:27	
1339	Infrastructure	Task	New	Normal	"common" -> "base" or "foundation"		2011-02-09 23:19	
7767	Infrastructure	Task	New	Normal	In DataONE search results, move map display to map extent	Dave Vieglais	2016-05-04 18:31	
1001	Infrastructure	Task	New	Normal	Link documentation living with projects into ArchitectureDocs		2010-10-21 14:55	
6694	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Production		2014-12-04 20:07	
7531	DUG	Task	New	Normal	Quote request for EAB meeting		2015-12-08 20:13	
1335	Infrastructure	Task	New	Normal	Local caching of the d1 schema.		2011-02-09 22:56	
6691	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Testing Environment		2014-12-04 20:07	
6335	MN Dashboard	Feature	New	Normal	Add total number of MNs to the summary page of the dashboard	Skye Roseboom	2015-04-29 22:48	
6336	MN Dashboard	Feature	New	Normal	Display MN POCs on the detail MN pages of the dashboard	Skye Roseboom	2015-04-29 22:49	
8614	Member Nodes	Task	New	Normal	BCO-DMO: testing the member node	Matthew Jones	2018-06-13 15:48	
7765	Python GMN	Task	New	Normal	Add "logrotate" capability as part of the GMN deployment	Roger Dahl	2016-05-04 02:38	
8742	Member Nodes	Task	New	Normal	GMN upgrade from 2.4.1 to 3.2.0	Roger Dahl	2018-11-13 19:14	
7750	CN REST	Task	New	Normal	apply business rules on the CN that Subject strings will be stripped of leading and trailing whitespace		2016-04-26 17:30	
7533	DUG	Task	New	Normal	Create DUG 2016 Meeting page		2015-12-08 21:44	
8010	CN REST	Bug	New	Normal	CN.archive fails with 401 Unauthorized when using either MN or CN client certificate for PID with authoritative MN as urn:node:LTER	Jing Tao	2017-03-21 17:10	
7474	DUG	Task	New	Normal	Draft generic letter of invitation that DUG SC can carry and distribute widely.		2015-11-09 22:38	
3681	Member Nodes	MNDeployment	New	Normal	EPA's Atlantic Ecology Division	Laura Moyers	2016-06-23 00:10	
6380	Member Nodes	Task	New	Normal	ICMBIO: Initial Preparation		2015-11-19 17:21	
6695	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Production		2014-12-04 20:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6389	Infrastructure	Task	New	Normal	The version of com.googlecode.foresite-toolkit is 1.0-SNAPSHOT on the d1_libclient_java releases		2014-09-18 00:42	
7900	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate cruise path display for single data package	Lauren Walker	2016-10-04 23:43	
7926	DUG	Task	New	Normal	Certification and standards for data repositories (e.g. ISO 17421:2012, Data Seal of Approval)		2016-11-08 22:00	
3371	Infrastructure	Task	New	Normal	unmarshalTypeFromFile method is using FileReader		2012-10-29 19:15	
7532	DUG	Task	New	Normal	Registration Form for 2016.		2015-12-08 21:30	
2343	Infrastructure	Task	New	Normal	Convert style sheets to separate product	Ben Leinfelder	2012-02-15 17:43	
6679	Member Nodes	Task	New	Normal	FTGEN: Join DataONE		2014-12-04 20:07	
3374	Member Nodes	Task	New	Normal	Move kepler-library.org Metacat to new server	Ben Leinfelder	2012-11-08 00:31	
6483	Infrastructure	Task	New	Normal	DataONE xsede VM at ORC	Michael Campfield	2014-10-24 10:54	
8793	Infrastructure	Task	New	Normal	Replace ONEMercury installation		2019-05-01 14:04	
1333	Infrastructure	Task	New	Normal	traceInformation -> trace		2011-02-09 22:46	
3380	Infrastructure	Task	New	Normal	Upgrade d1_client_hzpeek to Hazelcast 2.x	Dave Vieglais	2012-12-12 16:50	
6680	Member Nodes	Task	New	Normal	FTGEN: Scope the implementation		2014-12-04 20:07	
6690	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Testing Environment		2014-12-04 20:07	
3410	Member Nodes	Task	New	Normal	Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues	John Cobb	2012-11-30 19:36	
3411	Member Nodes	Task	New	Normal	Collate documents of relevance to MN deployment and operation	Dave Vieglais	2012-12-01 18:33	
1334	Infrastructure	Task	New	Normal	Completely remove detailCode		2011-02-09 22:51	
3658	DataONE API	Bug	New	Normal	Deleting objects breaks obsoletes chain traversal	Chris Jones	2015-01-19 22:29	
3643	Infrastructure	Task	New	Normal	Decide on future of stage-2 environment	Robert Waltz	2015-01-14 00:41	

...