Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3521	Member Nodes	MNDeployment	Operational	Immediate	SEAD Member Node	Laura Moyers	2019-06-05 17:46	
4210	Infrastructure	Task	Testing	Immediate	Metacat does not set serialVersion correctly in CNodeService archive() or delete()	Chris Jones	2013-12-20 16:12	Metacat
3118	Member Nodes	MNDeployment	Operational	Urgent	Dryad Member Node	Laura Moyers	2019-03-05 18:37	
8696	Infrastructure	Bug	New	Urgent	double indexing of a resource map and another not processed because of resource contention (lock) on member	Rob Nahf	2018-09-12 00:22	d1_indexer
4674	Infrastructure	Bug	New	Urgent	Ask Judith, Mike and Virgina Perez.2.1 to obsolete those pids which contain the white spaces.	Jing Tao	2017-05-04 18:01	d1_cn_service
3492	Infrastructure	Bug	In Progress	Urgent	Invalid PIDs in production (whitespace)	Jing Tao	2017-04-27 15:31	Support Operations
820	Requirements	Requirement	New	High	(Requirement) Common API for authentication and authorization operations	Dave Vieglais	2010-09-06 21:23	Requirement
763	Requirements	Requirement	New	High	(Requirement) Authentication and authorization services are geographically replicated	Dave Vieglais	2010-09-06 20:52	Requirement
391	Requirements	Requirement	New	High	(Requirement) Enable different classes of users commensurate with their roles.	Dave Vieglais	2010-09-06 20:51	Requirement
390	Requirements	Requirement	New	High	(Requirement) Consistent mechanism for identifying users	Dave Vieglais	2010-09-06 20:50	Requirement
777	Requirements	Requirement	New	High	(Requirement) Authorization rules should support common permission levels	Dave Vieglais	2010-09-06 20:49	Requirement
764	Requirements	Requirement	New	High	(Requirement) Authentication and access control should be consistently available	Dave Vieglais	2010-09-06 20:32	Requirement
392	Requirements	Requirement	New	High	(Requirement) Identity and access control should be interoperable across datanets	Dave Vieglais	2010-09-06 20:31	Requirement
765	Requirements	Requirement	New	High	(Requirement) Tools can access an API for authn and authz	Dave Vieglais	2010-09-06 20:30	Requirement
393	Requirements	Requirement	New	High	(Requirement) Access control rule evaluation must be highly scalable and responsive.	Dave Vieglais	2010-09-06 20:27	Requirement
822	Requirements	Requirement	New	High	(Requirement) Object access and manipulation should be responsive	Dave Vieglais	2010-09-06 20:27	d1_common_java
384	Requirements	Requirement	New	High	(Requirement) Enable efficient mechanisms for users to discover content	Dave Vieglais	2010-09-06 03:58	d1_common_java
821	Requirements	Requirement	New	High	(Requirement) Sponsor required functionality	Dave Vieglais	2010-09-06 03:28	d1_common_java
318	Requirements	Requirement	New	High	(Requirement) Sponsor required Y1 functionality	Dave Vieglais	2010-09-06 03:24	d1_common_java
771	Requirements	Requirement	New	High	(Requirement) User identities should have simple string serializations that express both the user identity and namespace from which it is drawn	Dave Vieglais	2010-09-06 03:12	Requirement

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
411	Requirements	Requirement	New	High	(Requirement) The infrastructure must survive destruction of one or more data storage nodes	Dave Vieglais	2010-09-06 03:10	d1_common_java
761	Requirements	Requirement	New	High	(Requirement) Users can specify authorization rules for data objects, science metadata objects, and process artifacts separately	Dave Vieglais	2010-09-06 03:06	Requirement
769	Requirements	Requirement	New	High	(Requirement) Authorization should support critical roles, such as curators and system administrators	Dave Vieglais	2010-09-06 03:02	Requirement
762	Requirements	Requirement	New	High	(Requirement) User identities can be derived from existing institutional directory services	Dave Vieglais	2010-09-06 03:01	Requirement
592	Requirements	Requirement	New	High	DataONE needs to synchronize metadata between MNs and CNs	Robert Waltz	2010-09-06 02:28	d1_cn_service
795	Requirements	Requirement	New	High	(Requirement) System must support revocation of user permissions	Dave Vieglais	2010-08-29 20:45	Requirement
772	Requirements	Requirement	New	High	(Requirement) Authentication services should be compatible with existing infrastructure and applications	Dave Vieglais	2010-08-11 07:54	Requirement
770	Requirements	Requirement	New	High	(Requirement) Authorization system should be able to express the pseudo-principal concepts like 'public'	Dave Vieglais	2010-08-11 00:41	Requirement
768	Requirements	Requirement	New	High	(Requirement) Need default authz policies that resolve problems associated with inaccessible principals	Dave Vieglais	2010-08-11 00:34	Requirement
767	Requirements	Requirement	New	High	(Requirement) Users need to be able to express embargo rules for data	Dave Vieglais	2010-08-11 00:16	Requirement
766	Requirements	Requirement	New	High	(Requirement) Users should be able to easily assign proxy privileges to other users and to systems acting on their behalf for limited time durations	Dave Vieglais	2010-08-11 00:11	Requirement
7740	Python GMN	Bug	New	High	GMN fails to write system metadata during a refresh under unknown conditions	Roger Dahl	2016-04-14 14:56	
7738	Python GMN	Bug	New	High	GMN perpetually retries system metadata updates after failures	Roger Dahl	2016-04-14 14:26	
7651	Python GMN	Bug	New	High	GMN returns two different dateSysMetadataModified dateTime stamps for same object	Roger Dahl	2016-04-14 14:17	
6485	Member Nodes	MNDeployment	Operational	High	The Digital Archaeology Record (tDAR)	Laura Moyers	2019-10-09 02:24	
3556	Member Nodes	MNDeployment	Operational	High	ESA Data Registry	Amy Forrester	2019-10-08 15:28	
3238	Member Nodes	MNDeployment	Operational	High	Idaho Northwest Knowledge Network member node	Amy Forrester	2019-10-08 15:14	
8829	Member Nodes	Task	New	High	get DKAN connected to GMN	John Evans	2019-09-03 13:24	
6544	Member Nodes	MNDeployment	Operational	High	TERN Australia (powered by AEKOS)	Bruce Wilson	2019-05-22 14:21	
8622	Member Nodes	Bug	New	High	IOE repository is not responding	Amy Forrester	2019-03-05 20:54	
3232	Member Nodes	MNDeployment	Operational	High	LTER-EUROPE	Laura Moyers	2018-11-21 16:58	
3554	Member Nodes	MNDeployment	Operational	High	KNB	Jing Tao	2018-08-31 15:16	
3221	Member Nodes	MNDeployment	Operational	High	EDAC member node	Amy Forrester	2018-08-31 15:15	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3558	Member Nodes	MNDeployment	Operational	High	CDL Merritt	Laura Moyers	2018-08-23 17:05	
6548	Member Nodes	MNDeployment	Operational	High	R2R Repository	Monica Ihli	2018-07-26 13:49	
3555	Member Nodes	MNDeployment	Operational	High	SANParks	Laura Moyers	2018-05-09 21:19	
3553	Member Nodes	MNDeployment	Operational	High	PISCO	Laura Moyers	2018-01-10 01:13	
7686	Member Nodes	Task	Testing	High	tDAR - Enable URL links out to data from search results	Ben Leinfelder	2016-09-27 15:56	
3664	Member Nodes	MNDeployment	New	High	Landcare Research New Zealand	Laura Moyers	2015-11-19 19:39	
6853	Member Nodes	MNDeployment	New	High	OBIS (Ocean Biogeographic Information System)	Laura Moyers	2015-11-19 17:46	
7046	Member Nodes	Task	New	High	Certificate DC=org,DC=dataone,CN=osu.piscoweb.org expires in Prod environment	Laura Moyers	2015-04-20 16:54	
3906	Member Nodes	Task	New	High	Update malformed Resource Maps		2013-08-09 17:50	
8824	Infrastructure	Task	In Progress	High	Install Apache 2.4.39 and disable TLSv1.3 on CNs	Dave Vieglais	2019-06-19 12:11	
8823	Infrastructure	Story	New	High	Recent Apache and OpenSSL combinations break connectivity on Ubuntu 18.04	Dave Vieglais	2019-06-19 02:43	
8525	Infrastructure	Story	In Progress	High	timeout exceptions thrown from Hazelcast disable synchronization	Rob Nahf	2018-11-16 17:32	d1_synchronization
8722	Infrastructure	Bug	New	High	Object in search index but systemmetadata is not available.	Jing Tao	2018-10-03 17:48	
3675	Infrastructure	Bug	New	High	package relationships not available for archived objects	Rob Nahf	2018-09-21 21:01	d1_indexer
8655	Infrastructure	Bug	New	High	Synchronization died with OOM		2018-07-13 11:24	
8500	Infrastructure	Bug	New	High	Geohash not calculated properly	Jing Tao	2018-03-14 17:06	d1_indexer
8173	Infrastructure	Story	New	High	add checks for retrograde systemMetadata changes	Jing Tao	2018-01-17 18:38	d1_indexer
8195	Infrastructure	Bug	In Progress	High	Tomcat out of memory error	Dave Vieglais	2017-12-26 20:01	
8076	Infrastructure	Bug	New	High	sysmeta can not be retrieved for some objects	Dave Vieglais	2017-04-22 01:54	dataone-cn-rest-service
8026	Infrastructure	Task	Testing	High	Portal reaches the maximum capacity in a pool	Jing Tao	2017-03-14 00:36	d1_portal_servlet
7919	Infrastructure	Bug	New	High	unloadable system metadata in CNs by Hazelcast		2016-11-01 19:30	Metacat
7601	Infrastructure	Bug	New	High	CN checksum inconsistencies	Dave Vieglais	2016-01-26 19:29	
1556	Infrastructure	Task	In Progress	High	Interns mailing list		2011-05-12 23:02	
8867	CN REST	Bug	New	High	CNCore.listChecksumAlgorithms() returns incorrect list	Jing Tao	2020-08-06 00:06	d1_cn_rest
8519	Testing MN Management	Task	New	Normal	meow: Formal Announcement		2018-03-22 20:45	
8518	Testing MN Management	Task	New	Normal	meow: Mutual Acceptance		2018-03-22 20:45	
8517	Testing MN Management	Task	New	Normal	meow: Register in Production		2018-03-22 20:45	
8516	Testing MN Management	Task	New	Normal	meow: Implement in Production		2018-03-22 20:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8461	Testing MN Management	MNDeployment	New	Normal	MEOW - Monitoring Ecosystems & Oceans in Wales		2018-03-22 20:45	
8515	Testing MN Management	Story	New	Normal	meow: Move to Production		2018-03-22 20:45	
8467	Testing MN Management	Task	New	Normal	test: Display as Upcoming		2018-03-01 21:04	
8466	Testing MN Management	Task	New	Normal	test: Test Registration		2018-03-01 21:04	
8465	Testing MN Management	Task	New	Normal	test: Develop or Implement MN Software		2018-03-01 21:04	
8464	Testing MN Management	Task	New	Normal	test: Metadata Validation		2018-03-01 21:04	
8463	Testing MN Management	Story	New	Normal	test: Testing & Development		2018-03-01 21:04	
8462	Testing MN Management	MNDeployment	New	Normal	Test MN ticket		2018-03-01 20:57	
8383	Testing MN Management	Task	New	Normal	Feasibility Assessment		2018-02-27 17:32	
8382	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-27 17:32	
8381	Testing MN Management	Story	New	Normal	Discovery		2018-02-27 17:32	
8356	Testing MN Management	Task	New	Normal	Formal Announcement		2018-02-23 19:06	
8344	Testing MN Management	Task	New	Normal	MN Communications		2018-02-22 19:47	
8342	Testing MN Management	Task	New	Normal	Feasibility Assessment		2018-02-22 19:19	
8341	Testing MN Management	Task	New	Normal	Initial Communications		2018-02-22 19:14	
8353	Testing MN Management	Task	New	Normal	Implement in Production		2018-02-08 15:29	
8355	Testing MN Management	Task	New	Normal	Mutual Acceptance		2018-02-08 15:28	
8354	Testing MN Management	Task	New	Normal	Register in Production		2018-02-08 15:28	
8352	Testing MN Management	Story	New	Normal	Move to Production		2018-02-08 15:28	
8351	Testing MN Management	Task	New	Normal	Display as Upcoming		2018-02-08 15:28	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8350	Testing MN Management	Task	New	Normal	Test Registration		2018-02-08 15:28	
8349	Testing MN Management	Task	New	Normal	Develop or Implement MN Software		2018-02-08 15:28	
8348	Testing MN Management	Task	New	Normal	Metadata Validation		2018-02-08 15:28	
8347	Testing MN Management	Story	New	Normal	Testing & Development		2018-02-08 15:28	
8346	Testing MN Management	Task	New	Normal	Training & Education		2018-02-08 15:28	
8345	Testing MN Management	Task	New	Normal	Technical Requirements		2018-02-08 15:28	
8343	Testing MN Management	Story	New	Normal	Planning		2018-02-08 15:28	
8294	Testing MN Management	MNDeployment	New	Normal	Test Node 2		2018-02-08 15:28	
8340	Testing MN Management	Story	New	Normal	Discovery		2018-02-08 15:28	
7754	Search UI	Story	In Progress	Normal	Support for XSL transform of various metadata formats	Bryce Mecum	2018-05-17 14:18	MetacatUI
8574	Search UI	Story	New	Normal	PANGAEA Temporary Fix: SID only in Data Citation	Bryce Mecum	2018-05-01 01:45	
8576	Search UI	Task	New	Normal	Remove Code Changes Specific to Appearance of Data Citation for PANGAEA formatID	Monica Ihli	2018-04-30 13:29	
8077	Search UI	Task	New	Normal	Use ORE PID for citation if DOI		2017-04-24 16:32	
7498	Search UI	Task	In Progress	Normal	Search UI deployments need to be automated	Chris Jones	2015-11-21 00:36	MetacatUI
6796	Python Libraries	Story	New	Normal	Migrate to Python v3	Roger Dahl	2018-01-17 19:43	
7123	Python Libraries	Task	New	Normal	Send Authorization header carrying authentication token	Roger Dahl	2016-04-21 22:37	d1_libclient_python
7256	Python Libraries	Task	New	Normal	add cnclient.synchronize method	Roger Dahl	2016-04-21 22:37	
7181	Python Libraries	Task	In Progress	Normal	add d1_libclient_python implementation	Dave Vieglais	2016-04-21 22:37	d1_libclient_python
7299	Python Libraries	Bug	New	Normal	SolrConnection fails if persistent property is not set to True	Roger Dahl	2016-04-20 19:45	d1_libclient_python
7425	Python Libraries	Task	New	Normal	Replace httplib low level use in RestClient with the requests library	Dave Vieglais	2016-03-25 02:03	d1_common_python
7427	Python Libraries	Task	New	Normal	adjust API signatures in python libraries	Dave Vieglais	2016-03-25 01:11	d1_libclient_python
7298	Python Libraries	Bug	New	Normal	escapeQueryTerm should be a module method not a class method	Dave Vieglais	2015-08-18 15:06	d1_libclient_python
8032	Python GMN	Story	In Progress	Normal	GMN v2	Roger Dahl	2018-01-17 18:55	
8073	Python GMN	Story	New	Normal	Make sure unecessary services are disabled	Roger Dahl	2018-01-17 18:48	
8074	Python GMN	Story	New	Normal	Eliminate unnecessary setuid/setgid programs	Roger Dahl	2018-01-17 18:48	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7759	Python GMN	Bug	New	Normal	GMN docs refer to /portal for identity management	Roger Dahl	2017-03-28 16:45	
7703	Python GMN	Task	New	Normal	GMN populating ipAddress in LogEntry with abnormal strings	Roger Dahl	2016-06-22 17:19	
7765	Python GMN	Task	New	Normal	Add "logrotate" capability as part of the GMN deployment	Roger Dahl	2016-05-04 02:38	
6614	Python GMN	Bug	In Progress	Normal	GMN describe not returning DescribeResponse for IARC MN	Roger Dahl	2016-04-21 22:37	
7125	Python GMN	Task	New	Normal	Handle Authorization header carrying authentication token	Roger Dahl	2016-04-21 22:37	
7229	Python GMN	Task	New	Normal	non-standard server certificate locations	Roger Dahl	2016-04-21 22:37	
7291	Python GMN	Bug	New	Normal	pypi distribution does not have all files	Roger Dahl	2016-04-14 14:57	
7739	Python GMN	Bug	New	Normal	GMN Django models need to be adjusted for var char content greater than 1024 character length	Roger Dahl	2016-04-14 14:47	
6767	Python GMN	Bug	New	Normal	GMN crashes if the replication target is not responding	Roger Dahl	2016-04-14 14:19	
6868	Python GMN	Bug	New	Normal	GMN filters objects in list objects method from non-authenticated, non-rights-holder users	Roger Dahl	2016-04-14 14:19	
7664	Python GMN	Bug	New	Normal	manage.py register_node_with_dataone generates "nodeReplicationPolicy" XML fragment in node capabilities even when replication is false	Roger Dahl	2016-04-14 14:16	
6497	Python GMN	Feature	In Progress	Normal	V2 GMN Support	Dave Vieglais	2016-03-25 01:27	
7137	Python GMN	Task	Testing	Normal	Add support for V2 urls	Dave Vieglais	2016-03-25 01:27	
7139	Python GMN	Task	In Review	Normal	modify postgres schema	Dave Vieglais	2016-03-25 01:27	
7199	Python GMN	Task	New	Normal	Implement support for token authentication approach	Dave Vieglais	2016-03-25 01:27	
7140	Python GMN	Task	In Review	Normal	Resolve sids to pids	Dave Vieglais	2016-03-25 01:27	
7138	Python GMN	Task	Testing	Normal	Create new view functions	Dave Vieglais	2016-03-25 01:27	
7219	Python GMN	Story	In Progress	Normal	Upgrade Django version used by GMN, add better support for PUT operations	Dave Vieglais	2016-03-25 01:24	
6766	Python GMN	Bug	New	Normal	FYI ONLY: GMN local install with self-signed CA certificate breaks with new SSL support in Python 2.7.9		2015-01-20 18:53	
6755	Python CLI	Bug	New	Normal	python CLI install instructions fail	Roger Dahl	2018-01-09 02:44	
7148	OGC-Slender Node	Task	In Progress	Normal	Determine formatId for science metadata	Dave Vieglais	2015-09-22 16:27	
7170	OGC-Slender Node	Story	New	Normal	Evaluate the feasibility of extracting provenance information from the journal.txt document	Dave Vieglais	2015-06-08 21:28	
7169	OGC-Slender Node	Task	New	Normal	Enable tracking of obsoletes / obsoleted by for data objects	Dave Vieglais	2015-06-08 19:01	
7168	OGC-Slender Node	Task	New	Normal	Generate system metadata for data objects	Dave Vieglais	2015-06-08 18:59	
7151	OGC-Slender Node	Story	In Progress	Normal	Generate system metadata for content	Dave Vieglais	2015-06-08 18:58	
7167	OGC-Slender Node	Task	New	Normal	Generate system metadata for science metadata	Dave Vieglais	2015-06-08 18:58	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7166	OGC-Slender Node	Story	New	Normal	Create ORE document for an NODC data package	Dave Vieglais	2015-06-08 18:50	
7146	OGC-Slender Node	Story	In Progress	Normal	Determine formatId for content retrievable from NODC services	Dave Vieglais	2015-06-05 13:37	
7149	OGC-Slender Node	Story	Testing	Normal	Implement mechanism to retrieve a list of objects available from repository	Dave Vieglais	2015-06-05 13:37	
7155	OGC-Slender Node	Task	New	Normal	Design the connector, including sources of key information	Dave Vieglais	2015-06-05 11:42	
7439	MN Service Registration	Task	New	Normal	Update the search interface to support rendering and other actions for services	Dave Vieglais	2015-10-16 14:06	
6336	MN Dashboard	Feature	New	Normal	Display MN POCs on the detail MN pages of the dashboard	Skye Roseboom	2015-04-29 22:49	
6335	MN Dashboard	Feature	New	Normal	Add total number of MNs to the summary page of the dashboard	Skye Roseboom	2015-04-29 22:48	
5516	MN Dashboard	Feature	New	Normal	Date formatting	Skye Roseboom	2015-04-29 22:48	
5515	MN Dashboard	Feature	New	Normal	Add number of MNs to overview display	Skye Roseboom	2015-04-29 22:48	
5322	MN Dashboard	Feature	New	Normal	Add support for right, left keys on dashboard detail pages	Skye Roseboom	2015-04-29 22:47	
6484	MN Dashboard	Feature	New	Normal	Provide paging/scrolling on MN table	Skye Roseboom	2015-04-29 22:47	
7032	MN Dashboard	Feature	New	Normal	Add anchor to the MN dashboard for "upcoming MNs"	Skye Roseboom	2015-04-09 17:52	
6562	Member Nodes	MNDeployment	Operational	Normal	BCO-DMO	Laura Moyers	2021-12-04 00:47	
3213	Member Nodes	MNDeployment	Operational	Normal	University of Illinois, Chicago member node	Jing Tao	2020-01-23 22:42	
3230	Member Nodes	MNDeployment	Planning	Normal	ARM - Atmospheric Radiation Measurement member node	John Evans	2019-11-25 20:10	
8847	Member Nodes	MNDeployment	In Review	Normal	Freshwater Research and Environmental Database (IGBFRED)	Dave Vieglais	2019-10-17 19:23	
6957	Member Nodes	MNDeployment	Operational	Normal	NRDC - Nevada Research Data Center	Amy Forrester	2019-10-08 18:39	
8844	Member Nodes	Bug	New	Normal	Server certificate is expired		2019-10-08 18:27	
8772	Member Nodes	MNDeployment	Operational	Normal	metaGRIL	Jing Tao	2019-10-08 17:16	
3687	Member Nodes	MNDeployment	Operational	Normal	Montana State University Institute on Ecosystems	Amy Forrester	2019-10-08 15:29	
3201	Member Nodes	MNDeployment	Operational	Normal	Taiwan Forestry Research Institute	Amy Forrester	2019-10-08 15:26	
8846	Member Nodes	Bug	New	Normal	TFRI node unresponsive		2019-10-08 15:26	
4700	Member Nodes	MNDeployment	Operational	Normal	IARC (International Arctic Research Center) Data Archive	Amy Forrester	2019-10-08 15:20	
8845	Member Nodes	Bug	New	Normal	Server is returning a 500 error.		2019-10-08 15:20	
8843	Member Nodes	Bug	New	Normal	Server certificate is expired		2019-10-08 15:14	
8839	Member Nodes	MNDeployment	Planning	Normal	CMU KiltHub via Figshare	Roger Dahl	2019-09-24 17:48	
7865	Member Nodes	MNDeployment	Planning	Normal	Hydroshare (CUAHSI)	John Evans	2019-09-17 14:33	
8254	Member Nodes	MNDeployment	Planning	Normal	ABDS - Arctic Biodiversity Data Service (CAFF)	Amy Forrester	2019-09-17 14:31	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3559	Member Nodes	MNDeployment	Operational	Normal	ONEShare	Amy Forrester	2019-09-03 16:40	
7969	Member Nodes	MNDeployment	Operational	Normal	FEMC (Forest Ecosystem Monitoring Cooperative) - was VMC Vermont Monitoring Cooperative	Monica Ihli	2019-08-27 17:22	
8835	Member Nodes	Story	New	Normal	Add ability for scanner to stop after a certain number of errors	John Evans	2019-08-12 19:16	
8833	Member Nodes	Story	New	Normal	Problems utilizing pyshacl within SlenderNodes	John Evans	2019-08-09 18:20	
8830	Member Nodes	Task	New	Normal	Requirements Analysis	John Evans	2019-08-06 14:44	
8832	Member Nodes	Story	New	Normal	Conflict between pyshacl and owlr on ubuntu	John Evans	2019-08-05 19:32	
8831	Member Nodes	Story	New	Normal	Import error with schema_org.data	John Evans	2019-08-05 18:57	
8670	Member Nodes	Task	New	Normal	FEMC - upgrade GMN 2.3.7 to 3.0.4	Roger Dahl	2019-08-02 18:22	
8828	Member Nodes	MNDeployment	In Review	Normal	SESAR		2019-08-01 16:09	
3228	Member Nodes	MNDeployment	Operational	Normal	NCEI - National Centers for Environmental Information	Dave Vieglais	2019-07-08 16:28	
8819	Member Nodes	Story	New	Normal	IEDA documents not in DataONE		2019-06-13 19:20	
6674	Member Nodes	MNDeployment	Operational	Normal	OTS - Neotropical Data Center	Jing Tao	2019-06-10 13:03	
6708	Member Nodes	MNDeployment	Operational	Normal	NEON - National Ecological Observatory Network	Bruce Wilson	2019-06-06 19:52	
8683	Member Nodes	Story	New	Normal	USGS SDC: redeploy as a v2 Slender Node with GMN	John Evans	2019-05-15 14:03	
8704	Member Nodes	MNDeployment	Operational	Normal	IEDA_Marine-Geo Digital Library (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-14 13:47	
8721	Member Nodes	MNDeployment	Operational	Normal	IEDA_US Antarctic Program Data Center (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-14 13:46	
8035	Member Nodes	MNDeployment	Operational	Normal	IEDA_EarthChem Library (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-06 14:25	
5451	Member Nodes	MNDeployment	Operational	Normal	Cary Institute (via Figshare)	Monica Ihli	2019-04-17 21:39	
8566	Member Nodes	Task	In Progress	Normal	Test Registration	Rob Nahf	2019-04-16 17:17	
8498	Member Nodes	Task	In Progress	Normal	SANParks metacat not responding to harvest requests	Matthew Jones	2019-04-15 18:09	
8676	Member Nodes	Task	New	Normal	NRDC -GMN upgrade 2.4.2 to 3.0.4	Roger Dahl	2019-03-05 20:43	
8668	Member Nodes	Task	New	Normal	MPC- upgrade GMN version 1.2.10 to 3.0.4	Roger Dahl	2019-03-05 20:35	
3234	Member Nodes	MNDeployment	Testing	Normal	CyVerse (iPlant) member node	Rob Nahf	2019-03-05 18:36	
8681	Member Nodes	Task	New	Normal	NCEI - install new GMN	Roger Dahl	2019-03-05 18:20	
6401	Member Nodes	MNDeployment	Operational	Normal	NM EPSCoR	Roger Dahl	2019-03-05 18:13	
5833	Member Nodes	Story	In Progress	Normal	GBIF: Developing		2019-02-19 18:24	
5841	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2019-01-28 14:40	
5838	Member Nodes	Story	New	Normal	GBIF: Testing		2019-01-28 14:39	
5899	Member Nodes	Task	New	Normal	GBIF: Create news item	Amy Forrester	2019-01-24 17:10	
5867	Member Nodes	Story	New	Normal	GBIF: Registration in Production environment		2019-01-24 17:08	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5835	Member Nodes	Task	Ready	Normal	GBIF: Local Testing	Rob Nahf	2019-01-24 16:53	
8727	Member Nodes	Story	In Progress	Normal	NCAR Discovery & Assessment		2019-01-22 18:34	
7895	Member Nodes	MNDeployment	Operational	Normal	Pangaea	Monica Ihli	2018-12-04 14:58	
8186	Member Nodes	MNDeployment	Operational	Normal	ESS-DIVE, including CDIAC	Matthew Jones	2018-12-04 14:57	
8544	Member Nodes	MNDeployment	Operational	Normal	Chinese Ecosystem Research Network	Amy Forrester	2018-12-04 14:56	
8750	Member Nodes	Task	In Progress	Normal	reconnect eLTER MN to DataONE	Roger Dahl	2018-11-28 16:59	
7956	Member Nodes	MNDeployment	Operational	Normal	Environmental Data Initiative (EDI)	Laura Moyers	2018-11-13 19:14	
8742	Member Nodes	Task	New	Normal	GMN upgrade from 2.4.1 to 3.2.0	Roger Dahl	2018-11-13 19:14	
8729	Member Nodes	Task	New	Normal	Requirements Analysis		2018-10-11 17:24	
8730	Member Nodes	Task	New	Normal	Plan the Implementation (NCAR)		2018-10-11 17:21	
7082	Member Nodes	MNDeployment	Operational	Normal	USGS Science Data Catalog (SDC)	Laura Moyers	2018-10-09 16:27	
8725	Member Nodes	MNDeployment	In Review	Normal	NCAR (National Center for Atmospheric Research)		2018-10-08 13:33	
8728	Member Nodes	Task	In Progress	Normal	Initial Communications (NCAR)	Amy Forrester	2018-10-04 17:24	
5836	Member Nodes	Task	Testing	Normal	GBIF: Verify that MN passes the Web Tester	Rob Nahf	2018-09-26 19:57	
4730	Member Nodes	MNDeployment	Testing	Normal	Global Biodiversity Information Facility	Dave Vieglais	2018-09-26 19:45	
3557	Member Nodes	MNDeployment	Operational	Normal	LTER Network	Roger Dahl	2018-09-25 17:17	
7051	Member Nodes	MNDeployment	Operational	Normal	GRIIDC - Gulf of Mexico Research Initiative	Laura Moyers	2018-09-25 17:14	
8697	Member Nodes	Task	New	Normal	ESSDIVE: anonymous download issue	Chris Jones	2018-09-13 19:40	
8673	Member Nodes	Task	New	Normal	Pangaea- GMN upgrade from 2.4.0 to 3.0.4	Roger Dahl	2018-09-04 18:48	
3689	Member Nodes	MNDeployment	Deferred	Normal	University of South Carolina, Computer Science Department		2018-08-31 15:26	
5450	Member Nodes	Task	In Progress	Normal	(Waiting for) USC to complete development of MN stack (derived from GMN)	Laura Moyers	2018-08-31 15:26	
7979	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Testing Environment	Amy Forrester	2018-08-31 15:23	
7757	Member Nodes	MNDeployment	Deferred	Normal	GINA - Geographic Information Network of Alaska	Roger Dahl	2018-08-31 15:22	
7986	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Production	Amy Forrester	2018-08-31 15:22	
3172	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UNM	Dave Vieglais	2018-08-31 15:22	
3530	Member Nodes	MNDeployment	Operational	Normal	Replication instance at UCSB	Dave Vieglais	2018-08-31 15:22	
3529	Member Nodes	MNDeployment	Operational	Normal	Replication instance at ORC	Dave Vieglais	2018-08-31 15:21	
3748	Member Nodes	MNDeployment	Operational	Normal	PPBIO Member Node	Jing Tao	2018-08-31 15:20	
8685	Member Nodes	Task	New	Normal	ONEShare - GMN upgrade 2.4.2 to 3.0.4	Roger Dahl	2018-08-23 17:18	
8672	Member Nodes	Task	New	Normal	CDL - upgrade GMN 2.4.0 to 3.0.4	Roger Dahl	2018-08-23 17:13	
7842	Member Nodes	MNDeployment	Operational	Normal	Research Workspace	Roger Dahl	2018-08-14 17:05	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3560	Member Nodes	MNDeployment	Operational	Normal	Cornell Lab of Ornithology eBird	Laura Moyers	2018-08-06 21:12	
3708	Member Nodes	MNDeployment	Operational	Normal	Minnesota Population Center	Laura Moyers	2018-08-06 19:43	
8378	Member Nodes	Task	In Progress	Normal	(OTS) replicate data	Amy Forrester	2018-07-31 18:49	
5453	Member Nodes	MNDeployment	Deferred	Normal	Dataverse	Laura Moyers	2018-07-24 16:41	
8646	Member Nodes	Task	New	Normal	(cyverse) Formal Announcement		2018-07-19 18:31	
8645	Member Nodes	Task	New	Normal	(Cyverse) Mutual acceptance	Amy Forrester	2018-07-05 14:26	
8644	Member Nodes	Task	New	Normal	(Cyverse) Register in Production		2018-07-05 14:25	
8643	Member Nodes	Task	New	Normal	(Cyverse) Implement in Production Environment		2018-07-05 14:25	
7505	Member Nodes	Task	In Progress	Normal	Correct generous access policies	Roger Dahl	2018-07-02 20:39	
8564	Member Nodes	Story	New	Normal	(CyVerse) Testing & Development	Rob Nahf	2018-07-02 19:56	
8635	Member Nodes	Task	New	Normal	DAAC: Develop or Implement MN Software		2018-07-02 15:00	
8636	Member Nodes	Task	New	Normal	DAAC: Test Registration		2018-07-02 14:58	
8634	Member Nodes	Story	New	Normal	DAAC: Testing & Development	Dave Vieglais	2018-07-02 14:55	
8633	Member Nodes	Task	In Progress	Normal	DAAC: Re-Training & Re-Deployment Planning	Amy Forrester	2018-07-02 14:53	
8523	Member Nodes	Task	In Progress	Normal	CAFF: Technical Requirements & Design Planning	Amy Forrester	2018-06-14 14:21	
8614	Member Nodes	Task	New	Normal	BCO-DMO: testing the member node	Matthew Jones	2018-06-13 15:48	
8225	Member Nodes	Story	In Progress	Normal	Customize Indexing & View for gmd-pangaea	Rob Nahf	2018-05-17 14:30	
8017	Member Nodes	Support	New	Normal	NCEI - Implement GMN for replicating Arctic Data Center Data	Roger Dahl	2018-05-16 14:32	
3531	Member Nodes	MNDeployment	Operational	Normal	Gulf of Alaska Data Portal	Laura Moyers	2018-05-15 17:40	
8594	Member Nodes	Task	New	Normal	GOA: replicate to Research Workspace	Matthew Jones	2018-05-15 17:40	
8589	Member Nodes	Story	New	Normal	ARM: Re-Discovery & Planning		2018-05-10 21:44	
8590	Member Nodes	Task	New	Normal	ARM: Requirements Analysis		2018-05-10 20:50	
8587	Member Nodes	Task	New	Normal	Add DataONE Logo to SanParks website	Jing Tao	2018-05-09 21:19	
8568	Member Nodes	Story	New	Normal	(CyVerse) Move to production		2018-04-23 21:18	
8246	Member Nodes	Task	New	Normal	Upgrade metacat to the latest version	Jing Tao	2018-04-23 16:09	
8563	Member Nodes	MNDeployment	New	Normal	Scripps Institute of Oceanography Explorer		2018-04-18 16:40	
8562	Member Nodes	MNDeployment	New	Normal	PSD Climate and Weather Data		2018-04-18 16:39	
8561	Member Nodes	MNDeployment	New	Normal	PRISM Climate Data		2018-04-18 16:37	
8560	Member Nodes	MNDeployment	New	Normal	PPS - Precipitation Processing System		2018-04-18 16:36	
8559	Member Nodes	MNDeployment	New	Normal	PMM - Precipitation Measurement Missions		2018-04-18 16:35	
8558	Member Nodes	MNDeployment	New	Normal	PDC - Polar Data Catalogue		2018-04-18 16:33	
8557	Member Nodes	MNDeployment	New	Normal	Physical Oceanography Distributed Active Archive Center		2018-04-18 16:32	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8556	Member Nodes	MNDeployment	New	Normal	OAFlux (WHOI)		2018-04-18 16:30	
8555	Member Nodes	MNDeployment	New	Normal	NGEE Arctic		2018-04-18 16:27	
8554	Member Nodes	MNDeployment	New	Normal	SEDAC - NASA Socioeconomic Data and Applications Center		2018-04-17 20:05	
8553	Member Nodes	MNDeployment	New	Normal	MVCO - Martha's Vineyard Coastal Observatory		2018-04-17 20:03	
8552	Member Nodes	MNDeployment	New	Normal	GLCF - Global Land Cover Facility		2018-04-17 20:01	
8551	Member Nodes	MNDeployment	New	Normal	Forest Service Research Data Archive		2018-04-17 20:00	
8550	Member Nodes	MNDeployment	New	Normal	ESGF - Earth System Grid Federation		2018-04-17 19:58	
8549	Member Nodes	MNDeployment	New	Normal	Earth Resources Observation and Science Center		2018-04-17 19:55	
8548	Member Nodes	MNDeployment	New	Normal	Earthdata powered by EOSDIS		2018-04-17 19:51	
4115	Member Nodes	MNDeployment	Deferred	Normal	UTK Institutional Repository		2018-04-17 17:32	
3239	Member Nodes	MNDeployment	New	Normal	"Nitrous Oxide emissions Network" member node		2018-04-17 17:13	
8030	Member Nodes	MNDeployment	New	Normal	UCAR Research Data Archive	Laura Moyers	2018-04-16 17:39	
7296	Member Nodes	MNDeployment	Planning	Normal	GCOOS	Monica Ihli	2018-04-16 15:53	
8522	Member Nodes	Task	In Progress	Normal	CAFF: MN Communications	Amy Forrester	2018-04-11 14:48	
8539	Member Nodes	MNDeployment	New	Normal	NASA Distributed Active Archive Center at National Snow & Ice Data Center (NASA DAAC)		2018-04-10 19:19	
5457	Member Nodes	MNDeployment	New	Normal	NSIDC- National Snow and Ice Data Center	Bruce Wilson	2018-04-10 19:12	
8259	Member Nodes	MNDeployment	New	Normal	Neotoma Paleoecology Database	Amy Forrester	2018-04-09 21:14	
8535	Member Nodes	Story	In Progress	Normal	Neotoma: Story: Discovery & Planning	Amy Forrester	2018-04-09 21:14	
8534	Member Nodes	Task	New	Normal	GCOOS: Technical Requirements & Design Planning		2018-04-09 20:18	
8521	Member Nodes	Story	New	Normal	CAFF: Testing & Development		2018-04-06 15:17	
8531	Member Nodes	Task	New	Normal	Training & education		2018-04-06 15:11	
8358	Member Nodes	Story	In Progress	Normal	Discovery & Planning (CAFF)	Amy Forrester	2018-04-06 14:56	
8247	Member Nodes	Task	New	Normal	Verify upgraded metacat is operating correctly as a production member node.	Jing Tao	2018-02-02 15:49	
7553	Member Nodes	MNDeployment	New	Normal	OOI - Ocean Observatories Initiative	Laura Moyers	2018-01-25 17:51	
8244	Member Nodes	Story	New	Normal	Upgrade Member Node to current version of Metacat (IOE)	Amy Forrester	2018-01-25 15:36	
5890	Member Nodes	Task	New	Normal	GBIF: Authentication and Authorization		2018-01-22 21:16	
5895	Member Nodes	Story	New	Normal	GBIF: Transition to production		2018-01-22 18:41	
7629	Member Nodes	MNDeployment	Operational	Normal	Arctic Data Center - Data and Software about the Arctic	Matthew Jones	2018-01-10 17:53	
8232	Member Nodes	Task	New	Normal	MN Dashboard/Website Deployment Workflow Documentation	Dustin Allen	2018-01-08 23:30	
8213	Member Nodes	Story	New	Normal	KUBI node is not responding as a MN	Dave Vieglais	2017-11-06 22:18	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8149	Member Nodes	Task	New	Normal	Test 1.x to 2.x pip upgrade w/ no data	Monica Ihli	2017-09-26 15:57	
8188	Member Nodes	MNDeployment	New	Normal	Ag Data Commons	Rebecca Koskela	2017-09-22 23:06	
8187	Member Nodes	Support	New	Normal	EZID DOI resolvable URLs failing for 14 PISCO objects		2017-09-19 22:12	
8154	Member Nodes	Task	New	Normal	Test content from the test NKN member node should be archived or deleted from production		2017-07-26 19:55	
7896	Member Nodes	Bug	In Progress	Normal	Dryad data sets don't mark new versions correctly in SystemMetadata with obsoletes/obsoletedBy	Monica Ihli	2017-07-24 10:10	
8146	Member Nodes	Task	New	Normal	Failed Sync Parser	Monica Ihli	2017-07-19 00:46	
8145	Member Nodes	Task	New	Normal	Test Fabric	Monica Ihli	2017-07-19 00:44	
8019	Member Nodes	Support	New	Normal	Follow up on Preferred Replication Target Testing	Monica Ihli	2017-02-14 19:52	
3191	Member Nodes	MNDeployment	Deferred	Normal	UC Vertnet Member Node	Dave Vieglais	2017-01-31 14:54	
4296	Member Nodes	MNDeployment	New	Normal	Sierra Nevada Global Change Observatory Member Node	Laura Moyers	2017-01-30 17:01	
7992	Member Nodes	Task	New	Normal	GINA: Document and Announce	Laura Moyers	2017-01-27 22:19	
7991	Member Nodes	Task	New	Normal	GINA: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2017-01-27 22:19	
7990	Member Nodes	Task	New	Normal	GINA: Mutual acceptance	Laura Moyers	2017-01-27 22:18	
7989	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Production	Laura Moyers	2017-01-27 22:18	
7988	Member Nodes	Task	New	Normal	GINA: Register MN in Production	Laura Moyers	2017-01-27 22:16	
7987	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Production	Laura Moyers	2017-01-27 22:16	
7985	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Production	Laura Moyers	2017-01-27 22:15	
7984	Member Nodes	Task	New	Normal	GINA: Show MN as "upcoming" on the dashboard	Laura Moyers	2017-01-27 22:13	
7982	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:59	
7981	Member Nodes	Task	New	Normal	GINA: Register MN in Testing Environment	Laura Moyers	2017-01-27 18:47	
7980	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:46	
7977	Member Nodes	Task	New	Normal	GINA: Local Testing	Roger Dahl	2017-01-27 18:46	
7976	Member Nodes	Task	New	Normal	GINA: Register any new object formats in all environments	Laura Moyers	2017-01-27 18:45	
7978	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Testing Environment	Laura Moyers	2017-01-27 18:44	
7975	Member Nodes	Task	New	Normal	GINA: Implement search index and display support for any new metadata formats required by the MN.	Roger Dahl	2017-01-27 18:34	
6927	Member Nodes	Task	In Progress	Normal	R2R: Register any new object formats in all environments	Roger Dahl	2017-01-19 01:16	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7930	Member Nodes	Task	In Progress	Normal	verify obsoletion in tDAR sandbox	Dave Vieglais	2016-12-01 23:47	
7924	Member Nodes	MNDeployment	New	Normal	LTER-Spain network	Laura Moyers	2016-11-21 14:49	
7929	Member Nodes	Task	In Progress	Normal	Archive content for SEAD		2016-11-09 17:11	
3964	Member Nodes	MNDeployment	Deferred	Normal	EU BON Member Node	Bruce Wilson	2016-10-24 20:49	
7899	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate composite data density with cruise paths	Lauren Walker	2016-10-05 03:51	
7900	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate cruise path display for single data package	Lauren Walker	2016-10-04 23:43	
7512	Member Nodes	MNDeployment	New	Normal	ECOSCOPE - Network of Research Observatories on Biodiversity	Laura Moyers	2016-07-22 12:40	
5851	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5850	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5839	Member Nodes	Task	New	Normal	GBIF: Registration in environment		2016-07-02 12:45	
5880	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
5869	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2016-07-02 12:45	
5873	Member Nodes	Task	New	Normal	GBIF: Register MN		2016-07-02 12:45	
5884	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5865	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5885	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
5856	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5882	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5860	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5859	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5881	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5876	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5877	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
5879	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5848	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5874	Member Nodes	Task	New	Normal	GBIF: Set up Node document		2016-07-02 12:45	
5878	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5849	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5896	Member Nodes	Task	New	Normal	GBIF: Mutual acceptance		2016-07-02 12:45	
5897	Member Nodes	Task	New	Normal	GBIF: Verify content available for Current MNs web page		2016-07-02 12:45	
5900	Member Nodes	Task	New	Normal	GBIF: Formal announcement		2016-07-02 12:45	
5883	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
5852	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
5886	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5892	Member Nodes	Task	New	Normal	GBIF: Science Metadata access		2016-07-02 12:45	
5887	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5893	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5891	Member Nodes	Task	New	Normal	GBIF: Science Data access		2016-07-02 12:45	
5858	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5889	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5875	Member Nodes	Task	New	Normal	GBIF: Set the node status to approved (start synchronization)		2016-07-02 12:45	
5855	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
5888	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5854	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5861	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5857	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
5872	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of server side certificate		2016-07-02 12:45	
5853	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5870	Member Nodes	Task	New	Normal	GBIF: Generate client certificate.		2016-07-02 12:45	
5871	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of client side certificate		2016-07-02 12:45	
3681	Member Nodes	MNDeployment	New	Normal	EPA's Atlantic Ecology Division	Laura Moyers	2016-06-23 00:10	
3215	Member Nodes	MNDeployment	Deferred	Normal	GEO BON member node	Matthew Jones	2016-06-20 14:26	
3203	Member Nodes	MNDeployment	Deferred	Normal	PELD member node	Matthew Jones	2016-06-17 19:32	
3207	Member Nodes	MNDeployment	Deferred	Normal	BIOTA - FAPESP MN	Matthew Jones	2016-06-17 19:32	
3217	Member Nodes	MNDeployment	Deferred	Normal	EMBRAPA member node	Matthew Jones	2016-06-17 19:31	
4083	Member Nodes	MNDeployment	Deferred	Normal	Forest Research Institute Malaysia (FRIM)	Laura Moyers	2016-06-17 19:31	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3209	Member Nodes	MNDeployment	Deferred	Normal	Avian Knowledge Network/Cornell Laboratory of Ornithology	Ben Leinfelder	2016-06-17 19:31	
4068	Member Nodes	Task	New	Normal	Coordinate discussions for biodiversity data in DataONE with TDWG participants	Dave Vieglais	2016-06-17 19:31	
3567	Member Nodes	Task	New	Normal	Unresolvable content on CN from ONEShare		2016-06-03 13:43	
7749	Member Nodes	Task	New	Normal	Evaluate disposition of the ESA MN's current content	Matthew Jones	2016-04-26 19:52	
7552	Member Nodes	MNDeployment	New	Normal	iDigBio - Integrated Digitized Biocollections	Laura Moyers	2016-01-05 23:45	
7551	Member Nodes	MNDeployment	New	Normal	FAO - Food and Agriculture Organization of the UN	Laura Moyers	2015-12-15 15:08	
7550	Member Nodes	Task	New	Normal	GoA portal not copying to KNB	Lauren Walker	2015-12-14 21:41	
3204	Member Nodes	Task	New	Normal	Collate MN metadata for review	Mike Frame	2015-12-03 19:36	
3208	Member Nodes	Task	New	Normal	Collate node application metadata for the BIOTA - FAPESP MN	Matthew Jones	2015-12-03 19:36	
5455	Member Nodes	Task	In Progress	Normal	Contact Line Pouchard to re-open discussion about PURL as a potential MN	Bruce Wilson	2015-11-19 19:17	
3219	Member Nodes	MNDeployment	New	Normal	iEcolab member node	Ben Leinfelder	2015-11-19 18:01	
3844	Member Nodes	MNDeployment	New	Normal	Oregon Explorer program at OSU	Laura Moyers	2015-11-19 17:22	
6382	Member Nodes	Task	In Progress	Normal	ICMBIO: Determine feasibility	Laura Moyers	2015-11-19 17:21	
6380	Member Nodes	Task	New	Normal	ICMBIO: Initial Preparation		2015-11-19 17:21	
6379	Member Nodes	MNDeployment	New	Normal	ICMBio	Bruce Wilson	2015-11-19 17:21	
7103	Member Nodes	Task	New	Normal	Create a new test certificate for mnStagePISCO	Dave Vieglais	2015-05-14 18:29	
7102	Member Nodes	Task	In Progress	Normal	Create test server certificate for test.piscoweb.org	Dave Vieglais	2015-05-14 18:28	
7050	Member Nodes	MNDeployment	New	Normal	USDA ARS		2015-04-17 17:27	
4118	Member Nodes	Task	New	Normal	Validate FRIM sync against stage environment		2015-01-23 19:02	
4117	Member Nodes	Task	New	Normal	Issue Test certs for FRIM		2015-01-23 19:02	
4116	Member Nodes	Task	In Progress	Normal	Work with FRIM to upgrade Metacat to 2.2.1 or later	Jing Tao	2015-01-23 19:02	
6701	Member Nodes	Task	New	Normal	FTGEN: Document and Announce		2014-12-04 20:07	
6700	Member Nodes	Task	New	Normal	FTGEN: Ensure MN appears on Current MNs webpage (dashboard)		2014-12-04 20:07	
6699	Member Nodes	Task	New	Normal	FTGEN: Mutual acceptance		2014-12-04 20:07	
6698	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Production		2014-12-04 20:07	
6697	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Production		2014-12-04 20:07	
6696	Member Nodes	Task	New	Normal	FTGEN: Register MN in Production		2014-12-04 20:07	
6695	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Production		2014-12-04 20:07	
6694	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Production		2014-12-04 20:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6693	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Production		2014-12-04 20:07	
6692	Member Nodes	Task	New	Normal	FTGEN: Show MN as "upcoming" on the dashboard		2014-12-04 20:07	
6691	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Testing Environment		2014-12-04 20:07	
6690	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Testing Environment		2014-12-04 20:07	
6689	Member Nodes	Task	New	Normal	FTGEN: Register MN in Testing Environment		2014-12-04 20:07	
6688	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Testing Environment		2014-12-04 20:07	
6687	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Testing Environment		2014-12-04 20:07	
6686	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Testing Environment		2014-12-04 20:07	
6685	Member Nodes	Task	New	Normal	FTGEN: Local Testing		2014-12-04 20:07	
6684	Member Nodes	Task	New	Normal	FTGEN: Register any new object formats in all environments		2014-12-04 20:07	
6683	Member Nodes	Task	New	Normal	FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2014-12-04 20:07	
6682	Member Nodes	Task	New	Normal	FTGEN: Design, code and component test a new MN implementation		2014-12-04 20:07	
6681	Member Nodes	Task	New	Normal	FTGEN: Plan the implementation		2014-12-04 20:07	
6680	Member Nodes	Task	New	Normal	FTGEN: Scope the implementation		2014-12-04 20:07	
6679	Member Nodes	Task	New	Normal	FTGEN: Join DataONE		2014-12-04 20:07	
6053	Member Nodes	Task	In Progress	Normal	Update science metadata files to include ORNL schema type	Ranjeet Devarakonda	2014-11-24 14:57	
6048	Member Nodes	Task	New	Normal	Fix 404 NotFound erros on the EDORA MN	Jim Green	2014-11-24 14:57	
5449	Member Nodes	Task	In Progress	Normal	Resolve resource map issues for LTER-Europe	Chris Jones	2014-06-20 17:59	
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
5454	Member Nodes	Task	New	Normal	Evaluate dataverse poential MN	Bruce Wilson	2014-05-29 19:30	
3180	Member Nodes	MNDeployment	Deferred	Normal	PFRP - Pelagic Fisheries Research Program	Matthew Jones	2014-05-29 19:25	
5121	Member Nodes	Task	New	Normal	Fix DryadDataFile instance documents with no dcterms:creator element	Chris Jones	2014-04-30 19:25	
3597	Member Nodes	Task	New	Normal	The Avian Knolwedge Network (AKN) and Cornell Lab of Ornithology eBird should be distinct Member Nodes	Ben Leinfelder	2014-04-23 01:32	
5122	Member Nodes	Task	New	Normal	Verify/update information in TFRI's node registration	Chris Jones	2014-04-18 16:51	
3537	Member Nodes	Task	New	Normal	Contact followup on Citsci.org MN prospect	Laura Moyers	2014-03-28 18:03	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3774	Member Nodes	Task	New	Normal	return NotFound exceptions for /meta and /object calls using "near miss" identifiers	Ryan Scherle	2014-03-14 18:22	
3212	Member Nodes	Task	New	Normal	Collect metadata for the Taiwan TERN member node	Matthew Jones	2014-02-20 21:58	
3211	Member Nodes	MNDeployment	New	Normal	Taiwan Ecological Research Network member node	Ben Leinfelder	2014-02-20 21:58	
4013	Member Nodes	Task	New	Normal	Follow-up on plans for TERN following Oct ILTER meeting in Korea	Laura Moyers	2014-02-20 21:58	
3686	Member Nodes	MNDeployment	Deferred	Normal	Movebank for Animal Tracking Data	Laura Moyers	2013-12-05 19:31	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	
3200	Member Nodes	Task	New	Normal	Make initial contact with USGS-NWRC	Mike Frame	2013-10-24 15:23	
3220	Member Nodes	Task	In Progress	Normal	contact iEcolab to determine possible MN role	Ben Leinfelder	2013-10-01 17:53	
3989	Member Nodes	Task	New	Normal	USGS Clearinghouse resource maps have discrepancies with CN	Ranjeet Devarakonda	2013-09-26 23:34	
3994	Member Nodes	Task	New	Normal	Stories and bugs are showing up in the MN Dashboard; should be restricted to MNDeployment trackers	Dave Vieglais	2013-09-26 23:34	
3980	Member Nodes	Task	New	Normal	Missing content	Chris Jones	2013-09-25 21:48	
3198	Member Nodes	Task	New	Normal	Initial contact for the USGS MN	Mike Frame	2013-08-23 13:07	
3868	Member Nodes	Task	In Progress	Normal	Verify TFRI node is running NTP	Ben Leinfelder	2013-08-05 17:25	
3605	Member Nodes	Task	New	Normal	Install a new Metacat instance for the Avian Knowledge Network (AKN) member node	Ben Leinfelder	2013-02-21 16:20	
3535	Member Nodes	Task	New	Normal	Contact LITS prospect MN to scope out prospects	Matthew Jones	2013-01-30 21:15	
3181	Member Nodes	Task	New	Normal	Contact PFRP as potential MN	Matthew Jones	2013-01-30 21:00	
3236	Member Nodes	MNDeployment	New	Normal	UCNRS member node	Mark Schildhauer	2013-01-30 20:59	
3518	Member Nodes	Task	New	Normal	Arctos: New MN discussion	Dave Vieglais	2013-01-25 18:27	
3210	Member Nodes	Task	New	Normal	Collect application metadata for the AKN member node	Ben Leinfelder	2013-01-08 19:23	
3411	Member Nodes	Task	New	Normal	Collate documents of relevance to MN deployment and operation	Dave Vieglais	2012-12-01 18:33	
3410	Member Nodes	Task	New	Normal	Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues	John Cobb	2012-11-30 19:36	
3374	Member Nodes	Task	New	Normal	Move kepler-library.org Metacat to new server	Ben Leinfelder	2012-11-08 00:31	
3260	Member Nodes	Task	New	Normal	Scope out the implementation of a CitSci.org MN	Bruce Wilson	2012-09-20 20:51	
3216	Member Nodes	Task	New	Normal	Contact GEO BON for possible MN	Matthew Jones	2012-09-05 03:29	
3185	Member Nodes	Task	In Progress	Normal	Make initial contact with FRAMES for participation as a MN	Dave Vieglais	2012-09-05 02:12	
3177	Member Nodes	Task	New	Normal	Contact operators	Matthew Jones	2012-09-05 01:46	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8657	Log Reporting	Bug	New	Normal	Log aggregation service not recording logs for the MNs - urn:node:TDAR and urn:node:OTS_NDC		2018-07-16 21:36	d1_log_aggregation
7702	Log Reporting	Task	New	Normal	abnormal strings in ipAddress field of solr	Robert Waltz	2016-06-22 17:18	d1_log_aggregation
7682	Log Reporting	Task	New	Normal	Sluggish Purging Read Event Cache		2016-03-17 15:02	d1_log_aggregation
7432	Java Client	Bug	In Progress	Normal	Java Client does not support idFilter for v2 release	Rob Nahf	2019-06-14 18:47	d1_libclient_java
6850	Java Client	Story	New	Normal	automate Java Client releases	Rob Nahf	2018-01-17 19:42	d1_libclient_java
1648	Java Client	Task	New	Normal	Update d1_libclient_java ObjectFormatCache to include addFormat()		2016-06-22 16:51	d1_libclient_java
1647	Java Client	Task	New	Normal	Update d1_common_java ObjectFormatServiceImpl to include addFormat()		2016-06-22 16:51	d1_common_java
6789	Java Client	Bug	In Progress	Normal	Read API calls to the CN are hanging	Rob Nahf	2016-05-07 07:59	
7389	Java Client	Task	Testing	Normal	V2 D1Object fails to download V1 content	Chris Jones	2015-09-28 17:50	d1_libclient_java
7322	Java Client	Bug	Testing	Normal	D1Object stores data in memory, causes out of memory errors	Chris Jones	2015-08-28 00:15	d1_libclient_java
7312	Java Client	Feature	New	Normal	Restart connection manager		2015-08-24 17:24	d1_libclient_java
7120	Java Client	Task	Testing	Normal	Fix DataPackage.insertRelationship() to handle any URI for external identifiers	Chris Jones	2015-06-04 21:48	d1_libclient_java
6369	Java Client	Feature	In Progress	Normal	ResourceMapFactory.parseResourceMap does not return aggregated resources	Rob Nahf	2015-02-11 20:56	d1_libclient_java
2968	Java Client	Bug	New	Normal	cn.getFormat() doesn't use cn associated with the CNode object	Rob Nahf	2015-02-11 20:56	d1_libclient_java
3721	Java Client	Task	In Progress	Normal	add resource map validation routine to libclient_java	Rob Nahf	2015-02-11 20:42	d1_libclient_java
5313	Java Client	Task	New	Normal	enable remote deployment of product packages from Hudson / Jenkins	Rob Nahf	2015-02-11 20:34	
4673	Java Client	Task	New	Normal	Pom has warnings:		2015-02-11 20:08	
4672	Java Client	Task	In Progress	Normal	mvn dependencies:analyse shows transitive dependencies:		2015-02-11 20:08	
4671	Java Client	Task	In Progress	Normal	suggest updating the following versions:		2015-02-11 20:08	
4670	Java Client	Task	New	Normal	- Regarding the style: The types are fully mutable with no field validations or constraints.		2015-02-11 20:08	
4669	Java Client	Task	New	Normal	- Regarding the style: A good addition to the types would be some builders, static factories and constructors as applicable		2015-02-11 20:08	
4668	Java Client	Task	New	Normal	- No types implement toString		2015-02-11 20:08	
4667	Java Client	Task	New	Normal	- (Important!) No types implement equals or hashcode		2015-02-11 20:08	
4666	Java Client	Task	New	Normal	- All types have the same serialVersionUID (10000000)		2015-02-11 20:08	
4665	Java Client	Task	New	Normal	Tests contain redundant code.		2015-02-11 20:08	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4664	Java Client	Task	New	Normal	Related to above: Test classes bring in org.apache.log4j.Logger but it is not declared as a test dependency		2015-02-11 20:08	
4663	Java Client	Task	New	Normal	src/main/resources appears to have config for log4j through commons-logging but neither logging library is declared as a test scope dependency.		2015-02-11 20:08	
4661	Java Client	Task	New	Normal	Deprecated methods give no indication of the (Java) version in which they will be removed		2015-02-11 20:08	
4657	Java Client	Task	New	Normal	Pom versions are mixed between properties and inline (e.g. <version>1.8.4</version>)	Rob Nahf	2015-02-11 20:08	
4660	Java Client	Task	New	Normal	src/main/java has XML files	Robert Waltz	2015-02-11 20:08	d1_common_java
4655	Java Client	Task	New	Normal	Pom appears to bring in plugins as project dependencies (maven-jar-plugin, maven-clean-plugin)		2015-02-11 20:08	
6511	Java Client	Task	New	Normal	remove the deprecated MultipartRequestHandler class from d1_common_java	Rob Nahf	2015-02-11 20:04	d1_common_java
3057	Java Client	Task	In Progress	Normal	retest CLOSE_WAIT issue once the lib client is complete.	Rob Nahf	2015-02-11 19:52	d1_libclient_java
1555	Java Client	Task	New	Normal	Modify TestSimpleMultipartEntity for use with MockHttpClient	Rob Nahf	2015-02-11 19:49	d1_common_java
1554	Java Client	Task	New	Normal	Create MockHttpClient for testing in d1_common_java	Rob Nahf	2015-02-11 19:49	d1_common_java
1552	Java Client	Task	New	Normal	Copy TestSimpleMultipartEntity from d1_common_java to d1_integration	Rob Nahf	2015-02-11 19:49	
6748	Java Client	Task	New	Normal	Create a factory / builder class for converting versioned types.		2015-02-11 19:47	
6765	Java Client	Bug	New	Normal	jibx-maven-plugin incompatible with Java 8	Rob Nahf	2015-01-19 23:17	
8869	Infrastructure	Story	New	Normal	Equivalent identities show owning different amount of packages.	Jing Tao	2020-09-24 22:34	d1_indexer
8866	Infrastructure	Bug	New	Normal	Java client tools should set a custom user agent string		2020-07-15 22:43	
8862	Infrastructure	Story	New	Normal	Deploy a new dataone-cn-rest release	Jing Tao	2020-04-23 16:24	
8817	Infrastructure	Task	New	Normal	Configure sitemaps on the CN	Jing Tao	2020-03-12 18:30	
8858	Infrastructure	Task	New	Normal	Update CN Apache configs in version control with directives to support sitemaps	Bryce Mecum	2020-02-24 19:26	
8857	Infrastructure	Story	New	Normal	D1Client.getCN() always get the production cn on the CN Tomcat context	Jing Tao	2019-12-13 00:34	dataone-cn-rest-service
8856	Infrastructure	Story	New	Normal	Put the system metadata part ahead of the object part when d1_client_python constructs the multipart		2019-11-22 18:31	d1_python

...