Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
317	Requirements	Requirement	In Progress	Low	(Requirement) Identifiers for all objects	Dave Vieglais	2010-03-15 22:12	
339	Requirements	Requirement	New	Low	(Requirement) Web presence to provide publicly accessible information about the project		2010-03-16 17:36	
374	Requirements	Requirement	New	Low	(Requirement) Periodic Reporting to Sponsor		2010-03-16 18:11	
371	Requirements	Requirement	New	Low	(Requirement) Provide a suite of collaboration tools and instruction on how to use them		2010-03-16 20:06	
383	Requirements	Requirement	New	Low	(Requirement) System supports data storage		2010-03-16 21:35	
385	Requirements	Requirement	New	Low	(Requirement) Support arbitrary unique identifiers		2010-03-16 22:09	
386	Requirements	Requirement	New	Low	(Requirement) Deploy at least three Member Nodes		2010-03-17 13:39	
337	Requirements	Requirement	New	Low	(Requirement) Deploy three coordinating nodes		2010-03-17 15:14	
388	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Dryad		2010-03-24 13:36	
433	Requirements	Requirement	New	Low	(Requirement) Data and metadata is replicated to at least one other member node		2010-03-25 03:11	
439	Requirements	Requirement	New	Low	(Requirement) Maintain original copies of all science metadata		2010-03-25 03:27	
455	Requirements	Requirement	New	Low	(Requirement) Installation of critical software must be well documented and as automated as possible		2010-03-25 13:52	
409	Requirements	Requirement	New	Low	(Requirement) Develop a reference implementation of the Member Node stack		2010-03-25 13:57	
431	Requirements	Requirement	New	Low	(Requirement) Software developed for infrastructure should be implemented according to specifications		2010-03-25 14:44	
389	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on the ORNL DAAC		2010-03-25 14:46	
412	Requirements	Requirement	New	Low	(Requirement) Identifiers always refer to the same object		2010-03-25 15:41	
410	Requirements	Requirement	New	Low	(Requirement) The infrastructure must support long term preservation of Data		2010-03-25 15:41	
408	Requirements	Requirement	New	Low	(Requirement) Implement a Coordinating Node software stack		2010-03-25 15:44	
468	Requirements	Requirement	New	Low	(Requirement) Design the cyberinfrastructure for the project.		2010-03-25 16:51	
580	Requirements	Requirement	New	Low	(Requirement) All software developed on the project should be open source	Dave Vieglais	2010-04-15 22:57	
581	Requirements	Requirement	New	Low	(Requirement) System supports multiple types of science metadata		2010-04-20 20:45	
632	Requirements	Requirement	New	Low	(Requirement) Monitor the DataONE infrastructure		2010-05-28 20:10	
766	Requirements	Requirement	New	High	(Requirement) Users should be able to easily assign proxy privileges to other users and to systems acting on their behalf for limited time durations	Dave Vieglais	2010-08-11 00:11	Requirement

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
767	Requirements	Requirement	New	High	(Requirement) Users need to be able to express embargo rules for data	Dave Vieglais	2010-08-11 00:16	Requirement
768	Requirements	Requirement	New	High	(Requirement) Need default authz policies that resolve problems associated with inaccessible principals	Dave Vieglais	2010-08-11 00:34	Requirement
770	Requirements	Requirement	New	High	(Requirement) Authorization system should be able to express the pseudo-principal concepts like 'public'	Dave Vieglais	2010-08-11 00:41	Requirement
772	Requirements	Requirement	New	High	(Requirement) Authentication services should be compatible with existing infrastructure and applications	Dave Vieglais	2010-08-11 07:54	Requirement
795	Requirements	Requirement	New	High	(Requirement) System must support revocation of user permissions	Dave Vieglais	2010-08-29 20:45	Requirement
592	Requirements	Requirement	New	High	DataONE needs to synchronize metadata between MNs and CNs	Robert Waltz	2010-09-06 02:28	d1_cn_service
762	Requirements	Requirement	New	High	(Requirement) User identities can be derived from existing institutional directory services	Dave Vieglais	2010-09-06 03:01	Requirement
769	Requirements	Requirement	New	High	(Requirement) Authorization should support critical roles, such as curators and system administrators	Dave Vieglais	2010-09-06 03:02	Requirement
761	Requirements	Requirement	New	High	(Requirement) Users can specify authorization rules for data objects, science metadata objects, and process artifacts separately	Dave Vieglais	2010-09-06 03:06	Requirement
411	Requirements	Requirement	New	High	(Requirement) The infrastructure must survive destruction of one or more data storage nodes	Dave Vieglais	2010-09-06 03:10	d1_common_java
771	Requirements	Requirement	New	High	(Requirement) User identities should have simple string serializations that express both the user identity and namespace from which it is drawn	Dave Vieglais	2010-09-06 03:12	Requirement
318	Requirements	Requirement	New	High	(Requirement) Sponsor required Y1 functionality	Dave Vieglais	2010-09-06 03:24	d1_common_java
821	Requirements	Requirement	New	High	(Requirement) Sponsor required functionality	Dave Vieglais	2010-09-06 03:28	d1_common_java
384	Requirements	Requirement	New	High	(Requirement) Enable efficient mechanisms for users to discover content	Dave Vieglais	2010-09-06 03:58	d1_common_java
822	Requirements	Requirement	New	High	(Requirement) Object access and manipulation should be responsive	Dave Vieglais	2010-09-06 20:27	d1_common_java
393	Requirements	Requirement	New	High	(Requirement) Access control rule evaluation must be highly scalable and responsive.	Dave Vieglais	2010-09-06 20:27	Requirement
765	Requirements	Requirement	New	High	(Requirement) Tools can access an API for authn and authz	Dave Vieglais	2010-09-06 20:30	Requirement
392	Requirements	Requirement	New	High	(Requirement) Identity and access control should be interoperable across datanets	Dave Vieglais	2010-09-06 20:31	Requirement
764	Requirements	Requirement	New	High	(Requirement) Authentication and access control should be consistently available	Dave Vieglais	2010-09-06 20:32	Requirement
777	Requirements	Requirement	New	High	(Requirement) Authorization rules should support common permission levels	Dave Vieglais	2010-09-06 20:49	Requirement
390	Requirements	Requirement	New	High	(Requirement) Consistent mechanism for identifying users	Dave Vieglais	2010-09-06 20:50	Requirement

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
391	Requirements	Requirement	New	High	(Requirement) Enable different classes of users commensurate with their roles.	Dave Vieglais	2010-09-06 20:51	Requirement
763	Requirements	Requirement	New	High	(Requirement) Authentication and authorization services are geographically replicated	Dave Vieglais	2010-09-06 20:52	Requirement
820	Requirements	Requirement	New	High	(Requirement) Common API for authentication and authorization operations	Dave Vieglais	2010-09-06 21:23	Requirement
387	Requirements	Requirement	New	Low	(Requirement) Implement a Member Node based on Metacat		2010-10-06 22:00	
991	Infrastructure	Task	New	Low	implement HEAD /resolve/<guid>		2010-10-13 22:02	
1001	Infrastructure	Task	New	Normal	Link documentation living with projects into ArchitectureDocs		2010-10-21 14:55	
995	Infrastructure	Task	New	Normal	implement JSON formatted OLLs		2010-10-25 16:45	
1225	Infrastructure	Task	New	Normal	Configure Hudson Metacat build		2011-01-13 14:41	Metacat
1226	Infrastructure	Task	New	Normal	Verify that cn buildout is using the hudson generated Metacat war		2011-01-13 14:57	d1_cn_buildout
1227	Infrastructure	Task	New	Normal	configure Hudson to build Mercury for deployment to a CN	Dave Vieglais	2011-01-13 15:16	d1_mercury
1234	Infrastructure	Task	New	Normal	Record performance metrics for member nodes		2011-01-15 02:52	
1236	Infrastructure	Task	New	Normal	Highly variable response times from cn.dataone.org		2011-01-17 16:34	d1_cn_service
1331	Infrastructure	Task	New	Normal	Possibly combine MN_crud.create() and MN_crud.update()		2011-02-09 22:44	
1333	Infrastructure	Task	New	Normal	traceInformation -> trace		2011-02-09 22:46	
1332	Infrastructure	Task	New	Normal	Possibly remove MN_crud.update()		2011-02-09 22:50	
1334	Infrastructure	Task	New	Normal	Completely remove detailCode		2011-02-09 22:51	
1335	Infrastructure	Task	New	Normal	Local caching of the d1 schema.		2011-02-09 22:56	
1339	Infrastructure	Task	New	Normal	"common" -> "base" or "foundation"		2011-02-09 23:19	
1035	Infrastructure	Task	In Progress	Normal	Develop reference architecture documents	Bruce Wilson	2011-03-03 19:26	Documentation
1411	Infrastructure	Task	New	Normal	Vendor Specific Extensions		2011-03-08 16:59	
1414	Infrastructure	Task	New	Normal	How to represent additional Node attributes.		2011-03-09 06:16	
1518	Infrastructure	Task	New	Normal	How to support caching		2011-05-04 14:33	
1519	Infrastructure	Task	New	Normal	HTTP Byte Range Requests		2011-05-04 14:34	
1520	Infrastructure	Task	New	Normal	Stream Output		2011-05-04 14:35	
1521	Infrastructure	Task	New	Normal	Compressed Response		2011-05-04 14:35	
1556	Infrastructure	Task	In Progress	High	Interns mailing list		2011-05-12 23:02	
1660	Infrastructure	Task	New	Normal	Refactor REST calls so that mandatory args are part of the URL and optional args are key/value pairs		2011-06-28 21:35	
1671	Infrastructure	Task	New	Normal	Need folder for DUG, accessible by DUG members	Matthew Jones	2011-07-12 12:09	Support Operations
1808	Infrastructure	Task	New	Normal	MNAuthorization.isAuthorized() -> assertAuthorized()		2011-10-04 16:08	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1890	Infrastructure	Task	New	Normal	Comply with Maven Central requirements for publishing artifacts	Matthew Jones	2011-10-27 21:39	
925	Infrastructure	Task	New	Normal	Test for correct response to invalid input: CCI.ITK.FUSE-client		2011-10-31 20:32	d1_client_ONEDrive
2051	Infrastructure	Task	New	Normal	Use subject instead of NodeRef		2011-11-23 18:11	Documentation
2133	Infrastructure	Task	New	Normal	listObjects() datetime slicing		2011-12-12 23:15	
2151	Infrastructure	Task	New	Normal	Ensuring that cited objects are not deleted		2011-12-23 04:20	
2343	Infrastructure	Task	New	Normal	Convert style sheets to separate product	Ben Leinfelder	2012-02-15 17:43	
2344	Infrastructure	Task	New	Normal	Add category for Ben's style sheets in Redmine	Dave Vieglais	2012-02-15 17:45	Support Operations
2169	Infrastructure	Task	In Progress	Normal	Design content and layout for status page	Dave Vieglais	2012-03-14 20:40	d1_monitor
2492	Infrastructure	Task	New	Normal	Add status page for given {pid}	Ben Leinfelder	2012-03-15 02:02	d1_monitor
2549	Infrastructure	Task	New	Normal	document the decision	Matthew Jones	2012-03-27 22:03	Authentication, Authorization
2593	Infrastructure	Task	New	Normal	Prepare science data and metadata content for the workshop	Dave Vieglais	2012-04-09 22:52	
2594	Infrastructure	Task	New	Normal	Prepare a Mercury MN overview for the workshop	Giri Palanisamy	2012-04-09 22:59	mn.Mercury
2147	Infrastructure	Task	New	Low	The Python stack does not support Unicode supplementary characters (above 0xffff)	Roger Dahl	2012-04-16 03:50	d1_common_python
2018	Infrastructure	Task	New	Normal	document DataONE CA operations procedures	Matthew Jones	2012-04-23 17:53	Support Operations
2685	Infrastructure	Task	New	Normal	Where's the WIFFM on the DataONE web site for the researcher user?		2012-05-01 15:31	Support Operations
2791	Infrastructure	Task	New	Normal	verify on dev machines	Dave Vieglais	2012-05-21 17:41	d1_cn_buildout
2642	Infrastructure	Task	In Progress	Normal	Try installing GMN according to the setup instructions	Andrew Pippin	2012-07-06 16:25	d1_mn_GMN
3099	Infrastructure	Decision	New	Normal	ONE-Mercury display of data set citation	Dave Vieglais	2012-07-23 21:24	d1_mercury
3108	Infrastructure	Task	New	Normal	lastHarvested date is always equal to the current time.	Dave Vieglais	2012-07-30 22:11	
3109	Infrastructure	Task	In Progress	Normal	PISCO/LTER revision history with SBC documents	Ben Leinfelder	2012-07-31 01:34	
3114	Infrastructure	Task	In Progress	Normal	Release D1_CLIENT_CLI and prepare for version 2	Andrew Pippin	2012-08-02 17:27	
3115	Infrastructure	Task	New	Normal	Get R client into working state.	Andrew Pippin	2012-08-02 17:32	
3046	Infrastructure	Task	In Progress	Normal	Create utility to update ORE maps with invalid date formats	Ben Leinfelder	2012-08-14 23:41	
3156	Infrastructure	Task	New	Low	Design Review: resource map indexing strategy	Skye Roseboom	2012-08-27 18:51	d1_indexer
3166	Infrastructure	Task	New	Normal	Add d1_ common_java and d1_libclient_java and their depency jar		2012-08-31 17:15	
3171	Infrastructure	Task	New	Normal	Add d1_ common_java d1_libclient_java and their dependency jar files to the morpho lib		2012-08-31 17:27	
3177	Member Nodes	Task	New	Normal	Contact operators	Matthew Jones	2012-09-05 01:46	
3185	Member Nodes	Task	In Progress	Normal	Make initial contact with FRAMES for participation as a MN	Dave Vieglais	2012-09-05 02:12	
3216	Member Nodes	Task	New	Normal	Contact GEO BON for possible MN	Matthew Jones	2012-09-05 03:29	
3260	Member Nodes	Task	New	Normal	Scope out the implementation of a CitSci.org MN	Bruce Wilson	2012-09-20 20:51	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3175	Infrastructure	Task	New	Normal	Include dataoneTypes.xsd in Metacat registered schemas	Chris Jones	2012-10-05 14:23	Metacat
2896	Infrastructure	Task	New	Normal	Modify the admin DN in createObjectformat script per environment	Chris Jones	2012-10-05 14:23	d1_cn_buildout
817	Infrastructure	Task	New	Low	Integration testing: Make Java and Python stack return values equal for each function.	Roger Dahl	2012-10-08 18:47	
3313	Infrastructure	Task	New	Normal	Configure indexer to handle inline eml data	Skye Roseboom	2012-10-08 21:01	d1_indexer
3333	Infrastructure	Task	New	Low	Generalize mk_* scripts for host name	Dave Vieglais	2012-10-11 18:50	Support Operations
1585	Infrastructure	Task	New	Low	add exec-maven-plugin to trigger python integration tests at verify phase.	Rob Nahf	2012-10-16 21:32	
907	Infrastructure	Task	In Progress	Normal	unify d1_integration for multiple environments and test languages	Rob Nahf	2012-10-16 21:34	d1_integration
3328	Infrastructure	Task	New	Normal	Enable a data preview from the search results page	Chris Jones	2012-10-23 19:34	d1_mercury
3371	Infrastructure	Task	New	Normal	unmarshalTypeFromFile method is using FileReader		2012-10-29 19:15	
3373	Infrastructure	Task	New	Normal	If id contains "/", the MNode.getSysteMetadata method fails.		2012-11-06 02:05	
3374	Member Nodes	Task	New	Normal	Move kepler-library.org Metacat to new server	Ben Leinfelder	2012-11-08 00:31	
3410	Member Nodes	Task	New	Normal	Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues	John Cobb	2012-11-30 19:36	
3411	Member Nodes	Task	New	Normal	Collate documents of relevance to MN deployment and operation	Dave Vieglais	2012-12-01 18:33	
3380	Infrastructure	Task	New	Normal	Upgrade d1_client_hzpeek to Hazelcast 2.x	Dave Vieglais	2012-12-12 16:50	
3357	Infrastructure	Task	New	Normal	Address ISet iterator bug that only iterates over a subset of the ISet	Ben Leinfelder	2012-12-12 16:54	Metacat
3438	Infrastructure	Task	New	Normal	Evaluate utility of schema.org		2012-12-21 16:15	Documentation
3067	Infrastructure	Task	New	Normal	Old DAAC PIDs to archive	Dave Vieglais	2013-01-02 14:14	mn.Mercury
3466	Infrastructure	Task	New	Normal	Add synthetic key to systemMetadata table	Ben Leinfelder	2013-01-08 18:30	
3467	Infrastructure	Task	New	Normal	MN.listObject should use auto-incremented key	Ben Leinfelder	2013-01-08 18:31	Metacat
3468	Infrastructure	Task	New	Normal	Explore how CN.listObject can effectively use auto-incremented key	Ben Leinfelder	2013-01-08 18:35	Documentation
3465	Infrastructure	Task	New	Normal	Improve Metacat listObject slicing	Ben Leinfelder	2013-01-08 18:54	Metacat
3210	Member Nodes	Task	New	Normal	Collect application metadata for the AKN member node	Ben Leinfelder	2013-01-08 19:23	
3501	Infrastructure	Task	New	Normal	The list of MN objects doesn't show an object, but the direct access shows it		2013-01-18 19:13	
3512	Infrastructure	Task	New	Normal	Issue production client certificates for mn-{ucsb|orc|unm}-2.dataone.org replica target nodes	Dave Vieglais	2013-01-23 16:34	Environment.Production
3518	Member Nodes	Task	New	Normal	Arctos: New MN discussion	Dave Vieglais	2013-01-25 18:27	
3236	Member Nodes	MNDeployment	New	Normal	UCNRS member node	Mark Schildhauer	2013-01-30 20:59	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3181	Member Nodes	Task	New	Normal	Contact PFRP as potential MN	Matthew Jones	2013-01-30 21:00	
3535	Member Nodes	Task	New	Normal	Contact LITS prospect MN to scope out prospects	Matthew Jones	2013-01-30 21:15	
3577	Infrastructure	Task	New	Normal	Confusing message about "Ignored Tests present".	Rob Nahf	2013-02-14 22:36	MNWebChecker
3596	Infrastructure	Task	New	Normal	Fix Merritt Repository resource map typing of triple objects	John Kunze	2013-02-19 02:27	mn.Merritt
3605	Member Nodes	Task	New	Normal	Install a new Metacat instance for the Avian Knowledge Network (AKN) member node	Ben Leinfelder	2013-02-21 16:20	
3419	Infrastructure	Task	In Progress	Normal	CNRead.describe() does not return Content-Length header	Chris Jones	2013-02-21 18:41	Metacat
3616	Infrastructure	Task	New	Normal	Enable ServiceMethodRestriction support in Metacat	Chris Jones	2013-02-27 16:28	Metacat
3625	Infrastructure	Task	New	Normal	Update existing SANParks doctype="metadata" objects to new ESRI/FGDC objectFormatId	Ben Leinfelder	2013-02-27 23:44	Environment.Production
3626	Infrastructure	Task	New	Normal	Metacat should use correct object format for ESRI profile metadata	Ben Leinfelder	2013-02-27 23:56	Metacat
3142	Infrastructure	Task	New	Normal	Need a new local search mechanism		2013-03-02 05:15	
3082	Infrastructure	Task	New	Normal	Morpho should not rely on CN for any critical features		2013-03-02 05:26	Morpho
3080	Infrastructure	Task	New	Normal	Calling Dataone client library in morpho		2013-03-02 05:28	
3076	Infrastructure	Task	New	Normal	Allow user to specify Morpho storage directory		2013-03-02 05:29	Morpho
3624	Infrastructure	Task	Testing	Normal	Update CN index processing to support ESRI FGDC metadata format	Skye Roseboom	2013-03-05 23:27	d1_indexer
3612	Infrastructure	Task	New	Normal	CN SystemMetadata has incomplete obsoletedBy information	Ben Leinfelder	2013-03-08 17:43	Environment.Production
3635	Infrastructure	Task	New	Normal	Phase two Morpho implementation	Ben Leinfelder	2013-03-25 22:49	
3757	Infrastructure	Task	New	Normal	Verify Log reporting in MN Tester	Rob Nahf	2013-05-10 17:42	d1_integration
3768	Infrastructure	Task	New	Normal	Add canonical DataONE description paper to citing DataONE web-page	Amber Budden	2013-05-16 22:20	Community Engagement
3610	Infrastructure	Task	In Progress	Normal	Include ESRI-specific FGDC metadata schema in object format list	Chris Jones	2013-07-03 00:23	Environment.Production
3868	Member Nodes	Task	In Progress	Normal	Verify TFRI node is running NTP	Ben Leinfelder	2013-08-05 17:25	
3891	Infrastructure	Task	New	Normal	review vulnerability to BREACH attacks	Dave Vieglais	2013-08-07 15:01	Authentication, Authorization
3901	Infrastructure	Task	New	Normal	Review Mozilla Persona as an alternative for identity management	Dave Vieglais	2013-08-09 11:57	Documentation
3906	Member Nodes	Task	New	High	Update malformed Resource Maps		2013-08-09 17:50	
3907	Infrastructure	Task	New	Normal	MN Integration Test - verify system metadata returned matches expected	Rob Nahf	2013-08-09 18:48	d1_integration
3198	Member Nodes	Task	New	Normal	Initial contact for the USGS MN	Mike Frame	2013-08-23 13:07	
3905	Infrastructure	Task	In Progress	Normal	Sort out shell logins for splunk system	Bruce Wilson	2013-08-23 13:27	Support Operations
3974	Infrastructure	Task	New	Normal	Complete agenda for meeting	Dave Vieglais	2013-09-11 20:59	
3864	Infrastructure	Task	In Progress	Normal	Release CCI 1.2.1 Features	Chris Jones	2013-09-12 20:04	Environment.Production

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3980	Member Nodes	Task	New	Normal	Missing content	Chris Jones	2013-09-25 21:48	
3994	Member Nodes	Task	New	Normal	Stories and bugs are showing up in the MN Dashboard; should be restricted to MNDeployment trackers	Dave Vieglais	2013-09-26 23:34	
3989	Member Nodes	Task	New	Normal	USGS Clearinghouse resource maps have discrepancies with CN	Ranjeet Devarakonda	2013-09-26 23:34	
3220	Member Nodes	Task	In Progress	Normal	contact iEcolab to determine possible MN role	Ben Leinfelder	2013-10-01 17:53	
4052	Infrastructure	Story	In Progress	Normal	OPeNDAP MN Story		2013-10-06 20:07	mn.OPeNDAP
4053	Infrastructure	Task	In Progress	Normal	Architect OPeNDAP MN	Dave Vieglais	2013-10-06 20:11	mn.OPeNDAP
4059	Infrastructure	Task	New	Normal	Add test to verify node is reporting correct nodeId in log records	Rob Nahf	2013-10-07 19:10	
4091	Infrastructure	Story	New	Normal	ESRI GeoPortal MN stack		2013-10-15 13:36	
3200	Member Nodes	Task	New	Normal	Make initial contact with USGS-NWRC	Mike Frame	2013-10-24 15:23	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	
3686	Member Nodes	MNDeployment	Deferred	Normal	Movebank for Animal Tracking Data	Laura Moyers	2013-12-05 19:31	
4200	Infrastructure	Task	New	Normal	Update replication.properties with metacat database password after upgrade before starting process daemon	Chris Jones	2013-12-11 20:34	Environment.Production
4210	Infrastructure	Task	Testing	Immediate	Metacat does not set serialVersion correctly in CNodeService archive() or delete()	Chris Jones	2013-12-20 16:12	Metacat
3211	Member Nodes	MNDeployment	New	Normal	Taiwan Ecological Research Network member node	Ben Leinfelder	2014-02-20 21:58	
3212	Member Nodes	Task	New	Normal	Collect metadata for the Taiwan TERN member node	Matthew Jones	2014-02-20 21:58	
4013	Member Nodes	Task	New	Normal	Follow-up on plans for TERN following Oct ILTER meeting in Korea	Laura Moyers	2014-02-20 21:58	
3488	Infrastructure	Task	New	Normal	Create custom merge policy to support managing data/information inconsistency	Chris Jones	2014-03-14 17:27	Metacat
3774	Member Nodes	Task	New	Normal	return NotFound exceptions for /meta and /object calls using "near miss" identifiers	Ryan Scherle	2014-03-14 18:22	
3308	Infrastructure	Task	New	Normal	Document the process for removing content contributed from a specific member node and/or the entire member node	Dave Vieglais	2014-03-14 18:29	Support Operations
3537	Member Nodes	Task	New	Normal	Contact followup on Citsci.org MN prospect	Laura Moyers	2014-03-28 18:03	
3978	Infrastructure	Task	In Progress	Normal	Add a CN reporting script that summarizes spatial data for the dashboard	Chris Jones	2014-03-31 17:41	d1_dashboard
4120	Infrastructure	Task	New	Normal	Display total data downloads in the SummaryView header	Skye Roseboom	2014-03-31 17:41	d1_dashboard
4125	Infrastructure	Task	New	Normal	Mock up an informational section of the Member Node detail view	Chris Jones	2014-03-31 17:41	d1_dashboard
4136	Infrastructure	Task	In Progress	Normal	Make cosmetic changes to the distribution map	Chris Jones	2014-03-31 17:41	d1_dashboard
4147	Infrastructure	Task	In Progress	Normal	Modify d1_spatial_reporter.py to produce custom JSON output	Chris Brumgard	2014-03-31 17:41	d1_cn_tools
4704	Infrastructure	Task	New	Normal	Create a view of MN holdings from a CN perspective	Dave Vieglais	2014-04-09 15:33	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5122	Member Nodes	Task	New	Normal	Verify/update information in TFRI's node registration	Chris Jones	2014-04-18 16:51	
3597	Member Nodes	Task	New	Normal	The Avian Knolwedge Network (AKN) and Cornell Lab of Ornithology eBird should be distinct Member Nodes	Ben Leinfelder	2014-04-23 01:32	
5137	Infrastructure	Task	New	Normal	Fix DataONE CA chain file location in cn-buildout	Chris Jones	2014-04-25 15:06	d1_cn_buildout
5121	Member Nodes	Task	New	Normal	Fix DryadDataFile instance documents with no dcterms:creator element	Chris Jones	2014-04-30 19:25	
5136	Infrastructure	Task	New	Normal	Change DNS seetings on all DataONE VMs	Chris Jones	2014-05-08 03:16	Environment.Production
3180	Member Nodes	MNDeployment	Deferred	Normal	PFRP - Pelagic Fisheries Research Program	Matthew Jones	2014-05-29 19:25	
5454	Member Nodes	Task	New	Normal	Evaluate dataverse poential MN	Bruce Wilson	2014-05-29 19:30	
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
5449	Member Nodes	Task	In Progress	Normal	Resolve resource map issues for LTER-Europe	Chris Jones	2014-06-20 17:59	
5988	Infrastructure	Task	New	Normal	Determine cause of ldap "server not responding" errors between prod CNs	Jing Tao	2014-07-22 23:18	Hardware
4098	Infrastructure	Task	New	Normal	Synchronization should allow valid replicas held by MNs to set obsoletedBy and archive flags	Dave Vieglais	2014-07-31 22:23	d1_synchronization
6026	Infrastructure	Task	In Progress	Normal	d1_common CCI 2.0 support	Roger Dahl	2014-08-01 15:49	d1_common_python
6025	Infrastructure	Task	In Progress	Normal	Implement support for CCI v2.0 in Python stack	Roger Dahl	2014-08-01 15:49	
6033	Infrastructure	Task	In Progress	Normal	d1_libclient_python CCI 2.0 support	Roger Dahl	2014-08-11 16:22	d1_libclient_python
6034	Infrastructure	Task	In Progress	Normal	d1_client_cli CCI 2.0 support	Roger Dahl	2014-08-11 16:23	d1_client_cli
6067	Infrastructure	Decision	New	Normal	Should we configure Dependency Analyzer Plugin in Jenkins?	Robert Waltz	2014-08-22 03:58	Environment.Development
6166	Infrastructure	Task	New	Normal	CNRead.getChecksum() returns Content-Type of text/csv while it should be an xml type	Chris Jones	2014-08-29 15:04	d1_cn_service
6168	Infrastructure	Task	New	Normal	CNAuthorization.setRightsHolder() returns 500 ServiceFailure	Chris Jones	2014-08-29 16:01	d1_cn_service
6250	Infrastructure	Task	New	Normal	CN methods return 500 ServiceFailure when called with bogus test data and without certificates	Chris Jones	2014-08-29 18:59	d1_cn_service
6367	Infrastructure	Task	New	Normal	Update drive firmware on P2-1 UCSB SAN Array	Nick Outin	2014-09-08 20:19	Hardware
2585	Infrastructure	Task	In Progress	Normal	Update Use Case 09	Skye Roseboom	2014-09-11 15:47	d1_replication
6389	Infrastructure	Task	New	Normal	The version of com.googlecode.foresite-toolkit is 1.0-SNAPSHOT on the d1_libclient_java releases		2014-09-18 00:42	
6392	Infrastructure	Decision	New	Normal	CN getChecksum REST API design review	Dave Vieglais	2014-09-18 17:09	Requirement
6394	Infrastructure	Task	New	Normal	Resolve SSL certificate connection errors for UNM Epscor Tier 4 MN in development	Chris Jones	2014-09-18 18:39	Support Operations
4675	Infrastructure	Task	New	Normal	Administratively delete those pids with the white spaces		2014-09-24 18:09	
4711	Infrastructure	Task	New	Normal	replace SSL Certs for cn-unm-1.dataone.org		2014-09-24 18:14	
4712	Infrastructure	Task	New	Normal	replace SSL cert for cn-ucsb-1.dataone.org		2014-09-24 18:14	
4713	Infrastructure	Task	New	Normal	replace SSL cert fo cn-orc-1.dataone.org		2014-09-24 18:14	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4714	Infrastructure	Task	In Progress	Normal	Refresh client certificate for MN urn:node:TFRI	Chris Jones	2014-09-24 18:14	Environment.Production
4715	Infrastructure	Task	In Progress	Normal	Refresh client certificate for urn:node:CLOAKN	Chris Jones	2014-09-24 18:14	
4716	Infrastructure	Task	In Progress	Normal	refresh client certificate for urn:node:DRYAD	Chris Jones	2014-09-24 18:14	Environment.Production
4717	Infrastructure	Task	New	Normal	refresh client certificate for mn-unm-2.dataone.org		2014-09-24 18:14	
4719	Infrastructure	Task	In Progress	Normal	Replace CN client certificate	Chris Jones	2014-09-24 18:14	Environment.Production
3509	Infrastructure	Task	New	Normal	Issue certificates from D1TestIntCA for dev environment nodes, and revoke certificates signed by D1TestCA	Chris Jones	2014-09-24 18:25	Support Operations
3510	Infrastructure	Task	New	Normal	Issue certificates from D1TestIntCA for sandbox environment nodes, and revoke certificates signed by D1TestCA	Chris Jones	2014-09-24 18:25	Support Operations
3511	Infrastructure	Task	New	Normal	Issue certificates from D1TestIntCA for stage environment nodes, and revoke certificates signed by D1TestCA	Chris Jones	2014-09-24 18:25	Support Operations
2688	Infrastructure	Task	New	Normal	Develop guidelines for how Subject entries are handled - creation, normalization, comparison	Dave Vieglais	2014-09-24 18:27	Documentation
3063	Infrastructure	Task	New	Normal	Change Mutability of Metadata documentation	Dave Vieglais	2014-09-24 18:27	Documentation
3332	Infrastructure	Task	In Progress	Normal	Revise use cases and add sample code	Dave Vieglais	2014-09-24 18:27	Documentation
3728	Infrastructure	Task	New	Normal	Update and augment architecture use cases to describe processes for property changes on system metadata	Dave Vieglais	2014-09-24 18:27	Documentation
3894	Infrastructure	Task	New	Normal	This task contains all the bugs related to the story		2014-09-24 18:27	
3895	Infrastructure	Task	New	Normal	Can we add bugs to a task in a story?		2014-09-24 18:27	
3878	Infrastructure	Task	New	Normal	4.2.1.1 Missing and Out-of-Date Documentation	Dave Vieglais	2014-09-24 18:27	
3879	Infrastructure	Task	New	Normal	4.2.1.2 Missing Policies and Expectations		2014-09-24 18:27	Environment.Production
3880	Infrastructure	Task	New	Normal	4.2.1.3 CILogon Extension Not Documented		2014-09-24 18:27	Environment.Production
3881	Infrastructure	Task	New	Normal	4.2.1.4 Definition of Verified User Lacking	Dave Vieglais	2014-09-24 18:27	Documentation
3810	Infrastructure	Task	New	Normal	Identify and setup location for user oriented operational docs	Dave Vieglais	2014-09-24 18:27	Support Operations
3811	Infrastructure	Task	New	Normal	Document the "non-standard" certificates being used for accessing content in DataONE and it's member nodes	Rob Nahf	2014-09-24 18:27	Support Operations
4190	Infrastructure	Task	New	Normal	Update architecture docs to import dataoneErrors.xsd	Dave Vieglais	2014-09-24 18:28	Documentation
4192	Infrastructure	Task	In Progress	Normal	Notify MN implementations of the discrepancy in exception definition	Dave Vieglais	2014-09-24 18:28	Management
2028	Infrastructure	Task	New	Normal	Document VM specifications for CNs	Dave Vieglais	2014-09-24 18:29	Management
2029	Infrastructure	Task	New	Normal	Document VM specifications for replication MNs	Dave Vieglais	2014-09-24 18:29	Management
2030	Infrastructure	Task	New	Normal	Document the structure and interconnections of VM host hardware at UNM	Dave Vieglais	2014-09-24 18:29	Hardware
2031	Infrastructure	Task	New	Normal	Document the structure and interconnections of VM host hardware at UCSB	Nick Outin	2014-09-24 18:29	Hardware
2033	Infrastructure	Task	New	Normal	Document hardware / CN administrators and their contact info	Dave Vieglais	2014-09-24 18:29	Management

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
2035	Infrastructure	Task	New	Normal	Design nagios system for monitoring CN locations	Nick Outin	2014-09-24 18:29	d1_monitor
4211	Infrastructure	Bug	New	Normal	Potential race condition between archive and replication	Chris Jones	2014-09-25 17:19	d1_cn_service
6041	Infrastructure	Bug	New	Normal	obsoletedBy field serialized with newline after pid	Robert Waltz	2014-09-25 17:36	
5145	Infrastructure	Feature	New	Normal	Consider including cert subject(s) in NotAuthorized exceptions	Chris Jones	2014-09-25 17:44	d1_cn_service
6396	Infrastructure	Task	In Progress	Normal	embed jetty server in d1_integration to run WebTests locally	Rob Nahf	2014-10-01 20:34	MNWebChecker
6397	Infrastructure	Task	New	Normal	test that it works from standalone .war	Rob Nahf	2014-10-01 20:34	MNWebChecker
6398	Infrastructure	Task	New	Normal	update MNWebTest operations docs	Rob Nahf	2014-10-01 20:34	MNWebChecker
6399	Infrastructure	Task	New	Normal	set up release practice for the MNWebTester .war	Rob Nahf	2014-10-01 20:34	MNWebChecker
6478	Infrastructure	Task	New	Normal	move mncheck VM to a different VMhost	Dave Vieglais	2014-10-01 20:34	MNWebChecker
6069	Infrastructure	Story	New	Normal	open ask.dataone.org sign-in to community	Dave Vieglais	2014-10-01 20:39	Documentation
1047	Infrastructure	Task	In Progress	Normal	Write Authentication system specification	Matthew Jones	2014-10-01 20:47	
1048	Infrastructure	Task	In Progress	Normal	Write authorization system specification	Matthew Jones	2014-10-01 20:47	
1061	Infrastructure	Task	In Progress	Normal	Identify approach to IdentityMapping	Matthew Jones	2014-10-01 20:47	
1073	Infrastructure	Task	New	Normal	Design client application authentication redirection approach	Matthew Jones	2014-10-01 20:47	d1_identity_manager
1159	Infrastructure	Task	In Progress	Normal	Add description of Group creation and management to design specs.	Matthew Jones	2014-10-01 20:47	
1467	Infrastructure	Task	In Progress	Normal	Complete d1_schema changes for Authz and Authn.	Matthew Jones	2014-10-01 20:47	Documentation
1471	Infrastructure	Task	New	Normal	Define implicit curator role at Member Nodes.	Matthew Jones	2014-10-01 20:47	
1472	Infrastructure	Task	New	Normal	Explain revocation policies via MN curator.	Matthew Jones	2014-10-01 20:47	
1473	Infrastructure	Task	New	Normal	Make default access policy explicit in Authz docs.	Matthew Jones	2014-10-01 20:47	
1474	Infrastructure	Task	New	Normal	Design verification process for new accounts	Matthew Jones	2014-10-01 20:47	
1481	Infrastructure	Task	New	Normal	Clarify spec that groups can own objects	Matthew Jones	2014-10-01 20:47	
1482	Infrastructure	Task	New	Normal	Design mechanism to collapse two accounts into one	Matthew Jones	2014-10-01 20:47	
1484	Infrastructure	Task	New	Normal	Decide on format for Principals	Matthew Jones	2014-10-01 20:47	
1485	Infrastructure	Task	New	Normal	Clean up authn requirements listing	Matthew Jones	2014-10-01 20:47	
1494	Infrastructure	Task	New	Normal	Create sequence diagrams for Authentication services.	Matthew Jones	2014-10-01 20:47	
1502	Infrastructure	Task	New	Normal	Fix hierarchy of permission levels.	Matthew Jones	2014-10-01 20:47	Documentation
1527	Infrastructure	Task	New	Normal	Allow AccessPolicy to be set for groups	Matthew Jones	2014-10-01 20:47	
2281	Infrastructure	Task	New	Low	Possibly update the Identity Management and Authenticated Session Management doc	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
2664	Infrastructure	Task	New	Normal	Create documentation for how transitivity is enacted for authorization	Matthew Jones	2014-10-01 20:47	Authentication, Authorization
4176	Infrastructure	Bug	New	Normal	The archive method in CN doesn't call back to the authoritative and replica MNs.		2014-10-01 21:25	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4038	Infrastructure	Feature	New	Normal	change default replication implementation	Matthew Jones	2014-10-01 21:26	d1_replication
3762	Infrastructure	Feature	New	Low	DataONE software download statistics	Roger Dahl	2014-10-01 21:32	d1_dashboard
3763	Infrastructure	Task	New	Low	Visualize PyPI download statistics for Python components	Roger Dahl	2014-10-01 21:32	d1_dashboard
2956	Infrastructure	Task	In Progress	Normal	content-checking tests for MNs entering an environment	Rob Nahf	2014-10-01 22:04	d1_integration
3924	Infrastructure	Task	New	Normal	Pids in ObjectList should be the same as pids in the systemMetadata Map	Rob Nahf	2014-10-01 22:04	MNWebChecker
3925	Infrastructure	Task	New	Normal	navigate through the ResourceMap confirm existence of identifiers on the MN	Rob Nahf	2014-10-01 22:04	MNWebChecker
2411	Infrastructure	Bug	In Progress	Normal	knb MNs and CNs allow self-signed certificates to connect	Chris Jones	2014-10-01 22:22	Environment.Development
3572	Infrastructure	Bug	New	Normal	LDAP not updated for Node when synchronized set to true	Robert Waltz	2014-10-01 22:56	d1_cn_node_registry
1873	Infrastructure	Feature	New	Normal	Postproccessing tool for log reporting		2014-10-02 17:06	d1_log_aggregation
1961	Infrastructure	Task	New	Normal	Types.ErrorMessage - does not exist	Dave Vieglais	2014-10-02 17:21	Documentation
1983	Infrastructure	Task	New	Normal	UC04 describes MNCore.ping() with discovery capability	Dave Vieglais	2014-10-02 17:21	Documentation
1986	Infrastructure	Task	New	Normal	Update UC04 to use correct CN method for determining if a PID exists	Dave Vieglais	2014-10-02 17:21	Documentation
2053	Infrastructure	Task	New	Normal	CNReplication.setReplicationStatus() - Add info about serialVersion		2014-10-02 17:21	
2054	Infrastructure	Task	New	Normal	CNReplication.setReplicationPolicy(), updateReplicationMetadata()	Dave Vieglais	2014-10-02 17:21	Documentation
2083	Infrastructure	Task	New	Normal	Split the CN API into public and private sections	Dave Vieglais	2014-10-02 17:21	Documentation
2123	Infrastructure	Task	New	Normal	Description of serialVersion	Dave Vieglais	2014-10-02 17:21	Documentation
2131	Infrastructure	Task	New	Normal	CNRegister.updateNodeCapabilities() - nodeid -> nodeId	Dave Vieglais	2014-10-02 17:21	
2142	Infrastructure	Task	New	Normal	MNReplication.getReplica() - include PID in signature	Dave Vieglais	2014-10-02 17:21	Documentation
2172	Infrastructure	Task	New	Normal	Types.DateTime: Example serialization without TZ designator	Dave Vieglais	2014-10-02 17:21	Documentation
2227	Infrastructure	Task	New	Normal	Specify valid mimetypes for responses	Dave Vieglais	2014-10-02 17:21	Documentation
2286	Infrastructure	Task	New	Low	Change Exceptions.InvalidToken to Exceptions.InvalidSession	Dave Vieglais	2014-10-02 17:21	Documentation
2342	Infrastructure	Task	New	Normal	CNCore.reserveIdentifier() - Update REST description	Dave Vieglais	2014-10-02 17:21	Documentation
2394	Infrastructure	Task	New	Normal	CNRead.search() - solr / SOLR	Dave Vieglais	2014-10-02 17:21	Documentation
2464	Infrastructure	Task	New	Normal	Authentication - no space after comma in subjects	Dave Vieglais	2014-10-02 17:21	Documentation
2465	Infrastructure	Task	New	Normal	Authentication - Remove TODO about selecting format for principal name	Dave Vieglais	2014-10-02 17:21	Documentation
2466	Infrastructure	Task	New	Normal	Authentication - Remove references to Principal	Dave Vieglais	2014-10-02 17:21	Documentation
2475	Infrastructure	Task	New	Normal	CNReplication.setReplicationStatus() - How to represent null	Dave Vieglais	2014-10-02 17:21	Documentation
2508	Infrastructure	Task	New	Normal	MNStorage.delete(), MNStorage.update() - Action must be denied for replicas.	Dave Vieglais	2014-10-02 17:21	Documentation

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
2646	Infrastructure	Task	New	Normal	MNReplication.getReplica() - Add information about CNReplication.isNodeAuthorized()	Dave Vieglais	2014-10-02 17:21	Documentation
2660	Infrastructure	Task	New	Normal	Deciding on a key size for D1 certs	Dave Vieglais	2014-10-02 17:21	Documentation
2793	Infrastructure	Task	New	Normal	MNRead.describe() - Document special requirement of returning D1 exceptions in header	Dave Vieglais	2014-10-02 17:21	Documentation
2794	Infrastructure	Task	New	Normal	Exceptions: Remove unsupported exception serializations and add "header serialization"	Dave Vieglais	2014-10-02 17:21	Documentation
2809	Infrastructure	Task	New	Normal	MNStorage.update() - Make behavior explicit	Dave Vieglais	2014-10-02 17:21	Documentation
2810	Infrastructure	Task	New	Normal	setReplicationStatus() example rwt state transition is incorrect	Dave Vieglais	2014-10-02 17:21	Documentation
2826	Infrastructure	Task	New	Normal	MNStorage.archive() - Permissions	Dave Vieglais	2014-10-02 17:21	Documentation
3314	Infrastructure	Task	New	Normal	CNRead.getQueryEngineDescription() - REST URL	Dave Vieglais	2014-10-02 17:21	Documentation
3315	Infrastructure	Task	New	Normal	CNRead.query() - POST in addition to GET	Dave Vieglais	2014-10-02 17:21	Documentation
3598	Infrastructure	Task	New	Normal	Node document subject description is a bit unclear	Dave Vieglais	2014-10-02 17:21	Documentation
3807	Infrastructure	Task	New	Normal	Add documentation for Types.QueryEngineDescription	Dave Vieglais	2014-10-02 17:21	Documentation
4102	Infrastructure	Task	New	Normal	Add expiration policy for CNCore.reserveIdentifier()	Dave Vieglais	2014-10-02 17:21	Documentation
4722	Infrastructure	Task	New	Normal	Clarify permissions for CN	Dave Vieglais	2014-10-02 17:21	
4723	Infrastructure	Task	New	Normal	MN recognition of CN	Dave Vieglais	2014-10-02 17:21	
5531	Infrastructure	Task	Testing	Normal	Provide overview of replication process for MN implementors	Matthew Jones	2014-10-02 17:21	Documentation
6167	Infrastructure	Task	New	Normal	Docs for CNRead.search() say "SOLR" in capital but actual API expects "solr" in lower case	Dave Vieglais	2014-10-02 17:21	Documentation
1762	Infrastructure	Task	New	Normal	Sketch CN components and associations	Dave Vieglais	2014-10-02 17:40	
2540	Infrastructure	Feature	In Progress	Normal	add generateIdentifier() method to MNStorage API	Dave Vieglais	2014-10-02 17:54	Documentation
2545	Infrastructure	Task	New	Normal	create d1_integration tests using for MN.generateIdentifier	Rob Nahf	2014-10-02 17:54	d1_integration
3122	Infrastructure	Bug	In Progress	Normal	asterisk in search term	Skye Roseboom	2014-10-02 18:02	d1_mercury
3246	Infrastructure	Bug	New	Low	Metacat returns 500 instead of 404 in some cases	Ben Leinfelder	2014-10-02 18:03	Metacat
5582	Infrastructure	Bug	New	Normal	xinetd not supported via debian install	Robert Waltz	2014-10-02 19:27	d1_cn_buildout
4051	Infrastructure	Feature	New	Normal	MN Stack supporting Fedora Commons		2014-10-02 21:39	mn.Fedora
6483	Infrastructure	Task	New	Normal	DataONE xsede VM at ORC	Michael Campfield	2014-10-24 10:54	
6542	Infrastructure	Bug	New	Normal	Unable to add metadata document on mndemo8		2014-10-30 16:30	Environment.Development
4246	Infrastructure	Task	In Progress	Normal	Determine why cn-stage-ucsb-1 LDAP syncrepl is failing	Michael Campfield	2014-10-31 17:42	Environment.Stage1
5498	Infrastructure	Task	New	Normal	Determine the cause of the Jun2014 cn-orc-1 out of memory issue	Michael Campfield	2014-10-31 19:11	Environment.Production
6569	Infrastructure	Task	New	Normal	configure jobs for tag 1.0.1, 1.0.0 and 0.9.0	Rob Nahf	2014-11-14 17:56	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6615	Infrastructure	Bug	New	Normal	Apt-get doesn't work on mn-sandbox-unm-1		2014-11-18 18:45	
6624	Infrastructure	Task	New	Normal	link Node Identity arch. spec. to OperationDocs Node Reg page		2014-11-21 20:29	Documentation
6048	Member Nodes	Task	New	Normal	Fix 404 NotFound erros on the EDORA MN	Jim Green	2014-11-24 14:57	
6053	Member Nodes	Task	In Progress	Normal	Update science metadata files to include ORNL schema type	Ranjeet Devarakonda	2014-11-24 14:57	
6679	Member Nodes	Task	New	Normal	FTGEN: Join DataONE		2014-12-04 20:07	
6680	Member Nodes	Task	New	Normal	FTGEN: Scope the implementation		2014-12-04 20:07	
6681	Member Nodes	Task	New	Normal	FTGEN: Plan the implementation		2014-12-04 20:07	
6682	Member Nodes	Task	New	Normal	FTGEN: Design, code and component test a new MN implementation		2014-12-04 20:07	
6683	Member Nodes	Task	New	Normal	FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2014-12-04 20:07	
6684	Member Nodes	Task	New	Normal	FTGEN: Register any new object formats in all environments		2014-12-04 20:07	
6685	Member Nodes	Task	New	Normal	FTGEN: Local Testing		2014-12-04 20:07	
6686	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Testing Environment		2014-12-04 20:07	
6687	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Testing Environment		2014-12-04 20:07	
6688	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Testing Environment		2014-12-04 20:07	
6689	Member Nodes	Task	New	Normal	FTGEN: Register MN in Testing Environment		2014-12-04 20:07	
6690	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Testing Environment		2014-12-04 20:07	
6691	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Testing Environment		2014-12-04 20:07	
6692	Member Nodes	Task	New	Normal	FTGEN: Show MN as "upcoming" on the dashboard		2014-12-04 20:07	
6693	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Production		2014-12-04 20:07	
6694	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Production		2014-12-04 20:07	
6695	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Production		2014-12-04 20:07	
6696	Member Nodes	Task	New	Normal	FTGEN: Register MN in Production		2014-12-04 20:07	
6697	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Production		2014-12-04 20:07	
6698	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Production		2014-12-04 20:07	
6699	Member Nodes	Task	New	Normal	FTGEN: Mutual acceptance		2014-12-04 20:07	
6700	Member Nodes	Task	New	Normal	FTGEN: Ensure MN appears on Current MNs webpage (dashboard)		2014-12-04 20:07	
6701	Member Nodes	Task	New	Normal	FTGEN: Document and Announce		2014-12-04 20:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6705	Infrastructure	Decision	New	Normal	What behavior should be when a user request a sid when all the pids matching the sid were obsoleted		2014-12-10 20:08	
6565	Infrastructure	Task	New	Normal	Configure Jenkins jobs for ezid (ezid-client)	Rob Nahf	2014-12-15 18:36	
6044	Infrastructure	Bug	New	Normal	Indexer needs port 5432 open to localhost during postinst	Robert Waltz	2015-01-06 18:17	d1_cn_buildout
3700	Infrastructure	Bug	New	Normal	MNodeService.replicate will not request new object if existing on MN	Chris Jones	2015-01-06 19:43	Metacat
6514	Infrastructure	Task	New	Normal	Reharvest all Records to build initial cache	Robert Waltz	2015-01-13 15:56	d1_log_aggregation
6754	Infrastructure	Task	New	Normal	Architecture API loose ends	Dave Vieglais	2015-01-13 18:54	Architecture Design
3643	Infrastructure	Task	New	Normal	Decide on future of stage-2 environment	Robert Waltz	2015-01-14 00:41	
6760	Infrastructure	Task	New	Normal	rename mnDemo9 node		2015-01-14 00:44	
6761	Infrastructure	Task	New	Normal	unregister extraneous nodes in STAGE-2		2015-01-14 00:49	Environment.Stage2
3658	DataONE API	Bug	New	Normal	Deleting objects breaks obsoletes chain traversal	Chris Jones	2015-01-19 22:29	
2414	CN REST	Task	New	Normal	Implement exceptions for search/solr endoint	Skye Roseboom	2015-01-19 22:49	
2415	CN REST	Task	New	Normal	Implement exceptions for log endpoint	Robert Waltz	2015-01-19 22:49	
1479	CN REST	Task	In Progress	Normal	Design web UI for validating newly created identities	Ben Leinfelder	2015-01-19 22:59	
2168	CN REST	Task	New	Normal	Design UI for identity validation	Ben Leinfelder	2015-01-19 22:59	
5739	CN REST	Bug	New	Normal	LDAP upgrades fail with purge of dataone-cn-os-core	Robert Waltz	2015-01-19 23:05	
1412	CN REST	Task	New	Normal	MN health check performed by CN	Robert Waltz	2015-01-19 23:06	
1442	DataONE API	Task	New	Normal	Identify monitoring and logging use cases and requirements	Dave Vieglais	2015-01-19 23:06	
1443	DataONE API	Task	New	Normal	Identify operational requirements for monitoring and logging	Dave Vieglais	2015-01-19 23:06	
6759	DataONE API	Story	New	Normal	ObjectFormat Management	Dave Vieglais	2015-01-19 23:17	
6765	Java Client	Bug	New	Normal	jibx-maven-plugin incompatible with Java 8	Rob Nahf	2015-01-19 23:17	
6766	Python GMN	Bug	New	Normal	FYI ONLY: GMN local install with self-signed CA certificate breaks with new SSL support in Python 2.7.9		2015-01-20 18:53	
4116	Member Nodes	Task	In Progress	Normal	Work with FRIM to upgrade Metacat to 2.2.1 or later	Jing Tao	2015-01-23 19:02	
4117	Member Nodes	Task	New	Normal	Issue Test certs for FRIM		2015-01-23 19:02	
4118	Member Nodes	Task	New	Normal	Validate FRIM sync against stage environment		2015-01-23 19:02	
6791	Infrastructure	Bug	New	Normal	Building d1_log_aggregation doesn't trigger downstream builds		2015-01-31 00:32	Support Operations
3165	Java Client	Bug	New	Low	Libclient caching does not respect accessPolicies	Rob Nahf	2015-02-11 18:37	d1_libclient_java
6748	Java Client	Task	New	Normal	Create a factory / builder class for converting versioned types.		2015-02-11 19:47	
1552	Java Client	Task	New	Normal	Copy TestSimpleMultipartEntity from d1_common_java to d1_integration	Rob Nahf	2015-02-11 19:49	
1554	Java Client	Task	New	Normal	Create MockHttpClient for testing in d1_common_java	Rob Nahf	2015-02-11 19:49	d1_common_java
1555	Java Client	Task	New	Normal	Modify TestSimpleMultipartEntity for use with MockHttpClient	Rob Nahf	2015-02-11 19:49	d1_common_java

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1559	Java Client	Task	New	Low	Refactor d1_libclient_java echo tests	Rob Nahf	2015-02-11 19:49	d1_libclient_java
3057	Java Client	Task	In Progress	Normal	retest CLOSE_WAIT issue once the lib client is complete.	Rob Nahf	2015-02-11 19:52	d1_libclient_java
6511	Java Client	Task	New	Normal	remove the deprecated MultipartRequestHandler class from d1_common_java	Rob Nahf	2015-02-11 20:04	d1_common_java
4655	Java Client	Task	New	Normal	Pom appears to bring in plugins as project dependencies (maven-jar-plugin, maven-clean-plugin)		2015-02-11 20:08	
4660	Java Client	Task	New	Normal	src/main/java has XML files	Robert Waltz	2015-02-11 20:08	d1_common_java
4657	Java Client	Task	New	Normal	Pom versions are mixed between properties and inline (e.g. <version>1.8.4</version>)	Rob Nahf	2015-02-11 20:08	
4661	Java Client	Task	New	Normal	Deprecated methods give no indication of the (Java) version in which they will be removed		2015-02-11 20:08	
4663	Java Client	Task	New	Normal	src/main/resources appears to have config for log4j through commons-logging but neither logging library is declared as a test scope dependency.		2015-02-11 20:08	
4664	Java Client	Task	New	Normal	Related to above: Test classes bring in org.apache.log4j.Logger but it is not declared as a test dependency		2015-02-11 20:08	
4665	Java Client	Task	New	Normal	Tests contain redundant code.		2015-02-11 20:08	
4666	Java Client	Task	New	Normal	- All types have the same serialVersionUID (10000000)		2015-02-11 20:08	
4667	Java Client	Task	New	Normal	- (Important!) No types implement equals or hashcode		2015-02-11 20:08	
4668	Java Client	Task	New	Normal	- No types implement toString		2015-02-11 20:08	
4669	Java Client	Task	New	Normal	- Regarding the style: A good addition to the types would be some builders, static factories and constructors as applicable		2015-02-11 20:08	
4670	Java Client	Task	New	Normal	- Regarding the style: The types are fully mutable with no field validations or constraints.		2015-02-11 20:08	
4671	Java Client	Task	In Progress	Normal	suggest updating the following versions:		2015-02-11 20:08	
4672	Java Client	Task	In Progress	Normal	mvn dependencies:analyse shows transitive dependencies:		2015-02-11 20:08	
4673	Java Client	Task	New	Normal	Pom has warnings:		2015-02-11 20:08	
5313	Java Client	Task	New	Normal	enable remote deployment of product packages from Hudson / Jenkins	Rob Nahf	2015-02-11 20:34	
3721	Java Client	Task	In Progress	Normal	add resource map validation routine to libclient_java	Rob Nahf	2015-02-11 20:42	d1_libclient_java
2968	Java Client	Bug	New	Normal	cn.getFormat() doesn't use cn associated with the CNode object	Rob Nahf	2015-02-11 20:56	d1_libclient_java
6369	Java Client	Feature	In Progress	Normal	ResourceMapFactory.parseResourceMap does not return aggregated resources	Rob Nahf	2015-02-11 20:56	d1_libclient_java
6876	Infrastructure	Task	New	Normal	Support for ISO 19139 metadata standard		2015-03-10 17:27	Format ID
6877	Infrastructure	Task	New	Normal	Support for ISO 19115 metadata standard		2015-03-10 18:08	Format ID

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6945	DataONE API	Feature	New	Normal	MNRead.get uses the pid for the download filename, which provides a less that optimal user experience when the pid is an opaque identifier such as DOIs, uuids, etc.		2015-03-23 23:37	
7032	MN Dashboard	Feature	New	Normal	Add anchor to the MN dashboard for "upcoming MNs"	Skye Roseboom	2015-04-09 17:52	
7047	Infrastructure	Task	New	Normal	Set user-agent in http request header for CN requests to member nodes	Robert Waltz	2015-04-15 22:41	d1_cn_service
7050	Member Nodes	MNDeployment	New	Normal	USDA ARS		2015-04-17 17:27	
7046	Member Nodes	Task	New	High	Certificate DC=org,DC=dataone,CN=osu.piscoweb.org expires in Prod environment	Laura Moyers	2015-04-20 16:54	
6484	MN Dashboard	Feature	New	Normal	Provide paging/scrolling on MN table	Skye Roseboom	2015-04-29 22:47	
5322	MN Dashboard	Feature	New	Normal	Add support for right, left keys on dashboard detail pages	Skye Roseboom	2015-04-29 22:47	
5515	MN Dashboard	Feature	New	Normal	Add number of MNs to overview display	Skye Roseboom	2015-04-29 22:48	
5516	MN Dashboard	Feature	New	Normal	Date formatting	Skye Roseboom	2015-04-29 22:48	
6335	MN Dashboard	Feature	New	Normal	Add total number of MNs to the summary page of the dashboard	Skye Roseboom	2015-04-29 22:48	
6336	MN Dashboard	Feature	New	Normal	Display MN POCs on the detail MN pages of the dashboard	Skye Roseboom	2015-04-29 22:49	
7096	CN REST	Task	New	Normal	Unexpectedly closed streams / disconnects on UNM network	Dave Vieglais	2015-05-12 17:49	
7097	Infrastructure	Bug	New	Normal	v1 call to CN.search() yields a NoClassDef exception for boucncycastle	Rob Nahf	2015-05-12 18:46	
7102	Member Nodes	Task	In Progress	Normal	Create test server certificate for test.piscoweb.org	Dave Vieglais	2015-05-14 18:28	
7103	Member Nodes	Task	New	Normal	Create a new test certificate for mnStagePISCO	Dave Vieglais	2015-05-14 18:29	
7127	DataONE API	Task	New	Normal	Finalize CNAuthentication interface	Dave Vieglais	2015-05-21 19:31	api_documentation
7120	Java Client	Task	Testing	Normal	Fix DataPackage.insertRelationship() to handle any URI for external identifiers	Chris Jones	2015-06-04 21:48	d1_libclient_java
7155	OGC-Slender Node	Task	New	Normal	Design the connector, including sources of key information	Dave Vieglais	2015-06-05 11:42	
7149	OGC-Slender Node	Story	Testing	Normal	Implement mechanism to retrieve a list of objects available from repository	Dave Vieglais	2015-06-05 13:37	
7146	OGC-Slender Node	Story	In Progress	Normal	Determine formatId for content retrievable from NODC services	Dave Vieglais	2015-06-05 13:37	
7161	CN REST	Bug	New	Normal	TERN object fails to be indexed by Solr, but successfully synchronized		2015-06-05 18:04	d1_synchronization
7162	Python GMN	Task	New	Low	Member node does not check with coordinating node before replicating		2015-06-05 23:49	
7166	OGC-Slender Node	Story	New	Normal	Create ORE document for an NODC data package	Dave Vieglais	2015-06-08 18:50	
7167	OGC-Slender Node	Task	New	Normal	Generate system metadata for science metadata	Dave Vieglais	2015-06-08 18:58	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7151	OGC-Slender Node	Story	In Progress	Normal	Generate system metadata for content	Dave Vieglais	2015-06-08 18:58	
7168	OGC-Slender Node	Task	New	Normal	Generate system metadata for data objects	Dave Vieglais	2015-06-08 18:59	
7169	OGC-Slender Node	Task	New	Normal	Enable tracking of obsoletes / obsoleted by for data objects	Dave Vieglais	2015-06-08 19:01	
7170	OGC-Slender Node	Story	New	Normal	Evaluate the feasibility of extracting provenance information from the journal.txt document	Dave Vieglais	2015-06-08 21:28	
7177	Infrastructure	Task	New	Normal	Develop video documentation for certificate management	Dave Vieglais	2015-06-10 01:33	Documentation
7176	Infrastructure	Task	New	Normal	Develop textual documentation for certificate management	Dave Vieglais	2015-06-10 01:33	Documentation
7184	Infrastructure	Task	New	Normal	Create an Ansible script that can replace a server certificate	Nick Outin	2015-06-15 15:10	Support Operations
7183	Infrastructure	Story	New	Normal	Update wild card server certificate on all test.dataone.org systems	Dave Vieglais	2015-06-15 15:10	Support Operations
2827	Infrastructure	Task	In Progress	Normal	nesting groups requires schema change*	Dave Vieglais	2015-06-25 22:00	d1_schemas
7178	Infrastructure	Bug	New	Normal	duplicate replica information on mn-demo-5	Robert Waltz	2015-07-01 20:14	d1_replication
7104	Infrastructure	Task	New	Normal	Event index reindexing shouldn't require re-harvest from MNs		2015-07-09 15:34	d1_log_aggregation
7279	Infrastructure	Task	New	Normal	MN implementation documentation - need document management solution	Dave Vieglais	2015-07-28 22:24	Documentation
7298	Python Libraries	Bug	New	Normal	escapeQueryTerm should be a module method not a class method	Dave Vieglais	2015-08-18 15:06	d1_libclient_python
7301	CN REST	Bug	New	Normal	CN-stage allows connections to a MN that is operating a self-signed SSL server certificate		2015-08-19 03:46	
7312	Java Client	Feature	New	Normal	Restart connection manager		2015-08-24 17:24	d1_libclient_java
7322	Java Client	Bug	Testing	Normal	D1Object stores data in memory, causes out of memory errors	Chris Jones	2015-08-28 00:15	d1_libclient_java
7370	Infrastructure	Bug	New	Normal	TypeFactory.convertTypeFromType does not use xmlValue comparisons for Enum conversions	Rob Nahf	2015-09-21 16:07	d1_common_java
7148	OGC-Slender Node	Task	In Progress	Normal	Determine formatId for science metadata	Dave Vieglais	2015-09-22 16:27	
7371	Infrastructure	Bug	New	Normal	A systemMetadata update that changes the formatID from DATA to METADATA or RESOURCE_MAP will not upload the object to the CN	Robert Waltz	2015-09-22 21:47	d1_cn_service
7389	Java Client	Task	Testing	Normal	V2 D1Object fails to download V1 content	Chris Jones	2015-09-28 17:50	d1_libclient_java
6706	Infrastructure	Task	New	Normal	CN-SANDBOX initiated synchronization with mnTestLTER before node was "approved"	Robert Waltz	2015-10-09 17:38	Environment.Sandbox
7439	MN Service Registration	Task	New	Normal	Update the search interface to support rendering and other actions for services	Dave Vieglais	2015-10-16 14:06	
7440	CN REST	Bug	New	Normal	Non-discernable error during synchronization affecting (mostly) urn:node:mnTestAEKOS - "Client is shutdown."		2015-10-20 14:46	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7466	Infrastructure	Task	In Progress	Normal	Some objects not accessible on the CN via REST API	Chris Jones	2015-11-05 16:11	Metacat
7473	DUG	Task	New	Normal	Draft 2016 DUG annual meeting brochure		2015-11-09 22:38	
7474	DUG	Task	New	Normal	Draft generic letter of invitation that DUG SC can carry and distribute widely.		2015-11-09 22:38	
7475	DUG	Task	New	Normal	Work with Erin/ESIP to distribute the brochure widely to students/faculty from UNC		2015-11-09 22:38	
7476	DUG	Task	New	Normal	Do we need an event management system to better organize the DUG?		2015-11-09 22:43	
7484	DUG	Task	New	Normal	DUG Agenda		2015-11-10 21:39	
4224	Member Nodes	MNDeployment	New	Low	Japan Long Term Ecological Research Network	Laura Moyers	2015-11-19 00:52	
4227	Member Nodes	MNDeployment	New	Low	TRY Plant Trait Database	Laura Moyers	2015-11-19 15:40	
3519	Member Nodes	MNDeployment	New	Low	Prairie Research Institute	Dave Vieglais	2015-11-19 17:00	
7052	Member Nodes	MNDeployment	New	Low	BaMBa - Brazilian Marine Biodiversity Database	Laura Moyers	2015-11-19 17:03	
6359	Member Nodes	MNDeployment	New	Low	SiBBr	Laura Moyers	2015-11-19 17:20	
6379	Member Nodes	MNDeployment	New	Normal	ICMBio	Bruce Wilson	2015-11-19 17:21	
6380	Member Nodes	Task	New	Normal	ICMBIO: Initial Preparation		2015-11-19 17:21	
6382	Member Nodes	Task	In Progress	Normal	ICMBIO: Determine feasibility	Laura Moyers	2015-11-19 17:21	
3844	Member Nodes	MNDeployment	New	Normal	Oregon Explorer program at OSU	Laura Moyers	2015-11-19 17:22	
6853	Member Nodes	MNDeployment	New	High	OBIS (Ocean Biogeographic Information System)	Laura Moyers	2015-11-19 17:46	
3690	Member Nodes	MNDeployment	New	Low	Digital Library of Vertebrate Morphology, University of Texas	Laura Moyers	2015-11-19 17:53	
3685	Member Nodes	MNDeployment	New	Low	National SocioEnvironmental Synthesis Center	Laura Moyers	2015-11-19 17:58	
3219	Member Nodes	MNDeployment	New	Normal	iEcolab member node	Ben Leinfelder	2015-11-19 18:01	
3684	Member Nodes	MNDeployment	New	Low	Branner Earth Sciences Library - Stanford University	Laura Moyers	2015-11-19 19:04	
5455	Member Nodes	Task	In Progress	Normal	Contact Line Pouchard to re-open discussion about PURL as a potential MN	Bruce Wilson	2015-11-19 19:17	
3680	Member Nodes	MNDeployment	New	Low	Federal University of Pernambuco, Brazil	Laura Moyers	2015-11-19 19:34	
3664	Member Nodes	MNDeployment	New	High	Landcare Research New Zealand	Laura Moyers	2015-11-19 19:39	
3633	Member Nodes	MNDeployment	New	Low	Bay Delta Member Node	Laura Moyers	2015-11-19 19:44	
3628	Member Nodes	MNDeployment	New	Low	Harvard Filtered Push MN	William Michener	2015-11-20 03:14	
7498	Search UI	Task	In Progress	Normal	Search UI deployments need to be automated	Chris Jones	2015-11-21 00:36	MetacatUI
3208	Member Nodes	Task	New	Normal	Collate node application metadata for the BIOTA - FAPESP MN	Matthew Jones	2015-12-03 19:36	
3204	Member Nodes	Task	New	Normal	Collate MN metadata for review	Mike Frame	2015-12-03 19:36	
7524	DUG	Task	New	Normal	Explore crowd sourcing for future DUG marketing effort		2015-12-07 22:25	
7525	DUG	Task	New	Normal	assessment effort update		2015-12-07 22:25	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7528	DataONE API	Bug	New	Normal	Incorrect argument name documented for CNCore.reserveIdentier		2015-12-08 19:51	api_documentation
7531	DUG	Task	New	Normal	Quote request for EAB meeting		2015-12-08 20:13	
7532	DUG	Task	New	Normal	Registration Form for 2016.		2015-12-08 21:30	
7533	DUG	Task	New	Normal	Create DUG 2016 Meeting page		2015-12-08 21:44	
7537	Infrastructure	Task	New	Normal	add nodelist refreshes to NodeLocator classes	Rob Nahf	2015-12-10 16:59	d1_libclient_java
7538	Infrastructure	Task	New	Normal	look at nodeFactory in how it builds mock CNodes	Rob Nahf	2015-12-10 17:03	d1_libclient_java
7550	Member Nodes	Task	New	Normal	GoA portal not copying to KNB	Lauren Walker	2015-12-14 21:41	
7551	Member Nodes	MNDeployment	New	Normal	FAO - Food and Agriculture Organization of the UN	Laura Moyers	2015-12-15 15:08	
7571	CN REST	Task	New	Normal	Description for error code 401, detail code 4957 is misleading in some cases		2016-01-05 16:25	
6011	Infrastructure	Bug	New	Normal	Synchronization fails from max_syncobjectqueue_size	Robert Waltz	2016-01-05 17:52	d1_synchronization
6882	Infrastructure	Bug	New	Normal	after CN upgrade togglePortsAndReplication.sh missing	Robert Waltz	2016-01-05 17:54	d1_cn_buildout
7552	Member Nodes	MNDeployment	New	Normal	iDigBio - Integrated Digitized Biocollections	Laura Moyers	2016-01-05 23:45	
7578	DataONE API	Bug	New	Normal	Fix 404 link to d1_instance_generator folder in documentation		2016-01-08 22:01	api_documentation
7489	CN REST	Bug	New	Normal	processing daemon common-logging misconfigured	Robert Waltz	2016-01-21 17:18	d1_cn_process_daemon
7611	Infrastructure	Story	New	Normal	ORNLDAAC fails during log aggregation	Laura Moyers	2016-01-26 16:39	Environment.Production
7601	Infrastructure	Bug	New	High	CN checksum inconsistencies	Dave Vieglais	2016-01-26 19:29	
6854	Infrastructure	Feature	In Progress	Normal	add testAssumptionFailure to run listener	Rob Nahf	2016-01-26 22:30	d1_integration
7612	Infrastructure	Task	In Progress	Normal	Contact ORNLDAAC	Laura Moyers	2016-02-11 18:02	Environment.Production

...