# Infrastructure - Task #2683

Story # 2680 (Closed): MN.getReplica() should be a Tier1 method

## Update integration tests involving MN.getReplica

2012-05-01 14:50 - Dave Vieglais

| | | | |
|---|---|---|---|
| **Status:** | Closed | **Start date:** | 2012-05-01 |
| **Priority:** | Normal | **Due date:** | |
| **Assignee:** | Rob Nahf | **% Done:** | 100% |
| **Category:** | d1_integration | **Estimated time:** | 0.00 hour |
| **Target version:** | Sprint-2012.19-Block.3.2 | | |
| **Milestone:** | CCI-1.0.0 | **Story Points:** | |
| **Product Version:** | * | | |

**Description**

Update integration tests where / if necessary to support the change of getReplica to a tier1 operation.

---

**History**

**#1 - 2012-05-08 17:00 - Rob Nahf**

*- Status changed from New to Closed*

*- % Done changed from 0 to 100*

moved the tests