Infrastructure - Task #322

configure mercury to run correctly

2010-03-11 15:47 - Robert Waltz

Status:	Closed	**Start date:**	
Priority:	Low	**Due date:**	
Assignee:	Robert Waltz	**% Done:**	100%
Category:	d1_cn_service	**Estimated time:**	0.00 hour
Target version:	CCI-0.3 Deployed		
Milestone:	None	**Story Points:**	
Product Version:	*		

Description

configure mercury to run correctly

History

#1 - 2010-03-11 15:57 - Dave Vieglais

- Status changed from New to In Progress

#2 - 2010-03-11 21:52 - Robert Waltz

- Status changed from In Progress to Closed