Test - Task #5049

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02

Task # 5014 (Closed): KUBI: Testing

KUBI STAGE: Registration in environment

2014-04-16 02:25 - Roger Dahl

Status:	Closed		**Start date:**	2014-04-16
Priority:	Normal		**Due date:**	
Assignee:			**% Done:**	100%
Category:			**Estimated time:**	0.00 hour
Target version:				

Description

Announce the new MN on DataONE website, press release, ListServ, Twitter, etc.

Subtasks:

Task # 5050: KUBI STAGE: Register new Science Metadata formats	**Closed**
Task # 5051: KUBI STAGE: SSL Certificates	**Closed**
Task # 5052: KUBI STAGE: Generate client certificate for urn:node:KUBI	**Closed**
Task # 5053: KUBI STAGE: Verify successful installation of client side certificate	**Closed**
Task # 5054: KUBI STAGE: Verify successful installation of server side certificate	**Closed**
Task # 5055: KUBI STAGE: Register MN	**Closed**
Task # 5056: KUBI STAGE: Set up Node document	**Closed**
Task # 5057: KUBI STAGE: Set the node status to approved (start synchronization)	**Closed**
Task # 5058: KUBI STAGE: Synchronization	**Closed**
Task # 5059: KUBI STAGE: Set up synchronization of the MN	**Closed**
Task # 5060: KUBI STAGE: Content Review	**Closed**
Task # 5061: KUBI STAGE: Verify Science Data	**Closed**
Task # 5062: KUBI STAGE: Verify Science Data content	**Closed**
Task # 5063: KUBI STAGE: Verify that the Science Data is returned with the correct HTTP...	**Closed**
Task # 5064: KUBI STAGE: Verify Science Metadata	**Closed**
Task # 5065: KUBI STAGE: Verify Science Metadata content	**Closed**
Task # 5066: KUBI STAGE: Verify Science Metadata is returned with the correct HTTP Cont...	**Closed**
Task # 5067: KUBI STAGE: Verify that the Science Metadata is correctly processed by CNs	**Closed**
Task # 5068: KUBI STAGE: Verify Resource Maps	**Closed**
Task # 5069: KUBI STAGE: Verify Resource Map content	**Closed**
Task # 5070: KUBI STAGE: Verify Resource Map is returned with the correct HTTP Content-...	**Closed**
Task # 5071: KUBI STAGE: Verify that Resource Maps are correctly processed by CNs.	**Closed**
Task # 5072: KUBI STAGE: Authentication and Authorization	**Closed**
Task # 5073: KUBI STAGE: Science Data access	**Closed**
Task # 5074: KUBI STAGE: Science Metadata access	**Closed**
Task # 5075: KUBI STAGE: Log record access	**Closed**
Task # 5076: KUBI STAGE: Replication testing (if Tier 4)	**Closed**
Task # 5077: KUBI STAGE: Transition to production	**Closed**
Task # 5078: KUBI STAGE: Mutual acceptance	**Closed**
Task # 5079: KUBI STAGE: Verify content available for Current MNs web page	**Closed**
Task # 5080: KUBI STAGE: Create legal documents	**Closed**
Task # 5081: KUBI STAGE: Create news item	**Closed**
Task # 5082: KUBI STAGE: Formal announcement	**Closed**

History

#1 - 2015-01-16 18:05 - Dave Vieglais

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0