Test - Task #5355

MNDeployment # 5354 (Closed): KUBI: Testing

KUBI: Registration in environment

2014-05-28 19:09 - Roger Dahl

Status:	Rejected		**Start date:**	2014-05-28
Priority:	Normal		**Due date:**	
Assignee:			**% Done:**	100%
Category:			**Estimated time:**	0.00 hour
Target version:				

Description
If a new MN is being developed from scratch, tickets in this section will track progress.

Subtasks:	
Task # 5356: KUBI: Register new Science Metadata formats	**Rejected**
Task # 5357: KUBI: SSL Certificates	**Rejected**
Task # 5358: KUBI: Generate client certificate for urn:node:KUBI	**Rejected**
Task # 5359: KUBI: Verify successful installation of client side certificate	**Rejected**
Task # 5360: KUBI: Verify successful installation of server side certificate	**Rejected**
Task # 5361: KUBI: Register MN	**Rejected**
Task # 5362: KUBI: Set up Node document	**Rejected**

History

#1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0