Infrastructure - Story #5575

Migrate maven to a new repository location

2014-07-14 17:49 - Robert Waltz

Status:	Closed	**Start date:**	2014-09-02
Priority:	Normal	**Due date:**	2014-10-28
Assignee:	Robert Waltz	**% Done:**	100%
Category:	d1_cn_tools	**Estimated time:**	0.00 hour
Target version:	Maintenance Backlog		
Story Points:			

Description

Maven should be moved from dev-testing.dataone.org to maven.dataone.org

See Maven_Repository

Subtasks:

Task # 6332: Create maven.dataone.org subdomain	**Closed**
Task # 6333: modify jenkins-1 apache2 to add VirtualHost for maven	**Closed**
Task # 6351: Copy all maven entries on dev-testing to jenkins-1	**Closed**
Task # 6388: Modify all poms to point to new endpoint	**Closed**

Related issues:

Related to Infrastructure - Task #6040: Migrate content on dev-testing to jen...	**Rejected**	**2014-08-12**	
Related to Infrastructure - Story #6038: DataONE API version 2 needs to be su...	**Closed**	**2014-08-12**	**2015-01-06**

History

#1 - 2014-07-18 20:33 - Dave Vieglais

- Description updated

#2 - 2014-07-31 21:24 - Robert Waltz

*- Product Version changed from * to 1.4.0*

#3 - 2014-07-31 21:38 - Robert Waltz

- Category changed from d1_cn_buildout to d1_cn_tools

- Assignee changed from Robert Waltz to Mark Servilla

#4 - 2014-07-31 22:37 - Robert Waltz

- Target version changed from 2014.28-Block.4.2 to 2014.30-Block.4.3

- Due date changed from 2014-07-19 to 2014-08-02

#5 - 2014-09-02 18:19 - Skye Roseboom

- Due date changed from 2014-08-02 to 2014-09-02

- Target version changed from 2014.30-Block.4.3 to Release Backlog

#6 - 2014-09-04 02:35 - Robert Waltz

*- Product Version changed from 1.4.0 to **

- Due date changed from 2014-09-03 to 2014-09-04

#7 - 2014-09-04 20:28 - Robert Waltz

- Assignee changed from Mark Servilla to Robert Waltz

#8 - 2014-09-24 17:50 - Robert Waltz

- Due date changed from 2014-09-16 to 2014-09-24

#9 - 2014-09-24 17:50 - Robert Waltz

- Target version changed from Release Backlog to CCI-1.4.1

#10 - 2014-09-24 18:08 - Skye Roseboom

- Target version changed from CCI-1.4.1 to Maintenance Backlog

#11 - 2014-10-28 17:37 - Robert Waltz

- Status changed from New to Closed