# Member Nodes - Task #5751

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5747 (Closed): IARC: Planning

Task # 5748 (Closed): IARC: Join DataONE

## IARC: Create MN description document

2014-07-17 20:53 - Roger Dahl

| | | | |
|---|---|---|---|
| **Status:** | Closed | **Start date:** | 2014-07-17 |
| **Priority:** | Normal | **Due date:** | |
| **Assignee:** | Laura Moyers | **% Done:** | 100% |
| **Category:** | | **Estimated time:** | 0.00 hour |
| **Target version:** | Operational | | |
| **Story Points:** | | | |
| **Description** | | | |
| Work with MN POC to create MN description document, logo, etc. Attach here when complete; store PDF in docs.dataone.org. | | | |

## History

**#1 - 2014-08-12 16:19 - Laura Moyers**

*- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1*

**#2 - 2014-10-24 16:36 - Laura Moyers**

*- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE*

**#3 - 2015-02-14 20:15 - Laura Moyers**

*- Status changed from New to In Progress*

*- % Done changed from 0 to 30*

Sent to Jim Long.

**#4 - 2015-02-14 20:18 - Laura Moyers**

*- File IARC_logo_notext_trans.png added*

**#5 - 2015-03-05 23:47 - Laura Moyers**

*- File IARC_Member_Node_Description_Form_pub.pdf added*

IARC has submitted their MNDD and logo and can appear as "upcoming" on the MN dashboard.

**#6 - 2015-03-05 23:53 - Laura Moyers**

*- Status changed from In Progress to Closed*

*- translation missing: en.field_remaining_hours set to 0.0*

*- % Done changed from 30 to 100*

*- Assignee set to Laura Moyers*

## Files

| | | | | |
|---|---|---|---|---|
| IARC_logo_notext_trans.png | 81.2 KB | 2015-02-14 | | Laura Moyers |
| IARC_Member_Node_Description_Form_pub.pdf | 156 KB | 2015-03-05 | | Laura Moyers |