
Issues

# Project Tracker Status Priority Subject Assignee Updated Category

8851 Infrastructure Story New Normal CN sends error doc with "pid" to v2 endpoint Jing Tao 2019-11-06 22:31 d1_synchronization

8849 Infrastructure Story New Normal During sync, the CN does not detect error returned from getChecksum() Jing Tao 2019-11-06 22:07  

8818 Member Nodes Story Closed Normal Expired cert on mn-orc1 Jing Tao 2019-06-10 10:37  

8814 CN REST Story Closed Normal Add extension element to BagIt entry in objectFormatList Roger Dahl 2019-06-07 14:39  

8771 CN REST Story New Normal Issue with LDAP when updating `nodeReplicationPolicy` Dave Vieglais 2019-03-05 19:43 d1_cn_rest

8770 CN REST Story New Normal Issue with CN handling of encoded identifiers in object/ meta/ node/,

others?

Jing Tao 2019-03-05 19:37 d1_cn_rest

5833 Member Nodes Story In Progress Normal GBIF: Developing  2019-02-19 18:24  

5841 Member Nodes Task New Normal GBIF: SSL Certificates  2019-01-28 14:40  

5838 Member Nodes Story New Normal GBIF: Testing  2019-01-28 14:39  

5847 Member Nodes Task Closed Normal GBIF: Set the node status to approved (start synchronization) Amy

Forrester

2019-01-25 19:16  

5846 Member Nodes Task Closed Normal GBIF: Set up Node document Amy

Forrester

2019-01-25 19:16  

5845 Member Nodes Task Closed Normal GBIF: Register MN Amy

Forrester

2019-01-25 19:15  

5899 Member Nodes Task New Normal GBIF: Create news item Amy

Forrester

2019-01-24 17:10  

5862 Member Nodes Task Rejected Normal GBIF: Authentication and Authorization Rob Nahf 2019-01-24 17:10  

5864 Member Nodes Task Rejected Normal GBIF: Science Metadata access Rob Nahf 2019-01-24 17:10  

5863 Member Nodes Task Rejected Normal GBIF: Science Data access Rob Nahf 2019-01-24 17:09  

5867 Member Nodes Story New Normal GBIF: Registration in Production environment  2019-01-24 17:08  

5866 Member Nodes Task Rejected Normal GBIF: Replication testing (if Tier 4) Rob Nahf 2019-01-24 17:06  

5894 Member Nodes Task Rejected Normal GBIF: Replication testing (if Tier 4) Amy

Forrester

2019-01-24 16:57  

5835 Member Nodes Task Ready Normal GBIF: Local Testing Rob Nahf 2019-01-24 16:53  

3944 Python GMN Story Closed Urgent DataONE Python products Roger Dahl 2019-01-22 20:01  

7847 Python GMN Task Closed Normal GMN: Add diagnostics API that returns sections of the GMN log file Roger Dahl 2019-01-22 19:58  

7824 Python GMN Task Closed Normal Convert all HTTP headers to strings Roger Dahl 2019-01-22 19:52  

7823 Python GMN Task Closed Normal Look into transitioning to Python Wheels for PyPI distribution Roger Dahl 2019-01-22 19:48  

7799 Python GMN Task Closed Normal GMN: Check that the database is correctly updated for all allowed

system metadata changes

Roger Dahl 2019-01-22 19:47  

7798 Python GMN Task Closed Normal GMN: Update dateSysMetadataModified in the database when object is

archived

Roger Dahl 2019-01-22 19:43  
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7764 Python GMN Task Closed Low GMN: Check URL escaping Roger Dahl 2019-01-22 19:32  

7761 Python GMN Task Closed Normal GMN: Fix ServiceFailure caused by proxy timeout Roger Dahl 2019-01-22 19:29  

7760 Python GMN Task Closed Normal Look into using repr() instead of str() for serializing exceptions Roger Dahl 2019-01-22 19:25  

6558 Python GMN Task Closed Normal GMN: Sysmeta is not properly cleaned from fs when running the "Clear

Member Node" diag command

Roger Dahl 2019-01-22 19:20  

5836 Member Nodes Task Testing Normal GBIF: Verify that MN passes the Web Tester Rob Nahf 2018-09-26 19:57  

5868 Member Nodes Task Rejected Normal GBIF: Register new Science Metadata formats Rob Nahf 2018-09-26 19:40  

5840 Member Nodes Task Rejected Normal GBIF: Register new Science Metadata formats Rob Nahf 2018-09-26 19:38  

5898 Member Nodes Task Closed Normal GBIF: Create legal documents Laura Moyers 2018-09-25 13:19  

5830 Member Nodes Task Closed Normal GBIF: Create MN description document Amy

Forrester

2018-02-05 15:55  

5826 Member Nodes Story Closed Normal GBIF: Planning  2018-01-30 21:31  

5832 Member Nodes Task Closed Normal GBIF: Plan the implementation Amy

Forrester

2018-01-30 20:43  

5831 Member Nodes Task Closed Normal GBIF: Scope the implementation Amy

Forrester

2018-01-30 20:43  

5827 Member Nodes Task Closed Normal GBIF: Join DataONE  2018-01-25 15:40  

5828 Member Nodes Task Closed Normal GBIF: Integrate MN representatives with community Amy

Forrester

2018-01-24 17:49  

5890 Member Nodes Task New Normal GBIF: Authentication and Authorization  2018-01-22 21:16  

5895 Member Nodes Story New Normal GBIF: Transition to production  2018-01-22 18:41  

5468 Python Libraries Story New Low Remove dead code from D1 Python stack Roger Dahl 2018-01-17 19:57  

5517 Python Libraries Story Closed Low Add installation docs for more OSes. Dave Vieglais 2018-01-17 19:56  

5518 Python Libraries Task Closed Low Add install docs for Ubuntu 12.04 LTS Roger Dahl 2018-01-17 19:56  

8032 Python GMN Story In Progress Normal GMN v2 Roger Dahl 2018-01-17 18:55  

8033 Python GMN Story Closed Normal Add tests for the listObjects() replicaStatus parameter Roger Dahl 2018-01-17 18:54  

8073 Python GMN Story New Normal Make sure unecessary services are disabled Roger Dahl 2018-01-17 18:48  

8074 Python GMN Story New Normal Eliminate unnecessary setuid/setgid programs Roger Dahl 2018-01-17 18:48  

8075 Python GMN Story Closed Normal Consistent and accurate date and times across infrastructure Roger Dahl 2017-12-26 18:13  

7954 Infrastructure Bug New Normal SyncFailedTask:submitSynchronizationFailed does not provide cert

when connecting to MN

Roger Dahl 2017-04-19 18:55 d1_synchronization

8023 Infrastructure Task Closed Normal Bug in log message for NotAuthorized CHANGE rights on seriesId Jing Tao 2017-02-17 22:23 d1_synchronization

7957 Infrastructure Bug Closed Normal Incorrect or missing PID escaping when deleting records from Solr Jing Tao 2017-01-10 17:59 d1_indexer

7958 Infrastructure Task In Progress Normal CN sometimes sends invalid submitSynchronizationFailed document to

MN

Rob Nahf 2017-01-04 17:23 d1_synchronization
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7850 Infrastructure Task New Normal Passing SID to MNRead.systemMetadataChanged() Dave Vieglais 2016-07-20 20:00  

5900 Member Nodes Task New Normal GBIF: Formal announcement  2016-07-02 12:45  

5897 Member Nodes Task New Normal GBIF: Verify content available for Current MNs web page  2016-07-02 12:45  

5896 Member Nodes Task New Normal GBIF: Mutual acceptance  2016-07-02 12:45  

5893 Member Nodes Task New Normal GBIF: Log record access  2016-07-02 12:45  

5892 Member Nodes Task New Normal GBIF: Science Metadata access  2016-07-02 12:45  

5891 Member Nodes Task New Normal GBIF: Science Data access  2016-07-02 12:45  

5889 Member Nodes Task New Normal GBIF: Verify that Resource Maps are correctly processed by CNs.  2016-07-02 12:45  

5888 Member Nodes Task New Normal GBIF: Verify Resource Map is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5887 Member Nodes Task New Normal GBIF: Verify Resource Map content  2016-07-02 12:45  

5886 Member Nodes Task New Normal GBIF: Verify Resource Maps  2016-07-02 12:45  

5885 Member Nodes Task New Normal GBIF: Verify that the Science Metadata is correctly processed by CNs  2016-07-02 12:45  

5884 Member Nodes Task New Normal GBIF: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5883 Member Nodes Task New Normal GBIF: Verify Science Metadata content  2016-07-02 12:45  

5882 Member Nodes Task New Normal GBIF: Verify Science Metadata  2016-07-02 12:45  

5881 Member Nodes Task New Normal GBIF: Verify that the Science Data is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5880 Member Nodes Task New Normal GBIF: Verify Science Data content  2016-07-02 12:45  

5879 Member Nodes Task New Normal GBIF: Verify Science Data  2016-07-02 12:45  

5878 Member Nodes Task New Normal GBIF: Content Review  2016-07-02 12:45  

5877 Member Nodes Task New Normal GBIF: Set up synchronization of the MN  2016-07-02 12:45  

5876 Member Nodes Task New Normal GBIF: Synchronization  2016-07-02 12:45  

5875 Member Nodes Task New Normal GBIF: Set the node status to approved (start synchronization)  2016-07-02 12:45  

5874 Member Nodes Task New Normal GBIF: Set up Node document  2016-07-02 12:45  

5873 Member Nodes Task New Normal GBIF: Register MN  2016-07-02 12:45  

5872 Member Nodes Task New Normal GBIF: Verify successful installation of server side certificate  2016-07-02 12:45  

5871 Member Nodes Task New Normal GBIF: Verify successful installation of client side certificate  2016-07-02 12:45  

5870 Member Nodes Task New Normal GBIF: Generate client certificate.  2016-07-02 12:45  

5869 Member Nodes Task New Normal GBIF: SSL Certificates  2016-07-02 12:45  

5865 Member Nodes Task New Normal GBIF: Log record access  2016-07-02 12:45  

5861 Member Nodes Task New Normal GBIF: Verify that Resource Maps are correctly processed by CNs.  2016-07-02 12:45  
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5860 Member Nodes Task New Normal GBIF: Verify Resource Map is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5859 Member Nodes Task New Normal GBIF: Verify Resource Map content  2016-07-02 12:45  

5858 Member Nodes Task New Normal GBIF: Verify Resource Maps  2016-07-02 12:45  

5857 Member Nodes Task New Normal GBIF: Verify that the Science Metadata is correctly processed by CNs  2016-07-02 12:45  

5856 Member Nodes Task New Normal GBIF: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5855 Member Nodes Task New Normal GBIF: Verify Science Metadata content  2016-07-02 12:45  

5854 Member Nodes Task New Normal GBIF: Verify Science Metadata  2016-07-02 12:45  

5853 Member Nodes Task New Normal GBIF: Verify that the Science Data is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5852 Member Nodes Task New Normal GBIF: Verify Science Data content  2016-07-02 12:45  

5851 Member Nodes Task New Normal GBIF: Verify Science Data  2016-07-02 12:45  

5850 Member Nodes Task New Normal GBIF: Content Review  2016-07-02 12:45  

5849 Member Nodes Task New Normal GBIF: Set up synchronization of the MN  2016-07-02 12:45  

5848 Member Nodes Task New Normal GBIF: Synchronization  2016-07-02 12:45  

5839 Member Nodes Task New Normal GBIF: Registration in environment  2016-07-02 12:45  

5825 Member Nodes Task Closed Normal GBIF: Determine feasibility  2016-07-02 12:45  

5824 Member Nodes Task Closed Normal GBIF: Establish contact with potential MN organization  2016-07-02 12:45  

5823 Member Nodes Task Closed Normal GBIF: Initial Preparation  2016-07-02 12:45  

3932 Infrastructure Story Closed Normal DataONE Python products documentation Roger Dahl 2016-05-09 22:16 Python Products

7774 Infrastructure Task New Normal GMN: Move to Let's Encrypt  2016-05-09 22:16  

4300 Infrastructure Bug New Low Create more appropriate "create" entry in the LogRecord for replicas Roger Dahl 2016-04-21 22:38 d1_mn_GMN

4301 Python GMN Bug New Low In the GMN integreation tester, add test to check that Last-Modified,

Content-Length and Content-Type fields are set correctly

Roger Dahl 2016-04-21 22:38  

4303 Infrastructure Bug New Low Fix potential bug where an object could be created and accepted for

replication simultaneously.

Roger Dahl 2016-04-21 22:38 d1_mn_GMN

1695 Infrastructure Task Rejected Normal Disallow negative numbers for size Dave Vieglais 2016-03-25 02:40 d1_schemas

3632 Infrastructure Task Closed Normal Have to hit refresh on the identity manager before it renders anything Ben

Leinfelder

2015-07-06 22:48 d1_portal_servlet

5759 Member Nodes Task Closed Normal IARC: Testing  2015-05-14 17:30  

5816 Member Nodes Task Closed Normal IARC: Transition to production Laura Moyers 2015-05-14 17:29  

5821 Member Nodes Task Closed Normal IARC: Formal announcement Laura Moyers 2015-05-14 17:29  

5820 Member Nodes Task Closed Normal IARC: Create news item Laura Moyers 2015-05-13 15:28  

5819 Member Nodes Task Rejected Normal IARC: Create legal documents  2015-05-13 15:28  
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5818 Member Nodes Task Closed Normal IARC: Verify content available for Current MNs web page Laura Moyers 2015-05-13 15:28  

5817 Member Nodes Task Closed Normal IARC: Mutual acceptance  2015-05-13 15:28  

5815 Member Nodes Task Closed Normal IARC: Replication testing (if Tier 4) Mark Servilla 2015-05-13 15:28  

5814 Member Nodes Task Closed Normal IARC: Log record access Mark Servilla 2015-05-13 15:28  

5813 Member Nodes Task Closed Normal IARC: Science Metadata access Mark Servilla 2015-05-13 15:28  

5812 Member Nodes Task Closed Normal IARC: Science Data access Mark Servilla 2015-05-13 15:28  

5811 Member Nodes Task Closed Normal IARC: Authentication and Authorization Mark Servilla 2015-05-13 15:28  

5799 Member Nodes Task Closed Normal IARC: Content Review Mark Servilla 2015-05-13 15:28  

5798 Member Nodes Task Closed Normal IARC: Set up synchronization of the MN  2015-05-13 15:28  

5797 Member Nodes Task Closed Normal IARC: Synchronization  2015-05-13 15:28  

5796 Member Nodes Task Closed Normal IARC: Set the node status to approved (start synchronization)  2015-05-13 15:28  

5795 Member Nodes Task Closed Normal IARC: Set up Node document  2015-05-13 15:28  

5794 Member Nodes Task Closed Normal IARC: Register MN  2015-05-13 15:28  

5793 Member Nodes Task Closed Normal IARC: Verify successful installation of server side certificate Mark Servilla 2015-05-13 15:28  

5792 Member Nodes Task Closed Normal IARC: Verify successful installation of client side certificate Mark Servilla 2015-05-13 15:28  

5791 Member Nodes Task Closed Normal IARC: Generate client certificate. Mark Servilla 2015-05-13 15:28  

5790 Member Nodes Task Closed Normal IARC: SSL Certificates  2015-05-13 15:28  

5788 Member Nodes Task Closed Normal IARC: Registration in environment (production)  2015-05-13 15:28  

5787 Member Nodes Task Closed Normal IARC: Replication testing (if Tier 4) Mark Servilla 2015-05-13 15:28  

5763 Member Nodes Task Closed Normal IARC: Generate client certificate. Mark Servilla 2015-05-13 15:28  

5762 Member Nodes Task Closed Normal IARC: SSL Certificates  2015-05-13 15:28  

5760 Member Nodes Task Closed Normal IARC: Registration in environment  2015-05-13 15:28  

5753 Member Nodes Task Closed Normal IARC: Plan the implementation  2015-05-13 15:28  

5752 Member Nodes Task Closed Normal IARC: Scope the implementation  2015-05-13 15:28  

5751 Member Nodes Task Closed Normal IARC: Create MN description document Laura Moyers 2015-05-13 15:28  

5750 Member Nodes Task Closed Normal IARC: Create DataONE identities  2015-05-13 15:28  

5749 Member Nodes Task Closed Normal IARC: Integrate MN representatives with community Dave Vieglais 2015-05-13 15:28  

5748 Member Nodes Task Closed Normal IARC: Join DataONE  2015-05-13 15:28  

5747 Member Nodes Task Closed Normal IARC: Planning  2015-05-13 15:28  

5746 Member Nodes Task Closed Normal IARC: Determine feasibility  2015-05-13 15:28  

5745 Member Nodes Task Closed Normal IARC: Establish contact with potential MN organization  2015-05-13 15:28  

5744 Member Nodes Task Closed Normal IARC: Initial Preparation  2015-05-13 15:28  

3919 Member Nodes Task Closed Normal Switching from Metacat to PASTA-GMN Mark Servilla 2015-05-12 16:23  
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1329 Infrastructure Story Closed Normal ^^^^ Items To Discuss ^^^^  2015-01-19 23:09  

1412 CN REST Task New Normal MN health check performed by CN Robert Waltz 2015-01-19 23:06  

6675 Python GMN Task Closed Normal GMN client side cert not trusted if root CN is down Roger Dahl 2015-01-19 22:16  

6043 Python GMN Task Rejected Normal Handle pyxb.UnrecognizedDOMRootNodeError exception Roger Dahl 2015-01-19 22:16  

6022 Python GMN Task Closed Normal Move tests folders into ther respective package folders. Roger Dahl 2015-01-19 22:16  

4168 Python GMN Task Closed Normal Parsing resource map does not give access to the PIDs Roger Dahl 2015-01-19 22:16  

4108 Python GMN Task Closed Urgent ResourceMapGenerator generates invalid resource maps (?) Roger Dahl 2015-01-19 22:16  

4107 Python GMN Task Closed Normal Foresite for Python generates an invalid resource map Roger Dahl 2015-01-19 22:16  

4077 Python GMN Task Closed Normal Look into using Django's StreamingHttpResponse in GMN Roger Dahl 2015-01-19 22:16  

4071 Python GMN Task Closed Normal Add setup of robots.txt to GMN installation instructions Roger Dahl 2015-01-19 22:16  

3988 Python GMN Task Closed Normal Suppress traceback in expected exceptions (like dataone error on

create)

Roger Dahl 2015-01-19 22:16  

3985 Python GMN Task Closed Normal Create Windows installer for the ONEDrive Roger Dahl 2015-01-19 22:16  

3970 Python GMN Task Closed Normal Create Windows installer for the DataONE CLI Roger Dahl 2015-01-19 22:15  

3969 Python GMN Task Closed Normal Remove any unusued dependencies Roger Dahl 2015-01-19 22:15  

3968 Python GMN Task Closed Normal GMN: Update registration procedure Roger Dahl 2015-01-19 22:15  

3937 Python GMN Task Closed Normal Repurpose dataone.python to be a PyPI "meta package" Roger Dahl 2015-01-19 22:15  

3934 Python GMN Task Closed Normal Start using the "==" operator for all dependencies and update to current

for each PyPI release

Roger Dahl 2015-01-19 22:15  

5354 Test MNDeployment Closed Normal KUBI: Testing  2015-01-16 18:12  

5349 Test MNDeployment Closed Normal KUBI: Developing  2015-01-16 18:11  

5342 Test MNDeployment Closed Normal KUBI: Planning  2015-01-16 18:11  

5339 Test MNDeployment Closed Normal KUBI: Initial Preparation  2015-01-16 18:11  

5225 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:49:05  2015-01-16 18:11  

5146 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:41:28  2015-01-16 18:11  

4998 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02  2015-01-16 18:11  

4879 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:20:47  2015-01-16 18:11  

4839 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:18:46  2015-01-16 18:11  

4802 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:10:42  2015-01-16 18:11  

4801 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:10:18  2015-01-16 18:11  

4798 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:11:43  2015-01-16 18:11  

4797 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:10:42  2015-01-16 18:11  

4796 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:09:50  2015-01-16 18:11  

4795 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:06:48  2015-01-16 18:11  
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4794 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:50:45  2015-01-16 18:11  

4793 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:47:31  2015-01-16 18:11  

4792 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:47:05  2015-01-16 18:11  

4791 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:45:22  2015-01-16 18:11  

4790 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:42:20  2015-01-16 18:11  

4787 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:11:17  2015-01-16 18:11  

4786 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:11:06  2015-01-16 18:11  

4785 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:11:02  2015-01-16 18:11  

4784 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:09:45  2015-01-16 18:11  

4783 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:06:08  2015-01-16 18:11  

4782 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:04:46  2015-01-16 18:11  

4779 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:04:34  2015-01-16 18:11  

4775 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:03:41  2015-01-16 18:11  

4774 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:32:51  2015-01-16 18:11  

4773 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:30:51  2015-01-16 18:11  

4772 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:25:16  2015-01-16 18:11  

4771 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:16:25  2015-01-16 18:11  

4745 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:09:44  2015-01-16 18:11  

4743 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:08:36  2015-01-16 18:11  

4741 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:07:22  2015-01-16 18:11  

4731 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-04-14_21:48:49  2015-01-16 18:11  

4419 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-03-14_09:51:47  2015-01-16 18:11  

4418 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-03-14_09:50:37  2015-01-16 18:11  

4417 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-03-13_21:15:33  2015-01-16 18:11  

4416 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-03-13_21:14:40  2015-01-16 18:11  

4415 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-03-13_21:13:22  2015-01-16 18:11  

4414 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-03-13_20:18:14  2015-01-16 18:11  

4413 Test MNDeployment Closed Normal MNDeployment: urn:node:KUBI 2014-03-13_19:54:24  2015-01-16 18:11  

5101 Test Task Closed Normal KUBI PROD: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-16 18:07  

5098 Test Task Closed Normal KUBI PROD: Verify Science Metadata  2015-01-16 18:07  

5094 Test Task Closed Normal KUBI PROD: Content Review  2015-01-16 18:07  

5083 Test Task Closed Normal KUBI PROD: Registration in environment  2015-01-16 18:07  
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5014 Test Task Closed Normal KUBI: Testing  2015-01-16 18:07  

5100 Test Task Closed Normal KUBI PROD: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-16 18:07  

5099 Test Task Closed Normal KUBI PROD: Verify Science Metadata content  2015-01-16 18:07  

5097 Test Task Closed Normal KUBI PROD: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:07  

5095 Test Task Closed Normal KUBI PROD: Verify Science Data  2015-01-16 18:07  

5096 Test Task Closed Normal KUBI PROD: Verify Science Data content  2015-01-16 18:07  

5093 Test Task Closed Normal KUBI PROD: Set up synchronization of the MN  2015-01-16 18:07  

5092 Test Task Closed Normal KUBI PROD: Synchronization  2015-01-16 18:07  

5091 Test Task Closed Normal KUBI PROD: Set the node status to approved (start synchronization)  2015-01-16 18:07  

5089 Test Task Closed Normal KUBI PROD: Register MN  2015-01-16 18:07  

5090 Test Task Closed Normal KUBI PROD: Set up Node document  2015-01-16 18:07  

5088 Test Task Closed Normal KUBI PROD: Verify successful installation of server side certificate  2015-01-16 18:07  

5085 Test Task Closed Normal KUBI PROD: SSL Certificates  2015-01-16 18:07  

5087 Test Task Closed Normal KUBI PROD: Verify successful installation of client side certificate  2015-01-16 18:07  

5086 Test Task Closed Normal KUBI PROD: Generate client certificate for urn:node:KUBI  2015-01-16 18:07  

5084 Test Task Closed Normal KUBI PROD: Register new Science Metadata formats  2015-01-16 18:07  

5082 Test Task Closed Normal KUBI STAGE: Formal announcement  2015-01-16 18:07  

5077 Test Task Closed Normal KUBI STAGE: Transition to production  2015-01-16 18:07  

5049 Test Task Closed Normal KUBI STAGE: Registration in environment  2015-01-16 18:07  

5081 Test Task Closed Normal KUBI STAGE: Create news item  2015-01-16 18:07  

5080 Test Task Closed Normal KUBI STAGE: Create legal documents  2015-01-16 18:07  

5079 Test Task Closed Normal KUBI STAGE: Verify content available for Current MNs web page  2015-01-16 18:07  

5078 Test Task Closed Normal KUBI STAGE: Mutual acceptance  2015-01-16 18:06  

5076 Test Task Closed Normal KUBI STAGE: Replication testing (if Tier 4)  2015-01-16 18:06  

5075 Test Task Closed Normal KUBI STAGE: Log record access  2015-01-16 18:06  

5072 Test Task Closed Normal KUBI STAGE: Authentication and Authorization  2015-01-16 18:06  

5074 Test Task Closed Normal KUBI STAGE: Science Metadata access  2015-01-16 18:06  

5073 Test Task Closed Normal KUBI STAGE: Science Data access  2015-01-16 18:06  

5060 Test Task Closed Normal KUBI STAGE: Content Review  2015-01-16 18:06  

5071 Test Task Closed Normal KUBI STAGE: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-16 18:06  

5068 Test Task Closed Normal KUBI STAGE: Verify Resource Maps  2015-01-16 18:06  
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5070 Test Task Closed Normal KUBI STAGE: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:06  

5069 Test Task Closed Normal KUBI STAGE: Verify Resource Map content  2015-01-16 18:06  

5067 Test Task Closed Normal KUBI STAGE: Verify that the Science Metadata is correctly processed

by CNs

 2015-01-16 18:06  

5064 Test Task Closed Normal KUBI STAGE: Verify Science Metadata  2015-01-16 18:06  

5066 Test Task Closed Normal KUBI STAGE: Verify Science Metadata is returned with the correct

HTTP Content-Type

 2015-01-16 18:06  

5065 Test Task Closed Normal KUBI STAGE: Verify Science Metadata content  2015-01-16 18:06  

5063 Test Task Closed Normal KUBI STAGE: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:06  

5061 Test Task Closed Normal KUBI STAGE: Verify Science Data  2015-01-16 18:06  

5062 Test Task Closed Normal KUBI STAGE: Verify Science Data content  2015-01-16 18:06  

5059 Test Task Closed Normal KUBI STAGE: Set up synchronization of the MN  2015-01-16 18:06  

5058 Test Task Closed Normal KUBI STAGE: Synchronization  2015-01-16 18:06  

5057 Test Task Closed Normal KUBI STAGE: Set the node status to approved (start synchronization)  2015-01-16 18:06  

5055 Test Task Closed Normal KUBI STAGE: Register MN  2015-01-16 18:06  

5056 Test Task Closed Normal KUBI STAGE: Set up Node document  2015-01-16 18:06  

5051 Test Task Closed Normal KUBI STAGE: SSL Certificates  2015-01-16 18:06  

5054 Test Task Closed Normal KUBI STAGE: Verify successful installation of server side certificate  2015-01-16 18:06  

5053 Test Task Closed Normal KUBI STAGE: Verify successful installation of client side certificate  2015-01-16 18:06  

5052 Test Task Closed Normal KUBI STAGE: Generate client certificate for urn:node:KUBI  2015-01-16 18:06  

5050 Test Task Closed Normal KUBI STAGE: Register new Science Metadata formats  2015-01-16 18:05  

5048 Test Task Closed Normal KUBI DEV: Formal announcement  2015-01-16 18:05  

5043 Test Task Closed Normal KUBI DEV: Transition to production  2015-01-16 18:05  

5015 Test Task Closed Normal KUBI DEV: Registration in environment  2015-01-16 18:05  

5047 Test Task Closed Normal KUBI DEV: Create news item  2015-01-16 18:05  

5046 Test Task Closed Normal KUBI DEV: Create legal documents  2015-01-16 18:05  

5045 Test Task Closed Normal KUBI DEV: Verify content available for Current MNs web page  2015-01-16 18:05  

5044 Test Task Closed Normal KUBI DEV: Mutual acceptance  2015-01-16 18:05  

5042 Test Task Closed Normal KUBI DEV: Replication testing (if Tier 4)  2015-01-16 18:05  

5041 Test Task Closed Normal KUBI DEV: Log record access  2015-01-16 18:05  

5038 Test Task Closed Normal KUBI DEV: Authentication and Authorization  2015-01-16 18:05  

5040 Test Task Closed Normal KUBI DEV: Science Metadata access  2015-01-16 18:05  
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5039 Test Task Closed Normal KUBI DEV: Science Data access  2015-01-16 18:05  

5037 Test Task Closed Normal KUBI DEV: Verify that Resource Maps are correctly processed by CNs.  2015-01-16 18:05  

5034 Test Task Closed Normal KUBI DEV: Verify Resource Maps  2015-01-16 18:05  

5026 Test Task Closed Normal KUBI DEV: Content Review  2015-01-16 18:05  

5036 Test Task Closed Normal KUBI DEV: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:05  

5035 Test Task Closed Normal KUBI DEV: Verify Resource Map content  2015-01-16 18:05  

5033 Test Task Closed Normal KUBI DEV: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-16 18:05  

5030 Test Task Closed Normal KUBI DEV: Verify Science Metadata  2015-01-16 18:05  

5032 Test Task Closed Normal KUBI DEV: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-16 18:05  

5031 Test Task Closed Normal KUBI DEV: Verify Science Metadata content  2015-01-16 18:05  

5029 Test Task Closed Normal KUBI DEV: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:05  

5027 Test Task Closed Normal KUBI DEV: Verify Science Data  2015-01-16 18:05  

5028 Test Task Closed Normal KUBI DEV: Verify Science Data content  2015-01-16 18:05  

5025 Test Task Closed Normal KUBI DEV: Set up synchronization of the MN  2015-01-16 18:05  

5024 Test Task Closed Normal KUBI DEV: Synchronization  2015-01-16 18:05  

5023 Test Task Closed Normal KUBI DEV: Set the node status to approved (start synchronization)  2015-01-16 18:05  

5021 Test Task Closed Normal KUBI DEV: Register MN  2015-01-16 18:05  

5022 Test Task Closed Normal KUBI DEV: Set up Node document  2015-01-16 18:05  

5017 Test Task Closed Normal KUBI DEV: SSL Certificates  2015-01-16 18:04  

5020 Test Task Closed Normal KUBI DEV: Verify successful installation of server side certificate  2015-01-16 18:04  

5019 Test Task Closed Normal KUBI DEV: Verify successful installation of client side certificate  2015-01-16 18:04  

5018 Test Task Closed Normal KUBI DEV: Generate client certificate for urn:node:KUBI  2015-01-16 18:04  

5016 Test Task Closed Normal KUBI DEV: Register new Science Metadata formats  2015-01-16 18:04  

5013 Test Task Closed Normal KUBI: Verify that MN passes the Replication Tester  2015-01-16 18:04  

5011 Test Task Closed Normal KUBI: Local Testing  2015-01-16 18:04  

5009 Test Task Closed Normal KUBI: Developing  2015-01-16 18:04  

5012 Test Task Closed Normal KUBI: Verify that MN passes the Web Tester  2015-01-16 18:04  

5010 Test Task Closed Normal KUBI: Design, code and component test a new MN implementation  2015-01-16 18:04  

5008 Test Task Closed Normal KUBI: Plan the implementation  2015-01-16 18:04  

5002 Test Task Closed Normal KUBI: Planning  2015-01-16 18:04  
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5007 Test Task Closed Normal KUBI: Scope the implementation  2015-01-16 18:04  

5006 Test Task Closed Normal KUBI: Create MN description document  2015-01-16 18:04  

5003 Test Task Closed Normal KUBI: Join DataONE  2015-01-16 18:04  

5005 Test Task Closed Normal KUBI: Create DataONE identities  2015-01-16 18:04  

5004 Test Task Closed Normal KUBI: Integrate MN representatives with community  2015-01-16 18:04  

4999 Test Task Closed Normal KUBI: Initial Preparation  2015-01-16 18:04  

5001 Test Task Closed Normal KUBI: Determine feasibility  2015-01-16 18:04  

5000 Test Task Closed Normal KUBI: Establish contact with potential MN organization  2015-01-16 18:04  

4997 Test Task Closed Normal KUBI PROD: Formal announcement  2015-01-16 18:04  

4992 Test Task Closed Normal KUBI PROD: Transition to production  2015-01-16 18:04  

4964 Test Task Closed Normal KUBI PROD: Registration in environment  2015-01-16 18:04  

4895 Test Task Closed Normal KUBI: Testing  2015-01-16 18:04  

4996 Test Task Closed Normal KUBI PROD: Create news item  2015-01-16 18:04  

4995 Test Task Closed Normal KUBI PROD: Create legal documents  2015-01-16 18:04  

4994 Test Task Closed Normal KUBI PROD: Verify content available for Current MNs web page  2015-01-16 18:04  

4993 Test Task Closed Normal KUBI PROD: Mutual acceptance  2015-01-16 18:04  

4991 Test Task Closed Normal KUBI PROD: Replication testing (if Tier 4)  2015-01-16 18:04  

4990 Test Task Closed Normal KUBI PROD: Log record access  2015-01-16 18:04  

4987 Test Task Closed Normal KUBI PROD: Authentication and Authorization  2015-01-16 18:04  

4989 Test Task Closed Normal KUBI PROD: Science Metadata access  2015-01-16 18:04  

4988 Test Task Closed Normal KUBI PROD: Science Data access  2015-01-16 18:04  

4986 Test Task Closed Normal KUBI PROD: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-16 18:04  

4983 Test Task Closed Normal KUBI PROD: Verify Resource Maps  2015-01-16 18:04  

4975 Test Task Closed Normal KUBI PROD: Content Review  2015-01-16 18:04  

4985 Test Task Closed Normal KUBI PROD: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:04  

4984 Test Task Closed Normal KUBI PROD: Verify Resource Map content  2015-01-16 18:03  

4979 Test Task Closed Normal KUBI PROD: Verify Science Metadata  2015-01-16 18:03  

4982 Test Task Closed Normal KUBI PROD: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-16 18:03  

4981 Test Task Closed Normal KUBI PROD: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-16 18:03  

4980 Test Task Closed Normal KUBI PROD: Verify Science Metadata content  2015-01-16 18:03  
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4978 Test Task Closed Normal KUBI PROD: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:03  

4976 Test Task Closed Normal KUBI PROD: Verify Science Data  2015-01-16 18:03  

4977 Test Task Closed Normal KUBI PROD: Verify Science Data content  2015-01-16 18:03  

4974 Test Task Closed Normal KUBI PROD: Set up synchronization of the MN  2015-01-16 18:03  

4973 Test Task Closed Normal KUBI PROD: Synchronization  2015-01-16 18:03  

4970 Test Task Closed Normal KUBI PROD: Register MN  2015-01-16 18:03  

4972 Test Task Closed Normal KUBI PROD: Set the node status to approved (start synchronization)  2015-01-16 18:03  

4971 Test Task Closed Normal KUBI PROD: Set up Node document  2015-01-16 18:03  

4969 Test Task Closed Normal KUBI PROD: Verify successful installation of server side certificate  2015-01-16 18:03  

4966 Test Task Closed Normal KUBI PROD: SSL Certificates  2015-01-16 18:03  

4968 Test Task Closed Normal KUBI PROD: Verify successful installation of client side certificate  2015-01-16 18:03  

4967 Test Task Closed Normal KUBI PROD: Generate client certificate for urn:node:KUBI  2015-01-16 18:03  

4965 Test Task Closed Normal KUBI PROD: Register new Science Metadata formats  2015-01-16 18:03  

4963 Test Task Closed Normal KUBI STAGE: Formal announcement  2015-01-16 18:03  

4958 Test Task Closed Normal KUBI STAGE: Transition to production  2015-01-16 18:03  

4930 Test Task Closed Normal KUBI STAGE: Registration in environment  2015-01-16 18:03  

4962 Test Task Closed Normal KUBI STAGE: Create news item  2015-01-16 18:03  

4961 Test Task Closed Normal KUBI STAGE: Create legal documents  2015-01-16 18:03  

4960 Test Task Closed Normal KUBI STAGE: Verify content available for Current MNs web page  2015-01-16 18:03  

4959 Test Task Closed Normal KUBI STAGE: Mutual acceptance  2015-01-16 18:03  

4957 Test Task Closed Normal KUBI STAGE: Replication testing (if Tier 4)  2015-01-16 18:03  

4956 Test Task Closed Normal KUBI STAGE: Log record access  2015-01-16 18:03  

4953 Test Task Closed Normal KUBI STAGE: Authentication and Authorization  2015-01-16 18:03  

4955 Test Task Closed Normal KUBI STAGE: Science Metadata access  2015-01-16 18:02  

4954 Test Task Closed Normal KUBI STAGE: Science Data access  2015-01-16 18:02  

4952 Test Task Closed Normal KUBI STAGE: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-16 18:02  

4949 Test Task Closed Normal KUBI STAGE: Verify Resource Maps  2015-01-16 18:02  

4941 Test Task Closed Normal KUBI STAGE: Content Review  2015-01-16 18:02  

4951 Test Task Closed Normal KUBI STAGE: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:02  

4950 Test Task Closed Normal KUBI STAGE: Verify Resource Map content  2015-01-16 18:02  
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4948 Test Task Closed Normal KUBI STAGE: Verify that the Science Metadata is correctly processed

by CNs

 2015-01-16 18:02  

4945 Test Task Closed Normal KUBI STAGE: Verify Science Metadata  2015-01-16 18:02  

4947 Test Task Closed Normal KUBI STAGE: Verify Science Metadata is returned with the correct

HTTP Content-Type

 2015-01-16 18:02  

4946 Test Task Closed Normal KUBI STAGE: Verify Science Metadata content  2015-01-16 18:02  

4944 Test Task Closed Normal KUBI STAGE: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:02  

4942 Test Task Closed Normal KUBI STAGE: Verify Science Data  2015-01-16 18:02  

4943 Test Task Closed Normal KUBI STAGE: Verify Science Data content  2015-01-16 18:02  

4940 Test Task Closed Normal KUBI STAGE: Set up synchronization of the MN  2015-01-16 18:02  

4939 Test Task Closed Normal KUBI STAGE: Synchronization  2015-01-16 18:02  

4936 Test Task Closed Normal KUBI STAGE: Register MN  2015-01-16 18:02  

4938 Test Task Closed Normal KUBI STAGE: Set the node status to approved (start synchronization)  2015-01-16 18:02  

4937 Test Task Closed Normal KUBI STAGE: Set up Node document  2015-01-16 18:02  

4935 Test Task Closed Normal KUBI STAGE: Verify successful installation of server side certificate  2015-01-16 18:02  

4932 Test Task Closed Normal KUBI STAGE: SSL Certificates  2015-01-16 18:02  

4934 Test Task Closed Normal KUBI STAGE: Verify successful installation of client side certificate  2015-01-16 18:02  

4933 Test Task Closed Normal KUBI STAGE: Generate client certificate for urn:node:KUBI  2015-01-16 18:02  

4931 Test Task Closed Normal KUBI STAGE: Register new Science Metadata formats  2015-01-16 18:02  

4924 Test Task Closed Normal KUBI DEV: Transition to production  2015-01-16 18:02  

4896 Test Task Closed Normal KUBI DEV: Registration in environment  2015-01-16 18:02  

4929 Test Task Closed Normal KUBI DEV: Formal announcement  2015-01-16 18:02  

4928 Test Task Closed Normal KUBI DEV: Create news item  2015-01-16 18:02  

4927 Test Task Closed Normal KUBI DEV: Create legal documents  2015-01-16 18:02  

4926 Test Task Closed Normal KUBI DEV: Verify content available for Current MNs web page  2015-01-16 18:02  

4925 Test Task Closed Normal KUBI DEV: Mutual acceptance  2015-01-16 18:02  

4923 Test Task Closed Normal KUBI DEV: Replication testing (if Tier 4)  2015-01-16 18:01  

4922 Test Task Closed Normal KUBI DEV: Log record access  2015-01-16 18:01  

4919 Test Task Closed Normal KUBI DEV: Authentication and Authorization  2015-01-16 18:01  

4921 Test Task Closed Normal KUBI DEV: Science Metadata access  2015-01-16 18:01  

4920 Test Task Closed Normal KUBI DEV: Science Data access  2015-01-16 18:01  

4918 Test Task Closed Normal KUBI DEV: Verify that Resource Maps are correctly processed by CNs.  2015-01-16 18:01  
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4915 Test Task Closed Normal KUBI DEV: Verify Resource Maps  2015-01-16 18:01  

4907 Test Task Closed Normal KUBI DEV: Content Review  2015-01-16 18:01  

4917 Test Task Closed Normal KUBI DEV: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:01  

4916 Test Task Closed Normal KUBI DEV: Verify Resource Map content  2015-01-16 18:01  

4911 Test Task Closed Normal KUBI DEV: Verify Science Metadata  2015-01-16 18:01  

4914 Test Task Closed Normal KUBI DEV: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-16 18:01  

4913 Test Task Closed Normal KUBI DEV: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-16 18:01  

4912 Test Task Closed Normal KUBI DEV: Verify Science Metadata content  2015-01-16 18:01  

4910 Test Task Closed Normal KUBI DEV: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:01  

4908 Test Task Closed Normal KUBI DEV: Verify Science Data  2015-01-16 18:01  

4909 Test Task Closed Normal KUBI DEV: Verify Science Data content  2015-01-16 18:01  

4906 Test Task Closed Normal KUBI DEV: Set up synchronization of the MN  2015-01-16 18:01  

4905 Test Task Closed Normal KUBI DEV: Synchronization  2015-01-16 18:01  

4904 Test Task Closed Normal KUBI DEV: Set the node status to approved (start synchronization)  2015-01-16 18:01  

4902 Test Task Closed Normal KUBI DEV: Register MN  2015-01-16 18:01  

4903 Test Task Closed Normal KUBI DEV: Set up Node document  2015-01-16 18:01  

4901 Test Task Closed Normal KUBI DEV: Verify successful installation of server side certificate  2015-01-16 18:01  

4900 Test Task Closed Normal KUBI DEV: Verify successful installation of client side certificate  2015-01-16 18:01  

4898 Test Task Closed Normal KUBI DEV: SSL Certificates  2015-01-16 18:01  

4899 Test Task Closed Normal KUBI DEV: Generate client certificate for urn:node:KUBI  2015-01-16 18:01  

4897 Test Task Closed Normal KUBI DEV: Register new Science Metadata formats  2015-01-16 18:01  

4894 Test Task Closed Normal KUBI: Verify that MN passes the Replication Tester  2015-01-16 18:01  

4892 Test Task Closed Normal KUBI: Local Testing  2015-01-16 18:01  

4890 Test Task Closed Normal KUBI: Developing  2015-01-16 18:01  

4893 Test Task Closed Normal KUBI: Verify that MN passes the Web Tester  2015-01-16 18:01  

4891 Test Task Closed Normal KUBI: Design, code and component test a new MN implementation  2015-01-16 18:01  

4883 Test Task Closed Normal KUBI: Planning  2015-01-16 18:00  

4889 Test Task Closed Normal KUBI: Plan the implementation  2015-01-16 18:00  

4888 Test Task Closed Normal KUBI: Scope the implementation  2015-01-16 18:00  

4887 Test Task Closed Normal KUBI: Create MN description document  2015-01-16 18:00  

2024-05-08 14/17



# Project Tracker Status Priority Subject Assignee Updated Category

4884 Test Task Closed Normal KUBI: Join DataONE  2015-01-16 18:00  

4886 Test Task Closed Normal KUBI: Create DataONE identities  2015-01-16 18:00  

4885 Test Task Closed Normal KUBI: Integrate MN representatives with community  2015-01-16 18:00  

4882 Test Task Closed Normal KUBI: Determine feasibility  2015-01-16 18:00  

4880 Test Task Closed Normal KUBI: Initial Preparation  2015-01-16 18:00  

4881 Test Task Closed Normal KUBI: Establish contact with potential MN organization  2015-01-16 18:00  

4878 Test Task Closed Normal KUBI DEV: Verify that Resource Maps are correctly processed by CNs.  2015-01-16 18:00  

4875 Test Task Closed Normal KUBI DEV: Verify Resource Maps  2015-01-16 18:00  

4867 Test Task Closed Normal KUBI DEV: Content Review  2015-01-16 18:00  

4856 Test Task Closed Normal KUBI DEV: Registration in environment  2015-01-16 18:00  

4855 Test Task Closed Normal KUBI: Testing  2015-01-16 18:00  

4877 Test Task Closed Normal KUBI DEV: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:00  

4876 Test Task Closed Normal KUBI DEV: Verify Resource Map content  2015-01-16 18:00  

4874 Test Task Closed Normal KUBI DEV: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-16 18:00  

4871 Test Task Closed Normal KUBI DEV: Verify Science Metadata  2015-01-16 18:00  

4873 Test Task Closed Normal KUBI DEV: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-16 18:00  

4872 Test Task Closed Normal KUBI DEV: Verify Science Metadata content  2015-01-16 18:00  

4870 Test Task Closed Normal KUBI DEV: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:00  

4868 Test Task Closed Normal KUBI DEV: Verify Science Data  2015-01-16 18:00  

4869 Test Task Closed Normal KUBI DEV: Verify Science Data content  2015-01-16 18:00  

4866 Test Task Closed Normal KUBI DEV: Set up synchronization of the MN  2015-01-16 18:00  

4865 Test Task Closed Normal KUBI DEV: Synchronization  2015-01-16 18:00  

4864 Test Task Closed Normal KUBI DEV: Set the node status to approved (start synchronization)  2015-01-16 18:00  

4862 Test Task Closed Normal KUBI DEV: Register MN  2015-01-16 18:00  

4863 Test Task Closed Normal KUBI DEV: Set up Node document  2015-01-16 18:00  

4861 Test Task Closed Normal KUBI DEV: Verify successful installation of server side certificate  2015-01-16 18:00  

4858 Test Task Closed Normal KUBI DEV: SSL Certificates  2015-01-16 18:00  

4860 Test Task Closed Normal KUBI DEV: Verify successful installation of client side certificate  2015-01-16 18:00  

4859 Test Task Closed Normal KUBI DEV: Generate client certificate for urn:node:KUBI  2015-01-16 18:00  

4857 Test Task Closed Normal KUBI DEV: Register new Science Metadata formats  2015-01-16 18:00  
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4850 Test Task Closed Normal KUBI: Developing  2015-01-16 18:00  

4854 Test Task Closed Normal KUBI: Verify that MN passes the Replication Tester  2015-01-16 18:00  

4852 Test Task Closed Normal KUBI: Local Testing  2015-01-16 18:00  

4853 Test Task Closed Normal KUBI: Verify that MN passes the Web Tester  2015-01-16 18:00  

4851 Test Task Closed Normal KUBI: Design, code and component test a new MN implementation  2015-01-16 18:00  

4849 Test Task Closed Normal KUBI: Plan the implementation  2015-01-16 17:59  

4843 Test Task Closed Normal KUBI: Planning  2015-01-16 17:59  

4848 Test Task Closed Normal KUBI: Scope the implementation  2015-01-16 17:59  

4847 Test Task Closed Normal KUBI: Create MN description document  2015-01-16 17:59  

4844 Test Task Closed Normal KUBI: Join DataONE  2015-01-16 17:59  

4846 Test Task Closed Normal KUBI: Create DataONE identities  2015-01-16 17:59  

4845 Test Task Closed Normal KUBI: Integrate MN representatives with community  2015-01-16 17:59  

4842 Test Task Closed Normal KUBI: Determine feasibility  2015-01-16 17:59  

4840 Test Task Closed Normal KUBI: Initial Preparation  2015-01-16 17:59  

4841 Test Task Closed Normal KUBI: Establish contact with potential MN organization  2015-01-16 17:59  

4838 Test Task Closed Normal KUBI DEV: Verify Resource Maps  2015-01-16 17:59  

4830 Test Task Closed Normal KUBI DEV: Content Review  2015-01-16 17:59  

4819 Test Task Closed Normal KUBI DEV: Registration in environment  2015-01-16 17:59  

4818 Test Task Closed Normal KUBI: Testing  2015-01-16 17:59  

4837 Test Task Closed Normal KUBI DEV: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-16 17:59  

4834 Test Task Closed Normal KUBI DEV: Verify Science Metadata  2015-01-16 17:59  

4836 Test Task Closed Normal KUBI DEV: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-16 17:59  

4835 Test Task Closed Normal KUBI DEV: Verify Science Metadata content  2015-01-16 17:59  

4833 Test Task Closed Normal KUBI DEV: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 17:59  

4831 Test Task Closed Normal KUBI DEV: Verify Science Data  2015-01-16 17:59  

4832 Test Task Closed Normal KUBI DEV: Verify Science Data content  2015-01-16 17:59  

4829 Test Task Closed Normal KUBI DEV: Set up synchronization of the MN  2015-01-16 17:59  

4828 Test Task Closed Normal KUBI DEV: Synchronization  2015-01-16 17:59  

4827 Test Task Closed Normal KUBI DEV: Set the node status to approved (start synchronization)  2015-01-16 17:59  

4825 Test Task Closed Normal KUBI DEV: Register MN  2015-01-16 17:59  

4826 Test Task Closed Normal KUBI DEV: Set up Node document  2015-01-16 17:59  
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4824 Test Task Closed Normal KUBI DEV: Verify successful installation of server side certificate  2015-01-16 17:59  

4821 Test Task Closed Normal KUBI DEV: SSL Certificates  2015-01-16 17:59  

4823 Test Task Closed Normal KUBI DEV: Verify successful installation of client side certificate  2015-01-16 17:59  

4822 Test Task Closed Normal KUBI DEV: Generate client certificate for urn:node:KUBI  2015-01-16 17:59  

4820 Test Task Closed Normal KUBI DEV: Register new Science Metadata formats  2015-01-16 17:59  

4817 Test Task Closed Normal KUBI: Verify that MN passes the Replication Tester  2015-01-16 17:59  

4815 Test Task Closed Normal KUBI: Local Testing  2015-01-16 17:59  

4813 Test Task Closed Normal KUBI: Developing  2015-01-16 17:59  

4816 Test Task Closed Normal KUBI: Verify that MN passes the Web Tester  2015-01-16 17:59  

4814 Test Task Closed Normal KUBI: Design, code and component test a new MN implementation  2015-01-16 17:59  

4812 Test Task Closed Normal KUBI: Plan the implementation  2015-01-16 17:59  

4806 Test Task Closed Normal KUBI: Planning  2015-01-16 17:59  

4811 Test Task Closed Normal KUBI: Scope the implementation  2015-01-16 17:59  

4810 Test Task Closed Normal KUBI: Create MN description document  2015-01-16 17:59  

4807 Test Task Closed Normal KUBI: Join DataONE  2015-01-16 17:59  

4809 Test Task Closed Normal KUBI: Create DataONE identities  2015-01-16 17:59  

4808 Test Task Closed Normal KUBI: Integrate MN representatives with community  2015-01-16 17:59  

4805 Test Task Closed Normal KUBI: Determine feasibility  2015-01-16 17:59  
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