
Member Nodes - Task #6088

MNDeployment # 3532 (Closed): DFC Member Node

Task # 6082 (Closed): DFC: Planning

DFC: Plan the implementation

2014-08-27 17:48 - Laura Moyers

Status: Closed Start date: 2014-08-27

Priority: Normal Due date:  

Assignee:  % Done: 100%

Category:  Estimated time: 0.00 hour

Target version: Deploy by end of Y3Q1   

Story Points:    

Description

Determine which software stack to use, etc.

History

#1 - 2014-08-27 18:27 - Bruce Wilson

- Status changed from New to Closed

- % Done changed from 0 to 100

- translation missing: en.field_remaining_hours set to 0.0

Ticket was generated by the automated ticket generator.  Closing as done.
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