
CN REST - Task #7203

Story # 7202 (Closed): Verify proxy implementation for all V2 methods

Review proxy implementation

2015-06-16 13:09 - Dave Vieglais

Status: Closed Start date: 2015-06-16

Priority: Normal Due date:  

Assignee: Ben Leinfelder % Done: 100%

Category: d1_cn_service Estimated time: 0.00 hour

Target version: CCI-2.0.0   

Story Points:    

Description

There is some question as to the completeness of the proxy implementation changes from Spring to Apache. Full transition is not

critical for V2 - the purpose of this task is to identify how complete the work is and capture remaining work in a CCI-2.1.0 activity.

History

#1 - 2015-06-25 21:46 - Ben Leinfelder

- Status changed from New to Closed

- % Done changed from 0 to 100

- translation missing: en.field_remaining_hours set to 0.0

Unfortunately, I do not see evidence of this change in trunk where I'd expect in cn-buildout/dataone-cn-rest-service. For the sake of the 2.0 release, I

think we should stick with the Spring-based dispatching, heavyweight as it may be.

Powered by TCPDF (www.tcpdf.org)

2024-04-25 1/1

http://www.tcpdf.org

