

Issues

| #    | Project      | Tracker | Status | Priority | Subject                             | Assignee   | Updated          | Category |
|------|--------------|---------|--------|----------|-------------------------------------|------------|------------------|----------|
| 3204 | Member Nodes | Task    | New    | Normal   | Collate MN metadata for review      | Mike Frame | 2015-12-03 19:36 |          |
| 3200 | Member Nodes | Task    | New    | Normal   | Make initial contact with USGS-NWRC | Mike Frame | 2013-10-24 15:23 |          |
| 3198 | Member Nodes | Task    | New    | Normal   | Initial contact for the USGS MN     | Mike Frame | 2013-08-23 13:07 |          |