

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3664	Member Nodes	MNDeployment	New	High	Landcare Research New Zealand	Laura Moyers	2015-11-19 19:39	
3680	Member Nodes	MNDeployment	New	Low	Federal University of Pernambuco, Brazil	Laura Moyers	2015-11-19 19:34	
3681	Member Nodes	MNDeployment	New	Normal	EPA's Atlantic Ecology Division	Laura Moyers	2016-06-23 00:10	
3682	Member Nodes	MNDeployment	Closed	Low	Queensland University of Technology	Laura Moyers	2013-08-23 18:11	
3683	Member Nodes	MNDeployment	New	Low	Purdue University Libraries		2018-04-17 17:30	
3684	Member Nodes	MNDeployment	New	Low	Branner Earth Sciences Library - Stanford University	Laura Moyers	2015-11-19 19:04	
3685	Member Nodes	MNDeployment	New	Low	National SocioEnvironmental Synthesis Center	Laura Moyers	2015-11-19 17:58	
3686	Member Nodes	MNDeployment	Deferred	Normal	Movebank for Animal Tracking Data	Laura Moyers	2013-12-05 19:31	
3687	Member Nodes	MNDeployment	Operational	Normal	Montana State University Institute on Ecosystems	Amy Forrester	2019-10-08 15:29	
3688	Member Nodes	MNDeployment	Dup-Closed	Normal	(dup of #3238) Northwest Knowledge Network, University of Idaho	Dave Vieglaiss	2013-08-23 13:14	
3689	Member Nodes	MNDeployment	Deferred	Normal	University of South Carolina, Computer Science Department		2018-08-31 15:26	
3690	Member Nodes	MNDeployment	New	Low	Digital Library of Vertebrate Morphology, University of Texas	Laura Moyers	2015-11-19 17:53	
3691	Member Nodes	MNDeployment	New	Low	National Institute for Amazon Research		2018-04-17 17:25	
3692	Member Nodes	MNDeployment	Closed	Normal	Clemson University	Laura Moyers	2015-04-17 14:55	
3693	Member Nodes	MNDeployment	Closed	Normal	Arctos: Multi-Institution, Multi-Collection Museum Database	Laura Moyers	2014-09-23 15:43	
3844	Member Nodes	MNDeployment	New	Normal	Oregon Explorer program at OSU	Laura Moyers	2015-11-19 17:22	
4034	Member Nodes	Task	Closed	Normal	(Waiting for) Resolve policy and MN description questions	Matthew Jones	2014-03-18 12:02	
4036	Member Nodes	Task	Closed	Normal	(Waiting for) Complete NKN stage testing	Laura Moyers	2016-03-29 13:32	
4037	Member Nodes	Task	Closed	Normal	(Waiting for) Chris and Bob to install Metacat	Laura Moyers	2017-08-26 13:57	
4044	Member Nodes	Task	Closed	Normal	(Waiting for) Development plan for DFC clarifications	Bruce Wilson	2016-09-20 19:30	
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	
4083	Member Nodes	MNDeployment	Deferred	Normal	Forest Research Institute Malaysia (FRIM)	Laura Moyers	2016-06-17 19:31	
4144	Infrastructure	Task	Closed	Normal	Evaluate "Only results with data" checkbox in ONEMercury	Dave Vieglaiss	2019-04-30 22:27	
4224	Member Nodes	MNDeployment	New	Low	Japan Long Term Ecological Research Network	Laura Moyers	2015-11-19 00:52	
4227	Member Nodes	MNDeployment	New	Low	TRY Plant Trait Database	Laura Moyers	2015-11-19 15:40	
4247	Member Nodes	MNDeployment	Deprecated	Normal	EDORA (Environmental Data for the Oak Ridge Area)	Laura Moyers	2019-03-06 04:31	
4248	Member Nodes	MNDeployment	Deprecated	Normal	RGD (Regional and Global Data)	Laura Moyers	2019-03-06 04:30	
4249	Member Nodes	Task	Closed	High	LTER-Europe: Develop MN description document	Laura Moyers	2014-06-20 17:59	
4250	Member Nodes	Task	Closed	High	KUBI: draft press release	Laura Moyers	2014-02-20 21:21	
4261	Member Nodes	Task	Closed	High	KUBI: Develop MN description document	Laura Moyers	2014-02-20 21:21	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4269	Member Nodes	Task	Closed	High	KUBI: Generate client and/or server certificates for PRODUCTION	Chris Jones	2014-02-20 21:21	
4270	Member Nodes	Task	Closed	High	KUBI: Register in PRODUCTION	CJ Grady	2014-02-20 21:21	
4271	Member Nodes	Task	Closed	High	KUBI: Update "Current Member Nodes" webpage	Amber Budden	2014-02-20 21:21	
4273	Member Nodes	Task	Closed	High	KUBI: Mutual acceptance	Chris Jones	2014-02-20 21:21	
4274	Member Nodes	Task	Closed	High	KUBI: Turn on harvesting/synchronization of data	Chris Jones	2014-02-20 21:21	
4275	Member Nodes	Task	Closed	High	KUBI: Production verifications	CJ Grady	2014-02-20 21:21	
4281	Member Nodes	Task	Closed	Normal	EDAC: MN desc doc, logo, news item	Laura Moyers	2014-06-30 17:52	
4282	Member Nodes	Task	Closed	Normal	EDAC: Generate client and/or server certificates in PRODUCTION	Chris Jones	2014-06-30 17:52	
4283	Member Nodes	Task	Closed	Normal	EDAC: Register in PRODUCTION	Rob Nahf	2014-06-30 17:52	
4284	Member Nodes	Task	Closed	Normal	EDAC: Mutual acceptance	Rob Nahf	2014-06-30 17:52	
4285	Member Nodes	Task	Closed	Normal	EDAC: Production verifications	Rob Nahf	2014-06-30 17:52	
4286	Member Nodes	MNDeployment	Dup-Closed	Normal	TERN (Terrestrial Ecosystem Research Network) - Australia	Laura Moyers	2015-04-01 02:19	
4287	Member Nodes	Task	Closed	Normal	LTER-Europe: Upgrade to Metacat 2.4.0	Ben Leinfelder	2014-06-20 17:59	
4289	Member Nodes	Task	Closed	Normal	LTER-Europe: Mutual acceptance	Ben Leinfelder	2014-06-20 17:59	
4290	Member Nodes	Task	Closed	Normal	LTER-Europe: Production verifications	Chris Jones	2014-06-20 17:59	
4296	Member Nodes	MNDeployment	New	Normal	Sierra Nevada Global Change Observatory Member Node	Laura Moyers	2017-01-30 17:01	
4681	Member Nodes	Task	Closed	Normal	GLEON - Develop MN description document and logo	Laura Moyers	2015-03-10 18:01	
4700	Member Nodes	MNDeployment	Operational	Normal	IARC (International Arctic Research Center) Data Archive	Amy Forrester	2019-10-08 15:20	
5308	Member Nodes	Task	Closed	Normal	EDORA: MN description document and logo	Laura Moyers	2014-11-24 14:57	
5530	Member Nodes	Task	Closed	Normal	MPC PROD: Generate client certificate for urn:node:MPC	Chris Jones	2015-01-02 16:42	
5553	Member Nodes	Task	Closed	Normal	IOE TEST: Content review	Ben Leinfelder	2014-08-19 20:01	
5554	Member Nodes	Task	Closed	Normal	IOE TEST: Verify science data	Ben Leinfelder	2014-08-19 20:01	
5555	Member Nodes	Task	Closed	Normal	IOE TEST: Verify science data content	Ben Leinfelder	2014-08-19 20:01	
5556	Member Nodes	Task	Closed	Normal	IOE TEST: Verify that the Science Data is returned with the correct HTTP Content-Type	Ben Leinfelder	2014-08-19 20:01	
5557	Member Nodes	Task	Closed	Normal	IOE TEST: Verify science metadata	Ben Leinfelder	2014-08-19 20:01	
5558	Member Nodes	Task	Closed	Normal	IOE TEST: Verify science metadata content	Ben Leinfelder	2014-08-19 20:01	
5559	Member Nodes	Task	Closed	Normal	IOE TEST: Verify Science Metadata is returned with the correct HTTP Content-Type	Ben Leinfelder	2014-08-19 20:01	
5560	Member Nodes	Task	Closed	Normal	IOE TEST: Verify that the Science Metadata is correctly processed by CNs	Ben Leinfelder	2014-08-19 20:01	
5561	Member Nodes	Task	Closed	Normal	IOE TEST: Verify resource maps	Ben Leinfelder	2014-08-19 20:01	
5562	Member Nodes	Task	Closed	Normal	IOE TEST: Verify resource map content	Ben Leinfelder	2014-08-19 20:01	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5563	Member Nodes	Task	Closed	Normal	IOE TEST: Verify Resource Map is returned with the correct HTTP Content-Type	Ben Leinfelder	2014-08-19 20:01	
5564	Member Nodes	Task	Closed	Normal	IOE TEST: Verify that Resource Maps are correctly processed by CNs.	Ben Leinfelder	2014-08-19 20:01	
5909	Member Nodes	Task	Closed	Normal	MPC: Planning		2015-01-22 19:34	
5910	Member Nodes	Task	Closed	Normal	MPC: Join DataONE		2015-01-22 19:34	
5911	Member Nodes	Task	Closed	Normal	MPC: Integrate MN representatives with community		2015-01-02 16:42	
5912	Member Nodes	Task	Closed	Normal	MPC: Create DataONE identities		2015-01-02 16:42	
5913	Member Nodes	Task	Closed	Normal	MPC: Create MN description document		2015-01-22 19:34	
5914	Member Nodes	Task	Closed	Normal	MPC: Scope the implementation		2015-01-02 16:42	
5915	Member Nodes	Task	Closed	Normal	MPC: Plan the implementation		2015-01-02 16:42	
5916	Member Nodes	Task	Closed	Normal	MPC: Developing		2015-01-22 22:06	
5917	Member Nodes	Task	Closed	Normal	MPC: Design, code and component test a new MN implementation		2015-01-22 22:05	
5918	Member Nodes	Task	Closed	Normal	MPC: Local Testing		2015-01-22 22:04	
5919	Member Nodes	Task	Closed	Normal	MPC: Verify that MN passes the Web Tester		2015-01-22 22:03	
5920	Member Nodes	Task	Closed	Normal	MPC: Verify that MN passes the Replication Tester		2015-01-22 22:04	
5921	Member Nodes	Task	Closed	Normal	MPC: Testing		2015-01-28 15:40	
5922	Member Nodes	Task	Closed	Normal	MPC: Registration in environment		2015-01-28 15:40	
5923	Member Nodes	Task	Closed	Normal	MPC: Register new Science Metadata formats		2015-01-28 15:29	
5924	Member Nodes	Task	Closed	Normal	MPC: SSL Certificates		2015-01-28 15:27	
5925	Member Nodes	Task	Closed	Normal	MPC: Generate client certificate.	Chris Jones	2015-01-28 15:26	
5926	Member Nodes	Task	Closed	Normal	MPC: Verify successful installation of client side certificate	Chris Jones	2015-01-28 15:25	
5927	Member Nodes	Task	Closed	Normal	MPC: Verify successful installation of server side certificate	Chris Jones	2015-01-28 15:25	
5928	Member Nodes	Task	Closed	Normal	MPC: Register MN		2015-01-28 15:32	
5929	Member Nodes	Task	Closed	Normal	MPC: Set up Node document	Chris Jones	2015-01-28 15:31	
5930	Member Nodes	Task	Closed	Normal	MPC: Set the node status to approved (start synchronization)		2015-01-28 15:30	
5931	Member Nodes	Task	Rejected	Normal	MPC: Synchronization		2015-01-02 16:42	
5932	Member Nodes	Task	Rejected	Normal	MPC: Set up synchronization of the MN		2015-01-02 16:42	
5933	Member Nodes	Task	Closed	Normal	MPC: Content Review	Chris Jones	2015-01-28 15:40	
5934	Member Nodes	Task	Closed	Normal	MPC: Verify Science Data	Chris Jones	2015-01-28 15:39	
5935	Member Nodes	Task	Closed	Normal	MPC: Verify Science Data content	Chris Jones	2015-01-28 15:39	
5936	Member Nodes	Task	Closed	Normal	MPC: Verify that the Science Data is returned with the correct HTTP Content-Type	Chris Jones	2015-01-28 15:39	
5937	Member Nodes	Task	Closed	Normal	MPC: Verify Science Metadata	Chris Jones	2015-01-28 15:36	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5938	Member Nodes	Task	Closed	Normal	MPC: Verify Science Metadata content	Chris Jones	2015-01-28 15:36	
5939	Member Nodes	Task	Closed	Normal	MPC: Verify Science Metadata is returned with the correct HTTP Content-Type	Chris Jones	2015-01-28 15:36	
5940	Member Nodes	Task	Closed	Normal	MPC: Verify that the Science Metadata is correctly processed by CNs	Chris Jones	2015-01-28 15:33	
5941	Member Nodes	Task	Closed	Normal	MPC: Verify Resource Maps	Chris Jones	2015-01-28 15:38	
5942	Member Nodes	Task	Closed	Normal	MPC: Verify Resource Map content	Chris Jones	2015-01-28 15:38	
5943	Member Nodes	Task	Closed	Normal	MPC: Verify Resource Map is returned with the correct HTTP Content-Type	Chris Jones	2015-01-28 15:37	
5944	Member Nodes	Task	Closed	Normal	MPC: Verify that Resource Maps are correctly processed by CNs.	Chris Jones	2015-01-28 15:37	
5949	Member Nodes	Task	Closed	Normal	MPC: Replication testing (if Tier 4)		2015-01-22 22:02	
5978	Member Nodes	Task	Closed	Normal	MPC: Transition to production		2015-01-02 16:42	
5979	Member Nodes	Task	Closed	Normal	MPC: Mutual acceptance		2015-01-02 16:42	
5980	Member Nodes	Task	Closed	Normal	MPC: Verify content available for Current MNs web page		2015-01-02 16:42	
5981	Member Nodes	Task	Closed	Normal	MPC: Create legal documents		2015-01-02 16:42	
5982	Member Nodes	Task	Closed	Normal	MPC: Create news item		2015-01-02 16:42	
5983	Member Nodes	Task	Closed	Normal	MPC: Formal announcement		2015-01-02 16:42	
6001	Member Nodes	Task	Closed	Normal	IOE: Transition to production		2014-08-19 20:01	
6002	Member Nodes	Task	Closed	Normal	IOE: Mutual acceptance	Ben Leinfelder	2014-08-19 20:01	
6003	Member Nodes	Task	Closed	Normal	IOE: Verify content available for Current MNs web page	Amber Budden	2014-08-19 20:01	
6004	Member Nodes	Task	Closed	Normal	IOE: Create legal documents	Laura Moyers	2014-08-19 20:01	
6005	Member Nodes	Task	Closed	Normal	IOE: Create news item	Laura Moyers	2014-08-19 20:01	
6006	Member Nodes	Task	Closed	Normal	IOE: Formal announcement	Amber Budden	2014-08-19 20:01	
6079	Member Nodes	Task	Closed	Normal	DFC: Initial Preparation		2016-09-20 19:30	
6080	Member Nodes	Task	Closed	Normal	DFC: Establish contact with potential MN organization		2016-09-20 19:30	
6081	Member Nodes	Task	Closed	Normal	DFC: Determine feasibility		2016-09-20 19:30	
6082	Member Nodes	Task	Closed	Normal	DFC: Planning		2016-09-20 19:30	
6083	Member Nodes	Task	Closed	Normal	DFC: Join DataONE	Laura Moyers	2016-09-20 19:30	
6084	Member Nodes	Task	Closed	Normal	DFC: Integrate MN representatives with community		2016-09-20 19:30	
6085	Member Nodes	Task	Closed	Normal	DFC: Create DataONE identities		2016-09-20 19:30	
6086	Member Nodes	Task	Closed	Normal	DFC: Create MN description document	Laura Moyers	2016-09-20 19:30	
6087	Member Nodes	Task	Closed	Normal	DFC: Scope the implementation		2016-09-20 19:30	
6088	Member Nodes	Task	Closed	Normal	DFC: Plan the implementation		2016-09-20 19:30	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6089	Member Nodes	Task	Closed	Normal	DFC: Developing	Laura Moyers	2016-09-20 19:30	
6090	Member Nodes	Task	Closed	Normal	DFC: (monitor) Design, code and component test a new MN implementation	Bruce Wilson	2016-09-20 19:30	
6091	Member Nodes	Task	Closed	Normal	DFC: Local Testing		2016-09-20 19:30	
6092	Member Nodes	Task	Closed	Normal	DFC: Verify that MN passes the Web Tester	Mark Servilla	2016-09-20 19:30	
6094	Member Nodes	Task	Closed	Normal	DFC: Testing	Laura Moyers	2017-06-25 19:34	
6095	Member Nodes	Task	Closed	Normal	DFC: Registration in environment		2016-09-20 19:30	
6096	Member Nodes	Task	Closed	Normal	DFC: Register new Science Metadata formats	Mark Servilla	2016-09-20 19:30	
6097	Member Nodes	Task	Closed	Normal	DFC: SSL Certificates		2016-09-20 19:30	
6098	Member Nodes	Task	Closed	Normal	DFC: Generate client certificate.	Chris Jones	2016-09-20 19:30	
6099	Member Nodes	Task	Closed	Normal	DFC: Verify successful installation of client side certificate	Mark Servilla	2016-09-20 19:30	
6100	Member Nodes	Task	Closed	Normal	DFC: Verify successful installation of server side certificate	Mark Servilla	2016-09-20 19:30	
6104	Member Nodes	Task	Closed	Normal	DFC: Synchronization		2016-09-20 19:30	
6105	Member Nodes	Task	Closed	Normal	DFC: Set up synchronization of the MN	Mark Servilla	2016-09-20 19:30	
6106	Member Nodes	Task	Closed	Normal	DFC: Verify MN Content and Services in Testing Environment	Mark Servilla	2016-09-20 19:30	
6118	Member Nodes	Task	Closed	Normal	DFC: Check Authentication and Authorization in Testing Environment	Mark Servilla	2016-09-20 19:30	
6119	Member Nodes	Task	Closed	Normal	DFC: Science Data access	Mark Servilla	2016-09-20 19:30	
6120	Member Nodes	Task	Closed	Normal	DFC: Science Metadata access	Mark Servilla	2016-09-20 19:30	
6121	Member Nodes	Task	Closed	Normal	DFC: Log record access	Mark Servilla	2016-09-20 19:30	
6123	Member Nodes	Task	Closed	Normal	DFC: Registration in PRODUCTION environment		2017-06-25 19:40	
6124	Member Nodes	Task	Closed	Normal	DFC: Register new Science Metadata formats	Laura Moyers	2016-09-20 19:30	
6125	Member Nodes	Task	Closed	Normal	DFC: SSL Certificates		2017-06-25 19:48	
6126	Member Nodes	Task	Closed	Normal	DFC: Generate client certificate.	Mark Servilla	2017-06-25 19:48	
6127	Member Nodes	Task	Closed	Normal	DFC: Verify successful installation of client side certificate	Mark Servilla	2017-06-25 19:48	
6129	Member Nodes	Task	Closed	Normal	DFC: Register MN		2017-06-25 19:47	
6130	Member Nodes	Task	Closed	Normal	DFC: Set up Node document	Mark Servilla	2017-06-25 19:47	
6131	Member Nodes	Task	Closed	Normal	DFC: Set the node status to approved (start synchronization)	Mark Servilla	2017-06-25 19:48	
6132	Member Nodes	Task	Closed	Normal	DFC: Synchronization		2017-06-25 19:46	
6133	Member Nodes	Task	Closed	Normal	DFC: Set up synchronization of the MN	Mark Servilla	2017-06-25 19:46	
6134	Member Nodes	Task	Closed	Normal	DFC: Content Review	Laura Moyers	2017-06-25 19:41	
6151	Member Nodes	Task	Closed	Normal	DFC: Transition to production		2017-06-25 19:39	
6152	Member Nodes	Task	Rejected	Normal	DFC: Mutual acceptance		2017-06-25 19:38	
6153	Member Nodes	Task	Closed	Normal	DFC: Verify content available for Current MNs web page	Laura Moyers	2017-06-25 19:39	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6154	Member Nodes	Task	Closed	Normal	DFC: Create legal documents		2016-09-20 19:30	
6155	Member Nodes	Task	Closed	Normal	DFC: Create news item	Laura Moyers	2017-06-25 19:39	
6156	Member Nodes	Task	Rejected	Normal	DFC: Formal announcement		2017-06-25 19:38	
6175	Member Nodes	Task	Closed	Normal	PPBIO: Planning		2016-05-17 16:23	
6176	Member Nodes	Task	Closed	Normal	PPBIO: Join DataONE		2016-05-17 16:23	
6179	Member Nodes	Task	Closed	Normal	PPBIO: Create MN description document	Laura Moyers	2016-05-17 16:23	
6182	Member Nodes	Task	Closed	Normal	PPBIO: Developing		2016-05-17 16:23	
6183	Member Nodes	Task	Closed	Normal	PPBIO: Design, code and component test a new MN implementation		2016-05-17 16:23	
6184	Member Nodes	Task	Closed	Normal	PPBIO: Local Testing		2016-05-17 16:23	
6185	Member Nodes	Task	Rejected	Normal	PPBIO: Verify that MN passes the Web Tester		2016-05-17 16:23	
6186	Member Nodes	Task	Rejected	Normal	PPBIO: Verify that MN passes the Replication Tester		2016-05-17 16:23	
6187	Member Nodes	Task	Closed	Normal	PPBIO: Testing		2016-06-02 13:54	
6188	Member Nodes	Task	Closed	Normal	PPBIO: Registration in environment		2016-05-17 16:23	
6189	Member Nodes	Task	Closed	Normal	PPBIO: Register new Science Metadata formats		2016-05-17 16:23	
6190	Member Nodes	Task	Closed	Normal	PPBIO: SSL Certificates		2016-05-17 16:23	
6191	Member Nodes	Task	Closed	Normal	PPBIO: Generate client certificate.	Chris Jones	2016-05-17 16:23	
6192	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of client side certificate		2016-05-17 16:23	
6193	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of server side certificate		2016-05-17 16:23	
6194	Member Nodes	Task	Closed	Normal	PPBIO: Register MN		2016-05-17 16:23	
6195	Member Nodes	Task	Rejected	Normal	PPBIO: Set up Node document		2016-05-17 16:23	
6196	Member Nodes	Task	Closed	Normal	PPBIO: Set the node status to approved (start synchronization)		2016-05-17 16:23	
6197	Member Nodes	Task	Closed	Normal	PPBIO: Synchronization		2016-05-17 16:23	
6198	Member Nodes	Task	Closed	Normal	PPBIO: Set up synchronization of the MN		2016-05-17 16:23	
6199	Member Nodes	Task	Closed	Normal	PPBIO: Content Review		2016-05-17 16:23	
6215	Member Nodes	Task	Closed	Normal	PPBIO: Replication testing (if Tier 4)		2016-05-17 16:23	
6216	Member Nodes	Task	Closed	Normal	PPBIO: Registration in PRODUCTION environment	Laura Moyers	2016-05-17 16:23	
6217	Member Nodes	Task	Closed	Normal	PPBIO: Register new Science Metadata formats	Laura Moyers	2016-05-17 16:23	
6218	Member Nodes	Task	Closed	Normal	PPBIO: SSL Certificates	Mark Servilla	2016-05-17 16:23	
6219	Member Nodes	Task	Closed	Normal	PPBIO: Generate client certificate.		2016-05-17 16:23	
6220	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of client side certificate		2016-05-17 16:23	
6221	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of server side certificate		2016-05-17 16:23	
6222	Member Nodes	Task	Closed	Normal	PPBIO: Register MN		2016-05-17 16:23	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6223	Member Nodes	Task	Closed	Normal	PPBIO: Set up Node document		2016-05-17 16:23	
6224	Member Nodes	Task	Closed	Normal	PPBIO: Set the node status to approved (start synchronization)		2016-05-17 16:23	
6225	Member Nodes	Task	Closed	Normal	PPBIO: Synchronization		2016-05-17 16:23	
6226	Member Nodes	Task	Closed	Normal	PPBIO: Set up synchronization of the MN		2016-05-17 16:23	
6227	Member Nodes	Task	Closed	Normal	PPBIO: Content Review		2016-05-17 16:23	
6228	Member Nodes	Task	Closed	Normal	PPBIO: Verify Science Data		2016-05-17 16:23	
6229	Member Nodes	Task	Closed	Normal	PPBIO: Verify Science Data content		2016-05-17 16:23	
6230	Member Nodes	Task	Closed	Normal	PPBIO: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-05-17 16:23	
6231	Member Nodes	Task	Closed	Normal	PPBIO: Verify Science Metadata	Mark Servilla	2016-05-17 16:23	
6235	Member Nodes	Task	Closed	Normal	PPBIO: Verify Resource Maps		2016-05-17 16:23	
6236	Member Nodes	Task	Closed	Normal	PPBIO: Verify Resource Map content		2016-05-17 16:23	
6237	Member Nodes	Task	Closed	Normal	PPBIO: Verify Resource Map is returned with the correct HTTP Content-Type		2016-05-17 16:23	
6238	Member Nodes	Task	Closed	Normal	PPBIO: Verify that Resource Maps are correctly processed by CNs.		2016-05-17 16:23	
6239	Member Nodes	Task	Closed	Normal	PPBIO: Authentication and Authorization		2016-05-17 16:23	
6240	Member Nodes	Task	Closed	Normal	PPBIO: Science Data access		2016-05-17 16:23	
6241	Member Nodes	Task	Closed	Normal	PPBIO: Science Metadata access		2016-05-17 16:23	
6242	Member Nodes	Task	Closed	Normal	PPBIO: Log record access		2016-05-17 16:23	
6243	Member Nodes	Task	Closed	Normal	PPBIO: Replication testing (if Tier 4)		2016-05-17 16:23	
6244	Member Nodes	Task	Closed	Normal	PPBIO: Transition to production	Laura Moyers	2016-06-02 13:54	
6245	Member Nodes	Task	Closed	Normal	PPBIO: Mutual acceptance	Laura Moyers	2016-05-17 16:23	
6246	Member Nodes	Task	Closed	Normal	PPBIO: Verify content available for Current MNs web page	Laura Moyers	2016-05-17 16:23	
6247	Member Nodes	Task	Closed	Normal	PPBIO: Create legal documents		2016-05-17 16:23	
6248	Member Nodes	Task	Closed	Normal	PPBIO: Create news item	Laura Moyers	2016-05-17 16:23	
6249	Member Nodes	Task	Closed	Normal	PPBIO: Formal announcement	Amber Budden	2016-06-02 13:52	
6252	Member Nodes	MNDeployment	Dup-Closed	Normal	MsTMIP at ORNL	Laura Moyers	2014-09-03 11:54	
6253	Member Nodes	Task	Closed	Normal	MsTMIP: Initial Preparation		2015-02-26 19:57	
6254	Member Nodes	Task	Closed	Normal	MsTMIP: Establish contact with potential MN organization		2015-02-26 19:57	
6255	Member Nodes	Task	Closed	Normal	MsTMIP: Determine feasibility		2015-02-26 19:57	
6256	Member Nodes	Task	Closed	Normal	MsTMIP: Planning		2015-02-26 19:57	
6257	Member Nodes	Task	Closed	Normal	MsTMIP: Join DataONE		2015-02-26 19:57	
6258	Member Nodes	Task	Closed	Normal	MsTMIP: Integrate MN representatives with community		2015-02-26 19:57	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6259	Member Nodes	Task	Closed	Normal	MsTMIP: Create DataONE identities		2015-02-26 19:57	
6260	Member Nodes	Task	Rejected	Normal	MsTMIP: Create MN description document		2015-02-26 19:57	
6261	Member Nodes	Task	Closed	Normal	MsTMIP: Scope the implementation		2015-02-26 19:57	
6262	Member Nodes	Task	Closed	Normal	MsTMIP: Plan the implementation		2015-02-26 19:57	
6268	Member Nodes	Task	Closed	Normal	MsTMIP: Testing		2015-02-26 19:57	
6269	Member Nodes	Task	Closed	Normal	MsTMIP: Registration in environment		2015-02-26 19:57	
6270	Member Nodes	Task	Closed	Normal	MsTMIP: Register new Science Metadata formats		2015-02-26 19:57	
6271	Member Nodes	Task	Closed	Normal	MsTMIP: SSL Certificates		2015-02-26 19:57	
6272	Member Nodes	Task	Closed	Normal	MsTMIP: Generate client certificate.	Mark Servilla	2015-02-26 19:57	
6296	Member Nodes	Task	Rejected	Normal	MsTMIP: Replication testing (if Tier 4)		2015-02-26 19:57	
6297	Member Nodes	Task	Rejected	Normal	MsTMIP: Registration in production environment		2015-02-26 19:57	
6298	Member Nodes	Task	Rejected	Normal	MsTMIP: Register new Science Metadata formats		2015-02-26 19:57	
6299	Member Nodes	Task	Closed	Normal	MsTMIP: SSL Certificates		2015-02-26 19:57	
6300	Member Nodes	Task	Closed	Normal	MsTMIP: Generate client certificate.	Mark Servilla	2015-02-26 19:57	
6301	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify successful installation of client side certificate		2015-02-26 19:57	
6302	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify successful installation of server side certificate		2015-02-26 19:57	
6303	Member Nodes	Task	Rejected	Normal	MsTMIP: Register MN		2015-02-26 19:57	
6304	Member Nodes	Task	Rejected	Normal	MsTMIP: Set up Node document		2015-02-26 19:57	
6305	Member Nodes	Task	Rejected	Normal	MsTMIP: Set the node status to approved (start synchronization)		2015-02-26 19:57	
6306	Member Nodes	Task	Rejected	Normal	MsTMIP: Synchronization		2015-02-26 19:57	
6307	Member Nodes	Task	Rejected	Normal	MsTMIP: Set up synchronization of the MN		2015-02-26 19:57	
6308	Member Nodes	Task	Rejected	Normal	MsTMIP: Content Review		2015-02-26 19:57	
6309	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Science Data		2015-02-26 19:57	
6310	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Science Data content		2015-02-26 19:57	
6311	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-02-26 19:57	
6312	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Science Metadata		2015-02-26 19:57	
6313	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Science Metadata content		2015-02-26 19:57	
6314	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-02-26 19:57	
6315	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify that the Science Metadata is correctly processed by CNs		2015-02-26 19:57	
6316	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Resource Maps		2015-02-26 19:57	
6317	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Resource Map content		2015-02-26 19:57	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6318	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify Resource Map is returned with the correct HTTP Content-Type		2015-02-26 19:57	
6319	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify that Resource Maps are correctly processed by CNs.		2015-02-26 19:57	
6320	Member Nodes	Task	Rejected	Normal	MsTMIP: Authentication and Authorization		2015-02-26 19:57	
6321	Member Nodes	Task	Rejected	Normal	MsTMIP: Science Data access		2015-02-26 19:57	
6322	Member Nodes	Task	Rejected	Normal	MsTMIP: Science Metadata access		2015-02-26 19:57	
6323	Member Nodes	Task	Rejected	Normal	MsTMIP: Log record access		2015-02-26 19:57	
6324	Member Nodes	Task	Rejected	Normal	MsTMIP: Replication testing (if Tier 4)		2015-02-26 19:57	
6325	Member Nodes	Task	Rejected	Normal	MsTMIP: Transition to production		2015-02-26 19:57	
6326	Member Nodes	Task	Rejected	Normal	MsTMIP: Mutual acceptance		2015-02-26 19:57	
6327	Member Nodes	Task	Rejected	Normal	MsTMIP: Verify content available for Current MNs web page		2015-02-26 19:57	
6328	Member Nodes	Task	Rejected	Normal	MsTMIP: Create legal documents		2015-02-26 19:57	
6329	Member Nodes	Task	Rejected	Normal	MsTMIP: Create news item		2015-02-26 19:57	
6330	Member Nodes	Task	Rejected	Normal	MsTMIP: Formal announcement		2015-02-26 19:57	
6334	MN Dashboard	Story	Closed	Normal	Suggested mods to the "dashboard" - the current MNs webpage	Skye Roseboom	2015-02-03 18:22	
6335	MN Dashboard	Feature	New	Normal	Add total number of MNs to the summary page of the dashboard	Skye Roseboom	2015-04-29 22:48	
6336	MN Dashboard	Feature	New	Normal	Display MN POCs on the detail MN pages of the dashboard	Skye Roseboom	2015-04-29 22:49	
6379	Member Nodes	MNDeployment	New	Normal	ICMBio	Bruce Wilson	2015-11-19 17:21	
6380	Member Nodes	Task	New	Normal	ICMBIO: Initial Preparation		2015-11-19 17:21	
6381	Member Nodes	Task	Closed	Normal	ICMBIO: Establish contact with potential MN organization	Laura Moyers	2015-11-19 17:21	
6382	Member Nodes	Task	In Progress	Normal	ICMBIO: Determine feasibility	Laura Moyers	2015-11-19 17:21	
6401	Member Nodes	MNDeployment	Operational	Normal	NM EPSCoR	Roger Dahl	2019-03-05 18:13	
6413	Member Nodes	Task	Closed	Normal	SAEON: Testing		2017-03-15 18:10	
6442	Member Nodes	Task	Closed	Normal	SAEON: Registration in environment		2017-03-15 18:10	
6443	Member Nodes	Task	Closed	Normal	SAEON: Register new Science Metadata formats		2017-03-15 18:11	
6444	Member Nodes	Task	Closed	Normal	SAEON: SSL Certificates		2017-03-15 18:11	
6445	Member Nodes	Task	Closed	Normal	SAEON: Generate client certificate.		2017-03-15 18:11	
6446	Member Nodes	Task	Closed	Normal	SAEON: Verify successful installation of client side certificate		2017-03-15 18:11	
6447	Member Nodes	Task	Closed	Normal	SAEON: Verify successful installation of server side certificate		2017-03-15 18:11	
6448	Member Nodes	Task	Closed	Normal	SAEON: Register MN		2017-03-15 18:12	
6449	Member Nodes	Task	Closed	Normal	SAEON: Set up Node document		2017-03-15 18:12	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6450	Member Nodes	Task	Closed	Normal	SAEON: Set the node status to approved (start synchronization)		2017-03-15 18:12	
6451	Member Nodes	Task	Closed	Normal	SAEON: Synchronization		2017-03-15 18:13	
6452	Member Nodes	Task	Closed	Normal	SAEON: Set up synchronization of the MN		2017-03-15 18:13	
6453	Member Nodes	Task	Closed	Normal	SAEON: Content Review		2017-03-15 18:13	
6454	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Data		2017-03-15 18:16	
6455	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Data content		2017-03-15 18:14	
6456	Member Nodes	Task	Closed	Normal	SAEON: Verify that the Science Data is returned with the correct HTTP Content-Type		2017-03-15 18:14	
6457	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Metadata		2017-03-15 18:14	
6458	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Metadata content		2017-03-15 18:14	
6459	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Metadata is returned with the correct HTTP Content-Type		2017-03-15 18:15	
6460	Member Nodes	Task	Closed	Normal	SAEON: Verify that the Science Metadata is correctly processed by CNs		2017-03-15 18:15	
6461	Member Nodes	Task	Closed	Normal	SAEON: Verify Resource Maps		2017-03-15 18:15	
6462	Member Nodes	Task	Closed	Normal	SAEON: Verify Resource Map content		2017-03-15 18:15	
6463	Member Nodes	Task	Closed	Normal	SAEON: Verify Resource Map is returned with the correct HTTP Content-Type		2017-03-15 18:16	
6464	Member Nodes	Task	Closed	Normal	SAEON: Verify that Resource Maps are correctly processed by CNs.		2017-03-15 18:16	
6465	Member Nodes	Task	Closed	Normal	SAEON: Authentication and Authorization		2017-03-15 18:17	
6466	Member Nodes	Task	Closed	Normal	SAEON: Science Data access		2017-03-15 18:17	
6467	Member Nodes	Task	Closed	Normal	SAEON: Science Metadata access		2017-03-15 18:17	
6468	Member Nodes	Task	Closed	Normal	SAEON: Log record access		2017-03-15 18:17	
6469	Member Nodes	Task	Closed	Normal	SAEON: Replication testing (if Tier 4)		2017-03-15 18:18	
6470	Member Nodes	Task	Closed	Normal	SAEON: Transition to production		2017-03-15 18:18	
6471	Member Nodes	Task	Closed	Normal	SAEON: Mutual acceptance		2017-03-15 18:18	
6472	Member Nodes	Task	Closed	Normal	SAEON: Verify content available for Current MNs web page		2017-03-15 18:18	
6473	Member Nodes	Task	Closed	Normal	SAEON: Create legal documents		2017-03-15 18:19	
6474	Member Nodes	Task	Closed	Normal	SAEON: Create news item	Laura Moyers	2017-03-15 18:19	
6475	Member Nodes	Task	Closed	Normal	SAEON: Formal announcement		2017-03-15 18:19	
6485	Member Nodes	MNDeployment	Operational	High	The Digital Archaeology Record (tDAR)	Laura Moyers	2019-10-09 02:24	
6544	Member Nodes	MNDeployment	Operational	High	TERN Australia (powered by AEKOS)	Bruce Wilson	2019-05-22 14:21	
6572	Member Nodes	MNDeployment	Closed	Normal	Ticket generator testing		2015-04-17 14:44	
6674	Member Nodes	MNDeployment	Operational	Normal	OTS - Neotropical Data Center	Jing Tao	2019-06-10 13:03	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6679	Member Nodes	Task	New	Normal	FTGEN: Join DataONE		2014-12-04 20:07	
6680	Member Nodes	Task	New	Normal	FTGEN: Scope the implementation		2014-12-04 20:07	
6681	Member Nodes	Task	New	Normal	FTGEN: Plan the implementation		2014-12-04 20:07	
6682	Member Nodes	Task	New	Normal	FTGEN: Design, code and component test a new MN implementation		2014-12-04 20:07	
6683	Member Nodes	Task	New	Normal	FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2014-12-04 20:07	
6684	Member Nodes	Task	New	Normal	FTGEN: Register any new object formats in all environments		2014-12-04 20:07	
6685	Member Nodes	Task	New	Normal	FTGEN: Local Testing		2014-12-04 20:07	
6686	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Testing Environment		2014-12-04 20:07	
6687	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Testing Environment		2014-12-04 20:07	
6688	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Testing Environment		2014-12-04 20:07	
6689	Member Nodes	Task	New	Normal	FTGEN: Register MN in Testing Environment		2014-12-04 20:07	
6690	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Testing Environment		2014-12-04 20:07	
6691	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Testing Environment		2014-12-04 20:07	
6692	Member Nodes	Task	New	Normal	FTGEN: Show MN as "upcoming" on the dashboard		2014-12-04 20:07	
6693	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Production		2014-12-04 20:07	
6694	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Production		2014-12-04 20:07	
6695	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Production		2014-12-04 20:07	
6696	Member Nodes	Task	New	Normal	FTGEN: Register MN in Production		2014-12-04 20:07	
6697	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Production		2014-12-04 20:07	
6698	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Production		2014-12-04 20:07	
6699	Member Nodes	Task	New	Normal	FTGEN: Mutual acceptance		2014-12-04 20:07	
6700	Member Nodes	Task	New	Normal	FTGEN: Ensure MN appears on Current MNs webpage (dashboard)		2014-12-04 20:07	
6701	Member Nodes	Task	New	Normal	FTGEN: Document and Announce		2014-12-04 20:07	
6708	Member Nodes	MNDeployment	Operational	Normal	NEON - National Ecological Observatory Network	Bruce Wilson	2019-06-06 19:52	
6772	Member Nodes	Task	Closed	Normal	Look at sample files from Lisa	Chris Jones	2016-09-20 19:30	
6806	Member Nodes	Task	Closed	Normal	NODC: Join DataONE	Laura Moyers	2016-03-31 20:07	
6807	Member Nodes	Task	Closed	Normal	NODC: Scope the implementation		2016-03-29 13:30	
6808	Member Nodes	Task	Closed	Normal	NODC: Plan the implementation		2016-03-29 13:30	
6809	Member Nodes	Story	Closed	Normal	NODC: Design, code and component test a new MN implementation	Mark Servilla	2018-04-05 16:45	
6810	Member Nodes	Task	Closed	Normal	NODC: Implement search index and display support for any new metadata formats required by the MN.	Dave Vieglaiss	2018-04-05 16:51	
6811	Member Nodes	Task	Closed	Normal	NODC: Register any new object formats in all environments	Dave Vieglaiss	2018-04-05 16:52	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6812	Member Nodes	Task	Closed	Normal	NODC: Local Testing	Mark Servilla	2018-04-05 16:52	
6813	Member Nodes	Task	Closed	Normal	NODC: Establish DataONE user identity in Testing Environment	Mark Servilla	2018-04-05 16:52	
6814	Member Nodes	Task	Closed	Normal	NODC: Configure SSL Certificates for Testing Environment	Mark Servilla	2016-03-29 13:30	
6815	Member Nodes	Task	Closed	Normal	NODC: Verify MN Content and Services in Testing Environment	Mark Servilla	2018-04-05 16:53	
6816	Member Nodes	Task	Closed	Normal	NODC: Register MN in Testing Environment	Mark Servilla	2016-03-29 13:30	
6817	Member Nodes	Task	Closed	Normal	NODC: Verify CN Content and Services in Testing Environment	Mark Servilla	2016-03-29 13:30	
6818	Member Nodes	Task	Closed	Normal	NODC: Check Authentication and Authorization in Testing Environment	Laura Moyers	2018-04-05 16:55	
6819	Member Nodes	Task	Closed	Normal	NODC: Show MN as "upcoming" on the dashboard	Laura Moyers	2016-04-06 15:08	
6820	Member Nodes	Task	Closed	Normal	NODC: Establish DataONE user identity in Production		2016-03-29 13:30	
6821	Member Nodes	Task	Closed	Normal	NODC: Configure SSL Certificates for Production	Mark Servilla	2016-03-29 13:30	
6822	Member Nodes	Task	Closed	Normal	NODC: Verify MN Content and Services in Production	Mark Servilla	2018-04-05 16:54	
6823	Member Nodes	Task	Closed	Normal	NODC: Register MN in Production	Laura Moyers	2016-04-06 15:10	
6824	Member Nodes	Task	Closed	Normal	NODC: Verify CN Content and Services in Production	Mark Servilla	2018-04-05 16:54	
6825	Member Nodes	Task	Closed	Normal	NODC: Check Authentication and Authorization in Production	Laura Moyers	2018-04-05 16:54	
6826	Member Nodes	Task	Closed	Normal	NODC: Mutual acceptance	Laura Moyers	2018-04-05 16:43	
6827	Member Nodes	Task	Closed	Normal	NODC: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2016-04-06 15:36	
6828	Member Nodes	Task	Closed	Normal	NODC: Document and Announce	Laura Moyers	2018-04-05 16:57	
6853	Member Nodes	MNDeployment	New	High	OBIS (Ocean Biogeographic Information System)	Laura Moyers	2015-11-19 17:46	
6873	Infrastructure	Task	Rejected	Normal	Change the "Direct access data available" checkbox default to [unchecked]	Mark Servilla	2015-03-13 16:40	
6876	Infrastructure	Task	New	Normal	Support for ISO 19139 metadata standard		2015-03-10 17:27	Format ID
6877	Infrastructure	Task	New	Normal	Support for ISO 19115 metadata standard		2015-03-10 18:08	Format ID
6884	Member Nodes	Task	Closed	Normal	NKN: Show MN as "upcoming" on the dashboard	Amber Budden	2016-03-29 13:32	
6885	Member Nodes	Task	Closed	Normal	NKN: Establish DataONE user identity in Production	Mark Servilla	2016-03-29 13:32	
6886	Member Nodes	Task	Closed	Normal	NKN: Configure SSL Certificates for Production	Mark Servilla	2016-03-29 13:32	
6887	Member Nodes	Task	Closed	Normal	NKN: Verify MN Content and Services in Production	Laura Moyers	2018-08-21 17:23	
6888	Member Nodes	Task	Closed	High	NKN: Register MN in Production	Mark Servilla	2016-03-29 13:32	
6889	Member Nodes	Task	Closed	Normal	NKN: Verify CN Content and Services in Production	Mark Servilla	2016-03-29 13:32	
6890	Member Nodes	Task	Closed	Normal	NKN: Check Authentication and Authorization in Production	Mark Servilla	2016-03-29 13:32	
6891	Member Nodes	Task	Closed	Normal	NKN: Mutual acceptance	Laura Moyers	2018-02-14 19:08	
6892	Member Nodes	Task	Closed	Normal	NKN: Document and Announce	Laura Moyers	2018-02-14 19:15	
6899	Member Nodes	Task	Closed	Normal	TERN: Join DataONE	Laura Moyers	2015-06-23 16:35	
6901	Member Nodes	Task	Closed	Normal	TERN: Plan the implementation	Laura Moyers	2015-06-23 16:35	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6903	Member Nodes	Task	Closed	Normal	TERN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2015-06-23 16:35	
6905	Member Nodes	Task	Closed	Normal	TERN: Local Testing	Mark Servilla	2015-06-23 16:35	
6906	Member Nodes	Task	Closed	Normal	TERN: Establish DataONE user identity in Testing Environment		2015-06-23 16:35	
6907	Member Nodes	Task	Closed	Normal	TERN: Configure SSL Certificates for Testing Environment		2015-06-23 16:35	
6908	Member Nodes	Task	Closed	Normal	TERN: Verify MN Content and Services in Testing Environment		2015-06-23 16:35	
6909	Member Nodes	Task	Closed	Normal	TERN: Register MN in Testing Environment		2015-06-23 16:35	
6910	Member Nodes	Task	Closed	Normal	TERN: Verify CN Content and Services in Testing Environment		2015-06-23 16:35	
6911	Member Nodes	Task	Closed	Normal	TERN: Check Authentication and Authorization in Testing Environment	Mark Servilla	2015-06-23 16:35	
6912	Member Nodes	Task	Closed	Normal	TERN: Show MN as "upcoming" on the dashboard		2015-06-23 16:35	
6913	Member Nodes	Task	Closed	Normal	TERN: Establish DataONE user identity in Production		2015-06-23 16:35	
6914	Member Nodes	Task	Closed	Normal	TERN: Configure SSL Certificates for Production	Mark Servilla	2015-06-23 16:35	
6915	Member Nodes	Task	Closed	Normal	TERN: Verify MN Content and Services in Production		2015-06-23 16:35	
6916	Member Nodes	Task	Closed	Normal	TERN: Register MN in Production		2015-06-23 16:35	
6917	Member Nodes	Task	Closed	Normal	TERN: Verify CN Content and Services in Production	Mark Servilla	2015-06-23 16:35	
6918	Member Nodes	Task	Closed	Normal	TERN: Check Authentication and Authorization in Production	Mark Servilla	2015-06-23 16:35	
6919	Member Nodes	Task	Closed	Normal	TERN: Mutual acceptance	Laura Moyers	2015-06-23 16:35	
6920	Member Nodes	Task	Closed	High	TERN: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2016-02-11 16:12	
6921	Member Nodes	Task	Closed	Normal	TERN: Document and Announce	Amber Budden	2016-03-28 17:24	
6922	Member Nodes	Task	Closed	Normal	R2R: Join DataONE	Laura Moyers	2017-01-19 01:41	
6923	Member Nodes	Task	Closed	High	R2R: Scope the implementation	Laura Moyers	2016-09-12 17:15	
6924	Member Nodes	Task	Closed	High	R2R: Plan the implementation	Mark Servilla	2017-01-18 19:19	
6925	Member Nodes	Task	Closed	High	R2R: Design, code and component test a new MN implementation	Roger Dahl	2017-01-19 01:11	
6927	Member Nodes	Task	In Progress	Normal	R2R: Register any new object formats in all environments	Roger Dahl	2017-01-19 01:16	
6928	Member Nodes	Task	Closed	Normal	R2R: Local Testing		2017-01-19 01:17	
6929	Member Nodes	Task	Closed	Normal	R2R: Establish DataONE user identity in Testing Environment	Mark Servilla	2016-09-12 17:15	
6930	Member Nodes	Task	Closed	Normal	R2R: Configure SSL Certificates for Testing Environment	Mark Servilla	2016-09-12 17:15	
6931	Member Nodes	Task	Closed	Normal	R2R: Verify MN Content and Services in Testing Environment	Roger Dahl	2017-01-19 01:31	
6932	Member Nodes	Task	Closed	Normal	R2R: Register MN in Testing Environment	Roger Dahl	2017-01-19 01:32	
6933	Member Nodes	Task	Closed	Normal	R2R: Verify CN Content and Services in Testing Environment	Roger Dahl	2017-01-19 01:32	
6934	Member Nodes	Task	Closed	Normal	R2R: Check Authentication and Authorization in Testing Environment	Roger Dahl	2017-01-19 01:33	
6935	Member Nodes	Task	Closed	Normal	R2R: Show MN as "upcoming" on the dashboard		2016-09-12 17:15	
6936	Member Nodes	Task	Closed	Normal	R2R: Establish DataONE user identity in Production	Roger Dahl	2017-01-19 01:34	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6937	Member Nodes	Task	Closed	Normal	R2R: Configure SSL Certificates for Production	Mark Servilla	2017-01-19 01:34	
6938	Member Nodes	Task	Closed	Normal	R2R: Verify MN Content and Services in Production	Roger Dahl	2017-01-19 01:34	
6939	Member Nodes	Task	Closed	Normal	R2R: Register MN in Production	Roger Dahl	2017-01-19 01:35	
6940	Member Nodes	Task	Closed	Normal	R2R: Verify CN Content and Services in Production	Roger Dahl	2017-01-19 01:36	
6941	Member Nodes	Task	Closed	Normal	R2R: Check Authentication and Authorization in Production	Roger Dahl	2017-01-19 01:36	
6942	Member Nodes	Task	Closed	Normal	R2R: Mutual acceptance	Laura Moyers	2017-01-19 01:37	
6943	Member Nodes	Task	Closed	Normal	R2R: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2017-01-27 00:24	
6944	Member Nodes	Task	Closed	Normal	R2R: Document and Announce	Amber Budden	2017-01-19 01:40	
6957	Member Nodes	MNDeployment	Operational	Normal	NRDC - Nevada Research Data Center	Amy Forrester	2019-10-08 18:39	
6958	Member Nodes	Task	Closed	Normal	NCCP: Join DataONE	Laura Moyers	2015-12-28 14:55	
6959	Member Nodes	Task	Closed	Normal	NCCP: Scope the implementation	Laura Moyers	2015-12-28 14:55	
6960	Member Nodes	Task	Closed	Normal	NCCP: Plan the implementation	Mark Servilla	2016-01-06 13:53	
6961	Member Nodes	Task	Closed	Normal	NCCP: Design, code and component test a new MN implementation	Laura Moyers	2015-12-28 14:55	
6964	Member Nodes	Task	Closed	Normal	NCCP: Local Testing		2015-12-28 14:55	
6965	Member Nodes	Task	Closed	Normal	NCCP: Establish DataONE user identity in Testing Environment		2015-12-28 14:55	
6966	Member Nodes	Task	Closed	Normal	NCCP: Configure SSL Certificates for Testing Environment	Mark Servilla	2015-12-28 14:55	
6967	Member Nodes	Task	Closed	Normal	NCCP: Verify MN Content and Services in Testing Environment	Mark Servilla	2015-12-28 14:55	
6968	Member Nodes	Task	Closed	Normal	NCCP: Register MN in Testing Environment	Mark Servilla	2015-12-28 14:55	
6969	Member Nodes	Task	Closed	Normal	NCCP: Verify CN Content and Services in Testing Environment	Mark Servilla	2015-12-28 14:55	
6970	Member Nodes	Task	Closed	Normal	NCCP: Check Authentication and Authorization in Testing Environment	Mark Servilla	2015-12-28 14:55	
6971	Member Nodes	Task	Closed	Normal	NCCP: Show MN as "upcoming" on the dashboard		2015-12-28 14:55	
6972	Member Nodes	Task	Closed	Normal	NCCP: Establish DataONE user identity in Production		2015-12-28 14:55	
6973	Member Nodes	Task	Closed	Normal	NCCP: Configure SSL Certificates for Production	Mark Servilla	2015-12-28 14:55	
6974	Member Nodes	Task	Closed	Normal	NCCP: Verify MN Content and Services in Production	Laura Moyers	2015-12-28 14:55	
6975	Member Nodes	Task	Closed	Normal	NCCP: Register MN in Production	Mark Servilla	2015-12-28 14:55	
6976	Member Nodes	Task	Closed	Normal	NCCP: Verify CN Content and Services in Production	Laura Moyers	2015-12-28 14:55	
6977	Member Nodes	Task	Closed	Normal	NCCP: Check Authentication and Authorization in Production	Laura Moyers	2015-12-28 14:55	
6978	Member Nodes	Task	Closed	Normal	NCCP: Mutual acceptance	Laura Moyers	2015-12-28 14:55	
6979	Member Nodes	Task	Closed	Normal	NCCP: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2016-01-05 23:06	
6980	Member Nodes	Task	Closed	Normal	NCCP: Document and Announce	Amber Budden	2016-01-05 23:07	
6991	Member Nodes	Task	Closed	Normal	NMEPSCoR: Show MN as "upcoming" on the dashboard	Laura Moyers	2015-05-27 19:20	
6992	Member Nodes	Task	Closed	Normal	NMEPSCoR: Establish DataONE user identity in Production	Mark Servilla	2015-05-27 19:20	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6993	Member Nodes	Task	Closed	Normal	NMEPSCoR: Configure SSL Certificates for Production	Mark Servilla	2015-05-27 19:20	
6994	Member Nodes	Task	Closed	Normal	NMEPSCoR: Verify MN Content and Services in Production		2015-05-27 19:20	
6995	Member Nodes	Task	Closed	Normal	NMEPSCoR: Register MN in Production		2015-05-27 19:20	
6996	Member Nodes	Task	Closed	Normal	NMEPSCoR: Verify CN Content and Services in Production		2015-05-27 19:20	
6997	Member Nodes	Task	Closed	Normal	NMEPSCoR: Check Authentication and Authorization in Production		2015-05-27 19:20	
6998	Member Nodes	Task	Closed	Normal	NMEPSCoR: Mutual acceptance		2015-05-28 12:35	
6999	Member Nodes	Task	Closed	Normal	NMEPSCoR: Ensure MN appears on Current MNs webpage (dashboard)		2015-05-27 19:20	
7000	Member Nodes	Task	Closed	Normal	NMEPSCoR: Document and Announce	Laura Moyers	2015-05-28 12:35	
7002	Member Nodes	Task	Closed	Normal	OTS: MN Communications	Amy Forrester	2018-01-30 22:12	
7003	Member Nodes	Task	Closed	Normal	OTS: Scope the implementation	Amy Forrester	2018-01-25 15:54	
7004	Member Nodes	Task	Closed	Normal	OTS: Plan the implementation	Mark Servilla	2018-01-29 22:35	
7005	Member Nodes	Task	Closed	Normal	OTS: Design, code and component test a new MN implementation	Mark Servilla	2018-01-29 22:36	
7006	Member Nodes	Task	Closed	Normal	OTS: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.	Mark Servilla	2018-01-29 22:39	
7007	Member Nodes	Task	Closed	Normal	OTS: Register any new object formats in all environments	Mark Servilla	2018-01-29 22:40	
7008	Member Nodes	Task	Closed	Normal	OTS: Local Testing	Mark Servilla	2018-02-08 17:25	
7009	Member Nodes	Task	Closed	Normal	OTS: Establish DataONE user identity in Testing Environment	Mark Servilla	2018-01-29 22:48	
7010	Member Nodes	Task	Closed	Normal	OTS: Configure SSL Certificates for Testing Environment	Chris Jones	2018-01-29 20:30	
7011	Member Nodes	Task	Closed	Normal	OTS: Verify MN Content and Services in Testing Environment	Mark Servilla	2018-01-29 22:49	
7012	Member Nodes	Task	Closed	Normal	OTS: Register MN in Testing Environment	Amy Forrester	2018-02-02 18:02	
7013	Member Nodes	Task	Closed	Normal	OTS: Verify CN Content and Services in Testing Environment	Mark Servilla	2018-02-05 17:59	
7014	Member Nodes	Task	Closed	Normal	OTS: Check Authentication and Authorization in Testing Environment	Mark Servilla	2018-02-05 18:01	
7015	Member Nodes	Task	Closed	Normal	OTS: Show MN as "upcoming" on the dashboard	Amy Forrester	2018-02-02 18:06	
7016	Member Nodes	Task	Closed	Normal	OTS: Establish DataONE user identity in Production	Mark Servilla	2018-02-09 17:54	
7017	Member Nodes	Task	Closed	Normal	OTS: Configure SSL Certificates for Production	Mark Servilla	2018-02-09 17:57	
7018	Member Nodes	Task	Closed	Normal	OTS: Verify MN Content and Services in Production	Mark Servilla	2018-02-09 18:00	
7019	Member Nodes	Task	Closed	Normal	OTS: Register MN in Production	Mark Servilla	2018-02-09 18:01	
7020	Member Nodes	Task	Closed	Normal	OTS: Verify CN Content and Services in Production	Mark Servilla	2018-02-19 17:00	
7021	Member Nodes	Task	Closed	Normal	OTS: Check Authentication and Authorization in Production	Mark Servilla	2018-02-19 17:01	
7022	Member Nodes	Task	Closed	Normal	OTS: Mutual acceptance	Amy Forrester	2018-02-26 21:37	
7023	Member Nodes	Task	Closed	Normal	OTS: Ensure MN appears on Current MNs webpage (dashboard)	Amy Forrester	2018-02-26 22:28	
7024	Member Nodes	Task	Closed	Normal	OTS: Document and Announce	Amy Forrester	2018-04-03 17:22	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7032	MN Dashboard	Feature	New	Normal	Add anchor to the MN dashboard for "upcoming MNs"	Skye Roseboom	2015-04-09 17:52	
7051	Member Nodes	MNDeployment	Operational	Normal	GRIIDC - Gulf of Mexico Research Initiative	Laura Moyers	2018-09-25 17:14	
7052	Member Nodes	MNDeployment	New	Low	BaMBa - Brazilian Marine Biodiversity Database	Laura Moyers	2015-11-19 17:03	
7081	Member Nodes	Task	Closed	Normal	Archive CSAS content (metadata)	Mark Servilla	2016-03-21 15:17	
7082	Member Nodes	MNDeployment	Operational	Normal	USGS Science Data Catalog (SDC)	Laura Moyers	2018-10-09 16:27	
7083	Member Nodes	Task	Closed	Normal	USGS SDC metadata issues with CSDGM	Dave Vieglaiss	2018-08-22 16:21	
7143	Member Nodes	Task	Closed	Normal	Attach MNDD to Dryad on the MN Dashboard	Amber Budden	2015-06-03 19:53	
7145	Member Nodes	MNDeployment	New	Low	PlutoF		2018-04-17 17:26	
7163	Member Nodes	MNDeployment	New	Low	UN Environmental Programme World Conservation Monitoring Centre (UNEP WCMC)	Bruce Wilson	2016-04-04 17:17	
7176	Infrastructure	Task	New	Normal	Develop textual documentation for certificate management	Dave Vieglaiss	2015-06-10 01:33	Documentation
7177	Infrastructure	Task	New	Normal	Develop video documentation for certificate management	Dave Vieglaiss	2015-06-10 01:33	Documentation
7249	Infrastructure	Task	Rejected	Normal	Support for MODS (Metadata Object Description Schema)	Dave Vieglaiss	2016-12-01 23:22	Format ID
7265	Member Nodes	Task	Closed	Normal	ONEShare's node registration document says it is tiers 1 and 3	Mark Servilla	2016-06-02 16:15	
7266	Member Nodes	Task	Closed	Normal	CDL/Merritt's node registration document says it is tiers 1 and 3	Mark Servilla	2015-08-26 20:02	
7279	Infrastructure	Task	New	Normal	MN implementation documentation - need document management solution	Dave Vieglaiss	2015-07-28 22:24	Documentation
7296	Member Nodes	MNDeployment	Planning	Normal	GCOOS	Monica Ihli	2018-04-16 15:53	
7467	Member Nodes	Task	Closed	Normal	USGS SDC - Transition to production	Amber Budden	2015-11-12 20:45	
7512	Member Nodes	MNDeployment	New	Normal	ECOSCOPE - Network of Research Observatories on Biodiversity	Laura Moyers	2016-07-22 12:40	
7549	Member Nodes	MNDeployment	New	Low	COS - the Center for Open Science	Laura Moyers	2018-04-17 17:20	
7551	Member Nodes	MNDeployment	New	Normal	FAO - Food and Agriculture Organization of the UN	Laura Moyers	2015-12-15 15:08	
7552	Member Nodes	MNDeployment	New	Normal	iDigBio - Integrated Digitized Biocollections	Laura Moyers	2016-01-05 23:45	
7553	Member Nodes	MNDeployment	New	Normal	OOI - Ocean Observatories Initiative	Laura Moyers	2018-01-25 17:51	
7629	Member Nodes	MNDeployment	Operational	Normal	Arctic Data Center - Data and Software about the Arctic	Matthew Jones	2018-01-10 17:53	
7672	Member Nodes	Task	Closed	Normal	Un-approve the CSAS MN in production	Dave Vieglaiss	2016-03-16 20:09	
7673	Member Nodes	Task	Closed	Normal	Remove the CSAS MN from the MN dashboard	Amber Budden	2016-03-16 20:20	
7683	Member Nodes	Task	Closed	Normal	Show DFC as "upcoming" on the MN dashboard	Amber Budden	2016-09-20 19:30	
7686	Member Nodes	Task	Testing	High	tDAR - Enable URL links out to data from search results	Ben Leinfelder	2016-09-27 15:56	
7689	Member Nodes	Task	Closed	Normal	Show tDAR as "upcoming" on the MN dashboard	Amber Budden	2016-09-27 15:56	
7690	Member Nodes	Task	Closed	Normal	Show ARCTICA as "upcoming" on the MN dashboard	Amber Budden	2016-09-12 17:16	
7691	Member Nodes	Task	Closed	Normal	Show BCO-DMO as "upcoming" on the MN dashboard	Amber Budden	2016-09-27 15:55	
7704	Member Nodes	Task	Closed	Normal	DFC: refresh sandbox and retest	Mark Servilla	2017-06-25 19:38	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7705	Member Nodes	Task	Closed	Normal	SEAD MN profile shows 0 downloads - investigate/facilitate correction	Laura Moyers	2016-10-21 11:22	
7717	Member Nodes	Task	Closed	Normal	ADC: Join DataONE	Laura Moyers	2016-09-12 17:16	
7718	Member Nodes	Task	Closed	Normal	ADC: Plan the implementation	Laura Moyers	2016-12-05 18:51	

...