

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8030	Member Nodes	MNDeployment	New	Normal	UCAR Research Data Archive	Laura Moyers	2018-04-16 17:39	
8009	Member Nodes	MNDeployment	New	Low	Geometabolome	Laura Moyers	2018-04-17 17:22	
7992	Member Nodes	Task	New	Normal	GINA: Document and Announce	Laura Moyers	2017-01-27 22:19	
7991	Member Nodes	Task	New	Normal	GINA: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2017-01-27 22:19	
7990	Member Nodes	Task	New	Normal	GINA: Mutual acceptance	Laura Moyers	2017-01-27 22:18	
7989	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Production	Laura Moyers	2017-01-27 22:18	
7988	Member Nodes	Task	New	Normal	GINA: Register MN in Production	Laura Moyers	2017-01-27 22:16	
7987	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Production	Laura Moyers	2017-01-27 22:16	
7986	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Production	Amy Forrester	2018-08-31 15:22	
7985	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Production	Laura Moyers	2017-01-27 22:15	
7984	Member Nodes	Task	New	Normal	GINA: Show MN as "upcoming" on the dashboard	Laura Moyers	2017-01-27 22:13	
7982	Member Nodes	Task	New	Normal	GINA: Verify CN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:59	
7981	Member Nodes	Task	New	Normal	GINA: Register MN in Testing Environment	Laura Moyers	2017-01-27 18:47	
7980	Member Nodes	Task	New	Normal	GINA: Verify MN Content and Services in Testing Environment	Laura Moyers	2017-01-27 18:46	
7979	Member Nodes	Task	New	Normal	GINA: Configure SSL Certificates for Testing Environment	Amy Forrester	2018-08-31 15:23	
7978	Member Nodes	Task	New	Normal	GINA: Establish DataONE user identity in Testing Environment	Laura Moyers	2017-01-27 18:44	
7977	Member Nodes	Task	New	Normal	GINA: Local Testing	Roger Dahl	2017-01-27 18:46	
7976	Member Nodes	Task	New	Normal	GINA: Register any new object formats in all environments	Laura Moyers	2017-01-27 18:45	
7975	Member Nodes	Task	New	Normal	GINA: Implement search index and display support for any new metadata formats required by the MN.	Roger Dahl	2017-01-27 18:34	
7973	Member Nodes	MNDeployment	New	Low	Alaska Energy Data Gateway	Amy Forrester	2018-04-17 17:21	
7924	Member Nodes	MNDeployment	New	Normal	LTER-Spain network	Laura Moyers	2016-11-21 14:49	
7900	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate cruise path display for single data package	Lauren Walker	2016-10-04 23:43	
7899	Member Nodes	Task	New	Normal	R2R: modify searchUI to accommodate composite data density with cruise paths	Lauren Walker	2016-10-05 03:51	
7851	Member Nodes	MNDeployment	New	Low	CESAB - Center for Synthesis and Analysis for Biodiversity	Laura Moyers	2018-04-17 17:19	
7838	DataONE API	Task	New	Normal	Modify the obsolescence chain process to accommodate the use case where both old and new PIDs are present on the CN for v1 MNs	Dave Viegla	2016-06-29 02:20	
7767	Infrastructure	Task	New	Normal	In DataONE search results, move map display to map extent	Dave Viegla	2016-05-04 18:31	
7758	Member Nodes	MNDeployment	New	Low	Polar Rock Repository (PRR) at Ohio State		2018-04-17 17:28	
7749	Member Nodes	Task	New	Normal	Evaluate disposition of the ESA MN's current content	Matthew Jones	2016-04-26 19:52	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7553	Member Nodes	MNDeployment	New	Normal	OOI - Ocean Observatories Initiative	Laura Moyers	2018-01-25 17:51	
7552	Member Nodes	MNDeployment	New	Normal	iDigBio - Integrated Digitized Biocollections	Laura Moyers	2016-01-05 23:45	
7551	Member Nodes	MNDeployment	New	Normal	FAO - Food and Agriculture Organization of the UN	Laura Moyers	2015-12-15 15:08	
7549	Member Nodes	MNDeployment	New	Low	COS - the Center for Open Science	Laura Moyers	2018-04-17 17:20	
7512	Member Nodes	MNDeployment	New	Normal	ECOSCOPE - Network of Research Observatories on Biodiversity	Laura Moyers	2016-07-22 12:40	
7279	Infrastructure	Task	New	Normal	MN implementation documentation - need document management solution	Dave Vieglais	2015-07-28 22:24	Documentation
7177	Infrastructure	Task	New	Normal	Develop video documentation for certificate management	Dave Vieglais	2015-06-10 01:33	Documentation
7176	Infrastructure	Task	New	Normal	Develop textual documentation for certificate management	Dave Vieglais	2015-06-10 01:33	Documentation
7163	Member Nodes	MNDeployment	New	Low	UN Environmental Programme World Conservation Monitoring Centre (UNEP WCMC)	Bruce Wilson	2016-04-04 17:17	
7145	Member Nodes	MNDeployment	New	Low	PlutoF		2018-04-17 17:26	
7052	Member Nodes	MNDeployment	New	Low	BaMBa - Brazilian Marine Biodiversity Database	Laura Moyers	2015-11-19 17:03	
7032	MN Dashboard	Feature	New	Normal	Add anchor to the MN dashboard for "upcoming MNs"	Skye Roseboom	2015-04-09 17:52	
6877	Infrastructure	Task	New	Normal	Support for ISO 19115 metadata standard		2015-03-10 18:08	Format ID
6876	Infrastructure	Task	New	Normal	Support for ISO 19139 metadata standard		2015-03-10 17:27	Format ID
6853	Member Nodes	MNDeployment	New	High	OBIS (Ocean Biogeographic Information System)	Laura Moyers	2015-11-19 17:46	
6701	Member Nodes	Task	New	Normal	FTGEN: Document and Announce		2014-12-04 20:07	
6700	Member Nodes	Task	New	Normal	FTGEN: Ensure MN appears on Current MNs webpage (dashboard)		2014-12-04 20:07	
6699	Member Nodes	Task	New	Normal	FTGEN: Mutual acceptance		2014-12-04 20:07	
6698	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Production		2014-12-04 20:07	
6697	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Production		2014-12-04 20:07	
6696	Member Nodes	Task	New	Normal	FTGEN: Register MN in Production		2014-12-04 20:07	
6695	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Production		2014-12-04 20:07	
6694	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Production		2014-12-04 20:07	
6693	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Production		2014-12-04 20:07	
6692	Member Nodes	Task	New	Normal	FTGEN: Show MN as "upcoming" on the dashboard		2014-12-04 20:07	
6691	Member Nodes	Task	New	Normal	FTGEN: Check Authentication and Authorization in Testing Environment		2014-12-04 20:07	
6690	Member Nodes	Task	New	Normal	FTGEN: Verify CN Content and Services in Testing Environment		2014-12-04 20:07	
6689	Member Nodes	Task	New	Normal	FTGEN: Register MN in Testing Environment		2014-12-04 20:07	
6688	Member Nodes	Task	New	Normal	FTGEN: Verify MN Content and Services in Testing Environment		2014-12-04 20:07	
6687	Member Nodes	Task	New	Normal	FTGEN: Configure SSL Certificates for Testing Environment		2014-12-04 20:07	
6686	Member Nodes	Task	New	Normal	FTGEN: Establish DataONE user identity in Testing Environment		2014-12-04 20:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6685	Member Nodes	Task	New	Normal	FTGEN: Local Testing		2014-12-04 20:07	
6684	Member Nodes	Task	New	Normal	FTGEN: Register any new object formats in all environments		2014-12-04 20:07	
6683	Member Nodes	Task	New	Normal	FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2014-12-04 20:07	
6682	Member Nodes	Task	New	Normal	FTGEN: Design, code and component test a new MN implementation		2014-12-04 20:07	
6681	Member Nodes	Task	New	Normal	FTGEN: Plan the implementation		2014-12-04 20:07	
6680	Member Nodes	Task	New	Normal	FTGEN: Scope the implementation		2014-12-04 20:07	
6679	Member Nodes	Task	New	Normal	FTGEN: Join DataONE		2014-12-04 20:07	
6380	Member Nodes	Task	New	Normal	ICMBIO: Initial Preparation		2015-11-19 17:21	
6379	Member Nodes	MNDeployment	New	Normal	ICMBio	Bruce Wilson	2015-11-19 17:21	
6336	MN Dashboard	Feature	New	Normal	Display MN POCs on the detail MN pages of the dashboard	Skye Roseboom	2015-04-29 22:49	
6335	MN Dashboard	Feature	New	Normal	Add total number of MNs to the summary page of the dashboard	Skye Roseboom	2015-04-29 22:48	
4296	Member Nodes	MNDeployment	New	Normal	Sierra Nevada Global Change Observatory Member Node	Laura Moyers	2017-01-30 17:01	
4227	Member Nodes	MNDeployment	New	Low	TRY Plant Trait Database	Laura Moyers	2015-11-19 15:40	
4224	Member Nodes	MNDeployment	New	Low	Japan Long Term Ecological Research Network	Laura Moyers	2015-11-19 00:52	
3844	Member Nodes	MNDeployment	New	Normal	Oregon Explorer program at OSU	Laura Moyers	2015-11-19 17:22	
3691	Member Nodes	MNDeployment	New	Low	National Institute for Amazon Research		2018-04-17 17:25	
3690	Member Nodes	MNDeployment	New	Low	Digital Library of Vertebrate Morphology, University of Texas	Laura Moyers	2015-11-19 17:53	
3685	Member Nodes	MNDeployment	New	Low	National SocioEnvironmental Synthesis Center	Laura Moyers	2015-11-19 17:58	
3684	Member Nodes	MNDeployment	New	Low	Branner Earth Sciences Library - Stanford University	Laura Moyers	2015-11-19 19:04	
3683	Member Nodes	MNDeployment	New	Low	Purdue University Libraries		2018-04-17 17:30	
3681	Member Nodes	MNDeployment	New	Normal	EPA's Atlantic Ecology Division	Laura Moyers	2016-06-23 00:10	
3680	Member Nodes	MNDeployment	New	Low	Federal University of Pernambuco, Brazil	Laura Moyers	2015-11-19 19:34	
3664	Member Nodes	MNDeployment	New	High	Landcare Research New Zealand	Laura Moyers	2015-11-19 19:39	
7865	Member Nodes	MNDeployment	Planning	Normal	Hydroshare (CUAHSI)	John Evans	2019-09-17 14:33	
7296	Member Nodes	MNDeployment	Planning	Normal	GCOOS	Monica Ihli	2018-04-16 15:53	
6927	Member Nodes	Task	In Progress	Normal	R2R: Register any new object formats in all environments	Roger Dahl	2017-01-19 01:16	
6382	Member Nodes	Task	In Progress	Normal	ICMBIO: Determine feasibility	Laura Moyers	2015-11-19 17:21	
4046	Member Nodes	Task	In Progress	Normal	Laura to check with Mike re USGS-NWRC planning	Laura Moyers	2013-11-03 21:43	
4045	Member Nodes	Task	In Progress	Normal	Conversation with Laura/Mike re USGS ScienceBase planning	Laura Moyers	2014-05-30 19:45	
7686	Member Nodes	Task	Testing	High	tDAR - Enable URL links out to data from search results	Ben Leinfelder	2016-09-27 15:56	
8035	Member Nodes	MNDeployment	Operational	Normal	IEDA_EarthChem Library (Interdisciplinary Earth Data Alliance)	Dave Vieglais	2019-05-06 14:25	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7969	Member Nodes	MNDeployment	Operational	Normal	FEMC (Forest Ecosystem Monitoring Cooperative) - was VMC Vermont Monitoring Cooperative	Monica Ihli	2019-08-27 17:22	
7956	Member Nodes	MNDeployment	Operational	Normal	Environmental Data Initiative (EDI)	Laura Moyers	2018-11-13 19:14	
7842	Member Nodes	MNDeployment	Operational	Normal	Research Workspace	Roger Dahl	2018-08-14 17:05	
7629	Member Nodes	MNDeployment	Operational	Normal	Arctic Data Center - Data and Software about the Arctic	Matthew Jones	2018-01-10 17:53	
7082	Member Nodes	MNDeployment	Operational	Normal	USGS Science Data Catalog (SDC)	Laura Moyers	2018-10-09 16:27	
7051	Member Nodes	MNDeployment	Operational	Normal	GRIIDC - Gulf of Mexico Research Initiative	Laura Moyers	2018-09-25 17:14	
6957	Member Nodes	MNDeployment	Operational	Normal	NRDC - Nevada Research Data Center	Amy Forrester	2019-10-08 18:39	
6708	Member Nodes	MNDeployment	Operational	Normal	NEON - National Ecological Observatory Network	Bruce Wilson	2019-06-06 19:52	
6674	Member Nodes	MNDeployment	Operational	Normal	OTS - Neotropical Data Center	Jing Tao	2019-06-10 13:03	
6544	Member Nodes	MNDeployment	Operational	High	TERN Australia (powered by AEKOS)	Bruce Wilson	2019-05-22 14:21	
6485	Member Nodes	MNDeployment	Operational	High	The Digital Archaeology Record (tDAR)	Laura Moyers	2019-10-09 02:24	
6401	Member Nodes	MNDeployment	Operational	Normal	NM EPSCoR	Roger Dahl	2019-03-05 18:13	
4700	Member Nodes	MNDeployment	Operational	Normal	IARC (International Arctic Research Center) Data Archive	Amy Forrester	2019-10-08 15:20	
3687	Member Nodes	MNDeployment	Operational	Normal	Montana State University Institute on Ecosystems	Amy Forrester	2019-10-08 15:29	
8163	Member Nodes	Task	Closed	Normal	Prepare for UIC announcement 30 August 2017	Dave Vieglais	2017-08-30 19:58	
8153	Member Nodes	Task	Closed	Normal	RW property keys in production node registration	Dave Vieglais	2017-07-25 23:06	
8124	Member Nodes	Task	Closed	Normal	NPN MN deprecation activities	Mark Servilla	2018-08-17 14:12	
8050	Member Nodes	Task	Closed	Normal	UIC: Show MN as "upcoming" on the dashboard	Laura Moyers	2017-08-26 13:57	
8047	Member Nodes	Task	Closed	Normal	Investigate how to maintain identity/"branding" of a sub-repository's content on a DataONE MN	Laura Moyers	2018-02-19 16:20	
8029	Member Nodes	Task	Closed	High	GRIIDC - delete PIDs added in error	Dave Vieglais	2017-03-02 15:43	
8007	Member Nodes	Task	Closed	Normal	EDI: Document and Announce	Laura Moyers	2017-04-11 17:12	
8006	Member Nodes	Task	Closed	Normal	EDI: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2017-04-11 17:12	
8005	Member Nodes	Task	Closed	Normal	EDI: Mutual acceptance	Laura Moyers	2017-04-11 17:11	
8004	Member Nodes	Task	Closed	Normal	EDI: Verify CN Content and Services in Production	Laura Moyers	2017-04-06 15:23	
8003	Member Nodes	Task	Closed	Normal	EDI: Register MN in Production	Mark Servilla	2017-04-06 15:22	
8002	Member Nodes	Task	Closed	Normal	EDI: Verify MN Content and Services in Production	Mark Servilla	2017-04-06 15:22	
8001	Member Nodes	Task	Closed	Normal	EDI: Configure SSL Certificates for Production	Mark Servilla	2017-04-06 15:20	
8000	Member Nodes	Task	Closed	Normal	EDI: Show MN as "upcoming" on the dashboard	Laura Moyers	2017-04-06 15:19	
7999	Member Nodes	Task	Closed	Normal	EDI: Verify CN Content and Services in Testing Environment	Laura Moyers	2017-04-06 15:16	
7998	Member Nodes	Task	Closed	Normal	EDI: Register MN in Testing Environment	Mark Servilla	2017-04-06 15:15	
7997	Member Nodes	Task	Closed	Normal	EDI: Verify MN Content and Services in Testing Environment	Mark Servilla	2017-04-06 15:15	
7996	Member Nodes	Task	Closed	Normal	EDI: Configure SSL Certificates for Testing Environment	Mark Servilla	2017-04-06 15:14	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7995	Member Nodes	Task	Closed	Normal	EDI: Join DataONE	Laura Moyers	2017-01-31 14:41	
7974	Member Nodes	Task	Closed	Normal	GINA: Join DataONE	Laura Moyers	2017-08-23 09:14	
7972	Search UI	Task	Closed	High	Make the display of MNs in search filter case insensitive	Lauren Walker	2017-09-19 16:54	MetacatUI
7848	Member Nodes	Task	Closed	Normal	SEAD in Stage - slow indexing	Dave Viegla	2016-10-21 11:20	
7841	Member Nodes	Task	Closed	High	Investigate various possible DCX rendering issues	Lauren Walker	2016-09-27 15:56	
7829	Search UI	Task	Closed	Normal	Map rendering of spatial coordinates is wonky	Lauren Walker	2016-07-11 20:48	MetacatUI
7812	Member Nodes	Task	Closed	Normal	Investigate title tag rendering for BCO-DMO, support as needed	Jing Tao	2016-09-27 15:55	
7808	Member Nodes	Task	Closed	Normal	Please fix ecogrid in PPBio's metadata view in search results	Lauren Walker	2016-06-21 00:47	
7797	Member Nodes	Task	Closed	Normal	GRIIDC: Document and Announce	Amber Budden	2017-01-20 18:17	
7796	Member Nodes	Task	Closed	Normal	GRIIDC: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2017-01-20 18:17	
7795	Member Nodes	Task	Closed	Normal	GRIIDC: Mutual acceptance	Laura Moyers	2017-01-20 18:06	
7794	Member Nodes	Task	Closed	Normal	GRIIDC: Check Authentication and Authorization in Production		2017-01-20 13:01	
7793	Member Nodes	Task	Closed	Normal	GRIIDC: Verify CN Content and Services in Production		2017-01-20 13:01	
7792	Member Nodes	Task	Closed	Normal	GRIIDC: Register MN in Production		2017-01-20 13:01	
7791	Member Nodes	Task	Closed	Normal	GRIIDC: Verify MN Content and Services in Production		2017-01-20 13:00	
7790	Member Nodes	Task	Closed	Normal	GRIIDC: Configure SSL Certificates for Production	Mark Servilla	2017-01-20 12:56	
7789	Member Nodes	Task	Closed	Normal	GRIIDC: Establish DataONE user identity in Production		2017-01-20 12:55	
7788	Member Nodes	Task	Closed	Normal	GRIIDC: Show MN as "upcoming" on the dashboard	Amber Budden	2016-09-27 15:55	
7787	Member Nodes	Task	Closed	Normal	GRIIDC: Check Authentication and Authorization in Testing Environment		2017-01-20 12:55	
7786	Member Nodes	Task	Closed	Normal	GRIIDC: Verify CN Content and Services in Testing Environment		2017-01-20 12:55	
7785	Member Nodes	Task	Closed	Normal	GRIIDC: Register MN in Testing Environment	Mark Servilla	2016-09-27 15:55	
7784	Member Nodes	Task	Closed	Normal	GRIIDC: Verify MN Content and Services in Testing Environment		2017-01-20 12:54	
7783	Member Nodes	Task	Closed	Normal	GRIIDC: Configure SSL Certificates for Testing Environment	Mark Servilla	2016-09-27 15:55	
7782	Member Nodes	Task	Closed	Normal	GRIIDC: Establish DataONE user identity in Testing Environment	Mark Servilla	2016-09-27 15:55	
7781	Member Nodes	Task	Closed	Normal	GRIIDC: Local Testing		2017-01-13 16:40	
7780	Member Nodes	Task	Closed	Normal	GRIIDC: Register any new object formats in all environments	Jing Tao	2018-03-06 15:26	
7779	Member Nodes	Task	Closed	Normal	GRIIDC: Implement search index and display support for any new metadata formats required by the MN.	Laura Moyers	2016-09-27 15:55	
7778	Member Nodes	Task	Closed	Normal	GRIIDC: Design, code and component test a new MN implementation	Laura Moyers	2016-09-27 15:55	
7777	Member Nodes	Task	Closed	Normal	GRIIDC: Plan the implementation	Laura Moyers	2016-09-27 15:55	
7776	Member Nodes	Task	Closed	Normal	GRIIDC: Scope the implementation	Laura Moyers	2016-09-27 15:55	
7775	Member Nodes	Task	Closed	Normal	GRIIDC: Join DataONE	Laura Moyers	2017-01-20 13:02	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7773	Member Nodes	Task	Closed	Normal	Test content in PPBio in production	Mark Servilla	2016-05-17 16:23	
7747	Infrastructure	Task	Closed	Normal	Add data link hyperlink to FGDC rendered view in search UI	Ben Leinfelder	2016-05-19 19:54	
7743	Infrastructure	Task	Closed	Normal	Add data format for TSV	Jing Tao	2016-04-21 21:27	Format ID
7737	Member Nodes	Task	Closed	Normal	ADC: Document and Announce	Laura Moyers	2016-12-05 16:43	
7736	Member Nodes	Task	Closed	Normal	ADC: Ensure MN appears on Current MNs webpage (dashboard)	Laura Moyers	2016-12-05 18:06	
7735	Member Nodes	Task	Closed	Normal	ADC: Mutual acceptance		2016-12-05 18:46	
7734	Member Nodes	Task	Closed	Normal	ADC: Check Authentication and Authorization in Production		2016-12-05 18:46	
7733	Member Nodes	Task	Closed	Normal	ADC: Verify CN Content and Services in Production		2016-12-05 18:47	
7732	Member Nodes	Task	Closed	Normal	ADC: Register MN in Production	Chris Jones	2016-12-05 18:47	
7731	Member Nodes	Task	Closed	Normal	ADC: Verify MN Content and Services in Production		2016-12-05 18:47	
7730	Member Nodes	Task	Closed	Normal	ADC: Configure SSL Certificates for Production	Chris Jones	2016-12-05 18:48	
7729	Member Nodes	Task	Closed	Normal	ADC: Establish DataONE user identity in Production	Chris Jones	2016-12-05 18:48	
7727	Member Nodes	Task	Closed	Normal	ADC: Check Authentication and Authorization in Testing Environment		2016-12-05 18:48	
7726	Member Nodes	Task	Closed	Normal	ADC: Verify CN Content and Services in Testing Environment		2016-12-05 18:49	
7725	Member Nodes	Task	Closed	Normal	ADC: Register MN in Testing Environment		2016-12-05 18:49	
7724	Member Nodes	Task	Closed	Normal	ADC: Verify MN Content and Services in Testing Environment		2016-12-05 18:49	
7723	Member Nodes	Task	Closed	Normal	ADC: Configure SSL Certificates for Testing Environment	Chris Jones	2016-12-05 18:50	
7722	Member Nodes	Task	Closed	Normal	ADC: Establish DataONE user identity in Testing Environment	Chris Jones	2016-12-05 18:50	
7721	Member Nodes	Task	Closed	Normal	ADC: Local Testing		2016-12-05 18:50	
7720	Member Nodes	Task	Closed	Normal	ADC: Register any new object formats in all environments	Chris Jones	2016-12-05 18:50	
7719	Member Nodes	Task	Closed	Normal	ADC: Implement search index and display support for any new metadata formats required by the MN.	Laura Moyers	2016-09-12 17:16	
7718	Member Nodes	Task	Closed	Normal	ADC: Plan the implementation	Laura Moyers	2016-12-05 18:51	
7717	Member Nodes	Task	Closed	Normal	ADC: Join DataONE	Laura Moyers	2016-09-12 17:16	
7705	Member Nodes	Task	Closed	Normal	SEAD MN profile shows 0 downloads - investigate/facilitate correction	Laura Moyers	2016-10-21 11:22	
7704	Member Nodes	Task	Closed	Normal	DFC: refresh sandbox and retest	Mark Servilla	2017-06-25 19:38	
7691	Member Nodes	Task	Closed	Normal	Show BCO-DMO as "upcoming" on the MN dashboard	Amber Budden	2016-09-27 15:55	
7690	Member Nodes	Task	Closed	Normal	Show ARCTICA as "upcoming" on the MN dashboard	Amber Budden	2016-09-12 17:16	
7689	Member Nodes	Task	Closed	Normal	Show tDAR as "upcoming" on the MN dashboard	Amber Budden	2016-09-27 15:56	
7683	Member Nodes	Task	Closed	Normal	Show DFC as "upcoming" on the MN dashboard	Amber Budden	2016-09-20 19:30	
7673	Member Nodes	Task	Closed	Normal	Remove the CSAS MN from the MN dashboard	Amber Budden	2016-03-16 20:20	
7672	Member Nodes	Task	Closed	Normal	Un-approve the CSAS MN in production	Dave Viegla	2016-03-16 20:09	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7467	Member Nodes	Task	Closed	Normal	USGS SDC - Transition to production	Amber Budden	2015-11-12 20:45	
7266	Member Nodes	Task	Closed	Normal	CDL/Merritt's node registration document says it is tiers 1 and 3	Mark Servilla	2015-08-26 20:02	
7265	Member Nodes	Task	Closed	Normal	ONEShare's node registration document says it is tiers 1 and 3	Mark Servilla	2016-06-02 16:15	
7143	Member Nodes	Task	Closed	Normal	Attach MNDD to Dryad on the MN Dashboard	Amber Budden	2015-06-03 19:53	
7083	Member Nodes	Task	Closed	Normal	USGS SDC metadata issues with CSDGM	Dave Vieglais	2018-08-22 16:21	
7081	Member Nodes	Task	Closed	Normal	Archive CSAS content (metadata)	Mark Servilla	2016-03-21 15:17	
7024	Member Nodes	Task	Closed	Normal	OTS: Document and Announce	Amy Forrester	2018-04-03 17:22	
7023	Member Nodes	Task	Closed	Normal	OTS: Ensure MN appears on Current MNs webpage (dashboard)	Amy Forrester	2018-02-26 22:28	
7022	Member Nodes	Task	Closed	Normal	OTS: Mutual acceptance	Amy Forrester	2018-02-26 21:37	
7021	Member Nodes	Task	Closed	Normal	OTS: Check Authentication and Authorization in Production	Mark Servilla	2018-02-19 17:01	
7020	Member Nodes	Task	Closed	Normal	OTS: Verify CN Content and Services in Production	Mark Servilla	2018-02-19 17:00	
7019	Member Nodes	Task	Closed	Normal	OTS: Register MN in Production	Mark Servilla	2018-02-09 18:01	
7018	Member Nodes	Task	Closed	Normal	OTS: Verify MN Content and Services in Production	Mark Servilla	2018-02-09 18:00	
7017	Member Nodes	Task	Closed	Normal	OTS: Configure SSL Certificates for Production	Mark Servilla	2018-02-09 17:57	
7016	Member Nodes	Task	Closed	Normal	OTS: Establish DataONE user identity in Production	Mark Servilla	2018-02-09 17:54	
7015	Member Nodes	Task	Closed	Normal	OTS: Show MN as "upcoming" on the dashboard	Amy Forrester	2018-02-02 18:06	
7014	Member Nodes	Task	Closed	Normal	OTS: Check Authentication and Authorization in Testing Environment	Mark Servilla	2018-02-05 18:01	
7013	Member Nodes	Task	Closed	Normal	OTS: Verify CN Content and Services in Testing Environment	Mark Servilla	2018-02-05 17:59	
7012	Member Nodes	Task	Closed	Normal	OTS: Register MN in Testing Environment	Amy Forrester	2018-02-02 18:02	
7011	Member Nodes	Task	Closed	Normal	OTS: Verify MN Content and Services in Testing Environment	Mark Servilla	2018-01-29 22:49	
7010	Member Nodes	Task	Closed	Normal	OTS: Configure SSL Certificates for Testing Environment	Chris Jones	2018-01-29 20:30	
7009	Member Nodes	Task	Closed	Normal	OTS: Establish DataONE user identity in Testing Environment	Mark Servilla	2018-01-29 22:48	
7008	Member Nodes	Task	Closed	Normal	OTS: Local Testing	Mark Servilla	2018-02-08 17:25	
7007	Member Nodes	Task	Closed	Normal	OTS: Register any new object formats in all environments	Mark Servilla	2018-01-29 22:40	
7006	Member Nodes	Task	Closed	Normal	OTS: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.	Mark Servilla	2018-01-29 22:39	
7005	Member Nodes	Task	Closed	Normal	OTS: Design, code and component test a new MN implementation	Mark Servilla	2018-01-29 22:36	
7004	Member Nodes	Task	Closed	Normal	OTS: Plan the implementation	Mark Servilla	2018-01-29 22:35	
7003	Member Nodes	Task	Closed	Normal	OTS: Scope the implementation	Amy Forrester	2018-01-25 15:54	
7002	Member Nodes	Task	Closed	Normal	OTS: MN Communications	Amy Forrester	2018-01-30 22:12	
7000	Member Nodes	Task	Closed	Normal	NMEPSCoR: Document and Announce	Laura Moyers	2015-05-28 12:35	
6999	Member Nodes	Task	Closed	Normal	NMEPSCoR: Ensure MN appears on Current MNs webpage (dashboard)		2015-05-27 19:20	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6998	Member Nodes	Task	Closed	Normal	NMEPSCoR: Mutual acceptance		2015-05-28 12:35	
6997	Member Nodes	Task	Closed	Normal	NMEPSCoR: Check Authentication and Authorization in Production		2015-05-27 19:20	
6996	Member Nodes	Task	Closed	Normal	NMEPSCoR: Verify CN Content and Services in Production		2015-05-27 19:20	
6995	Member Nodes	Task	Closed	Normal	NMEPSCoR: Register MN in Production		2015-05-27 19:20	
6994	Member Nodes	Task	Closed	Normal	NMEPSCoR: Verify MN Content and Services in Production		2015-05-27 19:20	
6993	Member Nodes	Task	Closed	Normal	NMEPSCoR: Configure SSL Certificates for Production	Mark Servilla	2015-05-27 19:20	
6992	Member Nodes	Task	Closed	Normal	NMEPSCoR: Establish DataONE user identity in Production	Mark Servilla	2015-05-27 19:20	
6991	Member Nodes	Task	Closed	Normal	NMEPSCoR: Show MN as "upcoming" on the dashboard	Laura Moyers	2015-05-27 19:20	
6980	Member Nodes	Task	Closed	Normal	NCCP: Document and Announce	Amber Budden	2016-01-05 23:07	
6979	Member Nodes	Task	Closed	Normal	NCCP: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2016-01-05 23:06	
6978	Member Nodes	Task	Closed	Normal	NCCP: Mutual acceptance	Laura Moyers	2015-12-28 14:55	
6977	Member Nodes	Task	Closed	Normal	NCCP: Check Authentication and Authorization in Production	Laura Moyers	2015-12-28 14:55	
6976	Member Nodes	Task	Closed	Normal	NCCP: Verify CN Content and Services in Production	Laura Moyers	2015-12-28 14:55	
6975	Member Nodes	Task	Closed	Normal	NCCP: Register MN in Production	Mark Servilla	2015-12-28 14:55	
6974	Member Nodes	Task	Closed	Normal	NCCP: Verify MN Content and Services in Production	Laura Moyers	2015-12-28 14:55	
6973	Member Nodes	Task	Closed	Normal	NCCP: Configure SSL Certificates for Production	Mark Servilla	2015-12-28 14:55	
6972	Member Nodes	Task	Closed	Normal	NCCP: Establish DataONE user identity in Production		2015-12-28 14:55	
6971	Member Nodes	Task	Closed	Normal	NCCP: Show MN as "upcoming" on the dashboard		2015-12-28 14:55	
6970	Member Nodes	Task	Closed	Normal	NCCP: Check Authentication and Authorization in Testing Environment	Mark Servilla	2015-12-28 14:55	
6969	Member Nodes	Task	Closed	Normal	NCCP: Verify CN Content and Services in Testing Environment	Mark Servilla	2015-12-28 14:55	
6968	Member Nodes	Task	Closed	Normal	NCCP: Register MN in Testing Environment	Mark Servilla	2015-12-28 14:55	
6967	Member Nodes	Task	Closed	Normal	NCCP: Verify MN Content and Services in Testing Environment	Mark Servilla	2015-12-28 14:55	
6966	Member Nodes	Task	Closed	Normal	NCCP: Configure SSL Certificates for Testing Environment	Mark Servilla	2015-12-28 14:55	
6965	Member Nodes	Task	Closed	Normal	NCCP: Establish DataONE user identity in Testing Environment		2015-12-28 14:55	
6964	Member Nodes	Task	Closed	Normal	NCCP: Local Testing		2015-12-28 14:55	
6961	Member Nodes	Task	Closed	Normal	NCCP: Design, code and component test a new MN implementation	Laura Moyers	2015-12-28 14:55	
6960	Member Nodes	Task	Closed	Normal	NCCP: Plan the implementation	Mark Servilla	2016-01-06 13:53	
6959	Member Nodes	Task	Closed	Normal	NCCP: Scope the implementation	Laura Moyers	2015-12-28 14:55	
6958	Member Nodes	Task	Closed	Normal	NCCP: Join DataONE	Laura Moyers	2015-12-28 14:55	
6944	Member Nodes	Task	Closed	Normal	R2R: Document and Announce	Amber Budden	2017-01-19 01:40	
6943	Member Nodes	Task	Closed	Normal	R2R: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2017-01-27 00:24	
6942	Member Nodes	Task	Closed	Normal	R2R: Mutual acceptance	Laura Moyers	2017-01-19 01:37	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6941	Member Nodes	Task	Closed	Normal	R2R: Check Authentication and Authorization in Production	Roger Dahl	2017-01-19 01:36	
6940	Member Nodes	Task	Closed	Normal	R2R: Verify CN Content and Services in Production	Roger Dahl	2017-01-19 01:36	
6939	Member Nodes	Task	Closed	Normal	R2R: Register MN in Production	Roger Dahl	2017-01-19 01:35	
6938	Member Nodes	Task	Closed	Normal	R2R: Verify MN Content and Services in Production	Roger Dahl	2017-01-19 01:34	
6937	Member Nodes	Task	Closed	Normal	R2R: Configure SSL Certificates for Production	Mark Servilla	2017-01-19 01:34	
6936	Member Nodes	Task	Closed	Normal	R2R: Establish DataONE user identity in Production	Roger Dahl	2017-01-19 01:34	
6935	Member Nodes	Task	Closed	Normal	R2R: Show MN as "upcoming" on the dashboard		2016-09-12 17:15	
6934	Member Nodes	Task	Closed	Normal	R2R: Check Authentication and Authorization in Testing Environment	Roger Dahl	2017-01-19 01:33	
6933	Member Nodes	Task	Closed	Normal	R2R: Verify CN Content and Services in Testing Environment	Roger Dahl	2017-01-19 01:32	
6932	Member Nodes	Task	Closed	Normal	R2R: Register MN in Testing Environment	Roger Dahl	2017-01-19 01:32	
6931	Member Nodes	Task	Closed	Normal	R2R: Verify MN Content and Services in Testing Environment	Roger Dahl	2017-01-19 01:31	
6930	Member Nodes	Task	Closed	Normal	R2R: Configure SSL Certificates for Testing Environment	Mark Servilla	2016-09-12 17:15	
6929	Member Nodes	Task	Closed	Normal	R2R: Establish DataONE user identity in Testing Environment	Mark Servilla	2016-09-12 17:15	
6928	Member Nodes	Task	Closed	Normal	R2R: Local Testing		2017-01-19 01:17	
6925	Member Nodes	Task	Closed	High	R2R: Design, code and component test a new MN implementation	Roger Dahl	2017-01-19 01:11	
6924	Member Nodes	Task	Closed	High	R2R: Plan the implementation	Mark Servilla	2017-01-18 19:19	
6923	Member Nodes	Task	Closed	High	R2R: Scope the implementation	Laura Moyers	2016-09-12 17:15	
6922	Member Nodes	Task	Closed	Normal	R2R: Join DataONE	Laura Moyers	2017-01-19 01:41	
6921	Member Nodes	Task	Closed	Normal	TERN: Document and Announce	Amber Budden	2016-03-28 17:24	
6920	Member Nodes	Task	Closed	High	TERN: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2016-02-11 16:12	
6919	Member Nodes	Task	Closed	Normal	TERN: Mutual acceptance	Laura Moyers	2015-06-23 16:35	
6918	Member Nodes	Task	Closed	Normal	TERN: Check Authentication and Authorization in Production	Mark Servilla	2015-06-23 16:35	
6917	Member Nodes	Task	Closed	Normal	TERN: Verify CN Content and Services in Production	Mark Servilla	2015-06-23 16:35	
6916	Member Nodes	Task	Closed	Normal	TERN: Register MN in Production		2015-06-23 16:35	
6915	Member Nodes	Task	Closed	Normal	TERN: Verify MN Content and Services in Production		2015-06-23 16:35	
6914	Member Nodes	Task	Closed	Normal	TERN: Configure SSL Certificates for Production	Mark Servilla	2015-06-23 16:35	
6913	Member Nodes	Task	Closed	Normal	TERN: Establish DataONE user identity in Production		2015-06-23 16:35	
6912	Member Nodes	Task	Closed	Normal	TERN: Show MN as "upcoming" on the dashboard		2015-06-23 16:35	
6911	Member Nodes	Task	Closed	Normal	TERN: Check Authentication and Authorization in Testing Environment	Mark Servilla	2015-06-23 16:35	
6910	Member Nodes	Task	Closed	Normal	TERN: Verify CN Content and Services in Testing Environment		2015-06-23 16:35	
6909	Member Nodes	Task	Closed	Normal	TERN: Register MN in Testing Environment		2015-06-23 16:35	
6908	Member Nodes	Task	Closed	Normal	TERN: Verify MN Content and Services in Testing Environment		2015-06-23 16:35	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6907	Member Nodes	Task	Closed	Normal	TERN: Configure SSL Certificates for Testing Environment		2015-06-23 16:35	
6906	Member Nodes	Task	Closed	Normal	TERN: Establish DataONE user identity in Testing Environment		2015-06-23 16:35	
6905	Member Nodes	Task	Closed	Normal	TERN: Local Testing	Mark Servilla	2015-06-23 16:35	
6903	Member Nodes	Task	Closed	Normal	TERN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN.		2015-06-23 16:35	
6901	Member Nodes	Task	Closed	Normal	TERN: Plan the implementation	Laura Moyers	2015-06-23 16:35	
6899	Member Nodes	Task	Closed	Normal	TERN: Join DataONE	Laura Moyers	2015-06-23 16:35	
6892	Member Nodes	Task	Closed	Normal	NKN: Document and Announce	Laura Moyers	2018-02-14 19:15	
6891	Member Nodes	Task	Closed	Normal	NKN: Mutual acceptance	Laura Moyers	2018-02-14 19:08	
6890	Member Nodes	Task	Closed	Normal	NKN: Check Authentication and Authorization in Production	Mark Servilla	2016-03-29 13:32	
6889	Member Nodes	Task	Closed	Normal	NKN: Verify CN Content and Services in Production	Mark Servilla	2016-03-29 13:32	
6888	Member Nodes	Task	Closed	High	NKN: Register MN in Production	Mark Servilla	2016-03-29 13:32	
6887	Member Nodes	Task	Closed	Normal	NKN: Verify MN Content and Services in Production	Laura Moyers	2018-08-21 17:23	
6886	Member Nodes	Task	Closed	Normal	NKN: Configure SSL Certificates for Production	Mark Servilla	2016-03-29 13:32	
6885	Member Nodes	Task	Closed	Normal	NKN: Establish DataONE user identity in Production	Mark Servilla	2016-03-29 13:32	
6884	Member Nodes	Task	Closed	Normal	NKN: Show MN as "upcoming" on the dashboard	Amber Budden	2016-03-29 13:32	
6828	Member Nodes	Task	Closed	Normal	NODC: Document and Announce	Laura Moyers	2018-04-05 16:57	
6827	Member Nodes	Task	Closed	Normal	NODC: Ensure MN appears on Current MNs webpage (dashboard)	Amber Budden	2016-04-06 15:36	
6826	Member Nodes	Task	Closed	Normal	NODC: Mutual acceptance	Laura Moyers	2018-04-05 16:43	
6825	Member Nodes	Task	Closed	Normal	NODC: Check Authentication and Authorization in Production	Laura Moyers	2018-04-05 16:54	
6824	Member Nodes	Task	Closed	Normal	NODC: Verify CN Content and Services in Production	Mark Servilla	2018-04-05 16:54	
6823	Member Nodes	Task	Closed	Normal	NODC: Register MN in Production	Laura Moyers	2016-04-06 15:10	
6822	Member Nodes	Task	Closed	Normal	NODC: Verify MN Content and Services in Production	Mark Servilla	2018-04-05 16:54	
6821	Member Nodes	Task	Closed	Normal	NODC: Configure SSL Certificates for Production	Mark Servilla	2016-03-29 13:30	
6820	Member Nodes	Task	Closed	Normal	NODC: Establish DataONE user identity in Production		2016-03-29 13:30	
6819	Member Nodes	Task	Closed	Normal	NODC: Show MN as "upcoming" on the dashboard	Laura Moyers	2016-04-06 15:08	
6818	Member Nodes	Task	Closed	Normal	NODC: Check Authentication and Authorization in Testing Environment	Laura Moyers	2018-04-05 16:55	
6817	Member Nodes	Task	Closed	Normal	NODC: Verify CN Content and Services in Testing Environment	Mark Servilla	2016-03-29 13:30	
6816	Member Nodes	Task	Closed	Normal	NODC: Register MN in Testing Environment	Mark Servilla	2016-03-29 13:30	
6815	Member Nodes	Task	Closed	Normal	NODC: Verify MN Content and Services in Testing Environment	Mark Servilla	2018-04-05 16:53	
6814	Member Nodes	Task	Closed	Normal	NODC: Configure SSL Certificates for Testing Environment	Mark Servilla	2016-03-29 13:30	
6813	Member Nodes	Task	Closed	Normal	NODC: Establish DataONE user identity in Testing Environment	Mark Servilla	2018-04-05 16:52	
6812	Member Nodes	Task	Closed	Normal	NODC: Local Testing	Mark Servilla	2018-04-05 16:52	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6811	Member Nodes	Task	Closed	Normal	NODC: Register any new object formats in all environments	Dave Vieglais	2018-04-05 16:52	
6810	Member Nodes	Task	Closed	Normal	NODC: Implement search index and display support for any new metadata formats required by the MN.	Dave Vieglais	2018-04-05 16:51	
6809	Member Nodes	Story	Closed	Normal	NODC: Design, code and component test a new MN implementation	Mark Servilla	2018-04-05 16:45	
6808	Member Nodes	Task	Closed	Normal	NODC: Plan the implementation		2016-03-29 13:30	
6807	Member Nodes	Task	Closed	Normal	NODC: Scope the implementation		2016-03-29 13:30	
6806	Member Nodes	Task	Closed	Normal	NODC: Join DataONE	Laura Moyers	2016-03-31 20:07	
6772	Member Nodes	Task	Closed	Normal	Look at sample files from Lisa	Chris Jones	2016-09-20 19:30	
6572	Member Nodes	MNDeployment	Closed	Normal	Ticket generator testing		2015-04-17 14:44	
6475	Member Nodes	Task	Closed	Normal	SAEON: Formal announcement		2017-03-15 18:19	
6474	Member Nodes	Task	Closed	Normal	SAEON: Create news item	Laura Moyers	2017-03-15 18:19	
6473	Member Nodes	Task	Closed	Normal	SAEON: Create legal documents		2017-03-15 18:19	
6472	Member Nodes	Task	Closed	Normal	SAEON: Verify content available for Current MNs web page		2017-03-15 18:18	
6471	Member Nodes	Task	Closed	Normal	SAEON: Mutual acceptance		2017-03-15 18:18	
6470	Member Nodes	Task	Closed	Normal	SAEON: Transition to production		2017-03-15 18:18	
6469	Member Nodes	Task	Closed	Normal	SAEON: Replication testing (if Tier 4)		2017-03-15 18:18	
6468	Member Nodes	Task	Closed	Normal	SAEON: Log record access		2017-03-15 18:17	
6467	Member Nodes	Task	Closed	Normal	SAEON: Science Metadata access		2017-03-15 18:17	
6466	Member Nodes	Task	Closed	Normal	SAEON: Science Data access		2017-03-15 18:17	
6465	Member Nodes	Task	Closed	Normal	SAEON: Authentication and Authorization		2017-03-15 18:17	
6464	Member Nodes	Task	Closed	Normal	SAEON: Verify that Resource Maps are correctly processed by CNs.		2017-03-15 18:16	
6463	Member Nodes	Task	Closed	Normal	SAEON: Verify Resource Map is returned with the correct HTTP Content-Type		2017-03-15 18:16	
6462	Member Nodes	Task	Closed	Normal	SAEON: Verify Resource Map content		2017-03-15 18:15	
6461	Member Nodes	Task	Closed	Normal	SAEON: Verify Resource Maps		2017-03-15 18:15	
6460	Member Nodes	Task	Closed	Normal	SAEON: Verify that the Science Metadata is correctly processed by CNs		2017-03-15 18:15	
6459	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Metadata is returned with the correct HTTP Content-Type		2017-03-15 18:15	
6458	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Metadata content		2017-03-15 18:14	
6457	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Metadata		2017-03-15 18:14	
6456	Member Nodes	Task	Closed	Normal	SAEON: Verify that the Science Data is returned with the correct HTTP Content-Type		2017-03-15 18:14	
6455	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Data content		2017-03-15 18:14	
6454	Member Nodes	Task	Closed	Normal	SAEON: Verify Science Data		2017-03-15 18:16	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6453	Member Nodes	Task	Closed	Normal	SAEON: Content Review		2017-03-15 18:13	
6452	Member Nodes	Task	Closed	Normal	SAEON: Set up synchronization of the MN		2017-03-15 18:13	
6451	Member Nodes	Task	Closed	Normal	SAEON: Synchronization		2017-03-15 18:13	
6450	Member Nodes	Task	Closed	Normal	SAEON: Set the node status to approved (start synchronization)		2017-03-15 18:12	
6449	Member Nodes	Task	Closed	Normal	SAEON: Set up Node document		2017-03-15 18:12	
6448	Member Nodes	Task	Closed	Normal	SAEON: Register MN		2017-03-15 18:12	
6447	Member Nodes	Task	Closed	Normal	SAEON: Verify successful installation of server side certificate		2017-03-15 18:11	
6446	Member Nodes	Task	Closed	Normal	SAEON: Verify successful installation of client side certificate		2017-03-15 18:11	
6445	Member Nodes	Task	Closed	Normal	SAEON: Generate client certificate.		2017-03-15 18:11	
6444	Member Nodes	Task	Closed	Normal	SAEON: SSL Certificates		2017-03-15 18:11	
6443	Member Nodes	Task	Closed	Normal	SAEON: Register new Science Metadata formats		2017-03-15 18:11	
6442	Member Nodes	Task	Closed	Normal	SAEON: Registration in environment		2017-03-15 18:10	
6413	Member Nodes	Task	Closed	Normal	SAEON: Testing		2017-03-15 18:10	
6381	Member Nodes	Task	Closed	Normal	ICMBIO: Establish contact with potential MN organization	Laura Moyers	2015-11-19 17:21	
6334	MN Dashboard	Story	Closed	Normal	Suggested mods to the "dashboard" - the current MNs webpage	Skye Roseboom	2015-02-03 18:22	
6300	Member Nodes	Task	Closed	Normal	MsTMIP: Generate client certificate.	Mark Servilla	2015-02-26 19:57	
6299	Member Nodes	Task	Closed	Normal	MsTMIP: SSL Certificates		2015-02-26 19:57	
6272	Member Nodes	Task	Closed	Normal	MsTMIP: Generate client certificate.	Mark Servilla	2015-02-26 19:57	
6271	Member Nodes	Task	Closed	Normal	MsTMIP: SSL Certificates		2015-02-26 19:57	
6270	Member Nodes	Task	Closed	Normal	MsTMIP: Register new Science Metadata formats		2015-02-26 19:57	
6269	Member Nodes	Task	Closed	Normal	MsTMIP: Registration in environment		2015-02-26 19:57	
6268	Member Nodes	Task	Closed	Normal	MsTMIP: Testing		2015-02-26 19:57	
6262	Member Nodes	Task	Closed	Normal	MsTMIP: Plan the implementation		2015-02-26 19:57	
6261	Member Nodes	Task	Closed	Normal	MsTMIP: Scope the implementation		2015-02-26 19:57	
6259	Member Nodes	Task	Closed	Normal	MsTMIP: Create DataONE identities		2015-02-26 19:57	
6258	Member Nodes	Task	Closed	Normal	MsTMIP: Integrate MN representatives with community		2015-02-26 19:57	
6257	Member Nodes	Task	Closed	Normal	MsTMIP: Join DataONE		2015-02-26 19:57	
6256	Member Nodes	Task	Closed	Normal	MsTMIP: Planning		2015-02-26 19:57	
6255	Member Nodes	Task	Closed	Normal	MsTMIP: Determine feasibility		2015-02-26 19:57	
6254	Member Nodes	Task	Closed	Normal	MsTMIP: Establish contact with potential MN organization		2015-02-26 19:57	
6253	Member Nodes	Task	Closed	Normal	MsTMIP: Initial Preparation		2015-02-26 19:57	
6249	Member Nodes	Task	Closed	Normal	PPBIO: Formal announcement	Amber Budden	2016-06-02 13:52	
6248	Member Nodes	Task	Closed	Normal	PPBIO: Create news item	Laura Moyers	2016-05-17 16:23	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6247	Member Nodes	Task	Closed	Normal	PPBIO: Create legal documents		2016-05-17 16:23	
6246	Member Nodes	Task	Closed	Normal	PPBIO: Verify content available for Current MNs web page	Laura Moyers	2016-05-17 16:23	
6245	Member Nodes	Task	Closed	Normal	PPBIO: Mutual acceptance	Laura Moyers	2016-05-17 16:23	
6244	Member Nodes	Task	Closed	Normal	PPBIO: Transition to production	Laura Moyers	2016-06-02 13:54	
6243	Member Nodes	Task	Closed	Normal	PPBIO: Replication testing (if Tier 4)		2016-05-17 16:23	
6242	Member Nodes	Task	Closed	Normal	PPBIO: Log record access		2016-05-17 16:23	
6241	Member Nodes	Task	Closed	Normal	PPBIO: Science Metadata access		2016-05-17 16:23	
6240	Member Nodes	Task	Closed	Normal	PPBIO: Science Data access		2016-05-17 16:23	
6239	Member Nodes	Task	Closed	Normal	PPBIO: Authentication and Authorization		2016-05-17 16:23	
6238	Member Nodes	Task	Closed	Normal	PPBIO: Verify that Resource Maps are correctly processed by CNs.		2016-05-17 16:23	
6237	Member Nodes	Task	Closed	Normal	PPBIO: Verify Resource Map is returned with the correct HTTP Content-Type		2016-05-17 16:23	
6236	Member Nodes	Task	Closed	Normal	PPBIO: Verify Resource Map content		2016-05-17 16:23	
6235	Member Nodes	Task	Closed	Normal	PPBIO: Verify Resource Maps		2016-05-17 16:23	
6231	Member Nodes	Task	Closed	Normal	PPBIO: Verify Science Metadata	Mark Servilla	2016-05-17 16:23	
6230	Member Nodes	Task	Closed	Normal	PPBIO: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-05-17 16:23	
6229	Member Nodes	Task	Closed	Normal	PPBIO: Verify Science Data content		2016-05-17 16:23	
6228	Member Nodes	Task	Closed	Normal	PPBIO: Verify Science Data		2016-05-17 16:23	
6227	Member Nodes	Task	Closed	Normal	PPBIO: Content Review		2016-05-17 16:23	
6226	Member Nodes	Task	Closed	Normal	PPBIO: Set up synchronization of the MN		2016-05-17 16:23	
6225	Member Nodes	Task	Closed	Normal	PPBIO: Synchronization		2016-05-17 16:23	
6224	Member Nodes	Task	Closed	Normal	PPBIO: Set the node status to approved (start synchronization)		2016-05-17 16:23	
6223	Member Nodes	Task	Closed	Normal	PPBIO: Set up Node document		2016-05-17 16:23	
6222	Member Nodes	Task	Closed	Normal	PPBIO: Register MN		2016-05-17 16:23	
6221	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of server side certificate		2016-05-17 16:23	
6220	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of client side certificate		2016-05-17 16:23	
6219	Member Nodes	Task	Closed	Normal	PPBIO: Generate client certificate.		2016-05-17 16:23	
6218	Member Nodes	Task	Closed	Normal	PPBIO: SSL Certificates	Mark Servilla	2016-05-17 16:23	
6217	Member Nodes	Task	Closed	Normal	PPBIO: Register new Science Metadata formats	Laura Moyers	2016-05-17 16:23	
6216	Member Nodes	Task	Closed	Normal	PPBIO: Registration in PRODUCTION environment	Laura Moyers	2016-05-17 16:23	
6215	Member Nodes	Task	Closed	Normal	PPBIO: Replication testing (if Tier 4)		2016-05-17 16:23	
6199	Member Nodes	Task	Closed	Normal	PPBIO: Content Review		2016-05-17 16:23	
6198	Member Nodes	Task	Closed	Normal	PPBIO: Set up synchronization of the MN		2016-05-17 16:23	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6197	Member Nodes	Task	Closed	Normal	PPBIO: Synchronization		2016-05-17 16:23	
6196	Member Nodes	Task	Closed	Normal	PPBIO: Set the node status to approved (start synchronization)		2016-05-17 16:23	
6194	Member Nodes	Task	Closed	Normal	PPBIO: Register MN		2016-05-17 16:23	
6193	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of server side certificate		2016-05-17 16:23	
6192	Member Nodes	Task	Closed	Normal	PPBIO: Verify successful installation of client side certificate		2016-05-17 16:23	
6191	Member Nodes	Task	Closed	Normal	PPBIO: Generate client certificate.	Chris Jones	2016-05-17 16:23	
6190	Member Nodes	Task	Closed	Normal	PPBIO: SSL Certificates		2016-05-17 16:23	
6189	Member Nodes	Task	Closed	Normal	PPBIO: Register new Science Metadata formats		2016-05-17 16:23	
6188	Member Nodes	Task	Closed	Normal	PPBIO: Registration in environment		2016-05-17 16:23	
6187	Member Nodes	Task	Closed	Normal	PPBIO: Testing		2016-06-02 13:54	
6184	Member Nodes	Task	Closed	Normal	PPBIO: Local Testing		2016-05-17 16:23	
6183	Member Nodes	Task	Closed	Normal	PPBIO: Design, code and component test a new MN implementation		2016-05-17 16:23	
6182	Member Nodes	Task	Closed	Normal	PPBIO: Developing		2016-05-17 16:23	
6179	Member Nodes	Task	Closed	Normal	PPBIO: Create MN description document	Laura Moyers	2016-05-17 16:23	
6176	Member Nodes	Task	Closed	Normal	PPBIO: Join DataONE		2016-05-17 16:23	
6175	Member Nodes	Task	Closed	Normal	PPBIO: Planning		2016-05-17 16:23	
6155	Member Nodes	Task	Closed	Normal	DFC: Create news item	Laura Moyers	2017-06-25 19:39	
6154	Member Nodes	Task	Closed	Normal	DFC: Create legal documents		2016-09-20 19:30	
6153	Member Nodes	Task	Closed	Normal	DFC: Verify content available for Current MNs web page	Laura Moyers	2017-06-25 19:39	
6151	Member Nodes	Task	Closed	Normal	DFC: Transition to production		2017-06-25 19:39	
6134	Member Nodes	Task	Closed	Normal	DFC: Content Review	Laura Moyers	2017-06-25 19:41	
6133	Member Nodes	Task	Closed	Normal	DFC: Set up synchronization of the MN	Mark Servilla	2017-06-25 19:46	
6132	Member Nodes	Task	Closed	Normal	DFC: Synchronization		2017-06-25 19:46	
6131	Member Nodes	Task	Closed	Normal	DFC: Set the node status to approved (start synchronization)	Mark Servilla	2017-06-25 19:48	
6130	Member Nodes	Task	Closed	Normal	DFC: Set up Node document	Mark Servilla	2017-06-25 19:47	
6129	Member Nodes	Task	Closed	Normal	DFC: Register MN		2017-06-25 19:47	
6127	Member Nodes	Task	Closed	Normal	DFC: Verify successful installation of client side certificate	Mark Servilla	2017-06-25 19:48	
6126	Member Nodes	Task	Closed	Normal	DFC: Generate client certificate.	Mark Servilla	2017-06-25 19:48	
6125	Member Nodes	Task	Closed	Normal	DFC: SSL Certificates		2017-06-25 19:48	
6124	Member Nodes	Task	Closed	Normal	DFC: Register new Science Metadata formats	Laura Moyers	2016-09-20 19:30	
6123	Member Nodes	Task	Closed	Normal	DFC: Registration in PRODUCTION environment		2017-06-25 19:40	
6121	Member Nodes	Task	Closed	Normal	DFC: Log record access	Mark Servilla	2016-09-20 19:30	
6120	Member Nodes	Task	Closed	Normal	DFC: Science Metadata access	Mark Servilla	2016-09-20 19:30	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6119	Member Nodes	Task	Closed	Normal	DFC: Science Data access	Mark Servilla	2016-09-20 19:30	
6118	Member Nodes	Task	Closed	Normal	DFC: Check Authentication and Authorization in Testing Environment	Mark Servilla	2016-09-20 19:30	
6106	Member Nodes	Task	Closed	Normal	DFC: Verify MN Content and Services in Testing Environment	Mark Servilla	2016-09-20 19:30	
6105	Member Nodes	Task	Closed	Normal	DFC: Set up synchronization of the MN	Mark Servilla	2016-09-20 19:30	
6104	Member Nodes	Task	Closed	Normal	DFC: Synchronization		2016-09-20 19:30	
6100	Member Nodes	Task	Closed	Normal	DFC: Verify successful installation of server side certificate	Mark Servilla	2016-09-20 19:30	
6099	Member Nodes	Task	Closed	Normal	DFC: Verify successful installation of client side certificate	Mark Servilla	2016-09-20 19:30	
6098	Member Nodes	Task	Closed	Normal	DFC: Generate client certificate.	Chris Jones	2016-09-20 19:30	
6097	Member Nodes	Task	Closed	Normal	DFC: SSL Certificates		2016-09-20 19:30	
6096	Member Nodes	Task	Closed	Normal	DFC: Register new Science Metadata formats	Mark Servilla	2016-09-20 19:30	
6095	Member Nodes	Task	Closed	Normal	DFC: Registration in environment		2016-09-20 19:30	
6094	Member Nodes	Task	Closed	Normal	DFC: Testing	Laura Moyers	2017-06-25 19:34	
6092	Member Nodes	Task	Closed	Normal	DFC: Verify that MN passes the Web Tester	Mark Servilla	2016-09-20 19:30	
6091	Member Nodes	Task	Closed	Normal	DFC: Local Testing		2016-09-20 19:30	
6090	Member Nodes	Task	Closed	Normal	DFC: (monitor) Design, code and component test a new MN implementation	Bruce Wilson	2016-09-20 19:30	
6089	Member Nodes	Task	Closed	Normal	DFC: Developing	Laura Moyers	2016-09-20 19:30	
6088	Member Nodes	Task	Closed	Normal	DFC: Plan the implementation		2016-09-20 19:30	
6087	Member Nodes	Task	Closed	Normal	DFC: Scope the implementation		2016-09-20 19:30	
6086	Member Nodes	Task	Closed	Normal	DFC: Create MN description document	Laura Moyers	2016-09-20 19:30	
6085	Member Nodes	Task	Closed	Normal	DFC: Create DataONE identities		2016-09-20 19:30	
6084	Member Nodes	Task	Closed	Normal	DFC: Integrate MN representatives with community		2016-09-20 19:30	
6083	Member Nodes	Task	Closed	Normal	DFC: Join DataONE	Laura Moyers	2016-09-20 19:30	
6082	Member Nodes	Task	Closed	Normal	DFC: Planning		2016-09-20 19:30	
6081	Member Nodes	Task	Closed	Normal	DFC: Determine feasibility		2016-09-20 19:30	
6080	Member Nodes	Task	Closed	Normal	DFC: Establish contact with potential MN organization		2016-09-20 19:30	
6079	Member Nodes	Task	Closed	Normal	DFC: Initial Preparation		2016-09-20 19:30	
6006	Member Nodes	Task	Closed	Normal	IOE: Formal announcement	Amber Budden	2014-08-19 20:01	
6005	Member Nodes	Task	Closed	Normal	IOE: Create news item	Laura Moyers	2014-08-19 20:01	
6004	Member Nodes	Task	Closed	Normal	IOE: Create legal documents	Laura Moyers	2014-08-19 20:01	
6003	Member Nodes	Task	Closed	Normal	IOE: Verify content available for Current MNs web page	Amber Budden	2014-08-19 20:01	
6002	Member Nodes	Task	Closed	Normal	IOE: Mutual acceptance	Ben Leinfelder	2014-08-19 20:01	
6001	Member Nodes	Task	Closed	Normal	IOE: Transition to production		2014-08-19 20:01	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5983	Member Nodes	Task	Closed	Normal	MPC: Formal announcement		2015-01-02 16:42	
5982	Member Nodes	Task	Closed	Normal	MPC: Create news item		2015-01-02 16:42	
5981	Member Nodes	Task	Closed	Normal	MPC: Create legal documents		2015-01-02 16:42	
5980	Member Nodes	Task	Closed	Normal	MPC: Verify content available for Current MNs web page		2015-01-02 16:42	
5979	Member Nodes	Task	Closed	Normal	MPC: Mutual acceptance		2015-01-02 16:42	
5978	Member Nodes	Task	Closed	Normal	MPC: Transition to production		2015-01-02 16:42	
5949	Member Nodes	Task	Closed	Normal	MPC: Replication testing (if Tier 4)		2015-01-22 22:02	
5944	Member Nodes	Task	Closed	Normal	MPC: Verify that Resource Maps are correctly processed by CNs.	Chris Jones	2015-01-28 15:37	
5943	Member Nodes	Task	Closed	Normal	MPC: Verify Resource Map is returned with the correct HTTP Content-Type	Chris Jones	2015-01-28 15:37	
5942	Member Nodes	Task	Closed	Normal	MPC: Verify Resource Map content	Chris Jones	2015-01-28 15:38	
5941	Member Nodes	Task	Closed	Normal	MPC: Verify Resource Maps	Chris Jones	2015-01-28 15:38	
5940	Member Nodes	Task	Closed	Normal	MPC: Verify that the Science Metadata is correctly processed by CNs	Chris Jones	2015-01-28 15:33	
5939	Member Nodes	Task	Closed	Normal	MPC: Verify Science Metadata is returned with the correct HTTP Content-Type	Chris Jones	2015-01-28 15:36	
5938	Member Nodes	Task	Closed	Normal	MPC: Verify Science Metadata content	Chris Jones	2015-01-28 15:36	
5937	Member Nodes	Task	Closed	Normal	MPC: Verify Science Metadata	Chris Jones	2015-01-28 15:36	
5936	Member Nodes	Task	Closed	Normal	MPC: Verify that the Science Data is returned with the correct HTTP Content-Type	Chris Jones	2015-01-28 15:39	
5935	Member Nodes	Task	Closed	Normal	MPC: Verify Science Data content	Chris Jones	2015-01-28 15:39	
5934	Member Nodes	Task	Closed	Normal	MPC: Verify Science Data	Chris Jones	2015-01-28 15:39	
5933	Member Nodes	Task	Closed	Normal	MPC: Content Review	Chris Jones	2015-01-28 15:40	
5930	Member Nodes	Task	Closed	Normal	MPC: Set the node status to approved (start synchronization)		2015-01-28 15:30	
5929	Member Nodes	Task	Closed	Normal	MPC: Set up Node document	Chris Jones	2015-01-28 15:31	
5928	Member Nodes	Task	Closed	Normal	MPC: Register MN		2015-01-28 15:32	
5927	Member Nodes	Task	Closed	Normal	MPC: Verify successful installation of server side certificate	Chris Jones	2015-01-28 15:25	
5926	Member Nodes	Task	Closed	Normal	MPC: Verify successful installation of client side certificate	Chris Jones	2015-01-28 15:25	
5925	Member Nodes	Task	Closed	Normal	MPC: Generate client certificate.	Chris Jones	2015-01-28 15:26	
5924	Member Nodes	Task	Closed	Normal	MPC: SSL Certificates		2015-01-28 15:27	
5923	Member Nodes	Task	Closed	Normal	MPC: Register new Science Metadata formats		2015-01-28 15:29	
5922	Member Nodes	Task	Closed	Normal	MPC: Registration in environment		2015-01-28 15:40	
5921	Member Nodes	Task	Closed	Normal	MPC: Testing		2015-01-28 15:40	

...