

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
235	Infrastructure	Task	Closed	High	Join the software development community content area	Dave Vieglaiss	2010-10-06 22:07	Support Operations
243	Infrastructure	Task	Rejected	High	Digitize Black Book	Steve Kelling	2010-10-06 21:48	Support Operations
226	Infrastructure	Task	Closed	High	Establish E-mail News letter	William Michener	2010-10-06 21:46	Management
227	Infrastructure	Task	Closed	High	Align Get Involved Page with the CE Priorities & Stakeholders	Stephanie Hampton	2010-10-02 02:27	Management
223	Infrastructure	Task	Closed	High	Please take off the Username PW for Subscribing to DataONE Information	Dave Vieglaiss	2010-06-15 14:54	Management
224	Infrastructure	Task	Closed	High	Can we setup e-mail generation of a Ticket	Dave Vieglaiss	2010-02-04 15:28	Management