

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|------------------|---------|----------|----------|--|---------------|------------------|---------------------|
| 606 | Infrastructure | Task | Closed | Low | Abstract out differences between Dryad and DAAC | Roger Dahl | 2010-05-21 15:22 | d1_mn_GMN |
| 605 | Infrastructure | Story | Closed | Low | Adapt GMN for ORNL DAAC | Roger Dahl | 2010-05-21 15:22 | d1_mn_GMN |
| 590 | Infrastructure | Task | Closed | Low | Adapt GMN to Dryad environment | Roger Dahl | 2013-01-02 15:48 | mn.Dryad |
| 2344 | Infrastructure | Task | New | Normal | Add category for Ben's style sheets in Redmine | Dave Vieglais | 2012-02-15 17:45 | Support Operations |
| 1111 | Infrastructure | Task | Closed | Normal | Add correct responses in GMN | Roger Dahl | 2010-12-02 16:54 | d1_mn_GMN |
| 741 | Infrastructure | Task | Closed | High | Add detailCodes | Roger Dahl | 2010-10-11 16:28 | d1_mn_GMN |
| 3807 | Infrastructure | Task | New | Normal | Add documentation for Types.QueryEngineDescription | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 4102 | Infrastructure | Task | New | Normal | Add expiration policy for CNCORE.reservedIdentifier() | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 3463 | Infrastructure | Task | Rejected | Normal | Add expiration time to cache entries | Roger Dahl | 2014-08-14 20:47 | d1_client_ONEDrive |
| 8814 | CN REST | Story | Closed | Normal | Add extension element to BagIt entry in objectFormatList | Roger Dahl | 2019-06-07 14:39 | |
| 1434 | Infrastructure | Task | Closed | Normal | Add filtering by requestor in /monitor/event collection. | Roger Dahl | 2011-08-23 15:59 | d1_mn_GMN |
| 1437 | Infrastructure | Task | Closed | Normal | Add filtering by requestor in /monitor/object collection. | Roger Dahl | 2011-08-23 16:00 | d1_libclient_python |
| 5517 | Python Libraries | Story | Closed | Low | Add installation docs for more OSes. | Dave Vieglais | 2018-01-17 19:56 | |
| 5518 | Python Libraries | Task | Closed | Low | Add install docs for Ubuntu 12.04 LTS | Roger Dahl | 2018-01-17 19:56 | |
| 5580 | Infrastructure | Task | Closed | Normal | Add install docs for Windows version of Ticket Generator | Roger Dahl | 2014-07-16 20:48 | d1_ticket_generator |
| 860 | Infrastructure | Task | Closed | High | Add log viewing functionality to DataONE CLI | Roger Dahl | 2010-09-20 15:54 | d1_common_java |
| 859 | Infrastructure | Task | Closed | High | Add log viewing functionality to SimpleDataONEClient | Roger Dahl | 2010-09-20 15:53 | d1_common_python |
| 1807 | Infrastructure | Task | Closed | High | Add MN specific fields to SysMeta on create() | Roger Dahl | 2011-09-26 02:46 | d1_mn_GMN |
| 866 | Infrastructure | Task | Rejected | Low | Add node priority list to SimpleDataONEClient methods | Roger Dahl | 2012-05-30 22:11 | d1_common_python |
| 1180 | Infrastructure | Task | Closed | Normal | Add REST calls to arch docs | Chad Berkley | 2011-01-10 17:21 | Documentation |
| 4071 | Python GMN | Task | Closed | Normal | Add setup of robots.txt to GMN installation instructions | Roger Dahl | 2015-01-19 22:16 | |
| 868 | Infrastructure | Task | Rejected | Normal | Add support for search with qt=solr to DataONEClient, SimpleDataONEClient and DataONECLI | Roger Dahl | 2011-10-07 18:37 | d1_common_python |
| 2405 | Infrastructure | Task | Closed | Low | Add support for "slash format" to CrontabEntry in schema | Matthew Jones | 2012-02-25 00:46 | d1_schemas |
| 870 | Infrastructure | Task | Closed | High | Add support for slicing log records | Roger Dahl | 2010-10-11 16:28 | d1_mn_GMN |
| 796 | Infrastructure | Task | Closed | High | Add support for using the node registry in the integration test for resolve | Roger Dahl | 2010-09-01 04:41 | d1_common_java |
| 4305 | Infrastructure | Task | Closed | Low | Add tests for consistency between Node doc settings and actual behavior | Roger Dahl | 2014-10-01 20:49 | d1_mn_GMN |
| 1428 | Infrastructure | Task | Closed | Normal | Add tests for monitor/event | Roger Dahl | 2011-03-24 16:08 | d1_mn_GMN |
| 8033 | Python GMN | Story | Closed | Normal | Add tests for the listObjects() replicaStatus parameter | Roger Dahl | 2018-01-17 18:54 | |
| 747 | Infrastructure | Task | Closed | High | Add tests for Unicode identifiers. | Roger Dahl | 2010-10-06 23:42 | d1_mn_GMN |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|----------|----------|--|---------------|------------------|----------------|
| 949 | Infrastructure | Task | Closed | Normal | Add unicode tests: CCI.CN.Software.Metacat | Rob Nahf | 2012-02-28 18:32 | d1_integration |
| 950 | Infrastructure | Task | Rejected | Normal | Add unicode tests: CCI.MN.Software.Dryad | | 2013-01-02 15:47 | mn.Dryad |
| 951 | Infrastructure | Task | Rejected | Normal | Add unicode tests: CCI.MN.Software.Fedora | | 2013-01-02 15:57 | mn.Fedora |
| 952 | Infrastructure | Task | Rejected | Normal | Add unicode tests: CCI.MN.Software.Metacat | | 2012-02-28 18:34 | Metacat |
| 946 | Infrastructure | Task | Closed | High | Add unicode tests: d1_mn_generic | Roger Dahl | 2012-02-28 18:31 | d1_mn_GMN |
| 1075 | Infrastructure | Task | Closed | Normal | Add unit tests for trailing slashes in GMN | | 2010-12-02 04:39 | |
| 2278 | Infrastructure | Task | Closed | Normal | Add whitelist for subjects that are allowed to create/update objects | Roger Dahl | 2012-02-08 14:23 | d1_mn_GMN |
| 4023 | Infrastructure | Task | Closed | Normal | Add Windows install instructions for d1_common | Roger Dahl | 2013-12-03 05:04 | Documentation |
| 525 | Infrastructure | Story | Closed | High | As a CN, I need to be able to obtain a skeleton system metadata object from Dryad for any of its objects at any time | Ryan Scherle | 2013-01-02 15:50 | mn.Dryad |
| 533 | Infrastructure | Story | Closed | Low | As a CN, I need to be able to obtain a skeleton system metadata object from Dryad for any of its objects at any time. | Roger Dahl | 2013-01-02 15:49 | mn.Dryad |
| 536 | Infrastructure | Story | Closed | Low | As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad | Roger Dahl | 2013-01-02 15:49 | mn.Dryad |
| 523 | Infrastructure | Story | Closed | High | As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad | Ryan Scherle | 2013-01-02 15:50 | mn.Dryad |
| 568 | Infrastructure | Story | Closed | Low | As the GMN manager, I need to have an automated installer for GMN | Roger Dahl | 2010-06-14 16:05 | d1_mn_GMN |
| 524 | Infrastructure | Story | Closed | High | As the GMN manager, I need to provide documentation for the Dryad REST interface so that the Dryad developer can implement the functionality required for registering its objects with DataONE | Ryan Scherle | 2013-01-02 15:50 | mn.Dryad |
| 535 | Infrastructure | Story | Closed | Low | As the GMN manager, I need to provide documentation for the Dryad REST interface so that the Dryad developer can implement the functionality required for registering its objects with DataONE | Roger Dahl | 2013-01-02 15:49 | mn.Dryad |
| 526 | Infrastructure | Story | Closed | Low | As the manager of GMN, I need to have a version of GMN that can interact with Dryad | Roger Dahl | 2013-01-02 15:50 | mn.Dryad |
| 4441 | Test | Task | Closed | Normal | Authentication and Authorization | | 2015-01-16 17:57 | |
| 4394 | Test | Task | Closed | Normal | Authentication and Authorization | | 2015-01-16 17:57 | |
| 4353 | Test | Task | Closed | Normal | Authentication and Authorization | | 2015-01-16 17:56 | |
| 2464 | Infrastructure | Task | New | Normal | Authentication - no space after comma in subjects | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2466 | Infrastructure | Task | New | Normal | Authentication - Remove references to Principal | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2465 | Infrastructure | Task | New | Normal | Authentication - Remove TODO about selecting format for principal name | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 1562 | Infrastructure | Story | Closed | Normal | Authn and authz in Python stack | | 2011-08-30 01:26 | |
| 3248 | Infrastructure | Task | Closed | Normal | Automatic generation of NodeReplicationPolicy | Roger Dahl | 2014-01-17 16:35 | d1_mn_GMN |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|----------|----------|---|----------------|------------------|-------------------------|
| 1963 | Infrastructure | Task | Rejected | Normal | boolean -> Boolean | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 1495 | Infrastructure | Task | Closed | Normal | Bug in GMN: Unexpected exceptions not handled correctly | Roger Dahl | 2011-04-12 15:37 | d1_mn_GMN |
| 8023 | Infrastructure | Task | Closed | Normal | Bug in log message for NotAuthorized CHANGE rights on seriesId | Jing Tao | 2017-02-17 22:23 | d1_synchronization |
| 3640 | Infrastructure | Task | Closed | Normal | Bug when going from preconfigured search to faceted search | Roger Dahl | 2013-04-26 14:31 | d1_client_ONEDrive |
| 2289 | Infrastructure | Task | Closed | Normal | Case on RDN differs between subject and equivalentIdentity in SubjectInfo | Ben Leinfelder | 2012-02-07 16:30 | d1_identity_manager |
| 1265 | Infrastructure | Task | Closed | Normal | Change d1_common.exception to type | Roger Dahl | 2011-02-01 17:22 | d1_common_python |
| 858 | Infrastructure | Task | Closed | High | Change DataONE CLI to use SimpleDataONEClient where appropriate | Roger Dahl | 2010-09-15 13:03 | d1_common_java |
| 2286 | Infrastructure | Task | New | Low | Change Exceptions.InvalidToken to Exceptions.InvalidSession | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 1424 | Infrastructure | Story | Closed | Normal | Change from current custom datetime range syntax to ISO 8601 time intervals | Roger Dahl | 2011-04-07 15:23 | |
| 857 | Infrastructure | Task | Closed | High | Change integration tests to use SimpleDataONEClient where appropriate | Roger Dahl | 2010-09-15 13:00 | d1_common_java |
| 4722 | Infrastructure | Task | New | Normal | Clarify permissions for CN | Dave Vieglais | 2014-10-02 17:21 | |
| 1960 | Infrastructure | Task | Rejected | Normal | class Types.Boolean - clarify use | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2047 | Infrastructure | Task | Closed | Normal | CNAuthorization.setAccessPolicy() | Roger Dahl | 2012-01-23 16:53 | d1_client_cli |
| 6168 | Infrastructure | Task | New | Normal | CNAuthorization.setRightsHolder() returns 500 ServiceFailure | Chris Jones | 2014-08-29 16:01 | d1_cn_service |
| 2327 | Infrastructure | Task | Rejected | Normal | CNAuthorization.setRightsHolder() - Returns empty ObjectList | | 2014-10-02 17:21 | |
| 2325 | Infrastructure | Task | Closed | Normal | CNCore.generateIdentifier() - 500 | | 2012-02-22 04:49 | |
| 2323 | Infrastructure | Task | Closed | Normal | CNCore.getLogRecords() - 404 | | 2012-02-14 14:39 | |
| 2324 | Infrastructure | Task | Rejected | Normal | CNCore.getLogRecords() - deprecate? | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2364 | Infrastructure | Task | Rejected | Normal | CNCore.hasReservation() - 500 | Ben Leinfelder | 2012-02-22 22:08 | Environment.Development |
| 2322 | Infrastructure | Task | Closed | Normal | CNCore.hasReservation() - POST? | Ben Leinfelder | 2014-10-02 17:21 | Documentation |
| 2091 | Infrastructure | Task | Closed | Normal | CNCore.hasReservation(session, pid) → boolean returns 500. | Ben Leinfelder | 2012-02-22 22:36 | Environment.Development |
| 2361 | Infrastructure | Task | Closed | Normal | CNCore.listChecksumAlgorithms() - 404 with strange error description | Ben Leinfelder | 2012-02-23 17:22 | Environment.Development |
| 2089 | Infrastructure | Task | Closed | Normal | CNCore.listChecksumAlgorithms() - 500 | Ben Leinfelder | 2012-02-20 23:43 | Environment.Development |
| 2090 | Infrastructure | Task | Closed | Normal | CNCore.listNodes() → NodeList, schema version | Robert Waltz | 2012-02-27 22:12 | d1_common_java |
| 2360 | Infrastructure | Task | Closed | Normal | CNCore.reserveIdentifier() - Allows the same identifier to be reserved multiple times | Ben Leinfelder | 2012-02-22 19:26 | Environment.Development |
| 2088 | Infrastructure | Task | Closed | Normal | CNCore.reserveIdentifier() returns 404 | Ben Leinfelder | 2012-02-22 04:48 | Environment.Development |
| 2084 | Infrastructure | Task | Rejected | Low | CNCore.reserveIdentifier(session, pid) - Return Boolean instead of Identifier | Dave Vieglais | 2014-10-02 17:21 | Documentation |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|-------------|----------|---|----------------|------------------|-------------------------|
| 2342 | Infrastructure | Task | New | Normal | CNCore.reserveldentifier() - Update REST description | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2363 | Infrastructure | Task | Closed | Normal | CNCore.setObsoletedBy() - 404 | Robert Waltz | 2012-03-01 02:24 | d1_cn_service |
| 2086 | Infrastructure | Story | Closed | Normal | CN issues found when creating tests for Python D1 CNClient | Roger Dahl | 2012-04-23 17:42 | |
| 6250 | Infrastructure | Task | New | Normal | CN methods return 500 ServiceFailure when called with bogus test data and without certificates | Chris Jones | 2014-08-29 18:59 | d1_cn_service |
| 1985 | Infrastructure | Task | Closed | Normal | CN method that MN should use for checking if PID exists | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 841 | Infrastructure | Task | Closed | High | CN /node/ does not validate against current schema | Rob Nahf | 2010-09-15 22:11 | d1_cn_service |
| 3419 | Infrastructure | Task | In Progress | Normal | CNRead.describe() does not return Content-Length header | Chris Jones | 2013-02-21 18:41 | Metacat |
| 6166 | Infrastructure | Task | New | Normal | CNRead.getChecksum() returns Content-Type of text/csv while it should be an xml type | Chris Jones | 2014-08-29 15:04 | d1_cn_service |
| 1936 | Infrastructure | Task | Closed | Normal | CNRead.get() - Now does implicit resolve() | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2121 | Infrastructure | Task | Rejected | Normal | CNRead.get() - Point to MNRead.get() for retrieving Science Data | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 3314 | Infrastructure | Task | New | Normal | CNRead.getQueryEngineDescription() - REST URL | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2362 | Infrastructure | Task | Closed | Normal | CNRead.getSystemMetadata() - returns invalid system metadata | Ben Leinfelder | 2012-02-22 22:30 | Environment.Development |
| 2122 | Infrastructure | Task | Closed | Normal | CNRead.listObjects(): count=0 returns all objects on CN | Chris Jones | 2012-01-04 03:33 | |
| 3315 | Infrastructure | Task | New | Normal | CNRead.query() - POST in addition to GET | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2048 | Infrastructure | Task | Closed | Normal | CNRead.search() | Roger Dahl | 2012-03-26 16:06 | d1_client_cli |
| 2326 | Infrastructure | Task | Closed | Normal | CNRead.search() - 404 | Skye Roseboom | 2012-02-27 18:02 | |
| 2394 | Infrastructure | Task | New | Normal | CNRead.search() - solr / SOLR | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2131 | Infrastructure | Task | New | Normal | CNRegister.updateNodeCapabilities() - nodeid -> nodeId | Dave Vieglais | 2014-10-02 17:21 | |
| 2046 | Infrastructure | Task | Closed | High | CNReplication.setReplicationPolicy() | Roger Dahl | 2012-01-10 05:27 | d1_client_cli |
| 2054 | Infrastructure | Task | New | Normal | CNReplication.setReplicationPolicy(), updateReplicationMetadata() | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 2053 | Infrastructure | Task | New | Normal | CNReplication.setReplicationStatus() - Add info about serialVersion | | 2014-10-02 17:21 | |
| 2475 | Infrastructure | Task | New | Normal | CNReplication.setReplicationStatus() - How to represent null | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 8851 | Infrastructure | Story | New | Normal | CN sends error doc with "pid" to v2 endpoint | Jing Tao | 2019-11-06 22:31 | d1_synchronization |
| 7958 | Infrastructure | Task | In Progress | Normal | CN sometimes sends invalid submitSynchronizationFailed document to MN | Rob Nahf | 2017-01-04 17:23 | d1_synchronization |
| 543 | Infrastructure | Task | Closed | Low | Combine data from science metadata, science data and data provided in registration call and create skeleton system metadata | Roger Dahl | 2013-01-02 15:53 | d1_mn_GMN |
| 3464 | Infrastructure | Task | Closed | Normal | Combine Solr queries | Roger Dahl | 2013-03-11 15:44 | d1_client_ONEDrive |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|----------|----------|--|----------------|------------------|---------------------|
| 1339 | Infrastructure | Task | New | Normal | "common" -> "base" or "foundation" | | 2011-02-09 23:19 | |
| 1338 | Infrastructure | Task | Rejected | Normal | "common" -> "base" or "foundation" | | 2011-02-09 23:23 | |
| 1334 | Infrastructure | Task | New | Normal | Completely remove detailCode | | 2011-02-09 22:51 | |
| 1521 | Infrastructure | Task | New | Normal | Compressed Response | | 2011-05-04 14:35 | |
| 3577 | Infrastructure | Task | New | Normal | Confusing message about "Ignored Tests present". | Rob Nahf | 2013-02-14 22:36 | MNWebChecker |
| 5145 | Infrastructure | Feature | New | Normal | Consider including cert subject(s) in NotAuthorized exceptions | Chris Jones | 2014-09-25 17:44 | d1_cn_service |
| 8075 | Python GMN | Story | Closed | Normal | Consistent and accurate date and times across infrastructure | Roger Dahl | 2017-12-26 18:13 | |
| 4433 | Test | Task | Closed | Normal | Content Review | | 2015-01-16 17:57 | |
| 4386 | Test | Task | Closed | Normal | Content Review | | 2015-01-16 17:57 | |
| 4345 | Test | Task | Closed | Normal | Content Review | | 2015-01-16 17:56 | |
| 7824 | Python GMN | Task | Closed | Normal | Convert all HTTP headers to strings | Roger Dahl | 2019-01-22 19:52 | |
| 2343 | Infrastructure | Task | New | Normal | Convert style sheets to separate product | Ben Leinfelder | 2012-02-15 17:43 | |
| 1109 | Infrastructure | Story | Closed | Normal | Correct serialization of simple responses | Roger Dahl | 2010-12-02 16:54 | d1_mn_GMN |
| 603 | Infrastructure | Task | Closed | Low | Create a Python egg for GMN | Roger Dahl | 2010-05-21 14:58 | d1_mn_GMN |
| 4738 | Test | Task | Closed | Normal | Create DataONE identities | | 2015-01-16 17:58 | |
| 4423 | Test | Task | Closed | Normal | Create DataONE identity | | 2015-01-16 17:57 | |
| 4376 | Test | Task | Closed | Normal | Create DataONE identity | | 2015-01-16 17:56 | |
| 4335 | Test | Task | Closed | Normal | Create DataONE identity | | 2015-01-16 17:56 | |
| 4020 | Infrastructure | Task | Closed | Normal | Create documentation for the Python test utilities | Roger Dahl | 2013-12-13 15:55 | Documentation |
| 602 | Infrastructure | Story | Closed | Low | Create egg for GMN | Roger Dahl | 2010-05-21 15:23 | d1_mn_GMN |
| 3636 | Infrastructure | Task | Closed | Normal | Create examples on how to use d1_client | Roger Dahl | 2013-04-22 14:48 | d1_libclient_python |
| 1431 | Infrastructure | Task | Closed | Low | Create GMN distribution | Roger Dahl | 2014-01-17 15:56 | d1_mn_GMN |
| 4456 | Test | Task | Closed | Normal | Create legal documents | | 2015-01-16 17:58 | |
| 4409 | Test | Task | Closed | Normal | Create legal documents | | 2015-01-16 17:57 | |
| 4368 | Test | Task | Closed | Normal | Create legal documents | | 2015-01-16 17:56 | |
| 4739 | Test | Task | Closed | Normal | Create MN description document | | 2015-01-16 17:58 | |
| 4424 | Test | Task | Closed | Normal | Create MN description document | | 2015-01-16 17:57 | |
| 4377 | Test | Task | Closed | Normal | Create MN description document | | 2015-01-16 17:56 | |
| 4336 | Test | Task | Closed | Normal | Create MN description document | | 2015-01-16 17:56 | |
| 4300 | Infrastructure | Bug | New | Low | Create more appropriate "create" entry in the LogRecord for replicas | Roger Dahl | 2016-04-21 22:38 | d1_mn_GMN |
| 4457 | Test | Task | Closed | Normal | Create news item | | 2015-01-16 17:58 | |
| 4410 | Test | Task | Closed | Normal | Create news item | | 2015-01-16 17:57 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|-------------|----------|---|---------------|------------------|---------------------|
| 4369 | Test | Task | Closed | Normal | Create news item | | 2015-01-16 17:56 | |
| 569 | Infrastructure | Task | Closed | Low | Create Python Egg for GMN | Roger Dahl | 2010-06-02 20:34 | d1_mn_GMN |
| 4440 | Test | Task | Closed | Normal | Create Resource Maps for the data and metadata | | 2015-01-16 17:57 | |
| 4393 | Test | Task | Closed | Normal | Create Resource Maps for the data and metadata | | 2015-01-16 17:57 | |
| 4352 | Test | Task | Closed | Normal | Create Resource Maps for the data and metadata | | 2015-01-16 17:56 | |
| 675 | Infrastructure | Task | Closed | Low | Create script for round-trip testing | Roger Dahl | 2010-06-21 13:57 | Documentation |
| 871 | Infrastructure | Task | Closed | High | Create tests for SimpleDataONEClient | Roger Dahl | 2011-03-16 16:11 | d1_common_python |
| 3939 | Infrastructure | Task | Closed | Normal | Create uniform conf.py files | Roger Dahl | 2013-08-22 15:10 | Python Products |
| 3609 | Infrastructure | Task | Closed | Normal | Create uniform exception handling in ONEDrive | Roger Dahl | 2014-01-17 16:39 | d1_client_ONEDrive |
| 1429 | Infrastructure | Story | Closed | Low | Create version of GMN that is easy to install | Roger Dahl | 2014-01-17 16:52 | d1_mn_GMN |
| 4021 | Infrastructure | Task | Closed | Normal | Create Windows install documentation for the certificate extensions | Roger Dahl | 2013-12-13 20:18 | Documentation |
| 3970 | Python GMN | Task | Closed | Normal | Create Windows installer for the DataONE CLI | Roger Dahl | 2015-01-19 22:15 | |
| 3985 | Python GMN | Task | Closed | Normal | Create Windows installer for the ONEDrive | Roger Dahl | 2015-01-19 22:16 | |
| 6034 | Infrastructure | Task | In Progress | Normal | d1_client_cli CCI 2.0 support | Roger Dahl | 2014-08-11 16:23 | d1_client_cli |
| 4111 | Infrastructure | Task | Closed | Normal | d1_client or GMN listObjects() does not honor the objectFormat filter | Roger Dahl | 2013-11-04 16:53 | d1_libclient_python |
| 1565 | Infrastructure | Task | Closed | Normal | d1_common AccessPolicy support | Roger Dahl | 2011-06-21 15:49 | d1_common_python |
| 6026 | Infrastructure | Task | In Progress | Normal | d1_common CCI 2.0 support | Roger Dahl | 2014-08-01 15:49 | d1_common_python |
| 6033 | Infrastructure | Task | In Progress | Normal | d1_libclient_python CCI 2.0 support | Roger Dahl | 2014-08-11 16:22 | d1_libclient_python |
| 1418 | Infrastructure | Story | Closed | Normal | d1_libclient_python refactoring | Roger Dahl | 2011-04-21 15:28 | d1_libclient_python |
| 743 | Infrastructure | Story | Closed | High | d1pythonitk.const: Retrieve constants from D1 root | Dave Vieglais | 2014-10-02 17:36 | Documentation |
| 3944 | Python GMN | Story | Closed | Urgent | DataONE Python products | Roger Dahl | 2019-01-22 20:01 | |
| 3932 | Infrastructure | Story | Closed | Normal | DataONE Python products documentation | Roger Dahl | 2016-05-09 22:16 | Python Products |
| 3762 | Infrastructure | Feature | New | Low | DataONE software download statistics | Roger Dahl | 2014-10-01 21:32 | d1_dashboard |
| 2660 | Infrastructure | Task | New | Normal | Deciding on a key size for D1 certs | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 838 | Infrastructure | Task | Closed | High | Define return format for /log/. Model after return for /object/ | Roger Dahl | 2010-09-20 15:48 | d1_mn_GMN |
| 563 | Infrastructure | Story | Closed | High | Deploy GMN as a DataONE adapter for ORNL / DAAC | Bruce Wilson | 2013-01-02 14:18 | mn.Mercury |
| 2123 | Infrastructure | Task | New | Normal | Description of serialVersion | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 4426 | Test | Task | Closed | Normal | Design, code and test a new MN implementation. | | 2015-01-16 17:57 | |
| 4379 | Test | Task | Closed | Normal | Design, code and test a new MN implementation. | | 2015-01-16 17:56 | |
| 4338 | Test | Task | Closed | Normal | Design, code and test a new MN implementation. | | 2015-01-16 17:56 | |
| 325 | Infrastructure | Story | Closed | Low | Design phase with Ryan | Dave Vieglais | 2010-04-12 15:36 | Documentation |
| 4734 | Test | Task | Closed | Normal | Determine feasibility | | 2015-01-16 17:58 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|----------|----------|--|---------------|------------------|--------------------|
| 2266 | Infrastructure | Task | Closed | Normal | Determine how DNS should be serialized and compared in v1. | Dave Vieglais | 2014-10-02 17:46 | Documentation |
| 4199 | Infrastructure | Task | Closed | Normal | Determine if default Apache MPM has changed on Ubuntu 12.04 | Roger Dahl | 2013-12-14 00:35 | d1_mn_GMN |
| 1430 | Infrastructure | Task | Closed | Low | Determine which platforms and installation methods to support | Roger Dahl | 2014-01-17 16:15 | d1_mn_GMN |
| 744 | Infrastructure | Task | Closed | High | Disable debugging code when running in production | Roger Dahl | 2010-10-11 16:28 | d1_mn_GMN |
| 1695 | Infrastructure | Task | Rejected | Normal | Disallow negative numbers for size | Dave Vieglais | 2016-03-25 02:40 | d1_schemas |
| 1957 | Infrastructure | Task | Closed | Normal | Display feature being tested instead of name of test. | Rob Nahf | 2011-11-17 17:29 | d1_integration |
| 1956 | Infrastructure | Task | Rejected | Normal | Display information about the call that was made | Rob Nahf | 2011-12-19 17:26 | |
| 6167 | Infrastructure | Task | New | Normal | Docs for CNRead.search() say "SOLR" in capital but actual API expects "solr" in lower case | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 545 | Infrastructure | Task | Closed | Low | Document GMN Dryad REST interface | Roger Dahl | 2013-01-02 15:48 | mn.Dryad |
| 520 | Infrastructure | Task | Closed | Low | Document hardware or virtual hardware requirements | Roger Dahl | 2010-04-01 15:02 | d1_mn_GMN |
| 542 | Infrastructure | Task | Closed | Low | Download science data object | Roger Dahl | 2013-01-02 15:53 | d1_mn_GMN |
| 539 | Infrastructure | Task | Closed | Low | Download science metadata (METS) file from Dryad | Roger Dahl | 2013-01-02 15:49 | mn.Dryad |
| 8849 | Infrastructure | Story | New | Normal | During sync, the CN does not detect error returned from getChecksum() | Jing Tao | 2019-11-06 22:07 | |
| 8074 | Python GMN | Story | New | Normal | Eliminate unnecessary setuid/setgid programs | Roger Dahl | 2018-01-17 18:48 | |
| 4304 | Infrastructure | Task | Closed | Low | Enforce NODE_REPLICATE = False | Roger Dahl | 2014-08-20 02:15 | d1_mn_GMN |
| 2151 | Infrastructure | Task | New | Normal | Ensuring that cited objects are not deleted | | 2011-12-23 04:20 | |
| 4733 | Test | Task | Closed | Normal | Establish contact with potential MN organization | | 2015-01-16 17:58 | |
| 4421 | Test | Task | Closed | Normal | Establish contact with potential MN organization | | 2015-01-16 17:57 | |
| 4374 | Test | Task | Closed | Normal | Establish contact with potential MN organization | | 2015-01-16 17:56 | |
| 4333 | Test | Task | Closed | Normal | Establish contact with potential MN organization | | 2015-01-16 17:56 | |
| 2437 | Infrastructure | Task | Closed | Normal | Evaluate moving to database based locking | Roger Dahl | 2014-03-01 18:22 | d1_mn_GMN |
| 3614 | Infrastructure | Task | Closed | Normal | Evaluate solutions for storing Python pickles, to persist Solr search results | Roger Dahl | 2014-05-09 13:53 | d1_client_ONEDrive |
| 2794 | Infrastructure | Task | New | Normal | Exceptions: Remove unsupported exception serializations and add "header serialization" | Dave Vieglais | 2014-10-02 17:21 | Documentation |
| 8818 | Member Nodes | Story | Closed | Normal | Expired cert on mn-orc1 | Jing Tao | 2019-06-10 10:37 | |
| 3243 | Infrastructure | Task | Closed | Normal | Exposing DataONE package information | Roger Dahl | 2014-08-29 19:41 | d1_client_ONEDrive |
| 4302 | Infrastructure | Task | Closed | Low | Factor out create code common between process_replicate_queue and v1 | Roger Dahl | 2014-08-20 02:05 | d1_mn_GMN |
| 1697 | Infrastructure | Task | Closed | Normal | Filter listObjects by ACL | Roger Dahl | 2011-08-19 04:38 | d1_mn_GMN |
| 4455 | Test | Task | Closed | Normal | Final steps to go live | | 2015-01-16 17:58 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|--------|----------|--|--------------|------------------|---------------------|
| 4408 | Test | Task | Closed | Normal | Final steps to go live | | 2015-01-16 17:57 | |
| 4367 | Test | Task | Closed | Normal | Final steps to go live | | 2015-01-16 17:56 | |
| 840 | Infrastructure | Task | Closed | High | Fix 500 Internal Server Error when doing GET without Accept header | Roger Dahl | 2010-09-15 13:22 | d1_mn_GMN |
| 839 | Infrastructure | Task | Closed | High | Fix 500 Internal Server error when using Accept: text/plain | Roger Dahl | 2010-09-15 13:21 | d1_mn_GMN |
| 4022 | Infrastructure | Task | Closed | Normal | Fix automatically generated documentation for libclient | Roger Dahl | 2013-12-13 03:24 | Documentation |
| 559 | Infrastructure | Task | Closed | Low | Fix bugs introduced during refactoring related to tasks in this story. | Roger Dahl | 2013-01-02 15:52 | d1_mn_GMN |
| 4109 | Infrastructure | Task | Closed | Normal | Fix d1.client.tests.all_tests.py | Roger Dahl | 2014-08-29 19:22 | d1_libclient_python |
| 836 | Infrastructure | Task | Closed | High | Fix error message returned by CN when attempting to resolve invalid ID | Robert Waltz | 2010-10-06 23:43 | d1_cn_service |
| 1284 | Infrastructure | Task | Closed | Normal | Fix information in /node | Roger Dahl | 2011-03-11 16:57 | d1_mn_GMN |
| 1283 | Infrastructure | Story | Closed | Normal | Fix information in /node | Roger Dahl | 2011-03-11 16:58 | d1_mn_GMN |
| 3615 | Infrastructure | Task | Closed | Normal | Fix package functionality | Roger Dahl | 2014-01-17 16:45 | d1_client_cli |
| 4303 | Infrastructure | Bug | New | Low | Fix potential bug where an object could be created and accepted for replication simultaneously. | Roger Dahl | 2016-04-21 22:38 | d1_mn_GMN |
| 3941 | Infrastructure | Task | Closed | Normal | Fix Sphinx build warnings in all Python projects | Roger Dahl | 2013-12-10 18:06 | Python Products |
| 1373 | Infrastructure | Task | Closed | Low | Fix support for PUT in Django | Roger Dahl | 2012-02-01 01:55 | d1_mn_GMN |
| 4110 | Infrastructure | Task | Closed | Normal | Fix unit tests in d1_client.tests.test_solr_client.py | Roger Dahl | 2013-11-08 15:05 | d1_libclient_python |
| 1694 | Infrastructure | Task | Closed | High | fmid -> formatid | Rob Nahf | 2011-10-26 18:06 | d1_schemas |
| 4107 | Python GMN | Task | Closed | Normal | Foresite for Python generates an invalid resource map | Roger Dahl | 2015-01-19 22:16 | |
| 4458 | Test | Task | Closed | Normal | Formal announcement | | 2015-01-16 17:58 | |
| 4411 | Test | Task | Closed | Normal | Formal announcement | | 2015-01-16 17:57 | |
| 4370 | Test | Task | Closed | Normal | Formal announcement | | 2015-01-16 17:56 | |
| 345 | Infrastructure | Task | Closed | Low | (for story #259) | Roger Dahl | 2010-03-22 16:02 | d1_mn_GMN |
| 295 | Infrastructure | Task | Closed | High | (for story #293) Add checks for HTTP verb and return "405 Method Not Allowed" for unexpected verbs | Roger Dahl | 2010-03-03 16:41 | d1_mn_GMN |
| 301 | Infrastructure | Task | Closed | High | (for story #293) Add detailed error messages to 404 returns | Roger Dahl | 2010-03-05 05:55 | d1_mn_GMN |
| 299 | Infrastructure | Task | Closed | High | (for story #293) Add note in REST doc on filtering options that were not required by the API spec | Roger Dahl | 2010-03-05 05:50 | d1_mn_GMN |
| 297 | Infrastructure | Task | Closed | High | (for story #293) Change 404 to the correct return codes | Roger Dahl | 2010-03-03 16:42 | d1_mn_GMN |
| 296 | Infrastructure | Task | Closed | High | (for story #293) Check for negative count / start | Roger Dahl | 2010-03-03 16:42 | d1_mn_GMN |
| 303 | Infrastructure | Task | Closed | High | (for story #293) Don't create body for HEAD requests. Return unknown size or disk file size | Roger Dahl | 2010-03-03 16:43 | d1_mn_GMN |
| 302 | Infrastructure | Task | Closed | High | (for story #293) Implement serialization abstraction to support different return formats | Roger Dahl | 2010-03-05 05:56 | d1_mn_GMN |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|-------------|----------|--|---------------|------------------|-----------|
| 298 | Infrastructure | Task | Closed | High | (for story #293) Limit max return count of /object/ and /log/ to 1000 | Roger Dahl | 2010-03-03 16:42 | d1_mn_GMN |
| 294 | Infrastructure | Task | Closed | High | (for story #293) Remove all untyped, "unexpected error", exceptions | Roger Dahl | 2010-03-10 20:36 | d1_mn_GMN |
| 304 | Infrastructure | Task | Closed | High | (for story #293) Stream object bytes out instead of buffering in memory | Roger Dahl | 2010-03-03 16:41 | d1_mn_GMN |
| 300 | Infrastructure | Task | Closed | High | (for story #293) Support for Unicode and use Unicode in tests | Roger Dahl | 2010-03-03 16:43 | d1_mn_GMN |
| 314 | Infrastructure | Task | Closed | High | (for story #305) Add content negotiation | Roger Dahl | 2010-03-04 17:01 | d1_mn_GMN |
| 315 | Infrastructure | Task | Closed | High | (for story #305) Set up a unique index for the from_object / to_object combination | Roger Dahl | 2010-03-04 17:02 | d1_mn_GMN |
| 306 | Infrastructure | Task | Closed | High | (for story #305) Set up a unique index for the from_object / to_object combination | Roger Dahl | 2010-03-05 05:53 | d1_mn_GMN |
| 316 | Infrastructure | Task | Closed | High | (for story #305) Set up test of update_db admin command | Roger Dahl | 2010-03-05 05:22 | d1_mn_GMN |
| 307 | Infrastructure | Task | Closed | High | (for story #305) Set up test of update_db admin command | Roger Dahl | 2010-03-05 05:54 | d1_mn_GMN |
| 5890 | Member Nodes | Task | New | Normal | GBIF: Authentication and Authorization | | 2018-01-22 21:16 | |
| 5862 | Member Nodes | Task | Rejected | Normal | GBIF: Authentication and Authorization | Rob Nahf | 2019-01-24 17:10 | |
| 5878 | Member Nodes | Task | New | Normal | GBIF: Content Review | | 2016-07-02 12:45 | |
| 5850 | Member Nodes | Task | New | Normal | GBIF: Content Review | | 2016-07-02 12:45 | |
| 5898 | Member Nodes | Task | Closed | Normal | GBIF: Create legal documents | Laura Moyers | 2018-09-25 13:19 | |
| 5830 | Member Nodes | Task | Closed | Normal | GBIF: Create MN description document | Amy Forrester | 2018-02-05 15:55 | |
| 5899 | Member Nodes | Task | New | Normal | GBIF: Create news item | Amy Forrester | 2019-01-24 17:10 | |
| 5825 | Member Nodes | Task | Closed | Normal | GBIF: Determine feasibility | | 2016-07-02 12:45 | |
| 5833 | Member Nodes | Story | In Progress | Normal | GBIF: Developing | | 2019-02-19 18:24 | |
| 5824 | Member Nodes | Task | Closed | Normal | GBIF: Establish contact with potential MN organization | | 2016-07-02 12:45 | |
| 5900 | Member Nodes | Task | New | Normal | GBIF: Formal announcement | | 2016-07-02 12:45 | |
| 5870 | Member Nodes | Task | New | Normal | GBIF: Generate client certificate. | | 2016-07-02 12:45 | |
| 5823 | Member Nodes | Task | Closed | Normal | GBIF: Initial Preparation | | 2016-07-02 12:45 | |
| 5828 | Member Nodes | Task | Closed | Normal | GBIF: Integrate MN representatives with community | Amy Forrester | 2018-01-24 17:49 | |
| 5827 | Member Nodes | Task | Closed | Normal | GBIF: Join DataONE | | 2018-01-25 15:40 | |
| 5835 | Member Nodes | Task | Ready | Normal | GBIF: Local Testing | Rob Nahf | 2019-01-24 16:53 | |
| 5893 | Member Nodes | Task | New | Normal | GBIF: Log record access | | 2016-07-02 12:45 | |
| 5865 | Member Nodes | Task | New | Normal | GBIF: Log record access | | 2016-07-02 12:45 | |
| 5896 | Member Nodes | Task | New | Normal | GBIF: Mutual acceptance | | 2016-07-02 12:45 | |
| 5826 | Member Nodes | Story | Closed | Normal | GBIF: Planning | | 2018-01-30 21:31 | |
| 5832 | Member Nodes | Task | Closed | Normal | GBIF: Plan the implementation | Amy Forrester | 2018-01-30 20:43 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|----------|----------|--|---------------|------------------|----------|
| 5873 | Member Nodes | Task | New | Normal | GBIF: Register MN | | 2016-07-02 12:45 | |
| 5845 | Member Nodes | Task | Closed | Normal | GBIF: Register MN | Amy Forrester | 2019-01-25 19:15 | |
| 5868 | Member Nodes | Task | Rejected | Normal | GBIF: Register new Science Metadata formats | Rob Nahf | 2018-09-26 19:40 | |
| 5840 | Member Nodes | Task | Rejected | Normal | GBIF: Register new Science Metadata formats | Rob Nahf | 2018-09-26 19:38 | |
| 5839 | Member Nodes | Task | New | Normal | GBIF: Registration in environment | | 2016-07-02 12:45 | |
| 5867 | Member Nodes | Story | New | Normal | GBIF: Registration in Production environment | | 2019-01-24 17:08 | |
| 5894 | Member Nodes | Task | Rejected | Normal | GBIF: Replication testing (if Tier 4) | Amy Forrester | 2019-01-24 16:57 | |
| 5866 | Member Nodes | Task | Rejected | Normal | GBIF: Replication testing (if Tier 4) | Rob Nahf | 2019-01-24 17:06 | |
| 5891 | Member Nodes | Task | New | Normal | GBIF: Science Data access | | 2016-07-02 12:45 | |
| 5863 | Member Nodes | Task | Rejected | Normal | GBIF: Science Data access | Rob Nahf | 2019-01-24 17:09 | |
| 5892 | Member Nodes | Task | New | Normal | GBIF: Science Metadata access | | 2016-07-02 12:45 | |
| 5864 | Member Nodes | Task | Rejected | Normal | GBIF: Science Metadata access | Rob Nahf | 2019-01-24 17:10 | |
| 5831 | Member Nodes | Task | Closed | Normal | GBIF: Scope the implementation | Amy Forrester | 2018-01-30 20:43 | |
| 5875 | Member Nodes | Task | New | Normal | GBIF: Set the node status to approved (start synchronization) | | 2016-07-02 12:45 | |
| 5847 | Member Nodes | Task | Closed | Normal | GBIF: Set the node status to approved (start synchronization) | Amy Forrester | 2019-01-25 19:16 | |
| 5874 | Member Nodes | Task | New | Normal | GBIF: Set up Node document | | 2016-07-02 12:45 | |
| 5846 | Member Nodes | Task | Closed | Normal | GBIF: Set up Node document | Amy Forrester | 2019-01-25 19:16 | |
| 5877 | Member Nodes | Task | New | Normal | GBIF: Set up synchronization of the MN | | 2016-07-02 12:45 | |
| 5849 | Member Nodes | Task | New | Normal | GBIF: Set up synchronization of the MN | | 2016-07-02 12:45 | |
| 5869 | Member Nodes | Task | New | Normal | GBIF: SSL Certificates | | 2016-07-02 12:45 | |
| 5841 | Member Nodes | Task | New | Normal | GBIF: SSL Certificates | | 2019-01-28 14:40 | |
| 5876 | Member Nodes | Task | New | Normal | GBIF: Synchronization | | 2016-07-02 12:45 | |
| 5848 | Member Nodes | Task | New | Normal | GBIF: Synchronization | | 2016-07-02 12:45 | |
| 5838 | Member Nodes | Story | New | Normal | GBIF: Testing | | 2019-01-28 14:39 | |
| 5895 | Member Nodes | Story | New | Normal | GBIF: Transition to production | | 2018-01-22 18:41 | |
| 5897 | Member Nodes | Task | New | Normal | GBIF: Verify content available for Current MNs web page | | 2016-07-02 12:45 | |
| 5887 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map content | | 2016-07-02 12:45 | |
| 5859 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map content | | 2016-07-02 12:45 | |
| 5888 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5860 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5886 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Maps | | 2016-07-02 12:45 | |
| 5858 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Maps | | 2016-07-02 12:45 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|---------|----------|---|--------------|------------------|-------------------------|
| 5879 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data | | 2016-07-02 12:45 | |
| 5851 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data | | 2016-07-02 12:45 | |
| 5880 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data content | | 2016-07-02 12:45 | |
| 5852 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data content | | 2016-07-02 12:45 | |
| 5882 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata | | 2016-07-02 12:45 | |
| 5854 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata | | 2016-07-02 12:45 | |
| 5883 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata content | | 2016-07-02 12:45 | |
| 5855 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata content | | 2016-07-02 12:45 | |
| 5884 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5856 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5871 | Member Nodes | Task | New | Normal | GBIF: Verify successful installation of client side certificate | | 2016-07-02 12:45 | |
| 5872 | Member Nodes | Task | New | Normal | GBIF: Verify successful installation of server side certificate | | 2016-07-02 12:45 | |
| 5836 | Member Nodes | Task | Testing | Normal | GBIF: Verify that MN passes the Web Tester | Rob Nahf | 2018-09-26 19:57 | |
| 5889 | Member Nodes | Task | New | Normal | GBIF: Verify that Resource Maps are correctly processed by CNs. | | 2016-07-02 12:45 | |
| 5861 | Member Nodes | Task | New | Normal | GBIF: Verify that Resource Maps are correctly processed by CNs. | | 2016-07-02 12:45 | |
| 5881 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5853 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5885 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Metadata is correctly processed by CNs | | 2016-07-02 12:45 | |
| 5857 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Metadata is correctly processed by CNs | | 2016-07-02 12:45 | |
| 562 | Infrastructure | Story | Closed | High | Generate skeleton system metadata for ORNL / DAAC objects | Bruce Wilson | 2013-01-02 14:18 | mn.Mercury |
| 4429 | Test | Task | Closed | Normal | Generate urn:node:KUBI client certificate for development. | | 2015-01-16 17:57 | |
| 4382 | Test | Task | Closed | Normal | Generate urn:node:KUBI client certificate for development. | | 2015-01-16 17:57 | |
| 4341 | Test | Task | Closed | Normal | Generate urn:node:KUBI client certificate for development. | | 2015-01-16 17:56 | |
| 4299 | Infrastructure | Story | Closed | Normal | Generic Member Node (GMN) | Roger Dahl | 2014-10-01 20:51 | d1_mn_GMN |
| 2087 | Infrastructure | Task | Closed | Normal | GET http://cn-dev-2.dataone.org/cn/v1/format, XSLT | | 2012-02-13 04:44 | Environment.Development |
| 2045 | Infrastructure | Story | Closed | High | Get the DataONE CLI ready for public release | Roger Dahl | 2012-03-26 16:07 | d1_client_cli |
| 541 | Infrastructure | Task | Closed | Low | Get URL of science data object | Roger Dahl | 2013-01-02 15:53 | d1_mn_GMN |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|-------------|----------|--|----------------|------------------|-------------------|
| 7847 | Python GMN | Task | Closed | Normal | GMN: Add diagnostics API that returns sections of the GMN log file | Roger Dahl | 2019-01-22 19:58 | |
| 2277 | Infrastructure | Story | Closed | Normal | GMN authn and authz | Roger Dahl | 2012-02-08 22:11 | d1_mn_GMN |
| 1156 | Infrastructure | Story | Closed | Normal | GMN automatic configuration | | 2014-10-02 17:44 | |
| 7799 | Python GMN | Task | Closed | Normal | GMN: Check that the database is correctly updated for all allowed system metadata changes | Roger Dahl | 2019-01-22 19:47 | |
| 7764 | Python GMN | Task | Closed | Low | GMN: Check URL escaping | Roger Dahl | 2019-01-22 19:32 | |
| 6675 | Python GMN | Task | Closed | Normal | GMN client side cert not trusted if root CN is down | Roger Dahl | 2015-01-19 22:16 | |
| 943 | Infrastructure | Story | Closed | High | GMN documentation related issues | Roger Dahl | 2010-10-19 02:39 | |
| 7761 | Python GMN | Task | Closed | Normal | GMN: Fix ServiceFailure caused by proxy timeout | Roger Dahl | 2019-01-22 19:29 | |
| 7774 | Infrastructure | Task | New | Normal | GMN: Move to Let's Encrypt | | 2016-05-09 22:16 | |
| 2436 | Infrastructure | Story | Closed | Normal | GMN, new features, bugfixes | Roger Dahl | 2014-10-02 17:45 | d1_mn_GMN |
| 3052 | Infrastructure | Task | Closed | Normal | GMN performance issues | Roger Dahl | 2012-08-08 15:58 | d1_mn_GMN |
| 942 | Infrastructure | Story | Closed | High | GMN REST interface spec compliance | Roger Dahl | 2010-10-12 03:12 | |
| 1563 | Infrastructure | Task | Closed | Normal | GMN setAccessPolicy | Roger Dahl | 2011-06-27 16:07 | d1_mn_GMN |
| 954 | Infrastructure | Story | Closed | Normal | GMN specific features | | 2010-10-22 16:46 | |
| 6558 | Python GMN | Task | Closed | Normal | GMN: Sysmeta is not properly cleaned from fs when running the "Clear Member Node" diag command | Roger Dahl | 2019-01-22 19:20 | |
| 7798 | Python GMN | Task | Closed | Normal | GMN: Update dateSysMetadataModified in the database when object is archived | Roger Dahl | 2019-01-22 19:43 | |
| 3968 | Python GMN | Task | Closed | Normal | GMN: Update registration procedure | Roger Dahl | 2015-01-19 22:15 | |
| 8032 | Python GMN | Story | In Progress | Normal | GMN v2 | Roger Dahl | 2018-01-17 18:55 | |
| 797 | Infrastructure | Bug | Closed | High | Handle Content-Type headers with charset | Roger Dahl | 2010-09-01 04:42 | d1_common_java |
| 1263 | Infrastructure | Story | Closed | Normal | Handle d1_common.exceptions like our other types | Roger Dahl | 2011-02-01 17:23 | d1_common_python |
| 1372 | Infrastructure | Story | Closed | Low | Handle PUT like POST in Django | Roger Dahl | 2012-02-01 01:55 | d1_mn_GMN |
| 6043 | Python GMN | Task | Rejected | Normal | Handle pyxb.UnrecognizedDOMRootNodeError exception | Roger Dahl | 2015-01-19 22:16 | |
| 2265 | Infrastructure | Story | Closed | Normal | Handling of serialized DNs | | 2014-10-02 17:46 | |
| 3936 | Infrastructure | Task | Closed | Normal | Have DataONE logo link back to dataone.org | Roger Dahl | 2013-08-22 15:10 | Python Products |
| 3632 | Infrastructure | Task | Closed | Normal | Have to hit refresh on the identity manager before it renders anything | Ben Leinfelder | 2015-07-06 22:48 | d1_portal_servlet |
| 1414 | Infrastructure | Task | New | Normal | How to represent additional Node attributes. | | 2011-03-09 06:16 | |
| 1518 | Infrastructure | Task | New | Normal | How to support caching | | 2011-05-04 14:33 | |
| 1519 | Infrastructure | Task | New | Normal | HTTP Byte Range Requests | | 2011-05-04 14:34 | |
| 5811 | Member Nodes | Task | Closed | Normal | IARC: Authentication and Authorization | Mark Servilla | 2015-05-13 15:28 | |
| 5799 | Member Nodes | Task | Closed | Normal | IARC: Content Review | Mark Servilla | 2015-05-13 15:28 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|----------|----------|---|---------------|------------------|----------|
| 5750 | Member Nodes | Task | Closed | Normal | IARC: Create DataONE identities | | 2015-05-13 15:28 | |
| 5819 | Member Nodes | Task | Rejected | Normal | IARC: Create legal documents | | 2015-05-13 15:28 | |
| 5751 | Member Nodes | Task | Closed | Normal | IARC: Create MN description document | Laura Moyers | 2015-05-13 15:28 | |
| 5820 | Member Nodes | Task | Closed | Normal | IARC: Create news item | Laura Moyers | 2015-05-13 15:28 | |
| 5746 | Member Nodes | Task | Closed | Normal | IARC: Determine feasibility | | 2015-05-13 15:28 | |
| 5745 | Member Nodes | Task | Closed | Normal | IARC: Establish contact with potential MN organization | | 2015-05-13 15:28 | |
| 5821 | Member Nodes | Task | Closed | Normal | IARC: Formal announcement | Laura Moyers | 2015-05-14 17:29 | |
| 5791 | Member Nodes | Task | Closed | Normal | IARC: Generate client certificate. | Mark Servilla | 2015-05-13 15:28 | |
| 5763 | Member Nodes | Task | Closed | Normal | IARC: Generate client certificate. | Mark Servilla | 2015-05-13 15:28 | |
| 5744 | Member Nodes | Task | Closed | Normal | IARC: Initial Preparation | | 2015-05-13 15:28 | |
| 5749 | Member Nodes | Task | Closed | Normal | IARC: Integrate MN representatives with community | Dave Vieglais | 2015-05-13 15:28 | |
| 5748 | Member Nodes | Task | Closed | Normal | IARC: Join DataONE | | 2015-05-13 15:28 | |
| 5814 | Member Nodes | Task | Closed | Normal | IARC: Log record access | Mark Servilla | 2015-05-13 15:28 | |
| 5817 | Member Nodes | Task | Closed | Normal | IARC: Mutual acceptance | | 2015-05-13 15:28 | |
| 5747 | Member Nodes | Task | Closed | Normal | IARC: Planning | | 2015-05-13 15:28 | |
| 5753 | Member Nodes | Task | Closed | Normal | IARC: Plan the implementation | | 2015-05-13 15:28 | |
| 5794 | Member Nodes | Task | Closed | Normal | IARC: Register MN | | 2015-05-13 15:28 | |
| 5760 | Member Nodes | Task | Closed | Normal | IARC: Registration in environment | | 2015-05-13 15:28 | |
| 5788 | Member Nodes | Task | Closed | Normal | IARC: Registration in environment (production) | | 2015-05-13 15:28 | |
| 5815 | Member Nodes | Task | Closed | Normal | IARC: Replication testing (if Tier 4) | Mark Servilla | 2015-05-13 15:28 | |
| 5787 | Member Nodes | Task | Closed | Normal | IARC: Replication testing (if Tier 4) | Mark Servilla | 2015-05-13 15:28 | |
| 5812 | Member Nodes | Task | Closed | Normal | IARC: Science Data access | Mark Servilla | 2015-05-13 15:28 | |
| 5813 | Member Nodes | Task | Closed | Normal | IARC: Science Metadata access | Mark Servilla | 2015-05-13 15:28 | |
| 5752 | Member Nodes | Task | Closed | Normal | IARC: Scope the implementation | | 2015-05-13 15:28 | |
| 5796 | Member Nodes | Task | Closed | Normal | IARC: Set the node status to approved (start synchronization) | | 2015-05-13 15:28 | |
| 5795 | Member Nodes | Task | Closed | Normal | IARC: Set up Node document | | 2015-05-13 15:28 | |
| 5798 | Member Nodes | Task | Closed | Normal | IARC: Set up synchronization of the MN | | 2015-05-13 15:28 | |
| 5790 | Member Nodes | Task | Closed | Normal | IARC: SSL Certificates | | 2015-05-13 15:28 | |
| 5762 | Member Nodes | Task | Closed | Normal | IARC: SSL Certificates | | 2015-05-13 15:28 | |
| 5797 | Member Nodes | Task | Closed | Normal | IARC: Synchronization | | 2015-05-13 15:28 | |
| 5759 | Member Nodes | Task | Closed | Normal | IARC: Testing | | 2015-05-14 17:30 | |
| 5816 | Member Nodes | Task | Closed | Normal | IARC: Transition to production | Laura Moyers | 2015-05-14 17:29 | |
| 5818 | Member Nodes | Task | Closed | Normal | IARC: Verify content available for Current MNs web page | Laura Moyers | 2015-05-13 15:28 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|-------------|----------|---|---------------|------------------|------------------|
| 5792 | Member Nodes | Task | Closed | Normal | IARC: Verify successful installation of client side certificate | Mark Servilla | 2015-05-13 15:28 | |
| 5793 | Member Nodes | Task | Closed | Normal | IARC: Verify successful installation of server side certificate | Mark Servilla | 2015-05-13 15:28 | |
| 2096 | Infrastructure | Task | Closed | High | Identifier should not be able to have any whitespace | Chris Jones | 2011-12-12 23:35 | Documentation |
| 1463 | Infrastructure | Task | Closed | Normal | Implement GMN logging with new logging support in Django 1.3. | Roger Dahl | 2011-07-12 15:27 | d1_mn_GMN |
| 746 | Infrastructure | Task | Closed | High | Implement HEAD for /log/ | Roger Dahl | 2010-10-11 16:28 | d1_mn_GMN |
| 740 | Infrastructure | Task | Closed | Normal | Implement logrecorderiterator filters | Roger Dahl | 2010-10-22 15:45 | d1_mn_GMN |
| 528 | Infrastructure | Task | Closed | Low | Implement mets.xml parser to retrieve values for system metadata for the science metadata(mets.xml) | Roger Dahl | 2013-01-02 15:49 | mn.Dryad |
| 529 | Infrastructure | Task | Closed | Low | Implement mets.xml parser to retrieve values for system metadata for the science data | Roger Dahl | 2013-01-02 15:49 | mn.Dryad |
| 508 | Infrastructure | Task | Closed | Low | Implement MN_crud.getLogRecords() (token, fromDate, toDate) | Roger Dahl | 2010-04-01 14:55 | d1_mn_GMN |
| 506 | Infrastructure | Task | Closed | Low | Implement MN_crud.get() (token, GUID) -> object | Roger Dahl | 2010-04-01 14:55 | d1_mn_GMN |
| 510 | Infrastructure | Task | Closed | Low | Implement MN_crud.log() (typeOfOperation, targetGUID, requestorIdentity, dateOfRequest) | Roger Dahl | 2010-04-01 14:55 | d1_mn_GMN |
| 518 | Infrastructure | Task | Closed | Low | Implement MN_health.heartbeat() () -> response | Roger Dahl | 2010-04-01 14:57 | d1_mn_GMN |
| 512 | Infrastructure | Task | Closed | Low | Implement MN_replication.listObjects() (token, query) -> list of GUIDs | Roger Dahl | 2010-04-01 14:56 | d1_mn_GMN |
| 514 | Infrastructure | Task | Closed | Low | Implement MN_replication.synchronizationComplete() (token, GUID) | Roger Dahl | 2010-04-08 05:52 | d1_mn_GMN |
| 516 | Infrastructure | Task | Closed | Low | Implement MN_replication.synchronizationFailed() (token, GUID, problemDescription) | Roger Dahl | 2010-04-08 05:51 | d1_mn_GMN |
| 530 | Infrastructure | Task | Closed | Low | Implement proxy mechanism to obtain appropriate Dryad URL given the identifier | Roger Dahl | 2013-01-02 15:49 | mn.Dryad |
| 1135 | Infrastructure | Task | Closed | Normal | Implement replicate() in gmn | Roger Dahl | 2010-12-10 16:21 | d1_mn_GMN |
| 527 | Infrastructure | Task | Closed | Low | Implement REST call that Dryad calls to register a new science metadata object | Roger Dahl | 2013-01-02 15:50 | mn.Dryad |
| 1134 | Infrastructure | Task | Closed | Normal | Implement setReplicationStatus() stub in fake_cn | Roger Dahl | 2010-12-03 14:40 | d1_mn_GMN |
| 856 | Infrastructure | Task | Closed | High | Implement SimpleDataONEClient | Roger Dahl | 2010-09-15 12:57 | d1_common_python |
| 6025 | Infrastructure | Task | In Progress | Normal | Implement support for CCI v2.0 in Python stack | Roger Dahl | 2014-08-01 15:49 | |
| 1427 | Infrastructure | Story | Closed | Normal | Improve GMN tests. | Roger Dahl | 2011-08-26 15:27 | d1_mn_GMN |
| 1153 | Infrastructure | Task | Rejected | Normal | Include identifier test set in GMN tests | Roger Dahl | 2011-01-10 16:48 | d1_mn_GMN |
| 7957 | Infrastructure | Bug | Closed | Normal | Incorrect or missing PID escaping when deleting records from Solr | Jing Tao | 2017-01-10 17:59 | d1_indexer |
| 947 | Infrastructure | Task | Closed | Normal | indexer tests vs. unicode identifiers | Rob Nahf | 2012-02-28 23:17 | d1_integration |
| 4420 | Test | Task | Closed | Normal | Initial preparation | | 2015-01-16 17:57 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|----------|----------|---|---------------|------------------|---------------------|
| 4373 | Test | Task | Closed | Normal | Initial preparation | | 2015-01-16 17:56 | |
| 4332 | Test | Task | Closed | Normal | Initial preparation | | 2015-01-16 17:56 | |
| 4732 | Test | Task | Closed | Normal | Initial Preparation | | 2015-01-16 17:58 | |
| 4737 | Test | Task | Closed | Normal | Integrate MN representatives with community | | 2015-01-16 17:58 | |
| 4422 | Test | Task | Closed | Normal | Integrate MN representatives with community | | 2015-01-16 17:57 | |
| 4375 | Test | Task | Closed | Normal | Integrate MN representatives with community | | 2015-01-16 17:56 | |
| 4334 | Test | Task | Closed | Normal | Integrate MN representatives with community | | 2015-01-16 17:56 | |
| 837 | Infrastructure | Task | Closed | High | Integration test: Can a downed CN be revived/repopulated? | Robert Waltz | 2014-07-30 03:14 | d1_cn_service |
| 802 | Infrastructure | Task | Closed | High | Integration testing: Completing the loop: Publish a data set and be sure it can be retrieved exactly as submitted | Roger Dahl | 2010-09-01 04:43 | d1_common_java |
| 937 | Infrastructure | Story | Closed | Normal | Integration Testing: Cross-site scripting vulnerability | Rob Nahf | 2014-10-02 17:34 | d1_integration |
| 817 | Infrastructure | Task | New | Low | Integration testing: Make Java and Python stack return values equal for each function. | Roger Dahl | 2012-10-08 18:47 | |
| 803 | Infrastructure | Task | Closed | High | Integration testing: Test for correct response to non-existent IDs | Roger Dahl | 2010-09-01 04:43 | d1_common_java |
| 807 | Infrastructure | Task | Closed | Normal | Integration testing: Test for Cross-site scripting vulnerability: CCI.MN.Software.GMN | Roger Dahl | 2011-10-25 22:09 | d1_mn_GMN |
| 805 | Infrastructure | Task | Rejected | High | Integration testing: Test for invalid input | Dave Vieglais | 2011-10-25 22:10 | d1_common_java |
| 804 | Infrastructure | Story | Closed | Normal | Integration testing: Testing access control | Rob Nahf | 2012-05-08 17:11 | d1_integration |
| 806 | Infrastructure | Task | Closed | High | Integration testing: Test SQL Injection vulnerability | Roger Dahl | 2010-09-01 04:43 | d1_common_java |
| 800 | Infrastructure | Task | Closed | High | Integration testing: Test Use Case 01: Get Object Identified by GUID | Roger Dahl | 2010-09-01 04:43 | d1_common_java |
| 801 | Infrastructure | Task | Closed | High | Integration testing: Test Use Case 02: List GUIDs By Search | Roger Dahl | 2010-09-01 04:43 | d1_common_java |
| 799 | Infrastructure | Task | Closed | High | Integration testing: Test Use Case 36: Query Coordinating Node for location of data object (resolve) | Roger Dahl | 2010-09-01 04:42 | d1_common_java |
| 1146 | Infrastructure | Task | Closed | Normal | Integration tests for replication | Roger Dahl | 2010-12-17 16:26 | d1_mn_GMN |
| 4301 | Python GMN | Bug | New | Low | In the GMN integration tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly | Roger Dahl | 2016-04-21 22:38 | |
| 1425 | Infrastructure | Task | Closed | Normal | ISO 8601 time intervals in GMN | Roger Dahl | 2011-04-07 15:22 | d1_mn_GMN |
| 1426 | Infrastructure | Task | Closed | Normal | ISO 8601 time intervals in Python libraries and docs | Roger Dahl | 2011-04-07 15:22 | d1_libclient_python |
| 8770 | CN REST | Story | New | Normal | Issue with CN handling of encoded identifiers in object/ meta/ node/, others? | Jing Tao | 2019-03-05 19:37 | d1_cn_rest |
| 8771 | CN REST | Story | New | Normal | Issue with LDAP when updating `nodeReplicationPolicy` | Dave Vieglais | 2019-03-05 19:43 | d1_cn_rest |
| 1329 | Infrastructure | Story | Closed | Normal | ^^^^ Items To Discuss ^^^^^ | | 2015-01-19 23:09 | |
| 676 | Infrastructure | Task | Closed | Low | ITK Client improvements | Roger Dahl | 2010-06-21 13:57 | Documentation |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|----------------|---------|----------|----------|---|------------|------------------|-----------|
| 953 | Infrastructure | Story | Closed | Normal | ITK documentation related issues | | 2013-04-26 15:42 | |
| 4736 | Test | Task | Closed | Normal | Join DataONE | | 2015-01-16 17:58 | |
| 1433 | Infrastructure | Task | Closed | Normal | Keep track of owners and rights on objects. | Roger Dahl | 2011-08-02 20:35 | d1_mn_GMN |
| 5345 | Test | Task | Rejected | Normal | KUBI: Create DataONE identities | | 2015-01-15 19:05 | |
| 5232 | Test | Task | Rejected | Normal | KUBI: Create DataONE identities | | 2015-01-15 19:03 | |
| 5153 | Test | Task | Rejected | Normal | KUBI: Create DataONE identities | | 2015-01-15 19:06 | |
| 5005 | Test | Task | Closed | Normal | KUBI: Create DataONE identities | | 2015-01-16 18:04 | |
| 4886 | Test | Task | Closed | Normal | KUBI: Create DataONE identities | | 2015-01-16 18:00 | |
| 4846 | Test | Task | Closed | Normal | KUBI: Create DataONE identities | | 2015-01-16 17:59 | |
| 4809 | Test | Task | Closed | Normal | KUBI: Create DataONE identities | | 2015-01-16 17:59 | |
| 4752 | Test | Task | Closed | Normal | KUBI: Create DataONE identities | | 2015-01-16 17:58 | |
| 5301 | Test | Task | Rejected | Normal | KUBI: Create legal documents | | 2015-01-15 19:05 | |
| 5222 | Test | Task | Rejected | Normal | KUBI: Create legal documents | | 2015-01-15 19:08 | |
| 5346 | Test | Task | Rejected | Normal | KUBI: Create MN description document | | 2015-01-15 19:05 | |
| 5233 | Test | Task | Rejected | Normal | KUBI: Create MN description document | | 2015-01-15 19:03 | |
| 5154 | Test | Task | Rejected | Normal | KUBI: Create MN description document | | 2015-01-15 19:06 | |
| 5006 | Test | Task | Closed | Normal | KUBI: Create MN description document | | 2015-01-16 18:04 | |
| 4887 | Test | Task | Closed | Normal | KUBI: Create MN description document | | 2015-01-16 18:00 | |
| 4847 | Test | Task | Closed | Normal | KUBI: Create MN description document | | 2015-01-16 17:59 | |
| 4810 | Test | Task | Closed | Normal | KUBI: Create MN description document | | 2015-01-16 17:59 | |
| 4753 | Test | Task | Closed | Normal | KUBI: Create MN description document | | 2015-01-16 17:58 | |
| 5302 | Test | Task | Rejected | Normal | KUBI: Create news item | | 2015-01-15 19:05 | |
| 5223 | Test | Task | Rejected | Normal | KUBI: Create news item | | 2015-01-15 19:03 | |
| 5350 | Test | Task | Rejected | Normal | KUBI: Design, code and component test a new MN implementation | | 2015-01-15 19:05 | |
| 5237 | Test | Task | Rejected | Normal | KUBI: Design, code and component test a new MN implementation | | 2015-01-15 19:03 | |
| 5158 | Test | Task | Rejected | Normal | KUBI: Design, code and component test a new MN implementation | | 2015-01-15 19:06 | |
| 5010 | Test | Task | Closed | Normal | KUBI: Design, code and component test a new MN implementation | | 2015-01-16 18:04 | |
| 4891 | Test | Task | Closed | Normal | KUBI: Design, code and component test a new MN implementation | | 2015-01-16 18:01 | |
| 4851 | Test | Task | Closed | Normal | KUBI: Design, code and component test a new MN implementation | | 2015-01-16 18:00 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|---------|--------------|----------|----------|---|----------|------------------|----------|
| 4814 | Test | Task | Closed | Normal | KUBI: Design, code and component test a new MN implementation | | 2015-01-16 17:59 | |
| 5341 | Test | Task | Rejected | Normal | KUBI: Determine feasibility | | 2015-01-15 19:05 | |
| 5228 | Test | Task | Rejected | Normal | KUBI: Determine feasibility | | 2015-01-15 19:03 | |
| 5149 | Test | Task | Rejected | Normal | KUBI: Determine feasibility | | 2015-01-15 19:06 | |
| 5001 | Test | Task | Closed | Normal | KUBI: Determine feasibility | | 2015-01-16 18:04 | |
| 4882 | Test | Task | Closed | Normal | KUBI: Determine feasibility | | 2015-01-16 18:00 | |
| 4842 | Test | Task | Closed | Normal | KUBI: Determine feasibility | | 2015-01-16 17:59 | |
| 4805 | Test | Task | Closed | Normal | KUBI: Determine feasibility | | 2015-01-16 17:59 | |
| 4778 | Test | Task | Closed | Normal | KUBI: Determine feasibility | | 2015-01-16 17:58 | |
| 4748 | Test | Task | Closed | Normal | KUBI: Determine feasibility | | 2015-01-16 17:58 | |
| 5186 | Test | Task | Rejected | Normal | KUBI DEV: Authentication and Authorization | | 2015-01-15 19:07 | |
| 5038 | Test | Task | Closed | Normal | KUBI DEV: Authentication and Authorization | | 2015-01-16 18:05 | |
| 4919 | Test | Task | Closed | Normal | KUBI DEV: Authentication and Authorization | | 2015-01-16 18:01 | |
| 5174 | Test | Task | Rejected | Normal | KUBI DEV: Content Review | | 2015-01-15 19:07 | |
| 5026 | Test | Task | Closed | Normal | KUBI DEV: Content Review | | 2015-01-16 18:05 | |
| 4907 | Test | Task | Closed | Normal | KUBI DEV: Content Review | | 2015-01-16 18:01 | |
| 4867 | Test | Task | Closed | Normal | KUBI DEV: Content Review | | 2015-01-16 18:00 | |
| 4830 | Test | Task | Closed | Normal | KUBI DEV: Content Review | | 2015-01-16 17:59 | |
| 5046 | Test | Task | Closed | Normal | KUBI DEV: Create legal documents | | 2015-01-16 18:05 | |
| 4927 | Test | Task | Closed | Normal | KUBI DEV: Create legal documents | | 2015-01-16 18:02 | |
| 5047 | Test | Task | Closed | Normal | KUBI DEV: Create news item | | 2015-01-16 18:05 | |
| 4928 | Test | Task | Closed | Normal | KUBI DEV: Create news item | | 2015-01-16 18:02 | |
| 5349 | Test | MNDeployment | Closed | Normal | KUBI: Developing | | 2015-01-16 18:11 | |
| 5236 | Test | Task | Rejected | Normal | KUBI: Developing | | 2015-01-15 19:03 | |
| 5157 | Test | Task | Rejected | Normal | KUBI: Developing | | 2015-01-15 19:06 | |
| 5009 | Test | Task | Closed | Normal | KUBI: Developing | | 2015-01-16 18:04 | |
| 4890 | Test | Task | Closed | Normal | KUBI: Developing | | 2015-01-16 18:01 | |
| 4850 | Test | Task | Closed | Normal | KUBI: Developing | | 2015-01-16 18:00 | |
| 4813 | Test | Task | Closed | Normal | KUBI: Developing | | 2015-01-16 17:59 | |
| 4756 | Test | Task | Closed | Normal | KUBI: Developing | | 2015-01-16 17:58 | |
| 4757 | Test | Task | Closed | Normal | KUBI: Develop Member Node software | | 2015-01-16 17:58 | |
| 5048 | Test | Task | Closed | Normal | KUBI DEV: Formal announcement | | 2015-01-16 18:05 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|---------|---------|----------|----------|---|----------|------------------|----------|
| 4929 | Test | Task | Closed | Normal | KUBI DEV: Formal announcement | | 2015-01-16 18:02 | |
| 5166 | Test | Task | Rejected | Normal | KUBI DEV: Generate client certificate for urn:node:KUBI | | 2015-01-15 19:07 | |
| 5018 | Test | Task | Closed | Normal | KUBI DEV: Generate client certificate for urn:node:KUBI | | 2015-01-16 18:04 | |
| 4899 | Test | Task | Closed | Normal | KUBI DEV: Generate client certificate for urn:node:KUBI | | 2015-01-16 18:01 | |
| 4859 | Test | Task | Closed | Normal | KUBI DEV: Generate client certificate for urn:node:KUBI | | 2015-01-16 18:00 | |
| 4822 | Test | Task | Closed | Normal | KUBI DEV: Generate client certificate for urn:node:KUBI | | 2015-01-16 17:59 | |
| 5189 | Test | Task | Rejected | Normal | KUBI DEV: Log record access | | 2015-01-15 19:07 | |
| 5041 | Test | Task | Closed | Normal | KUBI DEV: Log record access | | 2015-01-16 18:05 | |

...