

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8851	Infrastructure	Story	New	Normal	CN sends error doc with "pid" to v2 endpoint	Jing Tao	2019-11-06 22:31	d1_synchronization
8849	Infrastructure	Story	New	Normal	During sync, the CN does not detect error returned from getChecksum()	Jing Tao	2019-11-06 22:07	
8818	Member Nodes	Story	Closed	Normal	Expired cert on mn-orc1	Jing Tao	2019-06-10 10:37	
8814	CN REST	Story	Closed	Normal	Add extension element to BagIt entry in objectFormatList	Roger Dahl	2019-06-07 14:39	
8771	CN REST	Story	New	Normal	Issue with LDAP when updating `nodeReplicationPolicy`	Dave Vieglais	2019-03-05 19:43	d1_cn_rest
8770	CN REST	Story	New	Normal	Issue with CN handling of encoded identifiers in object/ meta/ node/, others?	Jing Tao	2019-03-05 19:37	d1_cn_rest
5833	Member Nodes	Story	In Progress	Normal	GBIF: Developing		2019-02-19 18:24	
5841	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2019-01-28 14:40	
5838	Member Nodes	Story	New	Normal	GBIF: Testing		2019-01-28 14:39	
5847	Member Nodes	Task	Closed	Normal	GBIF: Set the node status to approved (start synchronization)	Amy Forrester	2019-01-25 19:16	
5846	Member Nodes	Task	Closed	Normal	GBIF: Set up Node document	Amy Forrester	2019-01-25 19:16	
5845	Member Nodes	Task	Closed	Normal	GBIF: Register MN	Amy Forrester	2019-01-25 19:15	
5899	Member Nodes	Task	New	Normal	GBIF: Create news item	Amy Forrester	2019-01-24 17:10	
5862	Member Nodes	Task	Rejected	Normal	GBIF: Authentication and Authorization	Rob Nahf	2019-01-24 17:10	
5864	Member Nodes	Task	Rejected	Normal	GBIF: Science Metadata access	Rob Nahf	2019-01-24 17:10	
5863	Member Nodes	Task	Rejected	Normal	GBIF: Science Data access	Rob Nahf	2019-01-24 17:09	
5867	Member Nodes	Story	New	Normal	GBIF: Registration in Production environment		2019-01-24 17:08	
5866	Member Nodes	Task	Rejected	Normal	GBIF: Replication testing (if Tier 4)	Rob Nahf	2019-01-24 17:06	
5894	Member Nodes	Task	Rejected	Normal	GBIF: Replication testing (if Tier 4)	Amy Forrester	2019-01-24 16:57	
5835	Member Nodes	Task	Ready	Normal	GBIF: Local Testing	Rob Nahf	2019-01-24 16:53	
3944	Python GMN	Story	Closed	Urgent	DataONE Python products	Roger Dahl	2019-01-22 20:01	
7847	Python GMN	Task	Closed	Normal	GMN: Add diagnostics API that returns sections of the GMN log file	Roger Dahl	2019-01-22 19:58	
7824	Python GMN	Task	Closed	Normal	Convert all HTTP headers to strings	Roger Dahl	2019-01-22 19:52	
7823	Python GMN	Task	Closed	Normal	Look into transitioning to Python Wheels for PyPI distribution	Roger Dahl	2019-01-22 19:48	
7799	Python GMN	Task	Closed	Normal	GMN: Check that the database is correctly updated for all allowed system metadata changes	Roger Dahl	2019-01-22 19:47	
7798	Python GMN	Task	Closed	Normal	GMN: Update dateSysMetadataModified in the database when object is archived	Roger Dahl	2019-01-22 19:43	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7764	Python GMN	Task	Closed	Low	GMN: Check URL escaping	Roger Dahl	2019-01-22 19:32	
7761	Python GMN	Task	Closed	Normal	GMN: Fix ServiceFailure caused by proxy timeout	Roger Dahl	2019-01-22 19:29	
7760	Python GMN	Task	Closed	Normal	Look into using repr() instead of str() for serializing exceptions	Roger Dahl	2019-01-22 19:25	
6558	Python GMN	Task	Closed	Normal	GMN: Sysmeta is not properly cleaned from fs when running the "Clear Member Node" diag command	Roger Dahl	2019-01-22 19:20	
5836	Member Nodes	Task	Testing	Normal	GBIF: Verify that MN passes the Web Tester	Rob Nahf	2018-09-26 19:57	
5868	Member Nodes	Task	Rejected	Normal	GBIF: Register new Science Metadata formats	Rob Nahf	2018-09-26 19:40	
5840	Member Nodes	Task	Rejected	Normal	GBIF: Register new Science Metadata formats	Rob Nahf	2018-09-26 19:38	
5898	Member Nodes	Task	Closed	Normal	GBIF: Create legal documents	Laura Moyers	2018-09-25 13:19	
5830	Member Nodes	Task	Closed	Normal	GBIF: Create MN description document	Amy Forrester	2018-02-05 15:55	
5826	Member Nodes	Story	Closed	Normal	GBIF: Planning		2018-01-30 21:31	
5832	Member Nodes	Task	Closed	Normal	GBIF: Plan the implementation	Amy Forrester	2018-01-30 20:43	
5831	Member Nodes	Task	Closed	Normal	GBIF: Scope the implementation	Amy Forrester	2018-01-30 20:43	
5827	Member Nodes	Task	Closed	Normal	GBIF: Join DataONE		2018-01-25 15:40	
5828	Member Nodes	Task	Closed	Normal	GBIF: Integrate MN representatives with community	Amy Forrester	2018-01-24 17:49	
5890	Member Nodes	Task	New	Normal	GBIF: Authentication and Authorization		2018-01-22 21:16	
5895	Member Nodes	Story	New	Normal	GBIF: Transition to production		2018-01-22 18:41	
5468	Python Libraries	Story	New	Low	Remove dead code from D1 Python stack	Roger Dahl	2018-01-17 19:57	
5517	Python Libraries	Story	Closed	Low	Add installation docs for more OSes.	Dave Vieglais	2018-01-17 19:56	
5518	Python Libraries	Task	Closed	Low	Add install docs for Ubuntu 12.04 LTS	Roger Dahl	2018-01-17 19:56	
8032	Python GMN	Story	In Progress	Normal	GMN v2	Roger Dahl	2018-01-17 18:55	
8033	Python GMN	Story	Closed	Normal	Add tests for the listObjects() replicaStatus parameter	Roger Dahl	2018-01-17 18:54	
8073	Python GMN	Story	New	Normal	Make sure unnecessary services are disabled	Roger Dahl	2018-01-17 18:48	
8074	Python GMN	Story	New	Normal	Eliminate unnecessary setuid/setgid programs	Roger Dahl	2018-01-17 18:48	
8075	Python GMN	Story	Closed	Normal	Consistent and accurate date and times across infrastructure	Roger Dahl	2017-12-26 18:13	
7954	Infrastructure	Bug	New	Normal	SyncFailedTask:submitSynchronizationFailed does not provide cert when connecting to MN	Roger Dahl	2017-04-19 18:55	d1_synchronization
8023	Infrastructure	Task	Closed	Normal	Bug in log message for NotAuthorized CHANGE rights on seriesId	Jing Tao	2017-02-17 22:23	d1_synchronization
7957	Infrastructure	Bug	Closed	Normal	Incorrect or missing PID escaping when deleting records from Solr	Jing Tao	2017-01-10 17:59	d1_indexer
7958	Infrastructure	Task	In Progress	Normal	CN sometimes sends invalid submitSynchronizationFailed document to MN	Rob Nahf	2017-01-04 17:23	d1_synchronization

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7850	Infrastructure	Task	New	Normal	Passing SID to MNRead.systemMetadataChanged()	Dave Vieglaiss	2016-07-20 20:00	
5900	Member Nodes	Task	New	Normal	GBIF: Formal announcement		2016-07-02 12:45	
5897	Member Nodes	Task	New	Normal	GBIF: Verify content available for Current MNs web page		2016-07-02 12:45	
5896	Member Nodes	Task	New	Normal	GBIF: Mutual acceptance		2016-07-02 12:45	
5893	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5892	Member Nodes	Task	New	Normal	GBIF: Science Metadata access		2016-07-02 12:45	
5891	Member Nodes	Task	New	Normal	GBIF: Science Data access		2016-07-02 12:45	
5889	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5888	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5887	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5886	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5885	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
5884	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5883	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
5882	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5881	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5880	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
5879	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5878	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5877	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
5876	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5875	Member Nodes	Task	New	Normal	GBIF: Set the node status to approved (start synchronization)		2016-07-02 12:45	
5874	Member Nodes	Task	New	Normal	GBIF: Set up Node document		2016-07-02 12:45	
5873	Member Nodes	Task	New	Normal	GBIF: Register MN		2016-07-02 12:45	
5872	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of server side certificate		2016-07-02 12:45	
5871	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of client side certificate		2016-07-02 12:45	
5870	Member Nodes	Task	New	Normal	GBIF: Generate client certificate.		2016-07-02 12:45	
5869	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2016-07-02 12:45	
5865	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5861	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5860	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5859	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5858	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5857	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
5856	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5855	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
5854	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5853	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5852	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
5851	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5850	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5849	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
5848	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5839	Member Nodes	Task	New	Normal	GBIF: Registration in environment		2016-07-02 12:45	
5825	Member Nodes	Task	Closed	Normal	GBIF: Determine feasibility		2016-07-02 12:45	
5824	Member Nodes	Task	Closed	Normal	GBIF: Establish contact with potential MN organization		2016-07-02 12:45	
5823	Member Nodes	Task	Closed	Normal	GBIF: Initial Preparation		2016-07-02 12:45	
3932	Infrastructure	Story	Closed	Normal	DataONE Python products documentation	Roger Dahl	2016-05-09 22:16	Python Products
7774	Infrastructure	Task	New	Normal	GMN: Move to Let's Encrypt		2016-05-09 22:16	
4300	Infrastructure	Bug	New	Low	Create more appropriate "create" entry in the LogRecord for replicas	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
4301	Python GMN	Bug	New	Low	In the GMN integration tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly	Roger Dahl	2016-04-21 22:38	
4303	Infrastructure	Bug	New	Low	Fix potential bug where an object could be created and accepted for replication simultaneously.	Roger Dahl	2016-04-21 22:38	d1_mn_GMN
1695	Infrastructure	Task	Rejected	Normal	Disallow negative numbers for size	Dave Vieglais	2016-03-25 02:40	d1_schemas
3632	Infrastructure	Task	Closed	Normal	Have to hit refresh on the identity manager before it renders anything	Ben Leinfelder	2015-07-06 22:48	d1_portal_servlet
5759	Member Nodes	Task	Closed	Normal	IARC: Testing		2015-05-14 17:30	
5816	Member Nodes	Task	Closed	Normal	IARC: Transition to production	Laura Moyers	2015-05-14 17:29	
5821	Member Nodes	Task	Closed	Normal	IARC: Formal announcement	Laura Moyers	2015-05-14 17:29	
5820	Member Nodes	Task	Closed	Normal	IARC: Create news item	Laura Moyers	2015-05-13 15:28	
5819	Member Nodes	Task	Rejected	Normal	IARC: Create legal documents		2015-05-13 15:28	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5818	Member Nodes	Task	Closed	Normal	IARC: Verify content available for Current MNs web page	Laura Moyers	2015-05-13 15:28	
5817	Member Nodes	Task	Closed	Normal	IARC: Mutual acceptance		2015-05-13 15:28	
5815	Member Nodes	Task	Closed	Normal	IARC: Replication testing (if Tier 4)	Mark Servilla	2015-05-13 15:28	
5814	Member Nodes	Task	Closed	Normal	IARC: Log record access	Mark Servilla	2015-05-13 15:28	
5813	Member Nodes	Task	Closed	Normal	IARC: Science Metadata access	Mark Servilla	2015-05-13 15:28	
5812	Member Nodes	Task	Closed	Normal	IARC: Science Data access	Mark Servilla	2015-05-13 15:28	
5811	Member Nodes	Task	Closed	Normal	IARC: Authentication and Authorization	Mark Servilla	2015-05-13 15:28	
5799	Member Nodes	Task	Closed	Normal	IARC: Content Review	Mark Servilla	2015-05-13 15:28	
5798	Member Nodes	Task	Closed	Normal	IARC: Set up synchronization of the MN		2015-05-13 15:28	
5797	Member Nodes	Task	Closed	Normal	IARC: Synchronization		2015-05-13 15:28	
5796	Member Nodes	Task	Closed	Normal	IARC: Set the node status to approved (start synchronization)		2015-05-13 15:28	
5795	Member Nodes	Task	Closed	Normal	IARC: Set up Node document		2015-05-13 15:28	
5794	Member Nodes	Task	Closed	Normal	IARC: Register MN		2015-05-13 15:28	
5793	Member Nodes	Task	Closed	Normal	IARC: Verify successful installation of server side certificate	Mark Servilla	2015-05-13 15:28	
5792	Member Nodes	Task	Closed	Normal	IARC: Verify successful installation of client side certificate	Mark Servilla	2015-05-13 15:28	
5791	Member Nodes	Task	Closed	Normal	IARC: Generate client certificate.	Mark Servilla	2015-05-13 15:28	
5790	Member Nodes	Task	Closed	Normal	IARC: SSL Certificates		2015-05-13 15:28	
5788	Member Nodes	Task	Closed	Normal	IARC: Registration in environment (production)		2015-05-13 15:28	
5787	Member Nodes	Task	Closed	Normal	IARC: Replication testing (if Tier 4)	Mark Servilla	2015-05-13 15:28	
5763	Member Nodes	Task	Closed	Normal	IARC: Generate client certificate.	Mark Servilla	2015-05-13 15:28	
5762	Member Nodes	Task	Closed	Normal	IARC: SSL Certificates		2015-05-13 15:28	
5760	Member Nodes	Task	Closed	Normal	IARC: Registration in environment		2015-05-13 15:28	
5753	Member Nodes	Task	Closed	Normal	IARC: Plan the implementation		2015-05-13 15:28	
5752	Member Nodes	Task	Closed	Normal	IARC: Scope the implementation		2015-05-13 15:28	
5751	Member Nodes	Task	Closed	Normal	IARC: Create MN description document	Laura Moyers	2015-05-13 15:28	
5750	Member Nodes	Task	Closed	Normal	IARC: Create DataONE identities		2015-05-13 15:28	
5749	Member Nodes	Task	Closed	Normal	IARC: Integrate MN representatives with community	Dave Vieglais	2015-05-13 15:28	
5748	Member Nodes	Task	Closed	Normal	IARC: Join DataONE		2015-05-13 15:28	
5747	Member Nodes	Task	Closed	Normal	IARC: Planning		2015-05-13 15:28	
5746	Member Nodes	Task	Closed	Normal	IARC: Determine feasibility		2015-05-13 15:28	
5745	Member Nodes	Task	Closed	Normal	IARC: Establish contact with potential MN organization		2015-05-13 15:28	
5744	Member Nodes	Task	Closed	Normal	IARC: Initial Preparation		2015-05-13 15:28	
3919	Member Nodes	Task	Closed	Normal	Switching from Metacat to PASTA-GMN	Mark Servilla	2015-05-12 16:23	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
1329	Infrastructure	Story	Closed	Normal	^^^^ Items To Discuss ^^^^		2015-01-19 23:09	
1412	CN REST	Task	New	Normal	MN health check performed by CN	Robert Waltz	2015-01-19 23:06	
6675	Python GMN	Task	Closed	Normal	GMN client side cert not trusted if root CN is down	Roger Dahl	2015-01-19 22:16	
6043	Python GMN	Task	Rejected	Normal	Handle pyxb.UnrecognizedDOMRootNodeError exception	Roger Dahl	2015-01-19 22:16	
6022	Python GMN	Task	Closed	Normal	Move tests folders into ther respective package folders.	Roger Dahl	2015-01-19 22:16	
4168	Python GMN	Task	Closed	Normal	Parsing resource map does not give access to the PIDs	Roger Dahl	2015-01-19 22:16	
4108	Python GMN	Task	Closed	Urgent	ResourceMapGenerator generates invalid resource maps (?)	Roger Dahl	2015-01-19 22:16	
4107	Python GMN	Task	Closed	Normal	Foresite for Python generates an invalid resource map	Roger Dahl	2015-01-19 22:16	
4077	Python GMN	Task	Closed	Normal	Look into using Django's StreamingHttpResponse in GMN	Roger Dahl	2015-01-19 22:16	
4071	Python GMN	Task	Closed	Normal	Add setup of robots.txt to GMN installation instructions	Roger Dahl	2015-01-19 22:16	
3988	Python GMN	Task	Closed	Normal	Suppress traceback in expected exceptions (like dataone error on create)	Roger Dahl	2015-01-19 22:16	
3985	Python GMN	Task	Closed	Normal	Create Windows installer for the ONEDrive	Roger Dahl	2015-01-19 22:16	
3970	Python GMN	Task	Closed	Normal	Create Windows installer for the DataONE CLI	Roger Dahl	2015-01-19 22:15	
3969	Python GMN	Task	Closed	Normal	Remove any unused dependencies	Roger Dahl	2015-01-19 22:15	
3968	Python GMN	Task	Closed	Normal	GMN: Update registration procedure	Roger Dahl	2015-01-19 22:15	
3937	Python GMN	Task	Closed	Normal	Repurpose dataone.python to be a PyPI "meta package"	Roger Dahl	2015-01-19 22:15	
3934	Python GMN	Task	Closed	Normal	Start using the "==" operator for all dependencies and update to current for each PyPI release	Roger Dahl	2015-01-19 22:15	
5354	Test	MNDeployment	Closed	Normal	KUBI: Testing		2015-01-16 18:12	
5349	Test	MNDeployment	Closed	Normal	KUBI: Developing		2015-01-16 18:11	
5342	Test	MNDeployment	Closed	Normal	KUBI: Planning		2015-01-16 18:11	
5339	Test	MNDeployment	Closed	Normal	KUBI: Initial Preparation		2015-01-16 18:11	
5225	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:49:05		2015-01-16 18:11	
5146	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:41:28		2015-01-16 18:11	
4998	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02		2015-01-16 18:11	
4879	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:20:47		2015-01-16 18:11	
4839	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:18:46		2015-01-16 18:11	
4802	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:10:42		2015-01-16 18:11	
4801	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:10:18		2015-01-16 18:11	
4798	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:11:43		2015-01-16 18:11	
4797	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:10:42		2015-01-16 18:11	
4796	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:09:50		2015-01-16 18:11	
4795	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_13:06:48		2015-01-16 18:11	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4794	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:50:45		2015-01-16 18:11	
4793	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:47:31		2015-01-16 18:11	
4792	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:47:05		2015-01-16 18:11	
4791	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:45:22		2015-01-16 18:11	
4790	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_12:42:20		2015-01-16 18:11	
4787	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:11:17		2015-01-16 18:11	
4786	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:11:06		2015-01-16 18:11	
4785	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:11:02		2015-01-16 18:11	
4784	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:09:45		2015-01-16 18:11	
4783	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:06:08		2015-01-16 18:11	
4782	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:04:46		2015-01-16 18:11	
4779	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:04:34		2015-01-16 18:11	
4775	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_23:03:41		2015-01-16 18:11	
4774	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:32:51		2015-01-16 18:11	
4773	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:30:51		2015-01-16 18:11	
4772	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:25:16		2015-01-16 18:11	
4771	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:16:25		2015-01-16 18:11	
4745	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:09:44		2015-01-16 18:11	
4743	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:08:36		2015-01-16 18:11	
4741	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-14_22:07:22		2015-01-16 18:11	
4731	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-04-14_21:48:49		2015-01-16 18:11	
4419	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-03-14_09:51:47		2015-01-16 18:11	
4418	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-03-14_09:50:37		2015-01-16 18:11	
4417	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-03-13_21:15:33		2015-01-16 18:11	
4416	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-03-13_21:14:40		2015-01-16 18:11	
4415	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-03-13_21:13:22		2015-01-16 18:11	
4414	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-03-13_20:18:14		2015-01-16 18:11	
4413	Test	MNDeployment	Closed	Normal	MNDeployment: urn:node:KUBI 2014-03-13_19:54:24		2015-01-16 18:11	
5101	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:07	
5098	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata		2015-01-16 18:07	
5094	Test	Task	Closed	Normal	KUBI PROD: Content Review		2015-01-16 18:07	
5083	Test	Task	Closed	Normal	KUBI PROD: Registration in environment		2015-01-16 18:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5014	Test	Task	Closed	Normal	KUBI: Testing		2015-01-16 18:07	
5100	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:07	
5099	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata content		2015-01-16 18:07	
5097	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:07	
5095	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data		2015-01-16 18:07	
5096	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data content		2015-01-16 18:07	
5093	Test	Task	Closed	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-16 18:07	
5092	Test	Task	Closed	Normal	KUBI PROD: Synchronization		2015-01-16 18:07	
5091	Test	Task	Closed	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-16 18:07	
5089	Test	Task	Closed	Normal	KUBI PROD: Register MN		2015-01-16 18:07	
5090	Test	Task	Closed	Normal	KUBI PROD: Set up Node document		2015-01-16 18:07	
5088	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-16 18:07	
5085	Test	Task	Closed	Normal	KUBI PROD: SSL Certificates		2015-01-16 18:07	
5087	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-16 18:07	
5086	Test	Task	Closed	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-16 18:07	
5084	Test	Task	Closed	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-16 18:07	
5082	Test	Task	Closed	Normal	KUBI STAGE: Formal announcement		2015-01-16 18:07	
5077	Test	Task	Closed	Normal	KUBI STAGE: Transition to production		2015-01-16 18:07	
5049	Test	Task	Closed	Normal	KUBI STAGE: Registration in environment		2015-01-16 18:07	
5081	Test	Task	Closed	Normal	KUBI STAGE: Create news item		2015-01-16 18:07	
5080	Test	Task	Closed	Normal	KUBI STAGE: Create legal documents		2015-01-16 18:07	
5079	Test	Task	Closed	Normal	KUBI STAGE: Verify content available for Current MNs web page		2015-01-16 18:07	
5078	Test	Task	Closed	Normal	KUBI STAGE: Mutual acceptance		2015-01-16 18:06	
5076	Test	Task	Closed	Normal	KUBI STAGE: Replication testing (if Tier 4)		2015-01-16 18:06	
5075	Test	Task	Closed	Normal	KUBI STAGE: Log record access		2015-01-16 18:06	
5072	Test	Task	Closed	Normal	KUBI STAGE: Authentication and Authorization		2015-01-16 18:06	
5074	Test	Task	Closed	Normal	KUBI STAGE: Science Metadata access		2015-01-16 18:06	
5073	Test	Task	Closed	Normal	KUBI STAGE: Science Data access		2015-01-16 18:06	
5060	Test	Task	Closed	Normal	KUBI STAGE: Content Review		2015-01-16 18:06	
5071	Test	Task	Closed	Normal	KUBI STAGE: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:06	
5068	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Maps		2015-01-16 18:06	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5070	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5069	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Map content		2015-01-16 18:06	
5067	Test	Task	Closed	Normal	KUBI STAGE: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:06	
5064	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata		2015-01-16 18:06	
5066	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5065	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata content		2015-01-16 18:06	
5063	Test	Task	Closed	Normal	KUBI STAGE: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5061	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Data		2015-01-16 18:06	
5062	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Data content		2015-01-16 18:06	
5059	Test	Task	Closed	Normal	KUBI STAGE: Set up synchronization of the MN		2015-01-16 18:06	
5058	Test	Task	Closed	Normal	KUBI STAGE: Synchronization		2015-01-16 18:06	
5057	Test	Task	Closed	Normal	KUBI STAGE: Set the node status to approved (start synchronization)		2015-01-16 18:06	
5055	Test	Task	Closed	Normal	KUBI STAGE: Register MN		2015-01-16 18:06	
5056	Test	Task	Closed	Normal	KUBI STAGE: Set up Node document		2015-01-16 18:06	
5051	Test	Task	Closed	Normal	KUBI STAGE: SSL Certificates		2015-01-16 18:06	
5054	Test	Task	Closed	Normal	KUBI STAGE: Verify successful installation of server side certificate		2015-01-16 18:06	
5053	Test	Task	Closed	Normal	KUBI STAGE: Verify successful installation of client side certificate		2015-01-16 18:06	
5052	Test	Task	Closed	Normal	KUBI STAGE: Generate client certificate for urn:node:KUBI		2015-01-16 18:06	
5050	Test	Task	Closed	Normal	KUBI STAGE: Register new Science Metadata formats		2015-01-16 18:05	
5048	Test	Task	Closed	Normal	KUBI DEV: Formal announcement		2015-01-16 18:05	
5043	Test	Task	Closed	Normal	KUBI DEV: Transition to production		2015-01-16 18:05	
5015	Test	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 18:05	
5047	Test	Task	Closed	Normal	KUBI DEV: Create news item		2015-01-16 18:05	
5046	Test	Task	Closed	Normal	KUBI DEV: Create legal documents		2015-01-16 18:05	
5045	Test	Task	Closed	Normal	KUBI DEV: Verify content available for Current MNs web page		2015-01-16 18:05	
5044	Test	Task	Closed	Normal	KUBI DEV: Mutual acceptance		2015-01-16 18:05	
5042	Test	Task	Closed	Normal	KUBI DEV: Replication testing (if Tier 4)		2015-01-16 18:05	
5041	Test	Task	Closed	Normal	KUBI DEV: Log record access		2015-01-16 18:05	
5038	Test	Task	Closed	Normal	KUBI DEV: Authentication and Authorization		2015-01-16 18:05	
5040	Test	Task	Closed	Normal	KUBI DEV: Science Metadata access		2015-01-16 18:05	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5039	Test	Task	Closed	Normal	KUBI DEV: Science Data access		2015-01-16 18:05	
5037	Test	Task	Closed	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:05	
5034	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 18:05	
5026	Test	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 18:05	
5036	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5035	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map content		2015-01-16 18:05	
5033	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:05	
5030	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 18:05	
5032	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5031	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 18:05	
5029	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5027	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 18:05	
5028	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 18:05	
5025	Test	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 18:05	
5024	Test	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 18:05	
5023	Test	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 18:05	
5021	Test	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 18:05	
5022	Test	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 18:05	
5017	Test	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 18:04	
5020	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 18:04	
5019	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 18:04	
5018	Test	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 18:04	
5016	Test	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 18:04	
5013	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 18:04	
5011	Test	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 18:04	
5009	Test	Task	Closed	Normal	KUBI: Developing		2015-01-16 18:04	
5012	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 18:04	
5010	Test	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 18:04	
5008	Test	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 18:04	
5002	Test	Task	Closed	Normal	KUBI: Planning		2015-01-16 18:04	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5007	Test	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 18:04	
5006	Test	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 18:04	
5003	Test	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 18:04	
5005	Test	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 18:04	
5004	Test	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 18:04	
4999	Test	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 18:04	
5001	Test	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 18:04	
5000	Test	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 18:04	
4997	Test	Task	Closed	Normal	KUBI PROD: Formal announcement		2015-01-16 18:04	
4992	Test	Task	Closed	Normal	KUBI PROD: Transition to production		2015-01-16 18:04	
4964	Test	Task	Closed	Normal	KUBI PROD: Registration in environment		2015-01-16 18:04	
4895	Test	Task	Closed	Normal	KUBI: Testing		2015-01-16 18:04	
4996	Test	Task	Closed	Normal	KUBI PROD: Create news item		2015-01-16 18:04	
4995	Test	Task	Closed	Normal	KUBI PROD: Create legal documents		2015-01-16 18:04	
4994	Test	Task	Closed	Normal	KUBI PROD: Verify content available for Current MNs web page		2015-01-16 18:04	
4993	Test	Task	Closed	Normal	KUBI PROD: Mutual acceptance		2015-01-16 18:04	
4991	Test	Task	Closed	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-16 18:04	
4990	Test	Task	Closed	Normal	KUBI PROD: Log record access		2015-01-16 18:04	
4987	Test	Task	Closed	Normal	KUBI PROD: Authentication and Authorization		2015-01-16 18:04	
4989	Test	Task	Closed	Normal	KUBI PROD: Science Metadata access		2015-01-16 18:04	
4988	Test	Task	Closed	Normal	KUBI PROD: Science Data access		2015-01-16 18:04	
4986	Test	Task	Closed	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:04	
4983	Test	Task	Closed	Normal	KUBI PROD: Verify Resource Maps		2015-01-16 18:04	
4975	Test	Task	Closed	Normal	KUBI PROD: Content Review		2015-01-16 18:04	
4985	Test	Task	Closed	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:04	
4984	Test	Task	Closed	Normal	KUBI PROD: Verify Resource Map content		2015-01-16 18:03	
4979	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata		2015-01-16 18:03	
4982	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:03	
4981	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:03	
4980	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata content		2015-01-16 18:03	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4978	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:03	
4976	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data		2015-01-16 18:03	
4977	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data content		2015-01-16 18:03	
4974	Test	Task	Closed	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-16 18:03	
4973	Test	Task	Closed	Normal	KUBI PROD: Synchronization		2015-01-16 18:03	
4970	Test	Task	Closed	Normal	KUBI PROD: Register MN		2015-01-16 18:03	
4972	Test	Task	Closed	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-16 18:03	
4971	Test	Task	Closed	Normal	KUBI PROD: Set up Node document		2015-01-16 18:03	
4969	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-16 18:03	
4966	Test	Task	Closed	Normal	KUBI PROD: SSL Certificates		2015-01-16 18:03	
4968	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-16 18:03	
4967	Test	Task	Closed	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-16 18:03	
4965	Test	Task	Closed	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-16 18:03	
4963	Test	Task	Closed	Normal	KUBI STAGE: Formal announcement		2015-01-16 18:03	
4958	Test	Task	Closed	Normal	KUBI STAGE: Transition to production		2015-01-16 18:03	
4930	Test	Task	Closed	Normal	KUBI STAGE: Registration in environment		2015-01-16 18:03	
4962	Test	Task	Closed	Normal	KUBI STAGE: Create news item		2015-01-16 18:03	
4961	Test	Task	Closed	Normal	KUBI STAGE: Create legal documents		2015-01-16 18:03	
4960	Test	Task	Closed	Normal	KUBI STAGE: Verify content available for Current MNs web page		2015-01-16 18:03	
4959	Test	Task	Closed	Normal	KUBI STAGE: Mutual acceptance		2015-01-16 18:03	
4957	Test	Task	Closed	Normal	KUBI STAGE: Replication testing (if Tier 4)		2015-01-16 18:03	
4956	Test	Task	Closed	Normal	KUBI STAGE: Log record access		2015-01-16 18:03	
4953	Test	Task	Closed	Normal	KUBI STAGE: Authentication and Authorization		2015-01-16 18:03	
4955	Test	Task	Closed	Normal	KUBI STAGE: Science Metadata access		2015-01-16 18:02	
4954	Test	Task	Closed	Normal	KUBI STAGE: Science Data access		2015-01-16 18:02	
4952	Test	Task	Closed	Normal	KUBI STAGE: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:02	
4949	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Maps		2015-01-16 18:02	
4941	Test	Task	Closed	Normal	KUBI STAGE: Content Review		2015-01-16 18:02	
4951	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:02	
4950	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Map content		2015-01-16 18:02	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4948	Test	Task	Closed	Normal	KUBI STAGE: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:02	
4945	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata		2015-01-16 18:02	
4947	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:02	
4946	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata content		2015-01-16 18:02	
4944	Test	Task	Closed	Normal	KUBI STAGE: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:02	
4942	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Data		2015-01-16 18:02	
4943	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Data content		2015-01-16 18:02	
4940	Test	Task	Closed	Normal	KUBI STAGE: Set up synchronization of the MN		2015-01-16 18:02	
4939	Test	Task	Closed	Normal	KUBI STAGE: Synchronization		2015-01-16 18:02	
4936	Test	Task	Closed	Normal	KUBI STAGE: Register MN		2015-01-16 18:02	
4938	Test	Task	Closed	Normal	KUBI STAGE: Set the node status to approved (start synchronization)		2015-01-16 18:02	
4937	Test	Task	Closed	Normal	KUBI STAGE: Set up Node document		2015-01-16 18:02	
4935	Test	Task	Closed	Normal	KUBI STAGE: Verify successful installation of server side certificate		2015-01-16 18:02	
4932	Test	Task	Closed	Normal	KUBI STAGE: SSL Certificates		2015-01-16 18:02	
4934	Test	Task	Closed	Normal	KUBI STAGE: Verify successful installation of client side certificate		2015-01-16 18:02	
4933	Test	Task	Closed	Normal	KUBI STAGE: Generate client certificate for urn:node:KUBI		2015-01-16 18:02	
4931	Test	Task	Closed	Normal	KUBI STAGE: Register new Science Metadata formats		2015-01-16 18:02	
4924	Test	Task	Closed	Normal	KUBI DEV: Transition to production		2015-01-16 18:02	
4896	Test	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 18:02	
4929	Test	Task	Closed	Normal	KUBI DEV: Formal announcement		2015-01-16 18:02	
4928	Test	Task	Closed	Normal	KUBI DEV: Create news item		2015-01-16 18:02	
4927	Test	Task	Closed	Normal	KUBI DEV: Create legal documents		2015-01-16 18:02	
4926	Test	Task	Closed	Normal	KUBI DEV: Verify content available for Current MNs web page		2015-01-16 18:02	
4925	Test	Task	Closed	Normal	KUBI DEV: Mutual acceptance		2015-01-16 18:02	
4923	Test	Task	Closed	Normal	KUBI DEV: Replication testing (if Tier 4)		2015-01-16 18:01	
4922	Test	Task	Closed	Normal	KUBI DEV: Log record access		2015-01-16 18:01	
4919	Test	Task	Closed	Normal	KUBI DEV: Authentication and Authorization		2015-01-16 18:01	
4921	Test	Task	Closed	Normal	KUBI DEV: Science Metadata access		2015-01-16 18:01	
4920	Test	Task	Closed	Normal	KUBI DEV: Science Data access		2015-01-16 18:01	
4918	Test	Task	Closed	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:01	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4915	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 18:01	
4907	Test	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 18:01	
4917	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:01	
4916	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map content		2015-01-16 18:01	
4911	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 18:01	
4914	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:01	
4913	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:01	
4912	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 18:01	
4910	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:01	
4908	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 18:01	
4909	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 18:01	
4906	Test	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 18:01	
4905	Test	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 18:01	
4904	Test	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 18:01	
4902	Test	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 18:01	
4903	Test	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 18:01	
4901	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 18:01	
4900	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 18:01	
4898	Test	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 18:01	
4899	Test	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 18:01	
4897	Test	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 18:01	
4894	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 18:01	
4892	Test	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 18:01	
4890	Test	Task	Closed	Normal	KUBI: Developing		2015-01-16 18:01	
4893	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 18:01	
4891	Test	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 18:01	
4883	Test	Task	Closed	Normal	KUBI: Planning		2015-01-16 18:00	
4889	Test	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 18:00	
4888	Test	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 18:00	
4887	Test	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 18:00	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4884	Test	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 18:00	
4886	Test	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 18:00	
4885	Test	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 18:00	
4882	Test	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 18:00	
4880	Test	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 18:00	
4881	Test	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 18:00	
4878	Test	Task	Closed	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:00	
4875	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 18:00	
4867	Test	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 18:00	
4856	Test	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 18:00	
4855	Test	Task	Closed	Normal	KUBI: Testing		2015-01-16 18:00	
4877	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:00	
4876	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map content		2015-01-16 18:00	
4874	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:00	
4871	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 18:00	
4873	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:00	
4872	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 18:00	
4870	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:00	
4868	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 18:00	
4869	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 18:00	
4866	Test	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 18:00	
4865	Test	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 18:00	
4864	Test	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 18:00	
4862	Test	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 18:00	
4863	Test	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 18:00	
4861	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 18:00	
4858	Test	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 18:00	
4860	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 18:00	
4859	Test	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 18:00	
4857	Test	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 18:00	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4850	Test	Task	Closed	Normal	KUBI: Developing		2015-01-16 18:00	
4854	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 18:00	
4852	Test	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 18:00	
4853	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 18:00	
4851	Test	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 18:00	
4849	Test	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 17:59	
4843	Test	Task	Closed	Normal	KUBI: Planning		2015-01-16 17:59	
4848	Test	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 17:59	
4847	Test	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 17:59	
4844	Test	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 17:59	
4846	Test	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 17:59	
4845	Test	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 17:59	
4842	Test	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 17:59	
4840	Test	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 17:59	
4841	Test	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 17:59	
4838	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 17:59	
4830	Test	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 17:59	
4819	Test	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 17:59	
4818	Test	Task	Closed	Normal	KUBI: Testing		2015-01-16 17:59	
4837	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNS		2015-01-16 17:59	
4834	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 17:59	
4836	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 17:59	
4835	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 17:59	
4833	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 17:59	
4831	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 17:59	
4832	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 17:59	
4829	Test	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 17:59	
4828	Test	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 17:59	
4827	Test	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 17:59	
4825	Test	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 17:59	
4826	Test	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 17:59	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4824	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 17:59	
4821	Test	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 17:59	
4823	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 17:59	
4822	Test	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 17:59	
4820	Test	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 17:59	
4817	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 17:59	
4815	Test	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 17:59	
4813	Test	Task	Closed	Normal	KUBI: Developing		2015-01-16 17:59	
4816	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 17:59	
4814	Test	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 17:59	
4812	Test	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 17:59	
4806	Test	Task	Closed	Normal	KUBI: Planning		2015-01-16 17:59	
4811	Test	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 17:59	
4810	Test	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 17:59	
4807	Test	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 17:59	
4809	Test	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 17:59	
4808	Test	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 17:59	
4805	Test	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 17:59	

...