

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
8851	Infrastructure	Story	New	Normal	CN sends error doc with "pid" to v2 endpoint	Jing Tao	2019-11-06 22:31	d1_synchronization
8849	Infrastructure	Story	New	Normal	During sync, the CN does not detect error returned from getChecksum()	Jing Tao	2019-11-06 22:07	
8818	Member Nodes	Story	Closed	Normal	Expired cert on mn-orc1	Jing Tao	2019-06-10 10:37	
8814	CN REST	Story	Closed	Normal	Add extension element to BagIt entry in objectFormatList	Roger Dahl	2019-06-07 14:39	
8771	CN REST	Story	New	Normal	Issue with LDAP when updating `nodeReplicationPolicy`	Dave Vieglaiss	2019-03-05 19:43	d1_cn_rest
8770	CN REST	Story	New	Normal	Issue with CN handling of encoded identifiers in object/ meta/ node/, others?	Jing Tao	2019-03-05 19:37	d1_cn_rest
8075	Python GMN	Story	Closed	Normal	Consistent and accurate date and times across infrastructure	Roger Dahl	2017-12-26 18:13	
8074	Python GMN	Story	New	Normal	Eliminate unnecessary setuid/setgid programs	Roger Dahl	2018-01-17 18:48	
8073	Python GMN	Story	New	Normal	Make sure unnecessary services are disabled	Roger Dahl	2018-01-17 18:48	
8033	Python GMN	Story	Closed	Normal	Add tests for the listObjects() replicaStatus parameter	Roger Dahl	2018-01-17 18:54	
8032	Python GMN	Story	In Progress	Normal	GMN v2	Roger Dahl	2018-01-17 18:55	
8023	Infrastructure	Task	Closed	Normal	Bug in log message for NotAuthorized CHANGE rights on seriesId	Jing Tao	2017-02-17 22:23	d1_synchronization
7958	Infrastructure	Task	In Progress	Normal	CN sometimes sends invalid submitSynchronizationFailed document to MN	Rob Nahf	2017-01-04 17:23	d1_synchronization
7957	Infrastructure	Bug	Closed	Normal	Incorrect or missing PID escaping when deleting records from Solr	Jing Tao	2017-01-10 17:59	d1_indexer
7954	Infrastructure	Bug	New	Normal	SyncFailedTask:submitSynchronizationFailed does not provide cert when connecting to MN	Roger Dahl	2017-04-19 18:55	d1_synchronization
7850	Infrastructure	Task	New	Normal	Passing SID to MNRead.systemMetadataChanged()	Dave Vieglaiss	2016-07-20 20:00	
7847	Python GMN	Task	Closed	Normal	GMN: Add diagnostics API that returns sections of the GMN log file	Roger Dahl	2019-01-22 19:58	
7824	Python GMN	Task	Closed	Normal	Convert all HTTP headers to strings	Roger Dahl	2019-01-22 19:52	
7823	Python GMN	Task	Closed	Normal	Look into transitioning to Python Wheels for PyPI distribution	Roger Dahl	2019-01-22 19:48	
7799	Python GMN	Task	Closed	Normal	GMN: Check that the database is correctly updated for all allowed system metadata changes	Roger Dahl	2019-01-22 19:47	
7798	Python GMN	Task	Closed	Normal	GMN: Update dateSysMetadataModified in the database when object is archived	Roger Dahl	2019-01-22 19:43	
7774	Infrastructure	Task	New	Normal	GMN: Move to Let's Encrypt		2016-05-09 22:16	
7764	Python GMN	Task	Closed	Low	GMN: Check URL escaping	Roger Dahl	2019-01-22 19:32	
7761	Python GMN	Task	Closed	Normal	GMN: Fix ServiceFailure caused by proxy timeout	Roger Dahl	2019-01-22 19:29	
7760	Python GMN	Task	Closed	Normal	Look into using repr() instead of str() for serializing exceptions	Roger Dahl	2019-01-22 19:25	
6675	Python GMN	Task	Closed	Normal	GMN client side cert not trusted if root CN is down	Roger Dahl	2015-01-19 22:16	
6558	Python GMN	Task	Closed	Normal	GMN: Sysmeta is not properly cleaned from fs when running the "Clear Member Node" diag command	Roger Dahl	2019-01-22 19:20	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
6250	Infrastructure	Task	New	Normal	CN methods return 500 ServiceFailure when called with bogus test data and without certificates	Chris Jones	2014-08-29 18:59	d1_cn_service
6168	Infrastructure	Task	New	Normal	CNAuthorization.setRightsHolder() returns 500 ServiceFailure	Chris Jones	2014-08-29 16:01	d1_cn_service
6167	Infrastructure	Task	New	Normal	Docs for CNRead.search() say "SOLR" in capital but actual API expects "solr" in lower case	Dave Vieglaiss	2014-10-02 17:21	Documentation
6166	Infrastructure	Task	New	Normal	CNRead.getChecksum() returns Content-Type of text/csv while it should be an xml type	Chris Jones	2014-08-29 15:04	d1_cn_service
6043	Python GMN	Task	Rejected	Normal	Handle pyxb.UnrecognizedDOMRootNodeError exception	Roger Dahl	2015-01-19 22:16	
6034	Infrastructure	Task	In Progress	Normal	d1_client_cli CCI 2.0 support	Roger Dahl	2014-08-11 16:23	d1_client_cli
6033	Infrastructure	Task	In Progress	Normal	d1_libclient_python CCI 2.0 support	Roger Dahl	2014-08-11 16:22	d1_libclient_python
6026	Infrastructure	Task	In Progress	Normal	d1_common CCI 2.0 support	Roger Dahl	2014-08-01 15:49	d1_common_python
6025	Infrastructure	Task	In Progress	Normal	Implement support for CCI v2.0 in Python stack	Roger Dahl	2014-08-01 15:49	
6024	Infrastructure	Task	Closed	Normal	ONEDrive: Update unit tests to work with relative imports	Roger Dahl	2014-08-29 19:20	d1_client_ONEDrive
6023	Infrastructure	Story	Closed	Normal	Update unit tests to work with relative imports	Roger Dahl	2014-08-29 19:42	d1_python
6022	Python GMN	Task	Closed	Normal	Move tests folders into ther respective package folders.	Roger Dahl	2015-01-19 22:16	
5900	Member Nodes	Task	New	Normal	GBIF: Formal announcement		2016-07-02 12:45	
5899	Member Nodes	Task	New	Normal	GBIF: Create news item	Amy Forrester	2019-01-24 17:10	
5898	Member Nodes	Task	Closed	Normal	GBIF: Create legal documents	Laura Moyers	2018-09-25 13:19	
5897	Member Nodes	Task	New	Normal	GBIF: Verify content available for Current MNs web page		2016-07-02 12:45	
5896	Member Nodes	Task	New	Normal	GBIF: Mutual acceptance		2016-07-02 12:45	
5895	Member Nodes	Story	New	Normal	GBIF: Transition to production		2018-01-22 18:41	
5894	Member Nodes	Task	Rejected	Normal	GBIF: Replication testing (if Tier 4)	Amy Forrester	2019-01-24 16:57	
5893	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5892	Member Nodes	Task	New	Normal	GBIF: Science Metadata access		2016-07-02 12:45	
5891	Member Nodes	Task	New	Normal	GBIF: Science Data access		2016-07-02 12:45	
5890	Member Nodes	Task	New	Normal	GBIF: Authentication and Authorization		2018-01-22 21:16	
5889	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5888	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5887	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5886	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5885	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5884	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5883	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	
5882	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5881	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5880	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
5879	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5878	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5877	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
5876	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5875	Member Nodes	Task	New	Normal	GBIF: Set the node status to approved (start synchronization)		2016-07-02 12:45	
5874	Member Nodes	Task	New	Normal	GBIF: Set up Node document		2016-07-02 12:45	
5873	Member Nodes	Task	New	Normal	GBIF: Register MN		2016-07-02 12:45	
5872	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of server side certificate		2016-07-02 12:45	
5871	Member Nodes	Task	New	Normal	GBIF: Verify successful installation of client side certificate		2016-07-02 12:45	
5870	Member Nodes	Task	New	Normal	GBIF: Generate client certificate.		2016-07-02 12:45	
5869	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2016-07-02 12:45	
5868	Member Nodes	Task	Rejected	Normal	GBIF: Register new Science Metadata formats	Rob Nahf	2018-09-26 19:40	
5867	Member Nodes	Story	New	Normal	GBIF: Registration in Production environment		2019-01-24 17:08	
5866	Member Nodes	Task	Rejected	Normal	GBIF: Replication testing (if Tier 4)	Rob Nahf	2019-01-24 17:06	
5865	Member Nodes	Task	New	Normal	GBIF: Log record access		2016-07-02 12:45	
5864	Member Nodes	Task	Rejected	Normal	GBIF: Science Metadata access	Rob Nahf	2019-01-24 17:10	
5863	Member Nodes	Task	Rejected	Normal	GBIF: Science Data access	Rob Nahf	2019-01-24 17:09	
5862	Member Nodes	Task	Rejected	Normal	GBIF: Authentication and Authorization	Rob Nahf	2019-01-24 17:10	
5861	Member Nodes	Task	New	Normal	GBIF: Verify that Resource Maps are correctly processed by CNs.		2016-07-02 12:45	
5860	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5859	Member Nodes	Task	New	Normal	GBIF: Verify Resource Map content		2016-07-02 12:45	
5858	Member Nodes	Task	New	Normal	GBIF: Verify Resource Maps		2016-07-02 12:45	
5857	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Metadata is correctly processed by CNs		2016-07-02 12:45	
5856	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5855	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata content		2016-07-02 12:45	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5854	Member Nodes	Task	New	Normal	GBIF: Verify Science Metadata		2016-07-02 12:45	
5853	Member Nodes	Task	New	Normal	GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type		2016-07-02 12:45	
5852	Member Nodes	Task	New	Normal	GBIF: Verify Science Data content		2016-07-02 12:45	
5851	Member Nodes	Task	New	Normal	GBIF: Verify Science Data		2016-07-02 12:45	
5850	Member Nodes	Task	New	Normal	GBIF: Content Review		2016-07-02 12:45	
5849	Member Nodes	Task	New	Normal	GBIF: Set up synchronization of the MN		2016-07-02 12:45	
5848	Member Nodes	Task	New	Normal	GBIF: Synchronization		2016-07-02 12:45	
5847	Member Nodes	Task	Closed	Normal	GBIF: Set the node status to approved (start synchronization)	Amy Forrester	2019-01-25 19:16	
5846	Member Nodes	Task	Closed	Normal	GBIF: Set up Node document	Amy Forrester	2019-01-25 19:16	
5845	Member Nodes	Task	Closed	Normal	GBIF: Register MN	Amy Forrester	2019-01-25 19:15	
5841	Member Nodes	Task	New	Normal	GBIF: SSL Certificates		2019-01-28 14:40	
5840	Member Nodes	Task	Rejected	Normal	GBIF: Register new Science Metadata formats	Rob Nahf	2018-09-26 19:38	
5839	Member Nodes	Task	New	Normal	GBIF: Registration in environment		2016-07-02 12:45	
5838	Member Nodes	Story	New	Normal	GBIF: Testing		2019-01-28 14:39	
5836	Member Nodes	Task	Testing	Normal	GBIF: Verify that MN passes the Web Tester	Rob Nahf	2018-09-26 19:57	
5835	Member Nodes	Task	Ready	Normal	GBIF: Local Testing	Rob Nahf	2019-01-24 16:53	
5833	Member Nodes	Story	In Progress	Normal	GBIF: Developing		2019-02-19 18:24	
5832	Member Nodes	Task	Closed	Normal	GBIF: Plan the implementation	Amy Forrester	2018-01-30 20:43	
5831	Member Nodes	Task	Closed	Normal	GBIF: Scope the implementation	Amy Forrester	2018-01-30 20:43	
5830	Member Nodes	Task	Closed	Normal	GBIF: Create MN description document	Amy Forrester	2018-02-05 15:55	
5828	Member Nodes	Task	Closed	Normal	GBIF: Integrate MN representatives with community	Amy Forrester	2018-01-24 17:49	
5827	Member Nodes	Task	Closed	Normal	GBIF: Join DataONE		2018-01-25 15:40	
5826	Member Nodes	Story	Closed	Normal	GBIF: Planning		2018-01-30 21:31	
5825	Member Nodes	Task	Closed	Normal	GBIF: Determine feasibility		2016-07-02 12:45	
5824	Member Nodes	Task	Closed	Normal	GBIF: Establish contact with potential MN organization		2016-07-02 12:45	
5823	Member Nodes	Task	Closed	Normal	GBIF: Initial Preparation		2016-07-02 12:45	
5821	Member Nodes	Task	Closed	Normal	IARC: Formal announcement	Laura Moyers	2015-05-14 17:29	
5820	Member Nodes	Task	Closed	Normal	IARC: Create news item	Laura Moyers	2015-05-13 15:28	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5819	Member Nodes	Task	Rejected	Normal	IARC: Create legal documents		2015-05-13 15:28	
5818	Member Nodes	Task	Closed	Normal	IARC: Verify content available for Current MNs web page	Laura Moyers	2015-05-13 15:28	
5817	Member Nodes	Task	Closed	Normal	IARC: Mutual acceptance		2015-05-13 15:28	
5816	Member Nodes	Task	Closed	Normal	IARC: Transition to production	Laura Moyers	2015-05-14 17:29	
5815	Member Nodes	Task	Closed	Normal	IARC: Replication testing (if Tier 4)	Mark Servilla	2015-05-13 15:28	
5814	Member Nodes	Task	Closed	Normal	IARC: Log record access	Mark Servilla	2015-05-13 15:28	
5813	Member Nodes	Task	Closed	Normal	IARC: Science Metadata access	Mark Servilla	2015-05-13 15:28	
5812	Member Nodes	Task	Closed	Normal	IARC: Science Data access	Mark Servilla	2015-05-13 15:28	
5811	Member Nodes	Task	Closed	Normal	IARC: Authentication and Authorization	Mark Servilla	2015-05-13 15:28	
5799	Member Nodes	Task	Closed	Normal	IARC: Content Review	Mark Servilla	2015-05-13 15:28	
5798	Member Nodes	Task	Closed	Normal	IARC: Set up synchronization of the MN		2015-05-13 15:28	
5797	Member Nodes	Task	Closed	Normal	IARC: Synchronization		2015-05-13 15:28	
5796	Member Nodes	Task	Closed	Normal	IARC: Set the node status to approved (start synchronization)		2015-05-13 15:28	
5795	Member Nodes	Task	Closed	Normal	IARC: Set up Node document		2015-05-13 15:28	
5794	Member Nodes	Task	Closed	Normal	IARC: Register MN		2015-05-13 15:28	
5793	Member Nodes	Task	Closed	Normal	IARC: Verify successful installation of server side certificate	Mark Servilla	2015-05-13 15:28	
5792	Member Nodes	Task	Closed	Normal	IARC: Verify successful installation of client side certificate	Mark Servilla	2015-05-13 15:28	
5791	Member Nodes	Task	Closed	Normal	IARC: Generate client certificate.	Mark Servilla	2015-05-13 15:28	
5790	Member Nodes	Task	Closed	Normal	IARC: SSL Certificates		2015-05-13 15:28	
5788	Member Nodes	Task	Closed	Normal	IARC: Registration in environment (production)		2015-05-13 15:28	
5787	Member Nodes	Task	Closed	Normal	IARC: Replication testing (if Tier 4)	Mark Servilla	2015-05-13 15:28	
5763	Member Nodes	Task	Closed	Normal	IARC: Generate client certificate.	Mark Servilla	2015-05-13 15:28	
5762	Member Nodes	Task	Closed	Normal	IARC: SSL Certificates		2015-05-13 15:28	
5760	Member Nodes	Task	Closed	Normal	IARC: Registration in environment		2015-05-13 15:28	
5759	Member Nodes	Task	Closed	Normal	IARC: Testing		2015-05-14 17:30	
5753	Member Nodes	Task	Closed	Normal	IARC: Plan the implementation		2015-05-13 15:28	
5752	Member Nodes	Task	Closed	Normal	IARC: Scope the implementation		2015-05-13 15:28	
5751	Member Nodes	Task	Closed	Normal	IARC: Create MN description document	Laura Moyers	2015-05-13 15:28	
5750	Member Nodes	Task	Closed	Normal	IARC: Create DataONE identities		2015-05-13 15:28	
5749	Member Nodes	Task	Closed	Normal	IARC: Integrate MN representatives with community	Dave Vieglaiss	2015-05-13 15:28	
5748	Member Nodes	Task	Closed	Normal	IARC: Join DataONE		2015-05-13 15:28	
5747	Member Nodes	Task	Closed	Normal	IARC: Planning		2015-05-13 15:28	
5746	Member Nodes	Task	Closed	Normal	IARC: Determine feasibility		2015-05-13 15:28	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5745	Member Nodes	Task	Closed	Normal	IARC: Establish contact with potential MN organization		2015-05-13 15:28	
5744	Member Nodes	Task	Closed	Normal	IARC: Initial Preparation		2015-05-13 15:28	
5740	Infrastructure	Task	Closed	Normal	Zotero integration, prototype	Roger Dahl	2014-08-14 20:30	d1_client_ONEDrive
5580	Infrastructure	Task	Closed	Normal	Add install docs for Windows version of Ticket Generator	Roger Dahl	2014-07-16 20:48	d1_ticket_generator
5518	Python Libraries	Task	Closed	Low	Add install docs for Ubuntu 12.04 LTS	Roger Dahl	2018-01-17 19:56	
5517	Python Libraries	Story	Closed	Low	Add installation docs for more OSES.	Dave Vieglaiss	2018-01-17 19:56	
5468	Python Libraries	Story	New	Low	Remove dead code from D1 Python stack	Roger Dahl	2018-01-17 19:57	
5362	Test	Task	Rejected	Normal	KUBI: Set up Node document		2015-01-15 19:08	
5361	Test	Task	Rejected	Normal	KUBI: Register MN		2015-01-15 19:08	
5360	Test	Task	Rejected	Normal	KUBI: Verify successful installation of server side certificate		2015-01-15 19:08	
5359	Test	Task	Rejected	Normal	KUBI: Verify successful installation of client side certificate		2015-01-15 19:08	
5358	Test	Task	Rejected	Normal	KUBI: Generate client certificate for urn:node:KUBI		2015-01-15 19:08	
5357	Test	Task	Rejected	Normal	KUBI: SSL Certificates		2015-01-15 19:08	
5356	Test	Task	Rejected	Normal	KUBI: Register new Science Metadata formats		2015-01-15 19:08	
5355	Test	Task	Rejected	Normal	KUBI: Registration in environment		2015-01-15 19:08	
5354	Test	MNDeployment	Closed	Normal	KUBI: Testing		2015-01-16 18:12	
5353	Test	Task	Rejected	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-15 19:08	
5352	Test	Task	Rejected	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-15 19:05	
5351	Test	Task	Rejected	Normal	KUBI: Local Testing		2015-01-15 19:08	
5350	Test	Task	Rejected	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-15 19:05	
5349	Test	MNDeployment	Closed	Normal	KUBI: Developing		2015-01-16 18:11	
5348	Test	Task	Rejected	Normal	KUBI: Plan the implementation		2015-01-15 19:05	
5347	Test	Task	Rejected	Normal	KUBI: Scope the implementation		2015-01-15 19:05	
5346	Test	Task	Rejected	Normal	KUBI: Create MN description document		2015-01-15 19:05	
5345	Test	Task	Rejected	Normal	KUBI: Create DataONE identities		2015-01-15 19:05	
5344	Test	Task	Rejected	Normal	KUBI: Integrate MN representatives with community		2015-01-15 19:05	
5343	Test	Task	Rejected	Normal	KUBI: Join DataONE		2015-01-15 19:05	
5342	Test	MNDeployment	Closed	Normal	KUBI: Planning		2015-01-16 18:11	
5341	Test	Task	Rejected	Normal	KUBI: Determine feasibility		2015-01-15 19:05	
5340	Test	Task	Rejected	Normal	KUBI: Establish contact with potential MN organization		2015-01-15 19:05	
5339	Test	MNDeployment	Closed	Normal	KUBI: Initial Preparation		2015-01-16 18:11	
5303	Test	Task	Rejected	Normal	KUBI: Formal announcement		2015-01-15 19:05	
5302	Test	Task	Rejected	Normal	KUBI: Create news item		2015-01-15 19:05	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5301	Test	Task	Rejected	Normal	KUBI: Create legal documents		2015-01-15 19:05	
5300	Test	Task	Rejected	Normal	KUBI: Verify content available for Current MNs web page		2015-01-15 19:05	
5299	Test	Task	Rejected	Normal	KUBI: Mutual acceptance		2015-01-15 19:05	
5298	Test	Task	Rejected	Normal	KUBI: Transition to production		2015-01-15 19:05	
5297	Test	Task	Rejected	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-15 19:05	
5296	Test	Task	Rejected	Normal	KUBI PROD: Log record access		2015-01-15 19:05	
5295	Test	Task	Rejected	Normal	KUBI PROD: Science Metadata access		2015-01-15 19:05	
5294	Test	Task	Rejected	Normal	KUBI PROD: Science Data access		2015-01-15 19:05	
5293	Test	Task	Rejected	Normal	KUBI PROD: Authentication and Authorization		2015-01-15 19:05	
5292	Test	Task	Rejected	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:04	
5291	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5290	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Map content		2015-01-15 19:04	
5289	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Maps		2015-01-15 19:04	
5288	Test	Task	Rejected	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:04	
5287	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5286	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata content		2015-01-15 19:04	
5285	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata		2015-01-15 19:04	
5284	Test	Task	Rejected	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5283	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Data content		2015-01-15 19:04	
5282	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Data		2015-01-15 19:04	
5281	Test	Task	Rejected	Normal	KUBI PROD: Content Review		2015-01-15 19:04	
5280	Test	Task	Rejected	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-15 19:04	
5279	Test	Task	Rejected	Normal	KUBI PROD: Synchronization		2015-01-15 19:04	
5278	Test	Task	Rejected	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-15 19:04	
5277	Test	Task	Rejected	Normal	KUBI PROD: Set up Node document		2015-01-15 19:04	
5276	Test	Task	Rejected	Normal	KUBI PROD: Register MN		2015-01-15 19:04	
5275	Test	Task	Rejected	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-15 19:04	
5274	Test	Task	Rejected	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-15 19:04	
5273	Test	Task	Rejected	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-15 19:04	
5272	Test	Task	Rejected	Normal	KUBI PROD: SSL Certificates		2015-01-15 19:04	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5271	Test	Task	Rejected	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-15 19:04	
5270	Test	Task	Rejected	Normal	KUBI PROD: Registration in environment		2015-01-15 19:05	
5269	Test	Task	Rejected	Normal	KUBI TEST: Replication testing (if Tier 4)		2015-01-15 19:04	
5268	Test	Task	Rejected	Normal	KUBI TEST: Log record access		2015-01-15 19:04	
5267	Test	Task	Rejected	Normal	KUBI TEST: Science Metadata access		2015-01-15 19:04	
5266	Test	Task	Rejected	Normal	KUBI TEST: Science Data access		2015-01-15 19:04	
5265	Test	Task	Rejected	Normal	KUBI TEST: Authentication and Authorization		2015-01-15 19:04	
5264	Test	Task	Rejected	Normal	KUBI TEST: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:04	
5263	Test	Task	Rejected	Normal	KUBI TEST: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5262	Test	Task	Rejected	Normal	KUBI TEST: Verify Resource Map content		2015-01-15 19:04	
5261	Test	Task	Rejected	Normal	KUBI TEST: Verify Resource Maps		2015-01-15 19:04	
5260	Test	Task	Rejected	Normal	KUBI TEST: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:04	
5259	Test	Task	Rejected	Normal	KUBI TEST: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5258	Test	Task	Rejected	Normal	KUBI TEST: Verify Science Metadata content		2015-01-15 19:03	
5257	Test	Task	Rejected	Normal	KUBI TEST: Verify Science Metadata		2015-01-15 19:04	
5256	Test	Task	Rejected	Normal	KUBI TEST: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:03	
5255	Test	Task	Rejected	Normal	KUBI TEST: Verify Science Data content		2015-01-15 19:03	
5254	Test	Task	Rejected	Normal	KUBI TEST: Verify Science Data		2015-01-15 19:03	
5253	Test	Task	Rejected	Normal	KUBI TEST: Content Review		2015-01-15 19:04	
5252	Test	Task	Rejected	Normal	KUBI TEST: Set up synchronization of the MN		2015-01-15 19:03	
5251	Test	Task	Rejected	Normal	KUBI TEST: Synchronization		2015-01-15 19:03	
5250	Test	Task	Rejected	Normal	KUBI TEST: Set the node status to approved (start synchronization)		2015-01-15 19:03	
5249	Test	Task	Rejected	Normal	KUBI TEST: Set up Node document		2015-01-15 19:03	
5248	Test	Task	Rejected	Normal	KUBI TEST: Register MN		2015-01-15 19:03	
5247	Test	Task	Rejected	Normal	KUBI TEST: Verify successful installation of server side certificate		2015-01-15 19:03	
5246	Test	Task	Rejected	Normal	KUBI TEST: Verify successful installation of client side certificate		2015-01-15 19:03	
5245	Test	Task	Rejected	Normal	KUBI TEST: Generate client certificate for urn:node:KUBI		2015-01-15 19:03	
5244	Test	Task	Rejected	Normal	KUBI TEST: SSL Certificates		2015-01-15 19:03	
5243	Test	Task	Rejected	Normal	KUBI TEST: Register new Science Metadata formats		2015-01-15 19:03	
5242	Test	Task	Rejected	Normal	KUBI TEST: Registration in environment		2015-01-15 19:04	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5241	Test	Task	Rejected	Normal	KUBI: Testing		2015-01-15 19:05	
5240	Test	Task	Rejected	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-15 19:03	
5239	Test	Task	Rejected	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-15 19:03	
5238	Test	Task	Rejected	Normal	KUBI: Local Testing		2015-01-15 19:03	
5237	Test	Task	Rejected	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-15 19:03	
5236	Test	Task	Rejected	Normal	KUBI: Developing		2015-01-15 19:03	
5235	Test	Task	Rejected	Normal	KUBI: Plan the implementation		2015-01-15 19:03	
5234	Test	Task	Rejected	Normal	KUBI: Scope the implementation		2015-01-15 19:03	
5233	Test	Task	Rejected	Normal	KUBI: Create MN description document		2015-01-15 19:03	
5232	Test	Task	Rejected	Normal	KUBI: Create DataONE identities		2015-01-15 19:03	
5231	Test	Task	Rejected	Normal	KUBI: Integrate MN representatives with community		2015-01-15 19:03	
5230	Test	Task	Rejected	Normal	KUBI: Join DataONE		2015-01-15 19:03	
5229	Test	Task	Rejected	Normal	KUBI: Planning		2015-01-15 19:03	
5228	Test	Task	Rejected	Normal	KUBI: Determine feasibility		2015-01-15 19:03	
5227	Test	Task	Rejected	Normal	KUBI: Establish contact with potential MN organization		2015-01-15 19:03	
5226	Test	Task	Rejected	Normal	KUBI: Initial Preparation		2015-01-15 19:03	
5225	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:49:05		2015-01-16 18:11	
5224	Test	Task	Rejected	Normal	KUBI: Formal announcement		2015-01-15 19:03	
5223	Test	Task	Rejected	Normal	KUBI: Create news item		2015-01-15 19:03	
5222	Test	Task	Rejected	Normal	KUBI: Create legal documents		2015-01-15 19:08	
5221	Test	Task	Rejected	Normal	KUBI: Verify content available for Current MNs web page		2015-01-15 19:08	
5220	Test	Task	Rejected	Normal	KUBI: Mutual acceptance		2015-01-15 19:08	
5219	Test	Task	Rejected	Normal	KUBI: Transition to production		2015-01-15 19:08	
5218	Test	Task	Rejected	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-15 19:08	
5217	Test	Task	Rejected	Normal	KUBI PROD: Log record access		2015-01-15 19:08	
5216	Test	Task	Rejected	Normal	KUBI PROD: Science Metadata access		2015-01-15 19:08	
5215	Test	Task	Rejected	Normal	KUBI PROD: Science Data access		2015-01-15 19:08	
5214	Test	Task	Rejected	Normal	KUBI PROD: Authentication and Authorization		2015-01-15 19:08	
5213	Test	Task	Rejected	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:08	
5212	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:08	
5211	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Map content		2015-01-15 19:08	
5210	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Maps		2015-01-15 19:08	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5209	Test	Task	Rejected	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:08	
5208	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:08	
5207	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata content		2015-01-15 19:08	
5206	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata		2015-01-15 19:08	
5205	Test	Task	Rejected	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:08	
5204	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Data content		2015-01-15 19:08	
5203	Test	Task	Rejected	Normal	KUBI PROD: Verify Science Data		2015-01-15 19:08	
5202	Test	Task	Rejected	Normal	KUBI PROD: Content Review		2015-01-15 19:08	
5201	Test	Task	Rejected	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-15 19:07	
5200	Test	Task	Rejected	Normal	KUBI PROD: Synchronization		2015-01-15 19:07	
5199	Test	Task	Rejected	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-15 19:07	
5198	Test	Task	Rejected	Normal	KUBI PROD: Set up Node document		2015-01-15 19:07	
5197	Test	Task	Rejected	Normal	KUBI PROD: Register MN		2015-01-15 19:07	
5196	Test	Task	Rejected	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-15 19:07	
5195	Test	Task	Rejected	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-15 19:07	
5194	Test	Task	Rejected	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-15 19:07	
5193	Test	Task	Rejected	Normal	KUBI PROD: SSL Certificates		2015-01-15 19:07	
5192	Test	Task	Rejected	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-15 19:07	
5191	Test	Task	Rejected	Normal	KUBI PROD: Registration in environment		2015-01-15 19:08	
5190	Test	Task	Rejected	Normal	KUBI DEV: Replication testing (if Tier 4)		2015-01-15 19:07	
5189	Test	Task	Rejected	Normal	KUBI DEV: Log record access		2015-01-15 19:07	
5188	Test	Task	Rejected	Normal	KUBI DEV: Science Metadata access		2015-01-15 19:07	
5187	Test	Task	Rejected	Normal	KUBI DEV: Science Data access		2015-01-15 19:07	
5186	Test	Task	Rejected	Normal	KUBI DEV: Authentication and Authorization		2015-01-15 19:07	
5185	Test	Task	Rejected	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:07	
5184	Test	Task	Rejected	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:07	
5183	Test	Task	Rejected	Normal	KUBI DEV: Verify Resource Map content		2015-01-15 19:07	
5182	Test	Task	Rejected	Normal	KUBI DEV: Verify Resource Maps		2015-01-15 19:07	
5181	Test	Task	Rejected	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5180	Test	Task	Rejected	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:07	
5179	Test	Task	Rejected	Normal	KUBI DEV: Verify Science Metadata content		2015-01-15 19:07	
5178	Test	Task	Rejected	Normal	KUBI DEV: Verify Science Metadata		2015-01-15 19:07	
5177	Test	Task	Rejected	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:07	
5176	Test	Task	Rejected	Normal	KUBI DEV: Verify Science Data content		2015-01-15 19:07	
5175	Test	Task	Rejected	Normal	KUBI DEV: Verify Science Data		2015-01-15 19:07	
5174	Test	Task	Rejected	Normal	KUBI DEV: Content Review		2015-01-15 19:07	
5173	Test	Task	Rejected	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-15 19:07	
5172	Test	Task	Rejected	Normal	KUBI DEV: Synchronization		2015-01-15 19:07	
5171	Test	Task	Rejected	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-15 19:07	
5170	Test	Task	Rejected	Normal	KUBI DEV: Set up Node document		2015-01-15 19:07	
5169	Test	Task	Rejected	Normal	KUBI DEV: Register MN		2015-01-15 19:07	
5168	Test	Task	Rejected	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-15 19:07	
5167	Test	Task	Rejected	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-15 19:07	
5166	Test	Task	Rejected	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-15 19:07	
5165	Test	Task	Rejected	Normal	KUBI DEV: SSL Certificates		2015-01-15 19:07	
5164	Test	Task	Rejected	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-15 19:07	
5163	Test	Task	Rejected	Normal	KUBI DEV: Registration in environment		2015-01-15 19:07	
5162	Test	Task	Rejected	Normal	KUBI: Testing		2015-01-15 19:08	
5161	Test	Task	Rejected	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-15 19:06	
5160	Test	Task	Rejected	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-15 19:06	
5159	Test	Task	Rejected	Normal	KUBI: Local Testing		2015-01-15 19:06	
5158	Test	Task	Rejected	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-15 19:06	
5157	Test	Task	Rejected	Normal	KUBI: Developing		2015-01-15 19:06	
5156	Test	Task	Rejected	Normal	KUBI: Plan the implementation		2015-01-15 19:06	
5155	Test	Task	Rejected	Normal	KUBI: Scope the implementation		2015-01-15 19:06	
5154	Test	Task	Rejected	Normal	KUBI: Create MN description document		2015-01-15 19:06	
5153	Test	Task	Rejected	Normal	KUBI: Create DataONE identities		2015-01-15 19:06	
5152	Test	Task	Rejected	Normal	KUBI: Integrate MN representatives with community		2015-01-15 19:06	
5151	Test	Task	Rejected	Normal	KUBI: Join DataONE		2015-01-15 19:06	
5150	Test	Task	Rejected	Normal	KUBI: Planning		2015-01-15 19:06	
5149	Test	Task	Rejected	Normal	KUBI: Determine feasibility		2015-01-15 19:06	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5148	Test	Task	Rejected	Normal	KUBI: Establish contact with potential MN organization		2015-01-15 19:06	
5147	Test	Task	Rejected	Normal	KUBI: Initial Preparation		2015-01-15 19:06	
5146	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:41:28		2015-01-16 18:11	
5145	Infrastructure	Feature	New	Normal	Consider including cert subject(s) in NotAuthorized exceptions	Chris Jones	2014-09-25 17:44	d1_cn_service
5116	Test	Task	Rejected	Normal	KUBI PROD: Formal announcement		2015-01-15 19:06	
5115	Test	Task	Rejected	Normal	KUBI PROD: Create news item		2015-01-15 19:06	
5114	Test	Task	Rejected	Normal	KUBI PROD: Create legal documents		2015-01-15 19:06	
5113	Test	Task	Rejected	Normal	KUBI PROD: Verify content available for Current MNs web page		2015-01-15 19:06	
5112	Test	Task	Rejected	Normal	KUBI PROD: Mutual acceptance		2015-01-15 19:06	
5111	Test	Task	Rejected	Normal	KUBI PROD: Transition to production		2015-01-15 19:06	
5110	Test	Task	Rejected	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-15 19:06	
5109	Test	Task	Rejected	Normal	KUBI PROD: Log record access		2015-01-15 19:06	
5108	Test	Task	Rejected	Normal	KUBI PROD: Science Metadata access		2015-01-15 19:06	
5107	Test	Task	Rejected	Normal	KUBI PROD: Science Data access		2015-01-15 19:06	
5106	Test	Task	Rejected	Normal	KUBI PROD: Authentication and Authorization		2015-01-15 19:06	
5105	Test	Task	Rejected	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:06	
5104	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:06	
5103	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Map content		2015-01-15 19:06	
5102	Test	Task	Rejected	Normal	KUBI PROD: Verify Resource Maps		2015-01-15 19:06	
5101	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:07	
5100	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:07	
5099	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata content		2015-01-16 18:07	
5098	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata		2015-01-16 18:07	
5097	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:07	
5096	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data content		2015-01-16 18:07	
5095	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data		2015-01-16 18:07	
5094	Test	Task	Closed	Normal	KUBI PROD: Content Review		2015-01-16 18:07	
5093	Test	Task	Closed	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-16 18:07	
5092	Test	Task	Closed	Normal	KUBI PROD: Synchronization		2015-01-16 18:07	
5091	Test	Task	Closed	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-16 18:07	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5090	Test	Task	Closed	Normal	KUBI PROD: Set up Node document		2015-01-16 18:07	
5089	Test	Task	Closed	Normal	KUBI PROD: Register MN		2015-01-16 18:07	
5088	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-16 18:07	
5087	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-16 18:07	
5086	Test	Task	Closed	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-16 18:07	
5085	Test	Task	Closed	Normal	KUBI PROD: SSL Certificates		2015-01-16 18:07	
5084	Test	Task	Closed	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-16 18:07	
5083	Test	Task	Closed	Normal	KUBI PROD: Registration in environment		2015-01-16 18:07	
5082	Test	Task	Closed	Normal	KUBI STAGE: Formal announcement		2015-01-16 18:07	
5081	Test	Task	Closed	Normal	KUBI STAGE: Create news item		2015-01-16 18:07	
5080	Test	Task	Closed	Normal	KUBI STAGE: Create legal documents		2015-01-16 18:07	
5079	Test	Task	Closed	Normal	KUBI STAGE: Verify content available for Current MNs web page		2015-01-16 18:07	
5078	Test	Task	Closed	Normal	KUBI STAGE: Mutual acceptance		2015-01-16 18:06	
5077	Test	Task	Closed	Normal	KUBI STAGE: Transition to production		2015-01-16 18:07	
5076	Test	Task	Closed	Normal	KUBI STAGE: Replication testing (if Tier 4)		2015-01-16 18:06	
5075	Test	Task	Closed	Normal	KUBI STAGE: Log record access		2015-01-16 18:06	
5074	Test	Task	Closed	Normal	KUBI STAGE: Science Metadata access		2015-01-16 18:06	
5073	Test	Task	Closed	Normal	KUBI STAGE: Science Data access		2015-01-16 18:06	
5072	Test	Task	Closed	Normal	KUBI STAGE: Authentication and Authorization		2015-01-16 18:06	
5071	Test	Task	Closed	Normal	KUBI STAGE: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:06	
5070	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5069	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Map content		2015-01-16 18:06	
5068	Test	Task	Closed	Normal	KUBI STAGE: Verify Resource Maps		2015-01-16 18:06	
5067	Test	Task	Closed	Normal	KUBI STAGE: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:06	
5066	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5065	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata content		2015-01-16 18:06	
5064	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata		2015-01-16 18:06	
5063	Test	Task	Closed	Normal	KUBI STAGE: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5062	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Data content		2015-01-16 18:06	
5061	Test	Task	Closed	Normal	KUBI STAGE: Verify Science Data		2015-01-16 18:06	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5060	Test	Task	Closed	Normal	KUBI STAGE: Content Review		2015-01-16 18:06	
5059	Test	Task	Closed	Normal	KUBI STAGE: Set up synchronization of the MN		2015-01-16 18:06	
5058	Test	Task	Closed	Normal	KUBI STAGE: Synchronization		2015-01-16 18:06	
5057	Test	Task	Closed	Normal	KUBI STAGE: Set the node status to approved (start synchronization)		2015-01-16 18:06	
5056	Test	Task	Closed	Normal	KUBI STAGE: Set up Node document		2015-01-16 18:06	
5055	Test	Task	Closed	Normal	KUBI STAGE: Register MN		2015-01-16 18:06	
5054	Test	Task	Closed	Normal	KUBI STAGE: Verify successful installation of server side certificate		2015-01-16 18:06	
5053	Test	Task	Closed	Normal	KUBI STAGE: Verify successful installation of client side certificate		2015-01-16 18:06	
5052	Test	Task	Closed	Normal	KUBI STAGE: Generate client certificate for urn:node:KUBI		2015-01-16 18:06	
5051	Test	Task	Closed	Normal	KUBI STAGE: SSL Certificates		2015-01-16 18:06	
5050	Test	Task	Closed	Normal	KUBI STAGE: Register new Science Metadata formats		2015-01-16 18:05	
5049	Test	Task	Closed	Normal	KUBI STAGE: Registration in environment		2015-01-16 18:07	
5048	Test	Task	Closed	Normal	KUBI DEV: Formal announcement		2015-01-16 18:05	
5047	Test	Task	Closed	Normal	KUBI DEV: Create news item		2015-01-16 18:05	
5046	Test	Task	Closed	Normal	KUBI DEV: Create legal documents		2015-01-16 18:05	
5045	Test	Task	Closed	Normal	KUBI DEV: Verify content available for Current MNs web page		2015-01-16 18:05	
5044	Test	Task	Closed	Normal	KUBI DEV: Mutual acceptance		2015-01-16 18:05	
5043	Test	Task	Closed	Normal	KUBI DEV: Transition to production		2015-01-16 18:05	
5042	Test	Task	Closed	Normal	KUBI DEV: Replication testing (if Tier 4)		2015-01-16 18:05	
5041	Test	Task	Closed	Normal	KUBI DEV: Log record access		2015-01-16 18:05	
5040	Test	Task	Closed	Normal	KUBI DEV: Science Metadata access		2015-01-16 18:05	
5039	Test	Task	Closed	Normal	KUBI DEV: Science Data access		2015-01-16 18:05	
5038	Test	Task	Closed	Normal	KUBI DEV: Authentication and Authorization		2015-01-16 18:05	
5037	Test	Task	Closed	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:05	
5036	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5035	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Map content		2015-01-16 18:05	
5034	Test	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 18:05	
5033	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:05	
5032	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5031	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 18:05	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5030	Test	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 18:05	
5029	Test	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5028	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 18:05	
5027	Test	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 18:05	
5026	Test	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 18:05	
5025	Test	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 18:05	
5024	Test	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 18:05	
5023	Test	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 18:05	
5022	Test	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 18:05	
5021	Test	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 18:05	
5020	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 18:04	
5019	Test	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 18:04	
5018	Test	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 18:04	
5017	Test	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 18:04	
5016	Test	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 18:04	
5015	Test	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 18:05	
5014	Test	Task	Closed	Normal	KUBI: Testing		2015-01-16 18:07	
5013	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 18:04	
5012	Test	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 18:04	
5011	Test	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 18:04	
5010	Test	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 18:04	
5009	Test	Task	Closed	Normal	KUBI: Developing		2015-01-16 18:04	
5008	Test	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 18:04	
5007	Test	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 18:04	
5006	Test	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 18:04	
5005	Test	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 18:04	
5004	Test	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 18:04	
5003	Test	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 18:04	
5002	Test	Task	Closed	Normal	KUBI: Planning		2015-01-16 18:04	
5001	Test	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 18:04	
5000	Test	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 18:04	
4999	Test	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 18:04	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4998	Test	MNDeployment	Closed	Normal	KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02		2015-01-16 18:11	
4997	Test	Task	Closed	Normal	KUBI PROD: Formal announcement		2015-01-16 18:04	
4996	Test	Task	Closed	Normal	KUBI PROD: Create news item		2015-01-16 18:04	
4995	Test	Task	Closed	Normal	KUBI PROD: Create legal documents		2015-01-16 18:04	
4994	Test	Task	Closed	Normal	KUBI PROD: Verify content available for Current MNs web page		2015-01-16 18:04	
4993	Test	Task	Closed	Normal	KUBI PROD: Mutual acceptance		2015-01-16 18:04	
4992	Test	Task	Closed	Normal	KUBI PROD: Transition to production		2015-01-16 18:04	
4991	Test	Task	Closed	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-16 18:04	
4990	Test	Task	Closed	Normal	KUBI PROD: Log record access		2015-01-16 18:04	
4989	Test	Task	Closed	Normal	KUBI PROD: Science Metadata access		2015-01-16 18:04	
4988	Test	Task	Closed	Normal	KUBI PROD: Science Data access		2015-01-16 18:04	
4987	Test	Task	Closed	Normal	KUBI PROD: Authentication and Authorization		2015-01-16 18:04	
4986	Test	Task	Closed	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:04	
4985	Test	Task	Closed	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:04	
4984	Test	Task	Closed	Normal	KUBI PROD: Verify Resource Map content		2015-01-16 18:03	
4983	Test	Task	Closed	Normal	KUBI PROD: Verify Resource Maps		2015-01-16 18:04	
4982	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:03	
4981	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:03	
4980	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata content		2015-01-16 18:03	
4979	Test	Task	Closed	Normal	KUBI PROD: Verify Science Metadata		2015-01-16 18:03	
4978	Test	Task	Closed	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:03	
4977	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data content		2015-01-16 18:03	
4976	Test	Task	Closed	Normal	KUBI PROD: Verify Science Data		2015-01-16 18:03	
4975	Test	Task	Closed	Normal	KUBI PROD: Content Review		2015-01-16 18:04	
4974	Test	Task	Closed	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-16 18:03	
4973	Test	Task	Closed	Normal	KUBI PROD: Synchronization		2015-01-16 18:03	
4972	Test	Task	Closed	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-16 18:03	
4971	Test	Task	Closed	Normal	KUBI PROD: Set up Node document		2015-01-16 18:03	
4970	Test	Task	Closed	Normal	KUBI PROD: Register MN		2015-01-16 18:03	
4969	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-16 18:03	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4968	Test	Task	Closed	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-16 18:03	
4967	Test	Task	Closed	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-16 18:03	
4966	Test	Task	Closed	Normal	KUBI PROD: SSL Certificates		2015-01-16 18:03	
4965	Test	Task	Closed	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-16 18:03	
4964	Test	Task	Closed	Normal	KUBI PROD: Registration in environment		2015-01-16 18:04	
4963	Test	Task	Closed	Normal	KUBI STAGE: Formal announcement		2015-01-16 18:03	
4962	Test	Task	Closed	Normal	KUBI STAGE: Create news item		2015-01-16 18:03	
4961	Test	Task	Closed	Normal	KUBI STAGE: Create legal documents		2015-01-16 18:03	
4960	Test	Task	Closed	Normal	KUBI STAGE: Verify content available for Current MNs web page		2015-01-16 18:03	
4959	Test	Task	Closed	Normal	KUBI STAGE: Mutual acceptance		2015-01-16 18:03	
4958	Test	Task	Closed	Normal	KUBI STAGE: Transition to production		2015-01-16 18:03	
4957	Test	Task	Closed	Normal	KUBI STAGE: Replication testing (if Tier 4)		2015-01-16 18:03	
4956	Test	Task	Closed	Normal	KUBI STAGE: Log record access		2015-01-16 18:03	
4955	Test	Task	Closed	Normal	KUBI STAGE: Science Metadata access		2015-01-16 18:02	
4954	Test	Task	Closed	Normal	KUBI STAGE: Science Data access		2015-01-16 18:02	
4953	Test	Task	Closed	Normal	KUBI STAGE: Authentication and Authorization		2015-01-16 18:03	

...