Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category
7358	Infrastructure	Story	In Progress	Normal	ContactSubject on NodeList must be valid D1 Idap entry	Dave Vieglais	2016-12-21 09:05	Authentication, Authorization
7813	Infrastructure	Task	Closed	Normal	create sync task log outcome messages		2017-03-04 06:46	
7814	Infrastructure	Task	Closed	Normal	create queue state log events		2017-03-04 06:51	
7839	DataONE API	Task	New	Normal	Online documentation places synchronize in CNRead api	Dave Vieglais	2016-12-21 09:04	api_documentation
7937	Infrastructure	Task	Closed	Low	add localhost 127.0.0.1 <interface> to the hazelcast.xml file</interface>	Rob Nahf	2017-02-27 18:05	
7944	Infrastructure	Task	Closed	Normal	Java Keystore password needs to be added to the config by the build-out script of dataone-cn-portal.	Jing Tao	2017-03-07 23:44	dataone-cn-portal
7955	Infrastructure	Bug	Closed	High	Synchronization should check dateSysMetaModified when adding tasks to processing queue	Rob Nahf	2017-01-03 23:11	d1_synchronization
8018	Infrastructure	Task	Closed	Normal	When the hazlecast ports of cns are blocked to each other, the orchid log-in doesn't work	Jing Tao	2017-02-27 18:35	d1_portal_servlet
8024	Infrastructure	Bug	Rejected	High	Submitter Being Checked During SeriesId Validation within V2TransferObjectTask	Rob Nahf	2017-02-23 23:15	Authentication, Authorization
8026	Infrastructure	Task	Testing	High	Portal reaches the maximum capacity in a pool	Jing Tao	2017-03-14 00:36	d1_portal_servlet
8031	Infrastructure	Bug	Closed	Normal	when synchronization reaches max lock attempts, it keeps going	Rob Nahf	2017-03-03 20:12	d1_synchronization
8039	Infrastructure	Task	Closed	Normal	Add the input form for the ORCID id and secret in dataone-cn-portal	Jing Tao	2017-03-07 23:48	dataone-cn-portal