

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|-----------------------|---------|--------|----------|--|----------|------------------|----------|
| 8347 | Testing MN Management | Story | New | Normal | Testing & Development | | 2018-02-08 15:28 | |
| 8352 | Testing MN Management | Story | New | Normal | Move to Production | | 2018-02-08 15:28 | |
| 8463 | Testing MN Management | Story | New | Normal | test: Testing & Development | | 2018-03-01 21:04 | |
| 8381 | Testing MN Management | Story | New | Normal | Discovery | | 2018-02-27 17:32 | |
| 8340 | Testing MN Management | Story | New | Normal | Discovery | | 2018-02-08 15:28 | |
| 8515 | Testing MN Management | Story | New | Normal | meow: Move to Production | | 2018-03-22 20:45 | |
| 8343 | Testing MN Management | Story | New | Normal | Planning | | 2018-02-08 15:28 | |
| 8382 | Testing MN Management | Task | New | Normal | Initial Communications | | 2018-02-27 17:32 | |
| 8516 | Testing MN Management | Task | New | Normal | meow: Implement in Production | | 2018-03-22 20:45 | |
| 8353 | Testing MN Management | Task | New | Normal | Implement in Production | | 2018-02-08 15:29 | |
| 8345 | Testing MN Management | Task | New | Normal | Technical Requirements | | 2018-02-08 15:28 | |
| 8348 | Testing MN Management | Task | New | Normal | Metadata Validation | | 2018-02-08 15:28 | |
| 8519 | Testing MN Management | Task | New | Normal | meow: Formal Announcement | | 2018-03-22 20:45 | |
| 8350 | Testing MN Management | Task | New | Normal | Test Registration | | 2018-02-08 15:28 | |
| 8518 | Testing MN Management | Task | New | Normal | meow: Mutual Acceptance | | 2018-03-22 20:45 | |
| 8383 | Testing MN Management | Task | New | Normal | Feasibility Assessment | | 2018-02-27 17:32 | |
| 8466 | Testing MN Management | Task | New | Normal | test: Test Registration | | 2018-03-01 21:04 | |
| 8354 | Testing MN Management | Task | New | Normal | Register in Production | | 2018-02-08 15:28 | |
| 8465 | Testing MN Management | Task | New | Normal | test: Develop or Implement MN Software | | 2018-03-01 21:04 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|-----------------------|--------------|-------------|----------|---|---------------|------------------|----------------|
| 8464 | Testing MN Management | Task | New | Normal | test: Metadata Validation | | 2018-03-01 21:04 | |
| 8349 | Testing MN Management | Task | New | Normal | Develop or Implement MN Software | | 2018-02-08 15:28 | |
| 8351 | Testing MN Management | Task | New | Normal | Display as Upcoming | | 2018-02-08 15:28 | |
| 8346 | Testing MN Management | Task | New | Normal | Training & Education | | 2018-02-08 15:28 | |
| 8355 | Testing MN Management | Task | New | Normal | Mutual Acceptance | | 2018-02-08 15:28 | |
| 8517 | Testing MN Management | Task | New | Normal | meow: Register in Production | | 2018-03-22 20:45 | |
| 8341 | Testing MN Management | Task | New | Normal | Initial Communications | | 2018-02-22 19:14 | |
| 8356 | Testing MN Management | Task | New | Normal | Formal Announcement | | 2018-02-23 19:06 | |
| 8342 | Testing MN Management | Task | New | Normal | Feasibility Assessment | | 2018-02-22 19:19 | |
| 8467 | Testing MN Management | Task | New | Normal | test: Display as Upcoming | | 2018-03-01 21:04 | |
| 8344 | Testing MN Management | Task | New | Normal | MN Communications | | 2018-02-22 19:47 | |
| 8462 | Testing MN Management | MNDeployment | New | Normal | Test MN ticket | | 2018-03-01 20:57 | |
| 8294 | Testing MN Management | MNDeployment | New | Normal | Test Node 2 | | 2018-02-08 15:28 | |
| 8461 | Testing MN Management | MNDeployment | New | Normal | MEOW - Monitoring Ecosystems & Oceans in Wales | | 2018-03-22 20:45 | |
| 8574 | Search UI | Story | New | Normal | PANGAEA Temporary Fix: SID only in Data Citation | Bryce Mecum | 2018-05-01 01:45 | |
| 7754 | Search UI | Story | In Progress | Normal | Support for XSL transform of various metadata formats | Bryce Mecum | 2018-05-17 14:18 | MetacatUI |
| 7498 | Search UI | Task | In Progress | Normal | Search UI deployments need to be automated | Chris Jones | 2015-11-21 00:36 | MetacatUI |
| 8576 | Search UI | Task | New | Normal | Remove Code Changes Specific to Appearance of Data Citation for PANGAEA formatID | Monica Ihli | 2018-04-30 13:29 | |
| 8077 | Search UI | Task | New | Normal | Use ORE PID for citation if DOI | | 2017-04-24 16:32 | |
| 392 | Requirements | Requirement | New | High | (Requirement) Identity and access control should be interoperable across datanets | Dave Vieglais | 2010-09-06 20:31 | Requirement |
| 821 | Requirements | Requirement | New | High | (Requirement) Sponsor required functionality | Dave Vieglais | 2010-09-06 03:28 | d1_common_java |
| 762 | Requirements | Requirement | New | High | (Requirement) User identities can be derived from existing institutional directory services | Dave Vieglais | 2010-09-06 03:01 | Requirement |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|-----|--------------|-------------|-------------|----------|--|---------------|------------------|----------------|
| 777 | Requirements | Requirement | New | High | (Requirement) Authorization rules should support common permission levels | Dave Vieglais | 2010-09-06 20:49 | Requirement |
| 822 | Requirements | Requirement | New | High | (Requirement) Object access and manipulation should be responsive | Dave Vieglais | 2010-09-06 20:27 | d1_common_java |
| 393 | Requirements | Requirement | New | High | (Requirement) Access control rule evaluation must be highly scalable and responsive. | Dave Vieglais | 2010-09-06 20:27 | Requirement |
| 820 | Requirements | Requirement | New | High | (Requirement) Common API for authentication and authorization operations | Dave Vieglais | 2010-09-06 21:23 | Requirement |
| 767 | Requirements | Requirement | New | High | (Requirement) Users need to be able to express embargo rules for data | Dave Vieglais | 2010-08-11 00:16 | Requirement |
| 580 | Requirements | Requirement | New | Low | (Requirement) All software developed on the project should be open source | Dave Vieglais | 2010-04-15 22:57 | |
| 770 | Requirements | Requirement | New | High | (Requirement) Authorization system should be able to express the pseudo-principal concepts like 'public' | Dave Vieglais | 2010-08-11 00:41 | Requirement |
| 390 | Requirements | Requirement | New | High | (Requirement) Consistent mechanism for identifying users | Dave Vieglais | 2010-09-06 20:50 | Requirement |
| 768 | Requirements | Requirement | New | High | (Requirement) Need default authz policies that resolve problems associated with inaccessible principals | Dave Vieglais | 2010-08-11 00:34 | Requirement |
| 411 | Requirements | Requirement | New | High | (Requirement) The infrastructure must survive destruction of one or more data storage nodes | Dave Vieglais | 2010-09-06 03:10 | d1_common_java |
| 772 | Requirements | Requirement | New | High | (Requirement) Authentication services should be compatible with existing infrastructure and applications | Dave Vieglais | 2010-08-11 07:54 | Requirement |
| 765 | Requirements | Requirement | New | High | (Requirement) Tools can access an API for authn and authz | Dave Vieglais | 2010-09-06 20:30 | Requirement |
| 795 | Requirements | Requirement | New | High | (Requirement) System must support revocation of user permissions | Dave Vieglais | 2010-08-29 20:45 | Requirement |
| 763 | Requirements | Requirement | New | High | (Requirement) Authentication and authorization services are geographically replicated | Dave Vieglais | 2010-09-06 20:52 | Requirement |
| 318 | Requirements | Requirement | New | High | (Requirement) Sponsor required Y1 functionality | Dave Vieglais | 2010-09-06 03:24 | d1_common_java |
| 384 | Requirements | Requirement | New | High | (Requirement) Enable efficient mechanisms for users to discover content | Dave Vieglais | 2010-09-06 03:58 | d1_common_java |
| 766 | Requirements | Requirement | New | High | (Requirement) Users should be able to easily assign proxy privileges to other users and to systems acting on their behalf for limited time durations | Dave Vieglais | 2010-08-11 00:11 | Requirement |
| 771 | Requirements | Requirement | New | High | (Requirement) User identities should have simple string serializations that express both the user identity and namespace from which it is drawn | Dave Vieglais | 2010-09-06 03:12 | Requirement |
| 391 | Requirements | Requirement | New | High | (Requirement) Enable different classes of users commensurate with their roles. | Dave Vieglais | 2010-09-06 20:51 | Requirement |
| 764 | Requirements | Requirement | New | High | (Requirement) Authentication and access control should be consistently available | Dave Vieglais | 2010-09-06 20:32 | Requirement |
| 317 | Requirements | Requirement | In Progress | Low | (Requirement) Identifiers for all objects | Dave Vieglais | 2010-03-15 22:12 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|-----|--------------|-------------|--------|----------|--|----------------|------------------|---------------|
| 761 | Requirements | Requirement | New | High | (Requirement) Users can specify authorization rules for data objects, science metadata objects, and process artifacts separately | Dave Vieglaiss | 2010-09-06 03:06 | Requirement |
| 769 | Requirements | Requirement | New | High | (Requirement) Authorization should support critical roles, such as curators and system administrators | Dave Vieglaiss | 2010-09-06 03:02 | Requirement |
| 592 | Requirements | Requirement | New | High | DataONE needs to synchronize metadata between MNs and CNs | Robert Waltz | 2010-09-06 02:28 | d1_cn_service |
| 412 | Requirements | Requirement | New | Low | (Requirement) Identifiers always refer to the same object | | 2010-03-25 15:41 | |
| 387 | Requirements | Requirement | New | Low | (Requirement) Implement a Member Node based on Metacat | | 2010-10-06 22:00 | |
| 385 | Requirements | Requirement | New | Low | (Requirement) Support arbitrary unique identifiers | | 2010-03-16 22:09 | |
| 337 | Requirements | Requirement | New | Low | (Requirement) Deploy three coordinating nodes | | 2010-03-17 15:14 | |
| 374 | Requirements | Requirement | New | Low | (Requirement) Periodic Reporting to Sponsor | | 2010-03-16 18:11 | |
| 455 | Requirements | Requirement | New | Low | (Requirement) Installation of critical software must be well documented and as automated as possible | | 2010-03-25 13:52 | |
| 433 | Requirements | Requirement | New | Low | (Requirement) Data and metadata is replicated to at least one other member node | | 2010-03-25 03:11 | |
| 581 | Requirements | Requirement | New | Low | (Requirement) System supports multiple types of science metadata | | 2010-04-20 20:45 | |
| 339 | Requirements | Requirement | New | Low | (Requirement) Web presence to provide publicly accessible information about the project | | 2010-03-16 17:36 | |
| 389 | Requirements | Requirement | New | Low | (Requirement) Implement a Member Node based on the ORNL DAAC | | 2010-03-25 14:46 | |
| 439 | Requirements | Requirement | New | Low | (Requirement) Maintain original copies of all science metadata | | 2010-03-25 03:27 | |
| 371 | Requirements | Requirement | New | Low | (Requirement) Provide a suite of collaboration tools and instruction on how to use them | | 2010-03-16 20:06 | |
| 431 | Requirements | Requirement | New | Low | (Requirement) Software developed for infrastructure should be implemented according to specifications | | 2010-03-25 14:44 | |
| 410 | Requirements | Requirement | New | Low | (Requirement) The infrastructure must support long term preservation of Data | | 2010-03-25 15:41 | |
| 386 | Requirements | Requirement | New | Low | (Requirement) Deploy at least three Member Nodes | | 2010-03-17 13:39 | |
| 408 | Requirements | Requirement | New | Low | (Requirement) Implement a Coordinating Node software stack | | 2010-03-25 15:44 | |
| 409 | Requirements | Requirement | New | Low | (Requirement) Develop a reference implementation of the Member Node stack | | 2010-03-25 13:57 | |
| 388 | Requirements | Requirement | New | Low | (Requirement) Implement a Member Node based on Dryad | | 2010-03-24 13:36 | |
| 383 | Requirements | Requirement | New | Low | (Requirement) System supports data storage | | 2010-03-16 21:35 | |
| 632 | Requirements | Requirement | New | Low | (Requirement) Monitor the DataONE infrastructure | | 2010-05-28 20:10 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|------------------|-------------|-------------|----------|--|---------------|------------------|---------------------|
| 468 | Requirements | Requirement | New | Low | (Requirement) Design the cyberinfrastructure for the project. | | 2010-03-25 16:51 | |
| 7425 | Python Libraries | Task | New | Normal | Replace httplib low level use in RestClient with the requests library | Dave Vieglais | 2016-03-25 02:03 | d1_common_python |
| 7181 | Python Libraries | Task | In Progress | Normal | add d1_libclient_python implementation | Dave Vieglais | 2016-04-21 22:37 | d1_libclient_python |
| 7427 | Python Libraries | Task | New | Normal | adjust API signatures in python libraries | Dave Vieglais | 2016-03-25 01:11 | d1_libclient_python |
| 7298 | Python Libraries | Bug | New | Normal | escapeQueryTerm should be a module method not a class method | Dave Vieglais | 2015-08-18 15:06 | d1_libclient_python |
| 6796 | Python Libraries | Story | New | Normal | Migrate to Python v3 | Roger Dahl | 2018-01-17 19:43 | |
| 5468 | Python Libraries | Story | New | Low | Remove dead code from D1 Python stack | Roger Dahl | 2018-01-17 19:57 | |
| 7256 | Python Libraries | Task | New | Normal | add cnclient.synchronize method | Roger Dahl | 2016-04-21 22:37 | |
| 7821 | Python Libraries | Task | New | Low | Verify Expect: 100-Continue header on POST or PUT requests | Roger Dahl | 2016-06-03 19:58 | d1_libclient_python |
| 7123 | Python Libraries | Task | New | Normal | Send Authorization header carrying authentication token | Roger Dahl | 2016-04-21 22:37 | d1_libclient_python |
| 7299 | Python Libraries | Bug | New | Normal | SolrConnection fails if persistent property is not set to True | Roger Dahl | 2016-04-20 19:45 | d1_libclient_python |
| 7095 | Python GMN | Story | New | Low | Support HTTP redirect capability for GMN within the Vendor Specific Extension model | Dave Vieglais | 2016-03-25 02:30 | |
| 7219 | Python GMN | Story | In Progress | Normal | Upgrade Django version used by GMN, add better support for PUT operations | Dave Vieglais | 2016-03-25 01:24 | |
| 7139 | Python GMN | Task | In Review | Normal | modify postgres schema | Dave Vieglais | 2016-03-25 01:27 | |
| 7138 | Python GMN | Task | Testing | Normal | Create new view functions | Dave Vieglais | 2016-03-25 01:27 | |
| 7199 | Python GMN | Task | New | Normal | Implement support for token authentication approach | Dave Vieglais | 2016-03-25 01:27 | |
| 7140 | Python GMN | Task | In Review | Normal | Resolve sids to pids | Dave Vieglais | 2016-03-25 01:27 | |
| 7137 | Python GMN | Task | Testing | Normal | Add support for V2 urls | Dave Vieglais | 2016-03-25 01:27 | |
| 6497 | Python GMN | Feature | In Progress | Normal | V2 GMN Support | Dave Vieglais | 2016-03-25 01:27 | |
| 8032 | Python GMN | Story | In Progress | Normal | GMN v2 | Roger Dahl | 2018-01-17 18:55 | |
| 8073 | Python GMN | Story | New | Normal | Make sure unnecessary services are disabled | Roger Dahl | 2018-01-17 18:48 | |
| 8074 | Python GMN | Story | New | Normal | Eliminate unnecessary setuid/setgid programs | Roger Dahl | 2018-01-17 18:48 | |
| 7703 | Python GMN | Task | New | Normal | GMN populating ipAddress in LogEntry with abnormal strings | Roger Dahl | 2016-06-22 17:19 | |
| 7229 | Python GMN | Task | New | Normal | non-standard server certificate locations | Roger Dahl | 2016-04-21 22:37 | |
| 7125 | Python GMN | Task | New | Normal | Handle Authorization header carrying authentication token | Roger Dahl | 2016-04-21 22:37 | |
| 7765 | Python GMN | Task | New | Normal | Add "logrotate" capability as part of the GMN deployment | Roger Dahl | 2016-05-04 02:38 | |
| 7759 | Python GMN | Bug | New | Normal | GMN docs refer to /portal for identity management | Roger Dahl | 2017-03-28 16:45 | |
| 6868 | Python GMN | Bug | New | Normal | GMN filters objects in list objects method from non-authenticated, non-rights-holder users | Roger Dahl | 2016-04-14 14:19 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|-------------------------|---------|-------------|----------|---|---------------|------------------|----------|
| 7651 | Python GMN | Bug | New | High | GMN returns two different dateSysMetadataModified dateTime stamps for same object | Roger Dahl | 2016-04-14 14:17 | |
| 7664 | Python GMN | Bug | New | Normal | manage.py register_node_with_dataone generates "nodeReplicationPolicy" XML fragment in node capabilities even when replication is false | Roger Dahl | 2016-04-14 14:16 | |
| 7740 | Python GMN | Bug | New | High | GMN fails to write system metadata during a refresh under unknown conditions | Roger Dahl | 2016-04-14 14:56 | |
| 7738 | Python GMN | Bug | New | High | GMN perpetually retries system metadata updates after failures | Roger Dahl | 2016-04-14 14:26 | |
| 4301 | Python GMN | Bug | New | Low | In the GMN integration tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly | Roger Dahl | 2016-04-21 22:38 | |
| 7291 | Python GMN | Bug | New | Normal | pypi distribution does not have all files | Roger Dahl | 2016-04-14 14:57 | |
| 6614 | Python GMN | Bug | In Progress | Normal | GMN describe not returning DescribeResponse for IARC MN | Roger Dahl | 2016-04-21 22:37 | |
| 6767 | Python GMN | Bug | New | Normal | GMN crashes if the replication target is not responding | Roger Dahl | 2016-04-14 14:19 | |
| 7739 | Python GMN | Bug | New | Normal | GMN Django models need to be adjusted for var char content greater than 1024 character length | Roger Dahl | 2016-04-14 14:47 | |
| 7162 | Python GMN | Task | New | Low | Member node does not check with coordinating node before replicating | | 2015-06-05 23:49 | |
| 6766 | Python GMN | Bug | New | Normal | FYI ONLY: GMN local install with self-signed CA certificate breaks with new SSL support in Python 2.7.9 | | 2015-01-20 18:53 | |
| 6755 | Python CLI | Bug | New | Normal | python CLI install instructions fail | Roger Dahl | 2018-01-09 02:44 | |
| 7166 | OGC-Slender Node | Story | New | Normal | Create ORE document for an NODC data package | Dave Vieglais | 2015-06-08 18:50 | |
| 7149 | OGC-Slender Node | Story | Testing | Normal | Implement mechanism to retrieve a list of objects available from repository | Dave Vieglais | 2015-06-05 13:37 | |
| 7146 | OGC-Slender Node | Story | In Progress | Normal | Determine formatId for content retrievable from NODC services | Dave Vieglais | 2015-06-05 13:37 | |
| 7151 | OGC-Slender Node | Story | In Progress | Normal | Generate system metadata for content | Dave Vieglais | 2015-06-08 18:58 | |
| 7170 | OGC-Slender Node | Story | New | Normal | Evaluate the feasibility of extracting provenance information from the journal.txt document | Dave Vieglais | 2015-06-08 21:28 | |
| 7155 | OGC-Slender Node | Task | New | Normal | Design the connector, including sources of key information | Dave Vieglais | 2015-06-05 11:42 | |
| 7168 | OGC-Slender Node | Task | New | Normal | Generate system metadata for data objects | Dave Vieglais | 2015-06-08 18:59 | |
| 7167 | OGC-Slender Node | Task | New | Normal | Generate system metadata for science metadata | Dave Vieglais | 2015-06-08 18:58 | |
| 7148 | OGC-Slender Node | Task | In Progress | Normal | Determine formatId for science metadata | Dave Vieglais | 2015-09-22 16:27 | |
| 7169 | OGC-Slender Node | Task | New | Normal | Enable tracking of obsoletes / obsoleted by for data objects | Dave Vieglais | 2015-06-08 19:01 | |
| 7439 | MN Service Registration | Task | New | Normal | Update the search interface to support rendering and other actions for services | Dave Vieglais | 2015-10-16 14:06 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|--|---------------|------------------|----------|
| 6335 | MN Dashboard | Feature | New | Normal | Add total number of MNs to the summary page of the dashboard | Skye Roseboom | 2015-04-29 22:48 | |
| 6336 | MN Dashboard | Feature | New | Normal | Display MN POCs on the detail MN pages of the dashboard | Skye Roseboom | 2015-04-29 22:49 | |
| 5516 | MN Dashboard | Feature | New | Normal | Date formatting | Skye Roseboom | 2015-04-29 22:48 | |
| 5322 | MN Dashboard | Feature | New | Normal | Add support for right, left keys on dashboard detail pages | Skye Roseboom | 2015-04-29 22:47 | |
| 7032 | MN Dashboard | Feature | New | Normal | Add anchor to the MN dashboard for "upcoming MNs" | Skye Roseboom | 2015-04-09 17:52 | |
| 5515 | MN Dashboard | Feature | New | Normal | Add number of MNs to overview display | Skye Roseboom | 2015-04-29 22:48 | |
| 6484 | MN Dashboard | Feature | New | Normal | Provide paging/scrolling on MN table | Skye Roseboom | 2015-04-29 22:47 | |
| 8535 | Member Nodes | Story | In Progress | Normal | Neotoma: Story: Discovery & Planning | Amy Forrester | 2018-04-09 21:14 | |
| 8244 | Member Nodes | Story | New | Normal | Upgrade Member Node to current version of Metacat (IOE) | Amy Forrester | 2018-01-25 15:36 | |
| 8358 | Member Nodes | Story | In Progress | Normal | Discovery & Planning (CAFF) | Amy Forrester | 2018-04-06 14:56 | |
| 8723 | Member Nodes | Task | New | Low | tDAR: Implemented IP Whitelisting on tDAR systems / Impacts to reporting | Amy Forrester | 2018-10-02 16:51 | |
| 8728 | Member Nodes | Task | In Progress | Normal | Initial Communications (NCAR) | Amy Forrester | 2018-10-04 17:24 | |
| 8523 | Member Nodes | Task | In Progress | Normal | CAFF: Technical Requirements & Design Planning | Amy Forrester | 2018-06-14 14:21 | |
| 8645 | Member Nodes | Task | New | Normal | (Cyverse) Mutual acceptance | Amy Forrester | 2018-07-05 14:26 | |
| 7986 | Member Nodes | Task | New | Normal | GINA: Configure SSL Certificates for Production | Amy Forrester | 2018-08-31 15:22 | |
| 8522 | Member Nodes | Task | In Progress | Normal | CAFF: MN Communications | Amy Forrester | 2018-04-11 14:48 | |
| 7979 | Member Nodes | Task | New | Normal | GINA: Configure SSL Certificates for Testing Environment | Amy Forrester | 2018-08-31 15:23 | |
| 8633 | Member Nodes | Task | In Progress | Normal | DAAC: Re-Training & Re-Deployment Planning | Amy Forrester | 2018-07-02 14:53 | |
| 8378 | Member Nodes | Task | In Progress | Normal | (OTS) replicate data | Amy Forrester | 2018-07-31 18:49 | |
| 5899 | Member Nodes | Task | New | Normal | GBIF: Create news item | Amy Forrester | 2019-01-24 17:10 | |
| 8622 | Member Nodes | Bug | New | High | IOE repository is not responding | Amy Forrester | 2019-03-05 20:54 | |
| 3687 | Member Nodes | MNDeployment | Operational | Normal | Montana State University Institute on Ecosystems | Amy Forrester | 2019-10-08 15:29 | |
| 8259 | Member Nodes | MNDeployment | New | Normal | Neotoma Paleoecology Database | Amy Forrester | 2018-04-09 21:14 | |
| 8254 | Member Nodes | MNDeployment | Planning | Normal | ABDS - Arctic Biodiversity Data Service (CAFF) | Amy Forrester | 2019-09-17 14:31 | |
| 3556 | Member Nodes | MNDeployment | Operational | High | ESA Data Registry | Amy Forrester | 2019-10-08 15:28 | |
| 3221 | Member Nodes | MNDeployment | Operational | High | EDAC member node | Amy Forrester | 2018-08-31 15:15 | |
| 7973 | Member Nodes | MNDeployment | New | Low | Alaska Energy Data Gateway | Amy Forrester | 2018-04-17 17:21 | |
| 8544 | Member Nodes | MNDeployment | Operational | Normal | Chinese Ecosystem Research Network | Amy Forrester | 2018-12-04 14:56 | |
| 3238 | Member Nodes | MNDeployment | Operational | High | Idaho Northwest Knowledge Network member node | Amy Forrester | 2019-10-08 15:14 | |
| 6957 | Member Nodes | MNDeployment | Operational | Normal | NRDC - Nevada Research Data Center | Amy Forrester | 2019-10-08 18:39 | |
| 4700 | Member Nodes | MNDeployment | Operational | Normal | IARC (International Arctic Research Center) Data Archive | Amy Forrester | 2019-10-08 15:20 | |
| 3559 | Member Nodes | MNDeployment | Operational | Normal | ONEShare | Amy Forrester | 2019-09-03 16:40 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|--|----------------|------------------|----------|
| 3201 | Member Nodes | MNDeployment | Operational | Normal | Taiwan Forestry Research Institute | Amy Forrester | 2019-10-08 15:26 | |
| 3374 | Member Nodes | Task | New | Normal | Move kepler-library.org Metacat to new server | Ben Leinfelder | 2012-11-08 00:31 | |
| 7686 | Member Nodes | Task | Testing | High | tDAR - Enable URL links out to data from search results | Ben Leinfelder | 2016-09-27 15:56 | |
| 3220 | Member Nodes | Task | In Progress | Normal | contact iEcolab to determine possible MN role | Ben Leinfelder | 2013-10-01 17:53 | |
| 3210 | Member Nodes | Task | New | Normal | Collect application metadata for the AKN member node | Ben Leinfelder | 2013-01-08 19:23 | |
| 3868 | Member Nodes | Task | In Progress | Normal | Verify TFRI node is running NTP | Ben Leinfelder | 2013-08-05 17:25 | |
| 3605 | Member Nodes | Task | New | Normal | Install a new Metacat instance for the Avian Knowledge Network (AKN) member node | Ben Leinfelder | 2013-02-21 16:20 | |
| 3597 | Member Nodes | Task | New | Normal | The Avian Knowledge Network (AKN) and Cornell Lab of Ornithology eBird should be distinct Member Nodes | Ben Leinfelder | 2014-04-23 01:32 | |
| 3219 | Member Nodes | MNDeployment | New | Normal | iEcolab member node | Ben Leinfelder | 2015-11-19 18:01 | |
| 3211 | Member Nodes | MNDeployment | New | Normal | Taiwan Ecological Research Network member node | Ben Leinfelder | 2014-02-20 21:58 | |
| 3209 | Member Nodes | MNDeployment | Deferred | Normal | Avian Knowledge Network/Cornell Laboratory of Ornithology | Ben Leinfelder | 2016-06-17 19:31 | |
| 3260 | Member Nodes | Task | New | Normal | Scope out the implementation of a CitSci.org MN | Bruce Wilson | 2012-09-20 20:51 | |
| 5454 | Member Nodes | Task | New | Normal | Evaluate dataverse potential MN | Bruce Wilson | 2014-05-29 19:30 | |
| 5455 | Member Nodes | Task | In Progress | Normal | Contact Line Pouchard to re-open discussion about PURL as a potential MN | Bruce Wilson | 2015-11-19 19:17 | |
| 6708 | Member Nodes | MNDeployment | Operational | Normal | NEON - National Ecological Observatory Network | Bruce Wilson | 2019-06-06 19:52 | |
| 7163 | Member Nodes | MNDeployment | New | Low | UN Environmental Programme World Conservation Monitoring Centre (UNEP WCMC) | Bruce Wilson | 2016-04-04 17:17 | |
| 3258 | Member Nodes | MNDeployment | New | Low | CitSci.org MN | Bruce Wilson | 2018-04-17 17:19 | |
| 3964 | Member Nodes | MNDeployment | Deferred | Normal | EU BON Member Node | Bruce Wilson | 2016-10-24 20:49 | |
| 6544 | Member Nodes | MNDeployment | Operational | High | TERN Australia (powered by AEKOS) | Bruce Wilson | 2019-05-22 14:21 | |
| 6379 | Member Nodes | MNDeployment | New | Normal | ICMBio | Bruce Wilson | 2015-11-19 17:21 | |
| 5457 | Member Nodes | MNDeployment | New | Normal | NSIDC- National Snow and Ice Data Center | Bruce Wilson | 2018-04-10 19:12 | |
| 5121 | Member Nodes | Task | New | Normal | Fix DryadDataFile instance documents with no dcterms:creator element | Chris Jones | 2014-04-30 19:25 | |
| 8697 | Member Nodes | Task | New | Normal | ESSDIVE: anonymous download issue | Chris Jones | 2018-09-13 19:40 | |
| 5449 | Member Nodes | Task | In Progress | Normal | Resolve resource map issues for LTER-Europe | Chris Jones | 2014-06-20 17:59 | |
| 3980 | Member Nodes | Task | New | Normal | Missing content | Chris Jones | 2013-09-25 21:48 | |
| 5122 | Member Nodes | Task | New | Normal | Verify/update information in TFRI's node registration | Chris Jones | 2014-04-18 16:51 | |
| 8213 | Member Nodes | Story | New | Normal | KUBI node is not responding as a MN | Dave Vieglais | 2017-11-06 22:18 | |
| 8634 | Member Nodes | Story | New | Normal | DAAC: Testing & Development | Dave Vieglais | 2018-07-02 14:55 | |
| 7930 | Member Nodes | Task | In Progress | Normal | verify obsolescence in tDAR sandbox | Dave Vieglais | 2016-12-01 23:47 | |
| 7103 | Member Nodes | Task | New | Normal | Create a new test certificate for mnStagePISCO | Dave Vieglais | 2015-05-14 18:29 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|--|----------------|------------------|----------|
| 3185 | Member Nodes | Task | In Progress | Normal | Make initial contact with FRAMES for participation as a MN | Dave Vieglaiss | 2012-09-05 02:12 | |
| 7102 | Member Nodes | Task | In Progress | Normal | Create test server certificate for test.piscoweb.org | Dave Vieglaiss | 2015-05-14 18:28 | |
| 4068 | Member Nodes | Task | New | Normal | Coordinate discussions for biodiversity data in DataONE with TDWG participants | Dave Vieglaiss | 2016-06-17 19:31 | |
| 3411 | Member Nodes | Task | New | Normal | Collate documents of relevance to MN deployment and operation | Dave Vieglaiss | 2012-12-01 18:33 | |
| 3994 | Member Nodes | Task | New | Normal | Stories and bugs are showing up in the MN Dashboard; should be restricted to MNDeployment trackers | Dave Vieglaiss | 2013-09-26 23:34 | |
| 3518 | Member Nodes | Task | New | Normal | Arctos: New MN discussion | Dave Vieglaiss | 2013-01-25 18:27 | |
| 3228 | Member Nodes | MNDeployment | Operational | Normal | NCEI - National Centers for Environmental Information | Dave Vieglaiss | 2019-07-08 16:28 | |
| 3530 | Member Nodes | MNDeployment | Operational | Normal | Replication instance at UCSB | Dave Vieglaiss | 2018-08-31 15:22 | |
| 3172 | Member Nodes | MNDeployment | Operational | Normal | Replication instance at UNM | Dave Vieglaiss | 2018-08-31 15:22 | |
| 3191 | Member Nodes | MNDeployment | Deferred | Normal | UC Vertnet Member Node | Dave Vieglaiss | 2017-01-31 14:54 | |
| 4730 | Member Nodes | MNDeployment | Testing | Normal | Global Biodiversity Information Facility | Dave Vieglaiss | 2018-09-26 19:45 | |
| 8704 | Member Nodes | MNDeployment | Operational | Normal | IEDA_Marine-Geo Digital Library (Interdisciplinary Earth Data Alliance) | Dave Vieglaiss | 2019-05-14 13:47 | |
| 8721 | Member Nodes | MNDeployment | Operational | Normal | IEDA_US Antarctic Program Data Center (Interdisciplinary Earth Data Alliance) | Dave Vieglaiss | 2019-05-14 13:46 | |
| 8847 | Member Nodes | MNDeployment | In Review | Normal | Freshwater Research and Environmental Database (IGBFRED) | Dave Vieglaiss | 2019-10-17 19:23 | |
| 8035 | Member Nodes | MNDeployment | Operational | Normal | IEDA_EarthChem Library (Interdisciplinary Earth Data Alliance) | Dave Vieglaiss | 2019-05-06 14:25 | |
| 3529 | Member Nodes | MNDeployment | Operational | Normal | Replication instance at ORC | Dave Vieglaiss | 2018-08-31 15:21 | |
| 3520 | Member Nodes | MNDeployment | New | Low | ARCTOS Collaborative Collection Management Solution | Dave Vieglaiss | 2018-04-17 17:18 | |
| 3519 | Member Nodes | MNDeployment | New | Low | Prairie Research Institute | Dave Vieglaiss | 2015-11-19 17:00 | |
| 8232 | Member Nodes | Task | New | Normal | MN Dashboard/Website Deployment Workflow Documentation | Dustin Allen | 2018-01-08 23:30 | |
| 6048 | Member Nodes | Task | New | Normal | Fix 404 NotFound erros on the EDORA MN | Jim Green | 2014-11-24 14:57 | |
| 8246 | Member Nodes | Task | New | Normal | Upgrade metacat to the latest version | Jing Tao | 2018-04-23 16:09 | |
| 8587 | Member Nodes | Task | New | Normal | Add DataONE Logo to SanParks website | Jing Tao | 2018-05-09 21:19 | |
| 8247 | Member Nodes | Task | New | Normal | Verify upgraded metacat is operating correctly as a production member node. | Jing Tao | 2018-02-02 15:49 | |
| 4116 | Member Nodes | Task | In Progress | Normal | Work with FRIM to upgrade Metacat to 2.2.1 or later | Jing Tao | 2015-01-23 19:02 | |
| 3554 | Member Nodes | MNDeployment | Operational | High | KNB | Jing Tao | 2018-08-31 15:16 | |
| 3748 | Member Nodes | MNDeployment | Operational | Normal | PPBIO Member Node | Jing Tao | 2018-08-31 15:20 | |
| 6674 | Member Nodes | MNDeployment | Operational | Normal | OTS - Neotropical Data Center | Jing Tao | 2019-06-10 13:03 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|---|--------------|------------------|----------|
| 8772 | Member Nodes | MNDeployment | Operational | Normal | metaGRIL | Jing Tao | 2019-10-08 17:16 | |
| 3213 | Member Nodes | MNDeployment | Operational | Normal | University of Illinois, Chicago member node | Jing Tao | 2020-01-23 22:42 | |
| 3410 | Member Nodes | Task | New | Normal | Develop a Redmine Cheatsheet to help with a wider REDMine user community interacting with MN issues | John Cobb | 2012-11-30 19:36 | |
| 8683 | Member Nodes | Story | New | Normal | USGS SDC: redeploy as a v2 Slender Node with GMN | John Evans | 2019-05-15 14:03 | |
| 8829 | Member Nodes | Task | New | High | get DKAN connected to GMN | John Evans | 2019-09-03 13:24 | |
| 8830 | Member Nodes | Task | New | Normal | Requirements Analysis | John Evans | 2019-08-06 14:44 | |
| 7865 | Member Nodes | MNDeployment | Planning | Normal | Hydroshare (CUAHSI) | John Evans | 2019-09-17 14:33 | |
| 3230 | Member Nodes | MNDeployment | Planning | Normal | ARM - Atmospheric Radiation Measurement member node | John Evans | 2019-11-25 20:10 | |
| 8835 | Member Nodes | Story | New | Normal | Add ability for scanner to stop after a certain number of errors | John Evans | 2019-08-12 19:16 | |
| 8831 | Member Nodes | Story | New | Normal | Import error with schema_org.data | John Evans | 2019-08-05 18:57 | |
| 8833 | Member Nodes | Story | New | Normal | Problems utilizing pyshacl within SlenderNodes | John Evans | 2019-08-09 18:20 | |
| 8832 | Member Nodes | Story | New | Normal | Conflict between pyshacl and owl on ubuntu | John Evans | 2019-08-05 19:32 | |
| 7992 | Member Nodes | Task | New | Normal | GINA: Document and Announce | Laura Moyers | 2017-01-27 22:19 | |
| 6382 | Member Nodes | Task | In Progress | Normal | ICMBIO: Determine feasibility | Laura Moyers | 2015-11-19 17:21 | |
| 7991 | Member Nodes | Task | New | Normal | GINA: Ensure MN appears on Current MNs webpage (dashboard) | Laura Moyers | 2017-01-27 22:19 | |
| 5450 | Member Nodes | Task | In Progress | Normal | (Waiting for) USC to complete development of MN stack (derived from GMN) | Laura Moyers | 2018-08-31 15:26 | |
| 7987 | Member Nodes | Task | New | Normal | GINA: Verify MN Content and Services in Production | Laura Moyers | 2017-01-27 22:16 | |
| 7988 | Member Nodes | Task | New | Normal | GINA: Register MN in Production | Laura Moyers | 2017-01-27 22:16 | |
| 7982 | Member Nodes | Task | New | Normal | GINA: Verify CN Content and Services in Testing Environment | Laura Moyers | 2017-01-27 18:59 | |
| 7985 | Member Nodes | Task | New | Normal | GINA: Establish DataONE user identity in Production | Laura Moyers | 2017-01-27 22:15 | |
| 7984 | Member Nodes | Task | New | Normal | GINA: Show MN as "upcoming" on the dashboard | Laura Moyers | 2017-01-27 22:13 | |
| 7046 | Member Nodes | Task | New | High | Certificate DC=org,DC=dataone,CN=osu.piscoweb.org expires in Prod environment | Laura Moyers | 2015-04-20 16:54 | |
| 7978 | Member Nodes | Task | New | Normal | GINA: Establish DataONE user identity in Testing Environment | Laura Moyers | 2017-01-27 18:44 | |
| 4045 | Member Nodes | Task | In Progress | Normal | Conversation with Laura/Mike re USGS ScienceBase planning | Laura Moyers | 2014-05-30 19:45 | |
| 4013 | Member Nodes | Task | New | Normal | Follow-up on plans for TERN following Oct ILTER meeting in Korea | Laura Moyers | 2014-02-20 21:58 | |
| 7976 | Member Nodes | Task | New | Normal | GINA: Register any new object formats in all environments | Laura Moyers | 2017-01-27 18:45 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|-----------|--|--------------|------------------|----------|
| 7980 | Member Nodes | Task | New | Normal | GINA: Verify MN Content and Services in Testing Environment | Laura Moyers | 2017-01-27 18:46 | |
| 7981 | Member Nodes | Task | New | Normal | GINA: Register MN in Testing Environment | Laura Moyers | 2017-01-27 18:47 | |
| 4046 | Member Nodes | Task | In Progress | Normal | Laura to check with Mike re USGS-NWRC planning | Laura Moyers | 2013-11-03 21:43 | |
| 7989 | Member Nodes | Task | New | Normal | GINA: Verify CN Content and Services in Production | Laura Moyers | 2017-01-27 22:18 | |
| 7990 | Member Nodes | Task | New | Normal | GINA: Mutual acceptance | Laura Moyers | 2017-01-27 22:18 | |
| 3537 | Member Nodes | Task | New | Normal | Contact followup on Citsci.org MN prospect | Laura Moyers | 2014-03-28 18:03 | |
| 7552 | Member Nodes | MNDeployment | New | Normal | iDigBio - Integrated Digitized Biocollections | Laura Moyers | 2016-01-05 23:45 | |
| 3560 | Member Nodes | MNDeployment | Operational | Normal | Cornell Lab of Ornithology eBird | Laura Moyers | 2018-08-06 21:12 | |
| 7924 | Member Nodes | MNDeployment | New | Normal | LTER-Spain network | Laura Moyers | 2016-11-21 14:49 | |
| 8030 | Member Nodes | MNDeployment | New | Normal | UCAR Research Data Archive | Laura Moyers | 2018-04-16 17:39 | |
| 3118 | Member Nodes | MNDeployment | Operational | Urgent | Dryad Member Node | Laura Moyers | 2019-03-05 18:37 | |
| 3480 | Member Nodes | MNDeployment | New | Low | Globe.gov | Laura Moyers | 2018-04-17 17:23 | |
| 6359 | Member Nodes | MNDeployment | New | Low | SiBBr | Laura Moyers | 2015-11-19 17:20 | |
| 3558 | Member Nodes | MNDeployment | Operational | High | CDL Merritt | Laura Moyers | 2018-08-23 17:05 | |
| 7553 | Member Nodes | MNDeployment | New | Normal | OOI - Ocean Observatories Initiative | Laura Moyers | 2018-01-25 17:51 | |
| 7082 | Member Nodes | MNDeployment | Operational | Normal | USGS Science Data Catalog (SDC) | Laura Moyers | 2018-10-09 16:27 | |
| 5453 | Member Nodes | MNDeployment | Deferred | Normal | Dataverse | Laura Moyers | 2018-07-24 16:41 | |
| 7051 | Member Nodes | MNDeployment | Operational | Normal | GRIIDC - Gulf of Mexico Research Initiative | Laura Moyers | 2018-09-25 17:14 | |
| 3531 | Member Nodes | MNDeployment | Operational | Normal | Gulf of Alaska Data Portal | Laura Moyers | 2018-05-15 17:40 | |
| 7551 | Member Nodes | MNDeployment | New | Normal | FAO - Food and Agriculture Organization of the UN | Laura Moyers | 2015-12-15 15:08 | |
| 7052 | Member Nodes | MNDeployment | New | Low | BaMBa - Brazilian Marine Biodiversity Database | Laura Moyers | 2015-11-19 17:03 | |
| 7048 | Member Nodes | MNDeployment | Deferred | Low | USGS Regional Climate Centers | Laura Moyers | 2016-06-17 19:32 | |
| 3555 | Member Nodes | MNDeployment | Operational | High | SANParks | Laura Moyers | 2018-05-09 21:19 | |
| 3521 | Member Nodes | MNDeployment | Operational | Immediate | SEAD Member Node | Laura Moyers | 2019-06-05 17:46 | |
| 4296 | Member Nodes | MNDeployment | New | Normal | Sierra Nevada Global Change Observatory Member Node | Laura Moyers | 2017-01-30 17:01 | |
| 7956 | Member Nodes | MNDeployment | Operational | Normal | Environmental Data Initiative (EDI) | Laura Moyers | 2018-11-13 19:14 | |
| 4227 | Member Nodes | MNDeployment | New | Low | TRY Plant Trait Database | Laura Moyers | 2015-11-19 15:40 | |
| 4224 | Member Nodes | MNDeployment | New | Low | Japan Long Term Ecological Research Network | Laura Moyers | 2015-11-19 00:52 | |
| 4083 | Member Nodes | MNDeployment | Deferred | Normal | Forest Research Institute Malaysia (FRIM) | Laura Moyers | 2016-06-17 19:31 | |
| 7512 | Member Nodes | MNDeployment | New | Normal | ECOSCOPE - Network of Research Observatories on Biodiversity | Laura Moyers | 2016-07-22 12:40 | |
| 6853 | Member Nodes | MNDeployment | New | High | OBIS (Ocean Biogeographic Information System) | Laura Moyers | 2015-11-19 17:46 | |
| 7851 | Member Nodes | MNDeployment | New | Low | CESAB - Center for Synthesis and Analysis for Biodiversity | Laura Moyers | 2018-04-17 17:19 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|---|------------------|------------------|----------|
| 8009 | Member Nodes | MNDeployment | New | Low | Geometabolome | Laura Moyers | 2018-04-17 17:22 | |
| 3844 | Member Nodes | MNDeployment | New | Normal | Oregon Explorer program at OSU | Laura Moyers | 2015-11-19 17:22 | |
| 6562 | Member Nodes | MNDeployment | Operational | Normal | BCO-DMO | Laura Moyers | 2021-12-04 00:47 | |
| 3708 | Member Nodes | MNDeployment | Operational | Normal | Minnesota Population Center | Laura Moyers | 2018-08-06 19:43 | |
| 6485 | Member Nodes | MNDeployment | Operational | High | The Digital Archaeology Record (tDAR) | Laura Moyers | 2019-10-09 02:24 | |
| 3690 | Member Nodes | MNDeployment | New | Low | Digital Library of Vertebrate Morphology, University of Texas | Laura Moyers | 2015-11-19 17:53 | |
| 3685 | Member Nodes | MNDeployment | New | Low | National SocioEnvironmental Synthesis Center | Laura Moyers | 2015-11-19 17:58 | |
| 3684 | Member Nodes | MNDeployment | New | Low | Branner Earth Sciences Library - Stanford University | Laura Moyers | 2015-11-19 19:04 | |
| 3681 | Member Nodes | MNDeployment | New | Normal | EPA's Atlantic Ecology Division | Laura Moyers | 2016-06-23 00:10 | |
| 3680 | Member Nodes | MNDeployment | New | Low | Federal University of Pernambuco, Brazil | Laura Moyers | 2015-11-19 19:34 | |
| 3664 | Member Nodes | MNDeployment | New | High | Landcare Research New Zealand | Laura Moyers | 2015-11-19 19:39 | |
| 3232 | Member Nodes | MNDeployment | Operational | High | LTER-EUROPE | Laura Moyers | 2018-11-21 16:58 | |
| 3633 | Member Nodes | MNDeployment | New | Low | Bay Delta Member Node | Laura Moyers | 2015-11-19 19:44 | |
| 7549 | Member Nodes | MNDeployment | New | Low | COS - the Center for Open Science | Laura Moyers | 2018-04-17 17:20 | |
| 3686 | Member Nodes | MNDeployment | Deferred | Normal | Movebank for Animal Tracking Data | Laura Moyers | 2013-12-05 19:31 | |
| 3553 | Member Nodes | MNDeployment | Operational | High | PISCO | Laura Moyers | 2018-01-10 01:13 | |
| 7899 | Member Nodes | Task | New | Normal | R2R: modify searchUI to accommodate composite data density with cruise paths | Lauren Walker | 2016-10-05 03:51 | |
| 7550 | Member Nodes | Task | New | Normal | GoA portal not copying to KNB | Lauren Walker | 2015-12-14 21:41 | |
| 7900 | Member Nodes | Task | New | Normal | R2R: modify searchUI to accommodate cruise path display for single data package | Lauren Walker | 2016-10-04 23:43 | |
| 3236 | Member Nodes | MNDeployment | New | Normal | UCNRS member node | Mark Schildhauer | 2013-01-30 20:59 | |
| 8614 | Member Nodes | Task | New | Normal | BCO-DMO: testing the member node | Matthew Jones | 2018-06-13 15:48 | |
| 3216 | Member Nodes | Task | New | Normal | Contact GEO BON for possible MN | Matthew Jones | 2012-09-05 03:29 | |
| 3212 | Member Nodes | Task | New | Normal | Collect metadata for the Taiwan TERN member node | Matthew Jones | 2014-02-20 21:58 | |
| 3208 | Member Nodes | Task | New | Normal | Collate node application metadata for the BIOTA - FAPESP MN | Matthew Jones | 2015-12-03 19:36 | |
| 3181 | Member Nodes | Task | New | Normal | Contact PFRP as potential MN | Matthew Jones | 2013-01-30 21:00 | |
| 8498 | Member Nodes | Task | In Progress | Normal | SANParks metacat not responding to harvest requests | Matthew Jones | 2019-04-15 18:09 | |
| 3177 | Member Nodes | Task | New | Normal | Contact operators | Matthew Jones | 2012-09-05 01:46 | |
| 8594 | Member Nodes | Task | New | Normal | GOA: replicate to Research Workspace | Matthew Jones | 2018-05-15 17:40 | |
| 7749 | Member Nodes | Task | New | Normal | Evaluate disposition of the ESA MN's current content | Matthew Jones | 2016-04-26 19:52 | |
| 3535 | Member Nodes | Task | New | Normal | Contact LITS prospect MN to scope out prospects | Matthew Jones | 2013-01-30 21:15 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|--|---------------------|------------------|----------|
| 3217 | Member Nodes | MNDeployment | Deferred | Normal | EMBRAPA member node | Matthew Jones | 2016-06-17 19:31 | |
| 3215 | Member Nodes | MNDeployment | Deferred | Normal | GEO BON member node | Matthew Jones | 2016-06-20 14:26 | |
| 3207 | Member Nodes | MNDeployment | Deferred | Normal | BIOTA - FAPESP MN | Matthew Jones | 2016-06-17 19:32 | |
| 3176 | Member Nodes | MNDeployment | New | Low | QUT member node | Matthew Jones | 2018-04-17 17:30 | |
| 3203 | Member Nodes | MNDeployment | Deferred | Normal | PELD member node | Matthew Jones | 2016-06-17 19:32 | |
| 3180 | Member Nodes | MNDeployment | Deferred | Normal | PFRP - Pelagic Fisheries Research Program | Matthew Jones | 2014-05-29 19:25 | |
| 7629 | Member Nodes | MNDeployment | Operational | Normal | Arctic Data Center - Data and Software about the Arctic | Matthew Jones | 2018-01-10 17:53 | |
| 8186 | Member Nodes | MNDeployment | Operational | Normal | ESS-DIVE, including CDIAC | Matthew Jones | 2018-12-04 14:57 | |
| 3204 | Member Nodes | Task | New | Normal | Collate MN metadata for review | Mike Frame | 2015-12-03 19:36 | |
| 3200 | Member Nodes | Task | New | Normal | Make initial contact with USGS-NWRC | Mike Frame | 2013-10-24 15:23 | |
| 3198 | Member Nodes | Task | New | Normal | Initial contact for the USGS MN | Mike Frame | 2013-08-23 13:07 | |
| 8149 | Member Nodes | Task | New | Normal | Test 1.x to 2.x pip upgrade w/ no data | Monica Ihli | 2017-09-26 15:57 | |
| 8145 | Member Nodes | Task | New | Normal | Test Fabric | Monica Ihli | 2017-07-19 00:44 | |
| 8146 | Member Nodes | Task | New | Normal | Failed Sync Parser | Monica Ihli | 2017-07-19 00:46 | |
| 7896 | Member Nodes | Bug | In Progress | Normal | Dryad data sets don't mark new versions correctly in SystemMetadata with obsoletes/obsoletedBy | Monica Ihli | 2017-07-24 10:10 | |
| 8019 | Member Nodes | Support | New | Normal | Follow up on Preferred Replication Target Testing | Monica Ihli | 2017-02-14 19:52 | |
| 6548 | Member Nodes | MNDeployment | Operational | High | R2R Repository | Monica Ihli | 2018-07-26 13:49 | |
| 7969 | Member Nodes | MNDeployment | Operational | Normal | FEMC (Forest Ecosystem Monitoring Cooperative) - was VMC Vermont Monitoring Cooperative | Monica Ihli | 2019-08-27 17:22 | |
| 5451 | Member Nodes | MNDeployment | Operational | Normal | Cary Institute (via Figshare) | Monica Ihli | 2019-04-17 21:39 | |
| 7296 | Member Nodes | MNDeployment | Planning | Normal | GCOOS | Monica Ihli | 2018-04-16 15:53 | |
| 7895 | Member Nodes | MNDeployment | Operational | Normal | Pangaea | Monica Ihli | 2018-12-04 14:58 | |
| 6053 | Member Nodes | Task | In Progress | Normal | Update science metadata files to include ORNL schema type | Ranjeet Devarakonda | 2014-11-24 14:57 | |
| 3989 | Member Nodes | Task | New | Normal | USGS Clearinghouse resource maps have discrepancies with CN | Ranjeet Devarakonda | 2013-09-26 23:34 | |
| 8188 | Member Nodes | MNDeployment | New | Normal | Ag Data Commons | Rebecca Koskela | 2017-09-22 23:06 | |
| 7962 | Member Nodes | MNDeployment | Deferred | Low | Alaska EPSCoR | Rebecca Koskela | 2018-04-13 18:28 | |
| 8564 | Member Nodes | Story | New | Normal | (CyVerse) Testing & Development | Rob Nahf | 2018-07-02 19:56 | |
| 8225 | Member Nodes | Story | In Progress | Normal | Customize Indexing & View for gmd-pangaea | Rob Nahf | 2018-05-17 14:30 | |
| 5836 | Member Nodes | Task | Testing | Normal | GBIF: Verify that MN passes the Web Tester | Rob Nahf | 2018-09-26 19:57 | |
| 8566 | Member Nodes | Task | In Progress | Normal | Test Registration | Rob Nahf | 2019-04-16 17:17 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-------------|----------|---|------------------|------------------|----------|
| 5835 | Member Nodes | Task | Ready | Normal | GBIF: Local Testing | Rob Nahf | 2019-01-24 16:53 | |
| 3234 | Member Nodes | MNDeployment | Testing | Normal | CyVerse (iPlant) member node | Rob Nahf | 2019-03-05 18:36 | |
| 7505 | Member Nodes | Task | In Progress | Normal | Correct generous access policies | Roger Dahl | 2018-07-02 20:39 | |
| 8670 | Member Nodes | Task | New | Normal | FEMC - upgrade GMN 2.3.7 to 3.0.4 | Roger Dahl | 2019-08-02 18:22 | |
| 8676 | Member Nodes | Task | New | Normal | NRDC -GMN upgrade 2.4.2 to 3.0.4 | Roger Dahl | 2019-03-05 20:43 | |
| 8685 | Member Nodes | Task | New | Normal | ONEShare - GMN upgrade 2.4.2 to 3.0.4 | Roger Dahl | 2018-08-23 17:18 | |
| 8672 | Member Nodes | Task | New | Normal | CDL - upgrade GMN 2.4.0 to 3.0.4 | Roger Dahl | 2018-08-23 17:13 | |
| 8673 | Member Nodes | Task | New | Normal | Pangaea- GMN upgrade from 2.4.0 to 3.0.4 | Roger Dahl | 2018-09-04 18:48 | |
| 8681 | Member Nodes | Task | New | Normal | NCEI - install new GMN | Roger Dahl | 2019-03-05 18:20 | |
| 6927 | Member Nodes | Task | In Progress | Normal | R2R: Register any new object formats in all environments | Roger Dahl | 2017-01-19 01:16 | |
| 8742 | Member Nodes | Task | New | Normal | GMN upgrade from 2.4.1 to 3.2.0 | Roger Dahl | 2018-11-13 19:14 | |
| 8668 | Member Nodes | Task | New | Normal | MPC- upgrade GMN version 1.2.10 to 3.0.4 | Roger Dahl | 2019-03-05 20:35 | |
| 7977 | Member Nodes | Task | New | Normal | GINA: Local Testing | Roger Dahl | 2017-01-27 18:46 | |
| 7975 | Member Nodes | Task | New | Normal | GINA: Implement search index and display support for any new metadata formats required by the MN. | Roger Dahl | 2017-01-27 18:34 | |
| 8750 | Member Nodes | Task | In Progress | Normal | reconnect eLTER MN to DataONE | Roger Dahl | 2018-11-28 16:59 | |
| 8017 | Member Nodes | Support | New | Normal | NCEI - Implement GMN for replicating Arctic Data Center Data | Roger Dahl | 2018-05-16 14:32 | |
| 6401 | Member Nodes | MNDeployment | Operational | Normal | NM EPSCoR | Roger Dahl | 2019-03-05 18:13 | |
| 7757 | Member Nodes | MNDeployment | Deferred | Normal | GINA - Geographic Information Network of Alaska | Roger Dahl | 2018-08-31 15:22 | |
| 8839 | Member Nodes | MNDeployment | Planning | Normal | CMU KiltHub via Figshare | Roger Dahl | 2019-09-24 17:48 | |
| 3557 | Member Nodes | MNDeployment | Operational | Normal | LTER Network | Roger Dahl | 2018-09-25 17:17 | |
| 7842 | Member Nodes | MNDeployment | Operational | Normal | Research Workspace | Roger Dahl | 2018-08-14 17:05 | |
| 3774 | Member Nodes | Task | New | Normal | return NotFound exceptions for /meta and /object calls using "near miss" identifiers | Ryan Scherle | 2014-03-14 18:22 | |
| 3628 | Member Nodes | MNDeployment | New | Low | Harvard Filtered Push MN | William Michener | 2015-11-20 03:14 | |
| 8819 | Member Nodes | Story | New | Normal | IEDA documents not in DataONE | | 2019-06-13 19:20 | |
| 8727 | Member Nodes | Story | In Progress | Normal | NCAR Discovery & Assessment | | 2019-01-22 18:34 | |
| 5833 | Member Nodes | Story | In Progress | Normal | GBIF: Developing | | 2019-02-19 18:24 | |
| 5838 | Member Nodes | Story | New | Normal | GBIF: Testing | | 2019-01-28 14:39 | |
| 8521 | Member Nodes | Story | New | Normal | CAFF: Testing & Development | | 2018-04-06 15:17 | |
| 8568 | Member Nodes | Story | New | Normal | (CyVerse) Move to production | | 2018-04-23 21:18 | |
| 5895 | Member Nodes | Story | New | Normal | GBIF: Transition to production | | 2018-01-22 18:41 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|-------------|----------|--|----------|------------------|----------|
| 8589 | Member Nodes | Story | New | Normal | ARM: Re-Discovery & Planning | | 2018-05-10 21:44 | |
| 5867 | Member Nodes | Story | New | Normal | GBIF: Registration in Production environment | | 2019-01-24 17:08 | |
| 8531 | Member Nodes | Task | New | Normal | Training & education | | 2018-04-06 15:11 | |
| 5870 | Member Nodes | Task | New | Normal | GBIF: Generate client certificate. | | 2016-07-02 12:45 | |
| 5877 | Member Nodes | Task | New | Normal | GBIF: Set up synchronization of the MN | | 2016-07-02 12:45 | |
| 8154 | Member Nodes | Task | New | Normal | Test content from the test NKN member node should be archived or deleted from production | | 2017-07-26 19:55 | |
| 6686 | Member Nodes | Task | New | Normal | FTGEN: Establish DataONE user identity in Testing Environment | | 2014-12-04 20:07 | |
| 5893 | Member Nodes | Task | New | Normal | GBIF: Log record access | | 2016-07-02 12:45 | |
| 5878 | Member Nodes | Task | New | Normal | GBIF: Content Review | | 2016-07-02 12:45 | |
| 6380 | Member Nodes | Task | New | Normal | ICMBIO: Initial Preparation | | 2015-11-19 17:21 | |
| 5882 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata | | 2016-07-02 12:45 | |
| 5875 | Member Nodes | Task | New | Normal | GBIF: Set the node status to approved (start synchronization) | | 2016-07-02 12:45 | |
| 5883 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata content | | 2016-07-02 12:45 | |
| 5891 | Member Nodes | Task | New | Normal | GBIF: Science Data access | | 2016-07-02 12:45 | |
| 5879 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data | | 2016-07-02 12:45 | |
| 5892 | Member Nodes | Task | New | Normal | GBIF: Science Metadata access | | 2016-07-02 12:45 | |
| 6688 | Member Nodes | Task | New | Normal | FTGEN: Verify MN Content and Services in Testing Environment | | 2014-12-04 20:07 | |
| 5884 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5889 | Member Nodes | Task | New | Normal | GBIF: Verify that Resource Maps are correctly processed by CNs. | | 2016-07-02 12:45 | |
| 5865 | Member Nodes | Task | New | Normal | GBIF: Log record access | | 2016-07-02 12:45 | |
| 5841 | Member Nodes | Task | New | Normal | GBIF: SSL Certificates | | 2019-01-28 14:40 | |
| 7929 | Member Nodes | Task | In Progress | Normal | Archive content for SEAD | | 2016-11-09 17:11 | |
| 5885 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Metadata is correctly processed by CNs | | 2016-07-02 12:45 | |
| 5871 | Member Nodes | Task | New | Normal | GBIF: Verify successful installation of client side certificate | | 2016-07-02 12:45 | |
| 8729 | Member Nodes | Task | New | Normal | Requirements Analysis | | 2018-10-11 17:24 | |
| 5876 | Member Nodes | Task | New | Normal | GBIF: Synchronization | | 2016-07-02 12:45 | |
| 6689 | Member Nodes | Task | New | Normal | FTGEN: Register MN in Testing Environment | | 2014-12-04 20:07 | |
| 8644 | Member Nodes | Task | New | Normal | (Cyverse) Register in Production | | 2018-07-05 14:25 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|--------|----------|---|----------|------------------|----------|
| 8643 | Member Nodes | Task | New | Normal | (Cyverse) Implement in Production Environment | | 2018-07-05 14:25 | |
| 8590 | Member Nodes | Task | New | Normal | ARM: Requirements Analysis | | 2018-05-10 20:50 | |
| 8646 | Member Nodes | Task | New | Normal | (cyverse) Formal Announcement | | 2018-07-19 18:31 | |
| 6684 | Member Nodes | Task | New | Normal | FTGEN: Register any new object formats in all environments | | 2014-12-04 20:07 | |
| 5859 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map content | | 2016-07-02 12:45 | |
| 8534 | Member Nodes | Task | New | Normal | GCOOS: Technical Requirements & Design Planning | | 2018-04-09 20:18 | |
| 5890 | Member Nodes | Task | New | Normal | GBIF: Authentication and Authorization | | 2018-01-22 21:16 | |
| 5900 | Member Nodes | Task | New | Normal | GBIF: Formal announcement | | 2016-07-02 12:45 | |
| 5858 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Maps | | 2016-07-02 12:45 | |
| 5857 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Metadata is correctly processed by CNs | | 2016-07-02 12:45 | |
| 6681 | Member Nodes | Task | New | Normal | FTGEN: Plan the implementation | | 2014-12-04 20:07 | |
| 5886 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Maps | | 2016-07-02 12:45 | |
| 5856 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 4118 | Member Nodes | Task | New | Normal | Validate FRIM sync against stage environment | | 2015-01-23 19:02 | |
| 4117 | Member Nodes | Task | New | Normal | Issue Test certs for FRIM | | 2015-01-23 19:02 | |
| 5873 | Member Nodes | Task | New | Normal | GBIF: Register MN | | 2016-07-02 12:45 | |
| 5860 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5852 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data content | | 2016-07-02 12:45 | |
| 5861 | Member Nodes | Task | New | Normal | GBIF: Verify that Resource Maps are correctly processed by CNs. | | 2016-07-02 12:45 | |
| 5855 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata content | | 2016-07-02 12:45 | |
| 8730 | Member Nodes | Task | New | Normal | Plan the Implementation (NCAR) | | 2018-10-11 17:21 | |
| 5853 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 8635 | Member Nodes | Task | New | Normal | DAAC: Develop or Implement MN Software | | 2018-07-02 15:00 | |
| 5881 | Member Nodes | Task | New | Normal | GBIF: Verify that the Science Data is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 3906 | Member Nodes | Task | New | High | Update malformed Resource Maps | | 2013-08-09 17:50 | |
| 8636 | Member Nodes | Task | New | Normal | DAAC: Test Registration | | 2018-07-02 14:58 | |
| 5854 | Member Nodes | Task | New | Normal | GBIF: Verify Science Metadata | | 2016-07-02 12:45 | |
| 6682 | Member Nodes | Task | New | Normal | FTGEN: Design, code and component test a new MN implementation | | 2014-12-04 20:07 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|---------|--------|----------|---|----------|------------------|----------|
| 6685 | Member Nodes | Task | New | Normal | FTGEN: Local Testing | | 2014-12-04 20:07 | |
| 5896 | Member Nodes | Task | New | Normal | GBIF: Mutual acceptance | | 2016-07-02 12:45 | |
| 5888 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map is returned with the correct HTTP Content-Type | | 2016-07-02 12:45 | |
| 5869 | Member Nodes | Task | New | Normal | GBIF: SSL Certificates | | 2016-07-02 12:45 | |
| 5872 | Member Nodes | Task | New | Normal | GBIF: Verify successful installation of server side certificate | | 2016-07-02 12:45 | |
| 5874 | Member Nodes | Task | New | Normal | GBIF: Set up Node document | | 2016-07-02 12:45 | |
| 6700 | Member Nodes | Task | New | Normal | FTGEN: Ensure MN appears on Current MNs webpage (dashboard) | | 2014-12-04 20:07 | |
| 6701 | Member Nodes | Task | New | Normal | FTGEN: Document and Announce | | 2014-12-04 20:07 | |
| 6679 | Member Nodes | Task | New | Normal | FTGEN: Join DataONE | | 2014-12-04 20:07 | |
| 6680 | Member Nodes | Task | New | Normal | FTGEN: Scope the implementation | | 2014-12-04 20:07 | |
| 5851 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data | | 2016-07-02 12:45 | |
| 6695 | Member Nodes | Task | New | Normal | FTGEN: Verify MN Content and Services in Production | | 2014-12-04 20:07 | |
| 6696 | Member Nodes | Task | New | Normal | FTGEN: Register MN in Production | | 2014-12-04 20:07 | |
| 6697 | Member Nodes | Task | New | Normal | FTGEN: Verify CN Content and Services in Production | | 2014-12-04 20:07 | |
| 5848 | Member Nodes | Task | New | Normal | GBIF: Synchronization | | 2016-07-02 12:45 | |
| 6694 | Member Nodes | Task | New | Normal | FTGEN: Configure SSL Certificates for Production | | 2014-12-04 20:07 | |
| 6698 | Member Nodes | Task | New | Normal | FTGEN: Check Authentication and Authorization in Production | | 2014-12-04 20:07 | |
| 5850 | Member Nodes | Task | New | Normal | GBIF: Content Review | | 2016-07-02 12:45 | |
| 6692 | Member Nodes | Task | New | Normal | FTGEN: Show MN as "upcoming" on the dashboard | | 2014-12-04 20:07 | |
| 6693 | Member Nodes | Task | New | Normal | FTGEN: Establish DataONE user identity in Production | | 2014-12-04 20:07 | |
| 6691 | Member Nodes | Task | New | Normal | FTGEN: Check Authentication and Authorization in Testing Environment | | 2014-12-04 20:07 | |
| 6699 | Member Nodes | Task | New | Normal | FTGEN: Mutual acceptance | | 2014-12-04 20:07 | |
| 5849 | Member Nodes | Task | New | Normal | GBIF: Set up synchronization of the MN | | 2016-07-02 12:45 | |
| 5897 | Member Nodes | Task | New | Normal | GBIF: Verify content available for Current MNs web page | | 2016-07-02 12:45 | |
| 3567 | Member Nodes | Task | New | Normal | Unresolvable content on CN from ONEShare | | 2016-06-03 13:43 | |
| 6690 | Member Nodes | Task | New | Normal | FTGEN: Verify CN Content and Services in Testing Environment | | 2014-12-04 20:07 | |
| 6683 | Member Nodes | Task | New | Normal | FTGEN: Implement search index and display (ONEMercury) support for any new metadata formats required by the MN. | | 2014-12-04 20:07 | |
| 5880 | Member Nodes | Task | New | Normal | GBIF: Verify Science Data content | | 2016-07-02 12:45 | |
| 6687 | Member Nodes | Task | New | Normal | FTGEN: Configure SSL Certificates for Testing Environment | | 2014-12-04 20:07 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|--------------|--------------|-----------|----------|---|----------|------------------|----------|
| 5839 | Member Nodes | Task | New | Normal | GBIF: Registration in environment | | 2016-07-02 12:45 | |
| 5887 | Member Nodes | Task | New | Normal | GBIF: Verify Resource Map content | | 2016-07-02 12:45 | |
| 8843 | Member Nodes | Bug | New | Normal | Server certificate is expired | | 2019-10-08 15:14 | |
| 8844 | Member Nodes | Bug | New | Normal | Server certificate is expired | | 2019-10-08 18:27 | |
| 8846 | Member Nodes | Bug | New | Normal | TFRI node unresponsive | | 2019-10-08 15:26 | |
| 8845 | Member Nodes | Bug | New | Normal | Server is returning a 500 error. | | 2019-10-08 15:20 | |
| 8187 | Member Nodes | Support | New | Normal | EZID DOI resolvable URLs failing for 14 PISCO objects | | 2017-09-19 22:12 | |
| 4115 | Member Nodes | MNDeployment | Deferred | Normal | UTK Institutional Repository | | 2018-04-17 17:32 | |
| 8562 | Member Nodes | MNDeployment | New | Normal | PSD Climate and Weather Data | | 2018-04-18 16:39 | |
| 8828 | Member Nodes | MNDeployment | In Review | Normal | SESAR | | 2019-08-01 16:09 | |
| 8553 | Member Nodes | MNDeployment | New | Normal | MVCO - Martha's Vineyard Coastal Observatory | | 2018-04-17 20:03 | |
| 8554 | Member Nodes | MNDeployment | New | Normal | SEDAC - NASA Socioeconomic Data and Applications Center | | 2018-04-17 20:05 | |
| 8725 | Member Nodes | MNDeployment | In Review | Normal | NCAR (National Center for Atmospheric Research) | | 2018-10-08 13:33 | |
| 8550 | Member Nodes | MNDeployment | New | Normal | ESGF - Earth System Grid Federation | | 2018-04-17 19:58 | |
| 8551 | Member Nodes | MNDeployment | New | Normal | Forest Service Research Data Archive | | 2018-04-17 20:00 | |
| 8548 | Member Nodes | MNDeployment | New | Normal | Earthdata powered by EOSDIS | | 2018-04-17 19:51 | |
| 8552 | Member Nodes | MNDeployment | New | Normal | GLCF - Global Land Cover Facility | | 2018-04-17 20:01 | |
| 8563 | Member Nodes | MNDeployment | New | Normal | Scripps Institute of Oceanography Explorer | | 2018-04-18 16:40 | |
| 3235 | Member Nodes | MNDeployment | New | Low | LITS - Long-Term Individual base Time Series project member node | | 2018-04-17 17:23 | |
| 7758 | Member Nodes | MNDeployment | New | Low | Polar Rock Repository (PRR) at Ohio State | | 2018-04-17 17:28 | |
| 3240 | Member Nodes | MNDeployment | New | Low | AZGS - Arizona Geological Survey member node | | 2018-04-17 17:18 | |
| 3241 | Member Nodes | MNDeployment | New | Low | ALA - Atlas of Living Australia member node | | 2018-04-17 17:14 | |
| 3239 | Member Nodes | MNDeployment | New | Normal | "Nitrous Oxide emissions Network" member node | | 2018-04-17 17:13 | |
| 7050 | Member Nodes | MNDeployment | New | Normal | USDA ARS | | 2015-04-17 17:27 | |
| 8556 | Member Nodes | MNDeployment | New | Normal | OAFIux (WHOI) | | 2018-04-18 16:30 | |
| 8557 | Member Nodes | MNDeployment | New | Normal | Physical Oceanography Distributed Active Archive Center | | 2018-04-18 16:32 | |
| 8539 | Member Nodes | MNDeployment | New | Normal | NASA Distributed Active Archive Center at National Snow & Ice Data Center (NASA DAAC) | | 2018-04-10 19:19 | |
| 8561 | Member Nodes | MNDeployment | New | Normal | PRISM Climate Data | | 2018-04-18 16:37 | |
| 8555 | Member Nodes | MNDeployment | New | Normal | NGEE Arctic | | 2018-04-18 16:27 | |
| 8560 | Member Nodes | MNDeployment | New | Normal | PPS - Precipitation Processing System | | 2018-04-18 16:36 | |
| 3683 | Member Nodes | MNDeployment | New | Low | Purdue University Libraries | | 2018-04-17 17:30 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|---------------|--------------|----------|----------|---|--------------|------------------|--------------------|
| 3689 | Member Nodes | MNDeployment | Deferred | Normal | University of South Carolina, Computer Science Department | | 2018-08-31 15:26 | |
| 3691 | Member Nodes | MNDeployment | New | Low | National Institute for Amazon Research | | 2018-04-17 17:25 | |
| 7145 | Member Nodes | MNDeployment | New | Low | PlutoF | | 2018-04-17 17:26 | |
| 8558 | Member Nodes | MNDeployment | New | Normal | PDC - Polar Data Catalogue | | 2018-04-18 16:33 | |
| 8559 | Member Nodes | MNDeployment | New | Normal | PMM - Precipitation Measurement Missions | | 2018-04-18 16:35 | |
| 8549 | Member Nodes | MNDeployment | New | Normal | Earth Resources Observation and Science Center | | 2018-04-17 19:55 | |
| 7702 | Log Reporting | Task | New | Normal | abnormal strings in ipAddress field of solr | Robert Waltz | 2016-06-22 17:18 | d1_log_aggregation |
| 7682 | Log Reporting | Task | New | Normal | Sluggish Purging Read Event Cache | | 2016-03-17 15:02 | d1_log_aggregation |
| 8657 | Log Reporting | Bug | New | Normal | Log aggregation service not recording logs for the MNs - urn:node:TDAR and urn:node:OTS_NDC | | 2018-07-16 21:36 | d1_log_aggregation |
| 7120 | Java Client | Task | Testing | Normal | Fix DataPackage.insertRelationship() to handle any URI for external identifiers | Chris Jones | 2015-06-04 21:48 | d1_libclient_java |
| 7389 | Java Client | Task | Testing | Normal | V2 D1Object fails to download V1 content | Chris Jones | 2015-09-28 17:50 | d1_libclient_java |
| 7322 | Java Client | Bug | Testing | Normal | D1Object stores data in memory, causes out of memory errors | Chris Jones | 2015-08-28 00:15 | d1_libclient_java |

...