

## Infrastructure - Task #1002

Story # 825 (Closed): CN codebase will need to be updated for 0.5 schema release

### Modify code base and tests in synchronization and indexer to conform to new schema

2010-10-21 21:00 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2010.43	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			

#### History

**#1 - 2010-10-21 21:01 - Robert Waltz**

- Status changed from New to In Progress

**#2 - 2010-10-21 22:07 - Robert Waltz**

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours changed from 2.0 to 0.0